
UNITED STATES
0 3 NUCLEAR REGULATORY COMMISSION
-V WASHINGTON, D.C. 20555-01

September 8, 2003

Advanced Technologies and Laboratories
International, Inc.

ATTN.: Ms. Ray-way Hwang
20010 Century Boulevard, Suite 500
Germantown, Maryland 20874

SUBJECT: MODIFICATION NO. 16 TO TASK ORDER NO. 1 ENTITLED 'TECHNICAL
ASSISTANCE FOR THE DEVELOPMENT OF AN ENVIRONMENTAL IMPACT
STATEMENT FOR THE DECOMMISSIONING OF SEQUOYAH FUELS
CORPORATION FACILITY IN GORE, OKLAHOMA' UNDER CONTRACT NO.
NRC-02-00-010

Dear Ms. Hwang:

This Modification No. 16 to Task Order 1 provides incremental funding in the amount of
$70,000.00, thereby increasing the obligated amount from $1 ,268,000.00 to $1,338,000.00.
All other terms and conditions for this task order remain.

Accounting data for Modification No. 16 to Task Order No. 1 is as follows:

B&R No.: 35015316288
Job Code: J5299
BOC: 252A
APPN No.: 31X0200
Obligate: $70,000.00

A summary of obligations for the subject task order, from award date through the date of this
action is given below:

FY 00 Obligation Amount: $235,000.00
FY 01 Obligation Amount: $471,000.00
FY 02 Obligation Amount: $432,000.00
FY 03 Obligation Amount: $200,000.00
Cumulative Total: $1,338,000.00

The obligated amount shall, at no time, exceed the task order ceiling. When and if the
amount(s) paid and payable to the Contractor hereunder shall equal the obligated amount, the
Contractor shall not be obligated to continue performance of the work unless and until the
Contracting Officer shall increase the amount obligated with respect to this task order. Any work
undertaken by the Contractor in excess of the obligated amount specified above is done so at
the Contractor's sole risk.
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Modification No. 16 to Task Order No. 1

The issuance of this task order modification does not amend any terms or conditions of the
subject contract.

Fields, Contracting Officer
Contract Management Center 1
Division of Contracts
Office of Administration


