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September 1986

Dr. Abou-Bakr Ibrahim, Project Manager
Geotechnical Branch
Division of Waste Management
Office of Nuclear Material Safety & Safeguards
U.S. NUCLEAR REGULATORY COMMISSION
Washington, DC 20555

Subject: Monthly Progress Letter Report No. 30 -

Activities of Contract NRC-02-84-001

Dear Dr. Ibrahim:

During the month of September, Weston had general
activities and potential reviews.

discussions concerning present

Work on Task Order 13, Subtask 2. Modification of the Draft Report "Survey of
Geophysical Techniques for Site Characterization in Basalt, Salt, and Tuff" is
in progress and although the material reviewed was more extensive than
anticipated, the draft report is expected to be submitted mid to late October
1986. A letter will be submitted requesting additional funds.

Outstanding work on Task Order 16, Review of FEA's was completed in mid
September. We will request a transfer of funds from a previous Task Order which
has a balance remaining since the cost ceiling was not exceeded.

The breakdown of Weston's charges billed and to be billed through September 30,
i 1986 are as follows:

Billed through August 31. 1986
Billed in September, 1986

Total Contract Cost billed as of
September 30, 1986

Time and expenses estimated for Task Order No. 16

$260,777.36
-0-

$260,777.36

Time
Overhead
Expenses
Fee

$ 1,170.18
$ 1,919.18
$ 1,152.02
$ 179.87

Total Cost $ 4,421.25

TOTAL CHARGES THROUGH SEPTEMBER 30, 1986
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$265,198.61
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Dr. Abou-Bakr Ibrahim, Project Manager
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Weston has maintained routine telephone contact with the NRC Project Manager,
Dr. Abou-Bakr Ibrahim, regarding technical aspects of the contract and with the
NRC Contract Administrator, Ms. Mary Little, for proposal requirements.

Weston again assures the Commission of our interest and cooperation; we look
forward to the earliest opportunities to be of further service.

Very truly yours,

WESTON GEOPHYSICAL CORPORATION

Mary M. Fannon
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