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(Return to WM, 623-S S'S) __
Subject: Monthly Progress Letter Report No. 29 - August 1986

Activities of Contract NRC-02-84-001

Dear Dr. Ibrahim:

During the month of August. Weston had general discussions concerning present
activities and potential reviews.

Work on Task Order 13. Subtask 2. Modification of the Draft Report "Survey of
Geophysical Techniques for Site Characterization in Basalt. Salt, and Tuff is
in progress and the draft report is expected to be submitted about October 15,
1986. A letter will be submitted requesting additional funds.

Outstanding work on Task Order 16. Review of FEA's is anticipated to be
completed by mid September at which time we will request a transfer of funds
from a previous Task Order which has a balance remaining since the cost ceiling
was not exceeded.

The breakdown of Weston's charges billed and to be billed through August 31,
1986 are as follows:

Billed through July 31, 1986
Billed in August, 1986

$228,089.94
$ 32,687.42

Total Contract Cost billed as of
August 31, 1986 $260,777.36

Time and expenses estimated for Task Order No. 16

Time
Overhead
Expenses
Fee

$ 1,170.18
$ 1,919.18
$ 1,152.02
$ 179.87

Total Cost $ 4,421.25

TOTAL CHARGES THROUGH AUGUST 31, 1986 $265,198.61
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Weston has maintained routine telephone contact with the NRC Project Manager,
Dr. bou-Bakr Ibrahim, regarding technical aspects of the contract and with the
NRC Contract Administrator, Ms. Mary Little, for proposal requirements.

Weston again assures the Commission of our interest and cooperation; we look
forward to the earliest opportunities to be of further service.

Very truly yours,

WESTON GEOPHYSICAL CORPORATION

Mary M. Fannon
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