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Dr. Abou-Bakr Ibrahim, Project Manager
Geotechnical Branch
Division of Waste Management
office of Nuclear Material Safety & Safeguards
U.S. NUCLEAR REGULATORY COMMISSION
Washington DC 20555

Subject: Monthly Progress Letter Report No. 19 - October 1985
Activities of Contract NRC-02-84-001

Dear Dr. Ibrahim:

During the month of October, Weston had general discussions concerning present
activities and potential reviews.

On October 17, 1985, Weston submitted a proposal for Task Order 0013, Subtasks
1, 2 and 3. On October 21, 1985, we received authorization to commence work on
only Task 1 and Task 3 of the Statement of Work for proposed Task Order 0013 and
further authorization to incur costs in performance of said tasks in an amount
not to exceed a ceiling of $10,000 pending negotiation and definitization of the
entire task order.

A review of the data on the Palo Duro Basin provided by the Nuclear Regulatory
Commission was initiated in October by Dr. Glyn M. Jones, Vincent J. Murphy,
Edward N. Levine, and John P. Imse in preparation for the workshop on the
Structure of the Palo Duro Basin. The workshop is scheduled for November, 1985.

The breakdown of Weston's charges billed and to be
1985 are as follows:

Billed through September 30, 1985
Billed in October, 1985

Total Contract Cost billed as of
October 31, 1985

billed through October 31,

$125,062.78
0

$125,062.78

8512110494 851112
PDR WRES EECWGC
D-1003 PDR

Post Office Box 550 * Westboro, Massachusetts 01581 * (617) 366-9191 * Telex No. 920491



-0
Dr. Abou-Bakr Ibrahim, Project Manager
U.S. NUCLEAR REGULATORY COMMISSION

Page 2
November 12, 1985

Time and Expenses Estimated for
Time
Overhead 164%
Expenses
Fee 9.6%

Total Cost

Task Order 0011
$4,361.32
7,152.56

0
1,547.00

$ 13,060.88

Time and Expenses Estimated for Task Order 0013, Task 1

Time
Overhead 164%
Expenses
Fee

$2,283.62
3,745.14

0
578.76

Total Cost $ 6,607.52

TOTAL CHARGES THROUGH OCTOBER 31, 1985 $144,731.18

Weston has completed all work authorized for Task Order 0011 except as noted
the stop work order issued on August 2, 1985 and confirmed on August 9, 1985.

in

Weston has maintained routine telephone contact with the NRC Project Manager,
Dr. Abou-Bakr Ibrahim, regarding technical aspects of the contract and with the
NRC Contract Administrator, Mr. Barry Bromberg, for proposal requirements.

Weston again assures the commission of our interest and cooperation; we look
forward to the earliest opportunities to be of further service.

Very truly yours,

WESTON GEOPHYSICAL CORPORATION

Mary M. Fannon
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