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Distribution

E.T. Wooldridge, NASM Program Manager

Birger Andersen, SAIC Program Manager

TO:

FROM:

VIA:

SUBJECT:

This

the subject

Monthly Progress Report for Period 4 Sept. - 2 Oct. 1987

report is submitted in accordance with paragraph F.1.1 of
contract.

I TECHNICAL

A. Technical Performance:

Work performed during this reporting period has concentrated

on the remaining key system integration issues to be resolved prior

to the final delivery of the pilot project system to the NRC. Based

on the letter received from NRC/DWM and the items outlined therein,
the following section addresses the current status of each of these
items.

1) Delivery of System Integration Plan, Configuration Plan,
and Operations Manual:

Final versions of the Operations Manual and Configuration

Management Plan have been delivered to the NRC. The final

version of the System Integration Plan is in the final

production process.
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2) Slow response times for image file searches on the

relational database:

A modification has been made to the Compiled dBase III program

search structure which has substantially speeded up the

retrieval time on the relational database queries. SAIC

considers this item resolved.

3) Delivery and installation of a fully indexed (Bluefish)

text and Image Database:

Delivery of a fully indexed text and image database has been

completed and is installed on the NRC system.

4) Delivery of a cost projection for the operation and

maintenance of the optical system with a comparison to microfiche

systems:

Delivery of a cost projection to compare the optical disk

system with microfiche is projected for early November.

5) Delivery of a networking plan for the optical disk system

future expansion alternatives:

Delivery of the narrative for the networking plan will be

completed in mid November.

6) Expand the number of fields that can be searched in the

basic document image file:

The number of fields that can be searched in the basic

document file has been increased from two to five and now

include Accession number, author, addressee, file code and

date.
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7) Prepare a report generation capability to provide daily,

weekly or monthly summarries of what the system has processed:

A report generation capability has been completed that

provides for the acceptance of user-selected parameters

(fields). Essentially, the same parameters can be specified

for a report as for a search.

8) Installation of the program to generate the Bluefish and

STAIRS ASCII text:

This item is pending the availability of Roger Wells to

install it on the NRC system.

9) Resolution of the Palintir/IMENU interface to provide

usable ASCII text:

The problems associated with the IMENU interface has been

resolved and has been fully tested. The interface program is

currently installed and operational on the pilot system.

10) Establish quality control measures to assure the integrety

and reliability of the database:

Procedures to assure quality control of the database have been

developed and are now contained as part of the system

operating procedures contained in the Operations Manual.

11) Delivery of a fully operational system operated by NRC

personnel:

The Transitional Licensing Support System will be fully
operational by NRC personnel with the delivery of the final

system documentation on or about November 30.
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B. Key Milestones Achieved:

All System hardware and software delivered to the NRC/DWM is

functional and meets the system design specifications of the NRC

Pilot Project.

II. COST EXPENDITURES

Cost expenditures provided in Attachment "A" reflect the cost

expenditures for the reporting period. The labor expenditures include

SAIC overhead, fringe and G&A charges against direct labor.

Hardware/software cost expenditures include items that were delivered

during the reporting period along with a cumulative list of all

hardware/software received to date. ODC's and SAIC fee has been added

to reflect the total cost to the NRC.

III. PERSONNEL ASSIGNED

Personnel assigned to the project during the reporting period

are shown in Attachment "A" included are both time and cost

expenditures for each SAIC staff member assigned to the project.

IV. PROJECTIONS OF COSTS

Projections of costs by month to completion of the tasks

contained in the current statement of work and work breakdown

structure (WBS) for the period 1 July 1986 thru 2 October 1987 is

presented graphically in Attachment "B".
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MMMflY COST I~DM rrfRE - 5 SEPTEM~BER thru 2 OC1MER. 1987 A1MX AAllPT~ "A"

Project: NRC Pilot Project - FY 86
Project Title: Demonstration of Laser Disc Technology for Licensing Records
Contract Number: NRC-02-86-006

LABoR COSTS EXPENDITURES

NAME HOW COST aCU. Hs CUM. CsOr

B. Andersen 2 $151 1 938 $70,936
N. Whitley 19 $416 1 1622.5 $35,492
S. Fullerton 0 $01 260 $12,344
A. Huller 0 $01 190 $13,704
A. Ratliff 0 $0 1 182 $5,469
R. Wells 40 $2,476 1 882 $54,596
R. Hartella 0 $0 1 216 $10,643
M. Russell 0 $0 1 55 $1,587
E. Moore 0 $0 1 72 $2,768
S. Huff 20 $8661 20 $866
R. Richards 3 $1151 3 $115
M. Wells 3 $76 1 3 $76
Tech. Typist 0 $01 12.5 $247

87.0 $4,099 1 4456 $208,842
HAR3WARE COST EXPENDIrl

HIMY CUKUTIVE
HADAR. rrEI COST COST DEiVERY

Palantir CDP + Software $31,675 7/08/86
Group L Search Software $756 7/31/86
SCNY Writable Optical Disk Sys. $14,545 8/01/86
PRIAM DataTawer (160MB + 6GMB Tape) $7,714 8/15/86
Instar Optical Disc Interface $1,626 8/15/86
PC DOS 3.1 & Misc. Software $350 8/07/86
IBK PC AT (Model 339) $3,865 9/03/86
JRAM AT3 MHory Board $498 9/19/86
Sanyo Mcicorcoe Monitor $135 9/19/86
RICOO IS-400 Scanner $7,700 10/10/86
LaserData Display Subsystem $4,875 10/30/86
LaserData Ccmp. Proc./Scan. Interface $2,025 10/30/86
RICCO Laser Printer $4,060 10/30/86
IDrech-AT Controller $2,650 $2,650 2/25/87
ISI 100MB W1M Drive $3,000 $3,000 4/1/87
LaserBank Link SatY Interface $3,000 $3,000 7/5/87
SCNY CD-R(O Player & Interface $825 $825 4/1/87

$9,475 $89,299
Applied Overhead & Freight $4,911

$94,210 $94,210

NASM Overhead and Support Services $76,099 $303,053
SAIC Technical Support SubContract $391,180 Misc. CDc's $25,396

Total NRC Cbntract to Saithsocian/NASM $467,279 $328,449
SAIC Fee Q 10% $32,845

Percent of Total Funis Allotted 77%
Percent of SAIC Techical Support Subccztract 92% Total Cumlative Cost $361,294
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