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Dr. Abou-Bakr Ibrahim, Project Manager
Technical Review Branch
Division of Waste Management
Office of Nuclear Material Safety and Safeguards
U.S. NUCLEAR REGULATORY COMMISSION
SS625
Washington, DC 20555

SUBJECT: Monthly Progress Letter Report No. 47 - February 1988
Activities of Contract NRC-02-84-001

Dear Dr. Ibrahim:

During the month of February. Weston had general discussions concerning
present activities and potential reviews, as well as reviewing other in-house
data which would be of interest for our involvement in this project.

Mr. Murphy attended a meeting at the NRC on February 2. 1988 with a prior
deliverable of preliminary point papers and subsequent delivery of preliminary
point papers were completed in early February.

The breakdown of Weston's charges billed through February 29, 1988 are as
follows:

Billed through January 31, 1988 $283,036.98
Billed in February 1988 $ 2,151.75

TOTAL CONTRACT COST BILLED AS OF
FEBRUARY 29, 1988 $285,188.73

Time and expenses for Task Order

No. 22

Time $ 7,368.92
Overhead 12.085.03
Expenses 297.10
Fee 1,797.35

$ 21,548.40

TOTAL CHARGES THROUGH JANUARY 31, 1988 $306,737.13
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Weston has maintained routine telephone contact with the NRC Project Manager,
Dr. Abou-Bakr Ibrahim, regarding technical aspects of the contract and with
the NRC Contract Administrator. Ms. Barbara Meehan for proposal requirements.

Weston again assures the Commission of our interest and cooperation; we look
forward to the earliest opportunities to be of further service.

Very truly yours.

WESTON GEOPHYSICAL CORPORATION

Mary M. Fannon

MF:tas-1801J

cc: Paul J. Edgeworth
Contracting officer
Division of Contracts


