
Weston Geophysicag
July 14, 1988
VGC - 01531

Dr. Abou-Bakr Ibrahim, Project Manager
Technical Review Branch
Division of Waste Management
Office of Nuclear Material Safety and Safeguards
U.S. NUCLEAR REGULATORY COMMISSION
SS625
Washington, DC 20555

SUBJECT: Monthly Progress Letter Report No. 51 - June 1988
Activities of Contract NRC-02-84-001

Dear Dr. Ibrahim:

During the month of June, Weston had general discussions concerning present
activities and potential reviews. as well as reviewing other in-house data
which would be of interest for our involvement in this project.

The breakdown of Weston's charges billed through June 30, 1988 are as follows:

Billed through May 31, 1988 $306,789.06
Billed in June 1988 $ 0

TOTAL CONTRACT COST BILLED AS OF
June 30, 1988 $306,789.06

TOTAL CHARGES THROUGH June 30, 1988 $306,789.06

Weston has maintained routine telephone contact with the NRC Project Manager.
Dr. Abou-Bakr Ibrahim, regarding technical aspects of the contract and with
the NRC Contract Administrator, Ms. Barbara Meehan for proposal requirements.

Weston again assures the Commission of our interest and cooperation; we look
forward to the earliest opportunities to be of further service.

Very truly yours,

WESTON GEOPHYSICAL CORPORATION

Mary M. Fannon

MMF:dmg-2110J

cc: Paul J. Edgeworth
Contracting Officer
Division of Contracts
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