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6 September 1988
Ref 1148-09
Project Letter 133

Waste Management Engineering Branch
Division of Waste Management
U.S. Nuclear Regulatory Commission
Mail Stop 4-H-3
Washington, DC 20555

Attention: Mr. John T. Buckley, Project Officer

Subject: Contract No. NRC-02-84-002, task order 009 "Technical
Assistance for In Situ Testing" El Project 1148-09

Dear Mr. Buckley:

Engineers International, Inc. (El) received the formal written authorization
for the subject task order, and returned a signed copy on 19 August. Unfort-
unately, we failed to notice that it incorporated the schedule we had discussed
in May, not the one included in our final proposal of 8 June, 1988. Because of
the delay experienced in start-up of this task order, El will be unable to meet
the schedule as it stands.

I attach a comparison of the current schedule (according to the signed task
order) and the schedule El now proposes. The proposed schedule is similar to
that included in the 8 June proposal. I understand that Subtask 03 will be
completed ahead of this schedule, and I have advanced Subtask 05 from its
original completion date of November to October 1988.

If the proposed completion schedule is acceptable, I will contact you to
organize the draft report meetings.

Sincerely,

ENGINEERS INTERNATIONAL, INC.

Peter ay Huck
Project Engineer
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Er. John T. Buckley
6 September 1988

SUBTASK 01
Level of Retrieval
Demonstration Required...

Current
Schedule

Proposed
Schedule

Draft Report Outline
Draft Report Meeting
Final Draft Report

June 1988
August 1988
September 1988

July 6-7 *
September
October 1988

SUBTASK 02
Appropriate Models, Tests
and Assumptions for Ventilation
During Retrieval...

Draft
Draft
Final

Report Outline
Report Meetings
Draft Report

June 1988
August 1988
September 1988

July 6-7 *
September 1988
October 1988

SUBTASK 03
Role of Geostatistics...

Draft
Draft
Final

Report Outline
Report
Draft Report

June 1988
August 1988
September 1988

July 6-7 *
September 1988
September 1988

SUBTAS[ 04
Analyses of Ventilation System...

Draft
Draft
Final

Report Outline
Report
Draft Report

July 1988
September 1988
October 1988

July 6-7 *
October 1988
November 1988

SUBTASK 05
Construction Specifications
for the ESF

Draft Report Outline
Draft Report
Final Draft Report

July 1988
September 1988
October 1988

July 6-7 *
September 1988
October 1988

* Actual
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