
UNITED STATES
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WASHINGTON, D.C. 20555-0001
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Energy Research, Inc.
ATTN: Dr. Moshel Khatib-Rahbar
P.O. Box 2034
Rockville, MD 20847

SUBJECT; MODIFICATION NO. 5 TO TASK ORDER NO 5 ENTITLED, 'INDEPENDENT
EVALUATIONS OF SEVERE ACCIDENT RESEARCH" UNDER CONTRACT
NO. NRC-04-97-040

Dear Dr. Khatib-Rahbar:

The propose of this modification is to extend the expiration date of the subject task order from
September 18, 2003 through December 18, 2003, at no additional cost or obligation to the
Government. The extension is necessary to allow the U.S. Nuclear Regulatory Commission
(NRC) time to review and process comments received in the August 2003 report. Accordingly,
the task order is hereby revised as follows:

The second paragraph of the basic task order is deleted in its entirety and the following
paragraph is substituted in lieu thereof:

'Task Order No. 3 shall be in effect from March 18, 2003 through December 18, 2003."

The issuance of this modification does not amend any other terms or conditions of the subject
task order, including the ceiling amount of $66,353.86

A summary of obligations for this task order, from the award date through the date of this
action is given below.

Total FY 01 Obligation:

Total Obligations:

$66,353.86

$66,353.86

This modification does not obligate any funds.
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Please indicate your acceptance of this modification by having an official who is authorized to
bind your organization, execute three (3) copies of this document, in the space provided
below, and return two copies to the U.S. Nuclear Regulatory Commission, ATTN: Deborah
Neff, Division of Contracts, Mail Stop T712, Washington, DC 20555. You should retain the
third copy for your records.

If you have any questions regarding the subject modification, please contact Deborah Neff,
Contract Specialist, on (301) 415-8160.

Division of Contracts
Office of Administration
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