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%1EMOR7ANDUM FOR: Mary Lynn Scott

Contract Administrator---ContactAdministration 'BranchDivision of Contracts and Property
Management, ADM

THRU: Shirley L. Fortuna
CNWRA Deputy Program Manager- -
Policy Development, Management.and

Analysis Staff,;'.NMSSk, .-.et>..Ni'.--,..

John T. Buckley
Performance Assessment Program Element
Division of High-Level Waste Management, NMSS

FROM:

SUBJECT: DEVELOPMENT OF NEW INTERMEDIATE MILESTONE UNDER SUBTASK 5.2:
UVLKALL MA MUULLN -;

The purpose of this memorandum is to request the establishment of a new
Intermediate Milestone (IM) under Subtask.5.2: Overall PA Modeling, of the
Performance Assessment Program ElementC.-' -.The required deliverable associated

with this milestone is a letter documenting Center for Nuclear Waste
Regulatory Analyses (CNWRA) concurrence on the Iterative Performance
Assessment (IPA) Phase 2 Final Report. The CNWRA will also be requested to

assist the NRC staff in completing the final report. These requests will be
transmitted as technical directions under separate cover. Current planning
indicates that the Final IPA Phase 2 Report will be completed in November

1993. Thus the scheduled completion date for. this milestone.should remain
open at this time. - -

The activities associated with this milestone are'-within the scope-of Subtask

5.2. Initial planning for Subtask 5.2 -included funding for the completion of

the IPA Phase 2 report and therefore no additional funding will be required to

complete the activities stated above.;

If you have any questions concerning this matter, please contact me at 504-

2513.

John T. Buckley
Performance-Assessment Program Element
Division.of High-Level Waste Management, NIISS
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