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SUBJECT DATE LEAL) (CONTACT)

1. J-ues Hierarchy and
E. rformance Allocation

2. Hydrology Testing Strategy

3. Engineering Barrier System
- boundary definition
- anticipated/unanticipated

events definition
- substantially complete

containment def inition
- 5 rem DBA

4. Preclosure Seismic Tectonic
Investigations

5. ESF Design, Construction,
Testing

Jan 31-Feb 2

late January-
early February*

February

late February-
early March*

March
mid-January
mid-February

HIQ (Alexander)

BWIP (Jelacic)

HO (Frei/Knight)

NNWSI (Jelacic)

SRP (Frei)
NNWSI (Frei)
BWIP (Frei)

6. Performance Confirmation
Program

TBD HQ (Jelacic)

*Date tentative pending HQ internal .revew
of technical materials.
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