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January 15. Senior Management Meeting
vgith NEI

3:00 p.m. Introductory Comments NRCMIEI

3:10 p.m. Discussion of 10 CFR Part 52 combined Ecense (COL) issues NEI,'NRC
* Integrated overview of current and imminent new plant

licensing activities
* Potential impacts on NRC and industry resources

Overview and status of COL pdicy and process
implementation issues, vehides and schedules for
resolution
Status of responses to DOE soicitation for cooperative
agreement on licensing demonstration projects
Potential COL licensing scenarios, timelines for submittal,
impacts on NRC resources

4:00 p.m. Public Comment

4:15 p.m. Sumnmary

4:30 p.m. Adjoum
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New Reactor Licensing Schedule by Fiscal Year
ID 1Task Name 2002 1 2003Qt0 4 1 |Q2 004tr3Qt 41t 1 otr200tr3It4 1 2006 1 20

1 Early Site Permits
2 Dominion (North Anna)
3 Draft Environmental Impact Statement
4 Draf Safety Evaluation Report
5 Final Environmental Impact Statement
6 Final Safety Evaluation Report
7 Mandatory hearing
8 Commission Decision
9 Exelon (Clinton) similar schedule
10 Entergy (Grand Gulf) similar schedule
11 Design Certifications
12 AP10OO Certification __ __

13 Application submitted
14 Request for Additional Information
15 Draft Safety Evaluation Report
16 Final Safety Evaluation Report
17 Final Design Approval
18 Rulemaking completed
19 ESBWR pre-application
20 kickoff meeting
21 Phase 1 completed
22 Request for Additional Information
23 Draft Safety Evaluation Report
24 Phase 2 complete
25 ESBWR DC application

........... .... .... .. _ __.._=. .... _

26 ACR-700 pre-application review
27 Phase 1 Complete
20 Phase 2 Complete
29 ACR-700 DC Application
30 IRIS pre-application review
31 SWR-1000 pre-application review

+ October 2004 |
* December 2004

+ June2005
+ June 2005

_ . . ~~~~~~~~
ie 2006* Jun

Er

* March20 l 200Z
September30, 2002

+ June 16,2103

* September2004
+ September2004

+ December2005

* June 2002
+ August2002

ugust
+ I

2003
ovember 2003

+ March201 I

0

-

+ AugustA2903
. September2004

a a

32 j GT-MHR pre-application review
33 PBM.R pre-application review

. _

NEEMEMEENOMMUM
I ____________________ .1.



NRC Resource Implications

• NRR FY2004/2005 new reactor resources reduced to support
additional license renewal reviews

• Available NRR resources being used for
* Early site permits
• AP1000 design certification
* ESBWR and ACR-700 preapplication reviews
* Construction Inspection Program
* COL issues

• Increased interactions on COL issues will be limited by resources
• Planning for one COL application in FY2006
* Additional early site permit or COL applications will be a challenge
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COL Process and Construction Inspection Program
NEI-NRC Generic Discussion Topics

Priority / Discussion/Resolution Interim Milestone(s)
COL/CIP Topic Time Frame Vehicle

Identify most likely COL scenarios, develop nominal
COL-1 NRC review/hearing timeline(s) and identify 2Q03/4Q04 TBD TBD - Industry proposals

opportunities to optimize the COL licensing process
_ 11/20/03 initial mtg w/NRC

Develop COL application format and content C 2Q04 - Detailed COLACOL-2 outlineNICOA uielnguidance, including detailed outline and generic outline
material (NEI 04-01) _ * 4Q04 - Rev. 0 NEI 04-01
Establish a common understanding with NRC NEI 11/01 white paper * August 27 NRC Workshop

COL-3 regarding the Engineering Design Verification 2Q03/4Q03 Draft CIP Framework A Oct. 30 industry comments
process Doc * 2Q04 - Rev. 0 Framework

COL-4 Establish a common understanding with NRC 2Q03/4Q03 * NRC Insp. Guidance Docregarding the ITAAC Verification process

TBD - NRC feedback on
COL-5 Establish a common understanding with NRC 2Q03/4Q03 TBD NEI 11/0 1 white paper

regarding the 10 CFR 52.103 ITAAC hearing process
NEI 1/0 whte ape August 27 NRC Workshop

Establish a common understanding with NRC */ NEI 11/01 white paper Oat 30 industry comments
COL-6 regarding the process for assuring operational 2Q3/4Q3 CIP Framework Doc . 2Q04 - Rev. 0 Framework

readiness and transition to operation under Part 52 * NRC Insp. Guidance Doc
* NOPR *Sp.1 0idsr

COL-7 Maximize the clarity and effectiveness of Part 52 2Q03/2Q04 SECY on proposed comments on Part 52 NOPRrequirements Final Rule * 3Q04 - Proposed final rule
_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ * SR M /Final R ule

Determine the treatment of operational programs in SECY (due 3/04) * August 25 NRC Workshop
_ COL-8 a COL application 1Q*4 SRM * Sept. 15 industry comments

COL-9 Development of COLA guidance on ESP - COL
interface issues 2003/04 NEI 04-01

Development of COLA guidance on the form and
COL-10 content for the emergency planning ITAAC required 2003/04 NEI 04-01

by Part 52
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Priority / Discussion/Resolution Interim Milestone(s)
COIJCIP Topic Time Frame Vehicle

Development of COLA guidance for providing
COL-11 required plant-specific design information and 2003/04 NEI 04-01

associated ITAAC _

Identify and address "COL Items" from certified
COL-12 designs that can be addressed generically in advance 2003/04 NEI 04-01

i of the first applications
Define and address seismic-related issues that need

COL-13 to be resolved to support COL applications and 2003/04 NEI 04-01
reviews

COL-14 Development of COLA guidance on providing 2004 NEI 04-01
required plant-specific PRAs
Development of COLA guidance on seeking Limited

COL-15 Work Authorizations (LWA-1 and LWA-2), including 2004 NEI 04-01
guidance on site redress plans
Development of guidance for completion of design

COL-16 acceptance criteria (e.g., human factors, control room 2004 TBD
design, digital I&C) in certified designs
Development of a human factors engineering plan to

COL-17 address plant staffing requirements (levels and 2005 TBD
qualifications) of personnel.

COL-i8 Developmqnt of COL form and content, including 2005 TBD
NRC findings, license conditions, etc.

COL-19 Development of Emergency Action Levels 2005 TBD
appropriate to advanced reactor designs
Development of guidance on plant-specific technical

COL-20 specifications, including evaluation of lessons 2005 TBD
learned since the issuance of the ALWR design 2
certifications.

* Development of change process guidelines for control
COL-21 of various categories of COLA information (e.g., Tier 2005 TBD

1, Tier 2, Tier 2*, severe accident related, plant
specific, etc.)

COL-22 Modular plant licensing issues TBD TBD
Identify and assess issues peculiar to the no-ESP

COL-23 scenario and the adequacy of existing guidance to TBD TBD
support that scenario
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Current status and resolution vehicles for priority COL/CIP issues:

COGn CIP Vehicle Written Industry Input NRC Milestone(s)
Generic Topic

COL-2 - Development of COL NEI Jan. 12, 2004, letter on * NRC reply on COL-2 - TBD
appicaion(COLA) guidance Dec. 2004, Rev. 0, form and content basics * Reg. Guide endorsing NEI

applicato NCOLA guideline 04-01 - 2005

COL-3, 4, & 6 - Engr. design NRC May 2003 Draft
v g ~CIP Framework Docverification; ITAAC verification and Oct. 30, 2003 Revised CIP Framework Doc

and transition to operation under Aug. 27, 2003, April 2004
Part 52 Workshop

COL-5 - Post-construction NRC Dec. 5,2003, COL- Feb.2004 TBD
hearing process 5 letter to NEI

COL-7 - Enhance/clarify Part 52 update NOPR Sept 16 & 30 2003 Proposed Final Rule
Part 52 requirements July 3, 2003 Aug. 20b4

COL-8 - Treatment of operational NRC July 1, 2003,
programs; need for programmatic proposal and Sept. 15, 2003 SECY recommendations

oAug. 25,2003, March 2004
ITAAC ~~~Workshop



Activities in support of the plan to enable new
plant business decisions

Legend:

GD ) Plan/Document

Team/Personnel

9l~~ Focus Area

The Plan to Enable New
Plant Business Decisions
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-01/15/2004 1 7jj linteqrated Schedule of New Plant Activities
FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY07

=i 4Q001QO1 2QO1 3Q01 4Q01 1Q02 2Q02 3Q02 03 2QO313Q03 4Q03 1Q04 2Q04 3Q04 4Q04 1Q05 2Q05 3Q05 4Q05|1Q06|2Q06 3Q06 & beyond

Regulatorv Infrastructure - NEI Activities = Further input Petitions I I Key Milestone
Input on 52.99 on at. sites Denid ___ I_

_ _ _ _ _ _ _ _ _ 5 i _ _ _ _ _ _; Z _ _ _ _ _ _ _ L A W Ef Ke Mi l m e j s to ne 8( C LT :: : 0 _ _ _ _e d ) _ _ _ _Part 52 wieia - uo L SECY = I I I commet
I I I I I I | l l l ~~~~~~~~~~ ~ ~ ~~~Evaluation : V iinlRule _

_aIl & Financial S l SCY/SRM-02-08|

n-LVVR/Mod Pla _ts f I Statutor yChannes . _ II__ _____

I I I I I { |T~~~~~~~~~~~o NRC I IITIIIStaffIIII T
lfewWTF ___ulatorv I I I~ w_ lWkshp Wkshp IZ o recommendations I L J _

Framework '.--W.~SE CSF -7-,4E ~
I l l l l l l l l l l l l I~~~~~~~~~~~~I WkshDJ l l l l I

Early Site Permits I I I e l l l II
Site Selection Aplction Guide I_ _ _ _ _ _ _ _ __I_ _ _ _

ESPG-udance ESP __ _ _
______________ _____ _____ _____ ft ~Review Std. 9 RS-002 i s e . _ _ _ - __ _ _ _ _ _I .I I I I I ~~~~~~~~ -----~~IMC-2501 D 'rafteVWtd : S02issued

__ESDicatisI I 1I n Submitls t J m Env. S _ tES s
Togni _ _ t el-it I ES

Enteray) TM oEdJ l l l l l l l

Combined Licenses Wksh &cmts RevisedCIPFD I i I

Constr. InsiZ Pam.R C NRC Cmnts _ ___ L _ _ ___No lnsp. Guidance Develo ment ___

________ I I ____ ____ ____ ____ I ____ ____ I ____ IPITAAC w kshp NRC on ___

ITAAC &K COL I 1 [ TPITAAC &cmts COL-5&1 eracon
_ProcesslssZ Is .lT SE£ SBM> = Z __ ___ = III

I I I I I I I I I I I I I I ~~~~~~~~~~~~~~~~~~~DOEIDOE I I I I I I I I I I I I
DD cation _I_|I COL _I___ I I L___

I NEI nce _ _ _ _ _____

Desicn Certifications _ _ I I _ DC App cation |OL-2 _ _ _II |I
Subrf tte'd. DSE____ FDA___

-ZA l -UeZ= = : Rulemaking q

|SACR-700 | l -l l -| _ _ _ __

- __ __=

--- ~~~~~ ~~ ~ ~ ~ ~ ~ ~ ~ D R- : --M
-~~~~~ Z|~ H Z ___ __ - n i| I 1 - r- - - - - |I|-t ___ _

~~~~_ _ _ _ _ __ _ _ _ _ a ; J J t = L

______ I4Q00 1Q01 2Q01 3Q01 4Q01 1Q02 2Q02 3Q02 4Q02 1Q03 2Q03 3Q03 4Q03 ____2Q4 3Q4 S464 ____Q53Q05 4Q05 1Q06 2Q06 3Q06I FY07

I____ |_ FY2001 | FY2002 I FY2003 | FY2004 IFY2005 IFY2006 I & beyond

Note: Schedules indicated are approximate and reflect best available information. They are subject to change.


