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REQUEST FIELD WORK ACTIVATION
NOTICE - TO - PROCEED

1. Job Number

2. Job Title

3. Summary of Scope

91-1

Midway Valley Trenching Activities

4. Responsibilities: Name J. Timothy Sullivan Responsibility JPC

5. Participants SNL

6. Milestones:

Organization/Individual D. Gibson Responsibility

Early Start 1/22/91
Late Start

Early Finish 9/30/91
Late Finish

7. Project Package Total Cost

8. WBS (3rd Level)

9. TPO Concurrences:

10. YMPO Approval:

[COULD NOT BE CONVERTED TO SEARCHABLE TEXT]

Attachment 3. Project Field Work Activation Notice to Proceed Format



Sandia National Laboratories

January 17. 1991

QA: N/A

Dave Dobson
Yucca Mountain Site Characterization

Project Office
U.S. Department of Energy
Nevada Operations Office
P.O. Box 98608
Las Vegas, NV 89193-8608

Dear Dave:

Subject: Concurrence on Job Package 91-1

As requested, I am following up the faxed version of the Notice-to-Proceed
for Job Package 91.1 with this letter. As indicated by my signature on the
Notice-to-Proceed, I concur with the contents of the subject Job Package as
they apply to Sandia's portion of the work..

Please have a copy of the package sent to Duane Gibson (SNL Division 6315)
after all signatures have been obtained.

Sincerely,

Thomas E. B1ejwas, Acting Manager
Nuclear Waste Repository
Technology Department 6310
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JOB PACKAGE 91-1

JOB PACKAGE SCOPE:

1. SCOPE OF WORK:

a. This Job Package covers geologic investigations conducted by
Sandia National Laboratories "(SNL) and its subcontractor Geomatrix
Consultants and excavation by Reynolds Electrical & Engineering
Co., Inc. (REECo) and field engineering support by Raytheon
Services Nevada (RSN) in and near Midway Valley. The geologic
investigations include ongoing non-surface disturbing geologic
mapping of surficial deposits that will continue during Fiscal
Year (FY) 1991, identification of proposed sites for future
excavations during FY 1991, and mapping of trenches in Area A
after they are excavated. Excavation of trenches is scheduled to
begin in January 1991 or as soon as Air Quality Permits are
obtained from the State of Nevada by the Yucca Mountain Site
Characterization Project Office (YMPO). Deliverables in FY 1991
from the non-surface disturbing activities include a draft of the
surficial geology map and a description of the types and locations
of proposed future excavations. Del.verables from the
surface-disturbing work include trench maps and descriptions
within 6 months of completion of the excavations.

The final locations of excavations within Area A were determined
by the SNL Principal Investigator (PI); any changes in the
locations will be determined by. the PI. The final dimensions of
the excavations within.Area A' will be determined jointly by the
PI, the U.S. Department of Energy. (DOE) safety engineer, and the
soils engineer.

b. SPECIFIC REFERENCES TO SCOPING DOCUMENTS:

o Drawings and specificatins prepared by Raytheon Services Nevada
(RSN)

Specifications ID Numbers

1 Site Clearing RSNYMP-02110 Rev. 1
2. Site Reclamation RSNYMP-02120 Rev. 1
3. Surface Excavation RSNYMP-02222 Rev. 1

4. Fill and Backfill RSNYMP-02223 Rev. 1
5. Dust Control RSNYMP-02224 Rev. 1
.6. Construction Water Control RSNYMP-02230 Rev. 1

Drawings

1. Title Sheet HN-025-MVT-Tl Rev. 0
2. Location Plan HN-025-MVT-Cl Rev. 1
3. Site Plan Trench HN025-MVT-C2 Rev.0
4. Detail Sheet HN-025-MVT-C4 Rev. 0

o Study Plan 8.3.1.17.4.2 Lccation and Recency of Faulting Near
Prospective Surface Facilities, Revision 1.



JOB PACKAGE 91-1.

Technical Requirements for the Yucca Mountain Project (Midway
Valley and Calcite-Silica Activities) Revision 3 (TRD).

Test Planning Package 90-1, Revision 0, Midway Valley/Calcite-
Silica Trenching defines test controls that are included in the
TRD and the Drawings and Specifications.

Environmental compliance and land access approval for trenches
In Area A' was granted in a letter from Chief, Operations
Control Branch to Chief, Site Investigations Branch dated
12/17/90.

QA Grading Reports covering Midway Valley activities have been
approved.

SNL - S1232842A, B, C, Rev. 0
REECo - R90-1.2.3-00C2.2, Rev. .0
RSN - H&N-0002, Rev. 0

Procedures as described in the study plan.

SPECIFIC SCOPE DEFINITIONS BY PARTICIPANT:

SNL or its subcontractor

o Field work related to preparation of a surface geological map
of the Midway Valley study area (see study plan for map area).

o Identification of locations and size for all exploratory
trenches and soil test pits required for the Midway Valley
study.

o Field work related to preparation of trench maps and
descriptions of soil test pits.

REECo

o Excavate the trenches and soil test pits for this study.

o Provide labor, material and equipment.

RSN

o Field engineering support for Midway Valley activities.

OTHER

o Field engineering support for other field activities is
included in JP 91-2 Field Management..

o Environmental field surveys are activiated in JP 91-4
Environmental Field Activities.

2



JOB PACKAGE 91-l

INTERFACES

Interfaces will be as defined in the TRD and the drawings and
specifications.

d. WBS DEFINITION BY PARTICIPANT:

WBS 1.2.3.2.8.4.2, SNL
WBS 1.2.3.5.3.22, REECO
WBS 1.2.3.5.3.22 RSN

e. FINAL GUIDANCE FOR PLANNING AND SCHEDULING ACCOUNTS:

DOE has directed the involved participants (referenced) to prepare
P&S accounts for all Midway Valley Activities as follows:

SNL - 1.2.3.2.8.4.2
REECo - 1.2.3.5.3.22
RSN - 1.2.3.5.3.22

f. GENERAL GUIDANCE FOR SUMMARY ACCOUNTS:

The Project Office requested that SNL provide separate summary
accounts with milestones for surface-disturbing and
non-surface-disturbing activities.

g. DEFINITION OF SCOPE COMPLETION:

The non-surface disturbing portion is complete when deliverables
are provided to the YMPO. The surface-disturbing portion of this
job is complete when the exploratory trenches have been excavated
and mapped. This will be determined by the PI.

3



JOB PACKAGE

B SPECIAL CONDITIONS:

1. SPECIAL PROJECT OFFICE CONDITIONS:

a. CHANGE CONTROL:

Field change threshold will be

b. REPORTING/DOCUMENTATION REQUIR

o Construction Completion Report - The PI will document that
trench excavation is complete

o Progress Report The PI will document that trench mapping is
complete.

c. RECORD TURNOVER PACKAGE REQUIREMENTS:

o Record of construction completion

o Record of work completion

d. SUMMARY OF OPEN PREREQUISITES:

Air Quality Permit and water appropriations permits required to
initiate excavation. Environmental compliance approval for this
work was denied by the Operations Control Branch because the
required permits have not been granted by the State of Nevada,
although preactivity surveys are complete. Excavation should not
begin until the Yucca Mountain Site Office is informed by POCD
that the required permits have been received.

In addition, a biological resources preactivity resurvey is
required 60 days or less before evacuation begins.

e. SIGNIFICANT INTERFACES:

o The Field Test Coordinator or his designee will monitor all
technical work at each site.

o REECo will be responsible for safety coordination during
excavation.

o RSN will provide a soils engineer at the site during
excavation.

o The Yucca Mountain Site Office will provide a safety engineer
at the site when the excavation depth exceeds 5 feet to review
the safety of the excavation.

o The soils engineer, safety engineer, and the PI will jointly
determine the final excavation dimensions and, if appropriate,
shoring requirements.



[COULD NOT BE CONVERTED TO SEARCHABLE TEXT]



JOB PACKAGE 91-1

e. SPECIAL INSTRUCTIONS:

All field personnel must be aware of the Field Operating
Instructions (FOI) system and must comply with applicable FOIs for
those activities performed.

Head counts and location of personnel in the field must be
reported to Operations each day before 08:30 hours. Each project
participant is responsible for reporting their own head counts
unless other arrangements are made with Operations in advance.

Daily progress reports must be provided to Operations by 15:30
hours each day. Operations staff will make the appropriate
distribution.

f. SUMMARY OF OPEN PREREQUISITES:

Approval of JP 91-3 Field Management is a prerequisite to
authorizing field work. Open prerequisites in B.1.d also apply.

g. INTERFACES:

Field personnel should be aware that non-project personnel are
also engaged in activities in Area 25 that could interrupt or even
conflict with the performance of the job package work scope. Some
of these non-project personnel may be involved in special
activities for the Department of Defense. Conflicts with these
personnel are to be avoided (including work interruption if
necessary) and the Site Manger should be notified of such
interactions or interruptions.

h. ADMINISTRATIVE HOLD POINTS:

Surface disturbing work shall not be performed until documented
notification is given by the Site Manger to REECo stating that the
necessary permits have been received and such work may commence.

i. WORK ACCEPTANCE AND TURNOVER:

Partial acceptance of the non-surface disturbing activities is
anticipated prior to trench excavation in Area A'. SNL is
responsible for performing and accepting the work.

j. FIELD CHANGE CONTROL BOARD:

No instructions, information, or delegations.
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JOB PACKAGE 91-1

C. COST/SCHEDULE SUMMARY:

1. SCHEDULE:

a. PROJECT OFFICE SUMMARY NETWORK:

A time-phased logic network has been prepared. Revision 4 was
issued January 16, 1991.

b. PROJECT OFFICE MILESTONES:

Currently, one field work milestone:

T-279 - Prepare to initiate trenching by January 21, 1991.

2. BUDGET:
[COULD NOT BE CONVERTED TO SEARCHABLE TEXT]
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JOB PACKAGE 91-1

D. INPUTS FROM AFFECTED PARTICIPANTS:

1. PARTICIPANTS COST/SCHEDULE PLAN:

a. GENERAL APPROACH:

The technical tasks described in this job package will be
performed by Duane Gibson (the PI) and SNL subcontractors. The
deliverables will be reviewed by the appropriate levels of SNL
management, then will be delivered to YMPO. In addition, the PI
will report progress as required in Section B(l)(b) of this job
package. The PI is responsible for all technical aspects of this
work. Points of contact are identified in Section B(2)(d) of this
job package: an alternative point of contact at SNL, if the PI
cannot be reached, is Fran Nimick at 846-0541.

b. NETWORKS:

A summary schedule was provided by SNL and is included in the
Project Office time-phased logic network

c. SUMMARY ACCOUNTS:

The following accounts are identified in the Midway Valley Field
Activity Network:

[COULD NOT BE CONVERTED TO SEARCHABLE TEXT]

d. LOWER-LEVEL ACCOUNTS:

Lower-level accounts are contained in the participants
cost/schedule control systems. These accounts are directly
related to the Project Summary Account.

e. SIGNIFICANT LOWER-LEVEL MILESTONES:

Significant lower-level milestones are contained in participants
cost/schedule control systems.

f. KEY INTERFACES AND SUPPORT REQUIREMENTS:

Support requirements were identified in the TRD. Interfaces were
identified in the Readiness Review.

g. KEY PREREQUISITES FOR SUCCESSFUL COMPLETION:

No open prerequisites have been identified by SNL or REECo.



YUCCA MOUNTAIN PROJECT
COPY OF CURRENT LRPIPS

EXPANDED SCHEDULE ACTIVITIES FOR MIDWAY VALLEY
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YUCCA MOUNTAIN PROJECT

COPY OF CURRENT LRPIPS

EXPANDED ACTIVITIES - MIDWAY VALLEY

SELECTION: MIDWAY VALLEY

SORT: oc

GROUP:
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YUCCA MOUNTAIN PROJECT
PACs P & S ACCOUNT WORK AUTHORIZATION

REPORT NUMBER -
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YUCCA MOUNTAIN PROJECT
PACS P & S ACCOUNT WORK AUTHORIZATION

REPORT NUMBER - WKAOI
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Department of Energy
Yucca Mountain Site Characterization

Project Office
P. 0. Box 98608

Las Vegas, NV 89193-8608

JAN 21 1991

Winfred A. Wilson, Site Manager, YMSO, YMP, NV

NOTICE TO PROCEED ON JOB PACKAGE 91-1, MIDWAY VALLEY

This notice to proceed and the enclosed Job Package are your authorization to
commence field work in accordance with the data and directions. It should be
noted, however, that actual surface disturbing activities in the field as
described in this Job Package, cannot be started until the receipt of the Air
Quality Permit.

It should also be noted that you may not exceed your assigned thresholds in
this area.

Direct correspondence or questions concerning this Job Package to
David C. Dobson, who is the responsible Division Director.

Enclosure:
Job Package 91-1



Department of Energy
Yucca Mountain Site Characterization

Project Office
P. 0. Box 98608

Las Vegas, NV 89193-8608

JAN I 8 1991

Winfred A. Wilson, Site Manager, YMP, NV

APPROVAL AND RELEASE OF TEST PLANNING PACKAGE 90-1 MIDWAY VALLEY/CALCITE-
SILICA TRENCHING

This completed document is forwarded to you to be included both in Job Package
91-1 Midway Valley and in Job Package 91-2 Trench 14. It is part of a larger
record package in the Yucca Mountain Site Characterization Project Office
Local Records Center identified by Tracking number RPS.0051.

If you have any questions, please contact Tim Sullivan at 794-7915.

David C. Dobson, Acting Director
Regulatory & Site Evaluations Division
Yucca Mountain Site Characterizaticn

Project Office

Enclosure:
Test Planning Package 90-1

cc w/o encl:
Tony Buono, USGS, Las Vegas, NV
J. S. Stuckless, USGS, Denver, CO
T. E. Blewas, SNL, 6310, Albuquerque, NM
J. D. Gibson, SNL, 6315, Albuquerque, NM
J. H. Peck, SAIC, Las Vegas, NV



TEST PLANNING PACKAGE (TPP) 90-1

MIDWAY VALLEY/CALCITE-SILICA TRENCHING



YUCCA MOUNTAIN PROJECT
TEST PLANNING PACKAGE APPROVAL AND RELEASE

Test Planning Package Title:

Test Planning Package Number:

Responsible PE: J. Timothy Sul1ivan:

Summary of Scope: Trench excavation in the Midway Valley area

Job Package Number:-

WBS Number (third level):

Participants Affected:
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Sandia National Laboratories

January 17, 1991

Dave Dobson
Yucca Mountain Site Characterization

Project Office
U.S. Department of Energy
Nevada Operations Office
P.O. Box 98608
Las Vegas, NV 89193-8608

Dear Dave:

Subject: Acknowledgment of Requirements in Test Planning Package (TPP) 90-1

As requested, I am following up the faxed version of the Test Planning
Package Approval and Release for TPP 90.1 with this letter. As indicated bymy signature on the Approval and Release sheet. I am acknowledging the
requirements in the TPP that pertain to Sandia's portion of the work.

Please have a copy of the package sent to Duane Gibson (SNL Division 6315)after all signatures have been obtained.

Sincerely,

Thomas E. Blajwas, Acting Manager
Nuclear Waste Repository
Technology Department 6310

Distribution:
YMPO J. T. Sullivan
6315 F. B. Nimick
6315 J. D. Gibson
6310 10/1232842/1.2/NQ
6310 YMP CRF



YUCCA MOUNTAIN PROJECT
TEST PLANNING PACKAGE OUTLINE APPROVAL SHEET
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TEST PLANNING PACKAGE TPP 90-1 MIDWAY VALLEY/CALCITE-SILICA TRENCHI NG
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