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Mr. Jesse L. Funches
U. S. Nuclear Regulatory Commission
Office of Nuclear Material Safety and Safeguards
Division of High Level Waste Management
Mail Stop 6-A-4
Washington, DC 20555

Subject: CNWRA Program Manager's Periodic Report for Period 5-FY1991

Dear Mr. Punches:

Pursuant to Section F.1.5. of the above referenced contract, enclosed herewith is our
"Program Manager's Periodic Report (PHPR)," which reflects the activities of the Center
from January 19, 1991, through February 15, 1991. Also enclosed is a diskette
containing the text of the report in standard ASCII format.

Please note that the estimated budget figures are from the CNWRA FY91-92 Operations
Plan for the Division of High Level Waste Management, the Overall Research Project Plan
for the Office of Nuclear Regulatory Research: FY91-92, and the Operations Plan for the
Licensing Support System Administrator: FY91-92.

We direct your attention again this month to the Financial Status section of each
chapter of this PHPR which analyzes cost variances that have arisen during the first
four fiscal periods of this year. In some cases, these variances are significant. The
Center judges that these variances are amenable to remediation at current funding
levels, and has taken, and continues to take necessary actions to so remedy this
situation. These actions are being taken consistently with intensive discussions on
January 29-30 and February 20-21, 1991, with management staff of the NRC. Based on
these discussions, it is currently our anticipation that Operations and Project Plans
will be modified, to some degree, in the coming weeks to provide revised fiscal bases
for those Elements and Projects which are experiencing significant cost variances. We
will continue to work closely with your staff to ensure that necessary changes are made
in accordance with current NRC plans and priorities.
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