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SCHEDULE OF TENTATIVE AND PLANNED
DOE/NRC MEETINGS

as of
May 29,1985

TOPIC

1 . Meeting Topics and Scheduling

2. Appendix 7

3. Q-list Methodology

1. Generic ES Test Plans,
Construction & Licensing

5. BWIP Hydrology Workshop

6. EA Comment Reponse

7. Tuff Waste Package

8. BWIP Geology Data Review

9. Retrievability Position

10. Tuff ES Design

11. Tuff Hydrology & Geochemistry

2. BWIP ES Design

13. SRP ES Design

14. CY 1986 Meeting Planning

15. Tuff Seismo-Tectonics

16. Subsystem Performance Al1ocation

17. Tuff Exploratory Shaft Test Plan

18. BWIP Waste Package

19. SBP Repository Design

20. SRP In Situ Testing

21. BWIP Repository Design
Workshop

22. BWIP Geochemistry Workshop
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23. SRP Waste Package

24. Tuff Performance Assessment Plan

25. BWIP Meterology Monitoring
Workshop

26. BWIP Waste Package Workshop

27. BWIP Exploratory Shaft Test Plan

28. SRP Surface Based Test Plan

29. SRP SCP Issue Resolution Strategy
Issues & Data Needs

30. BWIP QA Workshop



FACSIMILE TRANSMISSION

Department of Energy
Headquarters/OCRWM
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