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From:
To:
Date:
Subject:

Anthony Mendlola/iV42-'
Deborah Jackson; Doug Weaver; Mohammed Shuaibi
02/25/2004 6:56AM
Fwd: 02-24-04pm DB Restart Status Update

Here is the latest version of the update. I will update this information after I get an update from the
Residents.

Thanks,
Tony

CC: Card Lyon; John Stang; Jon Hopkins; William Ruland
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From: Randal Baker
To: DB0350; Geoffrey Grant; James Caldwell
Date: 02/24/2004 6:55PM
Subject: 02-24-04pm DB Restart Status Update

Attached please find the Daily DB Restart Status update.

Thanks,

Randy Baker
630 829 9838
Rill DRP Branch 4
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DAVIS-BESSE R~RAT SAU

This information Is current as of 4:30 pm (EST) on February 24, 2004.
The plant Is In Mode 3 maintaining Normal Operating Pressure/Normal Operating Temperature.
(NOP/NOT - 5320F1/2155 psig). The licensee expects to maintain the plant In these conditions
until restart.

LICENSEE ACTIVITIES PRIOR TO RESTART

The licensee is currently tracking outstanding activates that need to be completed prior to restart
[Mode 2/13. There are approximately 16 restart Items.

* Corrective Actions:
* Condition Reports:
* Field Work:
* Post Maintenance Tests:
* Surveillance Tests:
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NRC ACTIVITIES PRIOR TO RESTART

The 0350 Panel completed deliberations on a restart decision and presented an afternoon
briefing to Jim Caldwell, Jim Dyer, and Sam Collins on February 23, 2004.

Below Is a simplified time line that describes the significant NRC and licensee activities and
milestones that are necessary for NRC to authorize restart.

These tentative dates are predicated upon the licensee successfully completing
NRC pre-restart activities and demonstrating acceptable operating performance.
Key Agency decision points are annotated with asterisks (¢) In the timeline below.
The outcome of each decision point could materially alter the timing and substance
of the rest of the schedule.

The details of these activities are described In three internal NRC documents: the Davis-Besse
Oversight Panel Process Plan, the Davis-Besse Restart Communications Plan and the
Davis-Besse Restart Punch List.

Panel Issues restart recommendation to Jim Caldwell
Panel briefing for Commissioners' TAs
Jim Caldwell Issues draft Order to licensee (for affirmation/hearing
declination)
LIcensee affirms conditions of Order and declines hearing
Finalize restart authorization letter and Order (letter to be signed by Jim
Caldwell; will authorize restart and transmit the Order - Order to be signed
by Jim Dyer)
Implement Restart Communications Plan (1-day Enforcement
Notification)
Issue restart authorization letter and Order
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A* Implement restart Inspection plan

CHALLENGES THAT THE LICENSEE IS CURRENTLY ADDRESSING

The licensee Is evaluating repairs to a nonisolable steam leak from a normally closed/capped 1-
inch manual vent valve from the Steam Generator 1.

LICENSEE ACTIVITIES FOLLOWING RESTART AUTHORIZATION

The following sequence of events were taken from a licensee Level 1 schedule.

NRC approval for restart
Enter operational Mode 2 (reactor startup)
Reactor critical - Zero power physics testing
Enter Mode I (greater than 5% power)
Readiness and effectiveness review prior to synch to the grid
Synch to the grid
Readiness and effectiveness review prior to exceeding 50% power
Reactor at 100% power
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