
NUCLEAR UNITED STATES
NUCLEAR REGULATORY COMMISSION

"°WASHINGTON, D.C. 20555-0001

w thAY 2 8 zyM

Advanced Technologies and Laboratories
International, Inc.

ATTN.: Ms. Ray-way Hwang
President

20010 Century Boulevard, Suite 500
Germantown, Maryland 20874

SUBJECT: MODIFICATION NO.2 TO TASK ORDER NO. 18 ENTITLED "REVISION OF THE
REPORT ENTITLED, "ASSESSMENT OF RELATIVE RISK ACROSS THE LIFE
CYCLE OF COMMERCIAL SPENT FUEL - DATED JANUARY 31, 2003" UNDER
CONTRACT NO. NRC-02-00-010

Dear Ms. Hwang:

The purpose of this modification is to extend the period of performance from May 31, 2004,
through June 30, 2004, at no extra cost to the Government. The modification is necessary to
provide the contractor additional time to incorporate the NRC's comments into the final report.
Accordingly, the subject contract is hereby modified:

The second paragraph of the basic contract, first sentence, as modified in Modification No. 1,
beginning with 'Task Order .... " is deleted and substituted with the following in lieu thereof:

'Task Order No. 18 shall be in effect from October 1, 2003 through June 30, 2004."

All other terms and conditions of the subject task order remain unchanged.

Please indicate your acceptance of this task order by having an official, authorized to bind your
organization, execute three (3) copies of this document in the spaces provided below and return
two (2) copies to the U.S. Nuclear Regulatory Commission, ATTN: Ms. Carolyn A. Cooper,
Division of Contracts, T-712, ADM/DC/CMC1, Washington, D.C. 20555. You should retain the
third copy for your records.

If you have any questions concerning this modification, please contact Carolyn A. Cooper,
Contract Specialist, on (301) 415-6737.

Sincerely,

4-_Sharon D. Stewart, Contracting Officer
Contract Management Center No. 1
Division of Contracts
Office of Administration

Enclosure: As stated
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