
UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

Foxx and Company
ATTN: Mr. Martin O'Neill
700 Goodall Complex
324 West Ninth Street
Cincinnati, OH 45202-1908

Dear Mr. O'Neill:

SUBJECT: MODIFICATION 2 TO WORK ORDER NO. 3 ENTITLED, "BUDGET AND
REPORTING NUMBER STRUCTURE PROCESS DOCUMENTATION,"
UNDER DELIVERY ORDER DR-09-03-127 UNDER GSA FSS CONTRACT
NO. GS-23F-9832H

The purpose of this Modification 2 is to extend the period of performance to December 31, 2004.
The NRC will provide comments to the contractor on the draft report by NLT August 31, 2004.
The contractor shall provide the report with required corrections to the NRC NLT September 30,
2004. If necessary the NRC will provide comments to the contractor on this second submission
by NLT November 30, 2004, and the contractor shall submit the final report to the NRC NLT
December 31, 2004. The due date for the final report is subsequently revised to NLT December
31, 2004.

The amount obligated and contract value for this work order remains the same at $26,973. All
other terms and conditions of this work order remain the same.

Please indicate your acceptance of this modification to the work order by having an official,
authorized to bind your organization, execute three copies of this document in the space provided
and return two (2) copies to the U.S. Nuclear Regulatory Commission, ATIN: Rachel Glaros,
ADM/DC/CMC2, Mail Stop T-7-I-2, Washington, DC 20555. You should retain the third copy
for your records.

Sincerely,

et B. We r, Contracting Officer
Division of Contracts
Office of Administration
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