
UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

September 3, 2004

Wesley C. Patrick, President
Center for Nuclear Waste

Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 5 to Task Order No. 11 Under Contract NRC-02-98-002

Dear Dr. Patrick:

The purpose of this modification is to deobligate funds in the amount of $38,997.18. In
addition, the ceiling is reduced from $125,280 to $86,282.82. Of this amount $77,200.82
represents the estimated costs and $9,082 represents the fixed fee. The obligated amount
is reduced from $125,280 to $86,282.82.

Accounting Data for Task Order No. 11 is as follows:

B&R No.: 35015201212
JC No.: J5220
BOC: 252A
Appn. No.: 31 X0200
Deobligate: $38,997.18
FFS#: 5004R137

The issuance of this task order modification does not change any terms and conditions of
the subject contract.

A summary of obligations for this task order from award date through the date of this
action is given below:

FY02 Obligation Amount: $113,036
FY03 Obligation Amount: 12,244
FY03 Deobligation Amount: 12,244
FY02 Deobligation Amount: 26,753.18
Cumulative Total: $86,282.82

NOTE THAT A UNILATERAL MODIFICATION WILL BE ISSUED IF WE DO NOT RECEIVE A
SATISFACTORY RESPONSE WITHIN TEN (10) CALENDAR DAYS AFTER RECEIPT OF THIS
LETTER.

Please indicate your acceptance of this modification by having an official authorized to
bind your organization execute three (3) copies of this document in the space provided
and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Barbara
Meehan, ADM/DC/CMCI, Mail Stop T712, Washington, DC 20555. You should retain the
third copy for your records.
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If you have any questions regarding this modification, please contact the undersigned on
301-41 5-6730.

Sincerely,

Barbar eehan, Contracting
Contract Management Center No. I
Division of Contracts
Office of Administration

Accepted:

Nam B. Kajiubach

Director. Contracts
Title

09/16/2004
Date


