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This modification confirms the verbal authorization provided to Project Performance Corporation
on 6/1104, to begin work, effective 6/2104, with a temporary ceiling of $100,000.00. The purpose
of this modification is to: (1) exercise the Optional Task, Task 2, Implementation Support,
thereby increasing the delivery order ceiling amount by $177,439.16 from $427,087.00 to
$614,868.16, and obligating incremental funds in the amount of $100,000.00, which was
provided as the temporary ceiling under the verbal authority, (2) change the NRC Technical
Monitor, and (3) extend the period of performance through 12/3112004. The work performed
under Task 2 shall be in accordance with the Attached Statement of Work and the Contractors
5/10/04 proposal, which is hereby incorporated by reference. Accordingly, the delivery order is
modified as follows:

(1) Under Section A.4.3, Schedule, CLIN 0002 - Provide Implementation Support, As
Requested (OPTION) is deleted entirely and replaced with the following:

"CLIN 0002 (TASK 2) - PROVIDE IMPLEMENTATION SUPPORT
IN ACCORDANCE WITH THE ATTACHED STATEMENT OF WORK

Item
No.

Fixed
Unit
PriceLabor Category Quantity Unit Amount

1. Sr. Management
Consultant _

2. Management Consultant _

3. Junior Technical Advisor

4 Administrative Assistant

HRS

HRS

HRS

HRS

$ 54,412.80

$ 67,838.40

mm
$ 30,612.00

$ 31,944.00

5. Travel Costs not to exceed: $ 2,973.96

TOTAL ESTIMATED AMOUNT FOR CLIN 0002: $187,781.16"

(4) Under Section A.5, Consideration and Obligation, the first sentence of Paragraphs (a)
and (b) is deleted entirely and replaced with the following:

"(a) The total estimated amount of this delivery order (ceiling) for the products/services
ordered, delivered, and accepted under this delivery order is $614,868.16.

(b)The amount presently obligated with respect to this delivery order is $513,000.00."
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(4) Section A.6, Period of Performance is deleted entirely and replaced with the following:

"This order shall be effective from September 8, 2003, through December 31, 2004."

(5) Under Section B.VIII.B., Technical Project Manager, the name, address, telephone
number, and e-mail address are deleted entirely and replaced with the following:

"Name: Chris Hoxie

Address: U.S. Nuclear Regulatory Commission
Office of Nuclear Material Safety and Safeguards
Mail Stop: T8-A23
Washington, D.C. 20555

Telephone Number: (301) 415-5824, e-mail: clhI Onrc.aov"

As a result of this modification, the delivery order ceiling amount is increased by $177,439.16,
from 437,429.00 to $614,868.16. Funds in the amount of $100,000.00, inclusive of the verbal
ceiling (provided on 6/1/04) are being obligated under this order. The obligated amount shall,
at no time, exceed the deliver order ceiling. When and if the amount(s) paid and payable to the
Contractor hereunder shall equal the obligated amount, the Contractor shall not be obligated to
continue performance of the work unless and until the Contracting Officer shall increase the
amount obligated with respect to this task order. Any work undertaken by the Contractor in
excess of the obligated amount specified above is done so at the Contractor's sole risk.

All other terms and conditions of this order remain unchanged.

A summary of obligations, from the award date through the date of this action, is given below:

Total FY03 obligation amount: $248,000.00
Total FY04 obligation amount: $265,000.00

Total NRC obligations: $513,000.00

This modification obligates FY04 funds in the amount of $100,000.00.


