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Dear Mr. Virgilio: : y ¢

INTEGRATED MATERIALS PERFORMANCE EVALUATION PROGRAM
(IMPEP) REVIEW OF CALIFORNIA AGREEMENT STATE PROGRAM
April 26-30, 2004 - FINAL REPORT

This letter is in response to your August 12, 2004, letter and the subject report. The .
California Department of Health Services (DHS) understands that it is the State of
California’s responsibility to ensure the adequacy and compatibility of the

program — in part, by ensuring the actions documented in the enclosed Program
Improvement Plan (PIP) are addressed in a timely manner.

As you suggested, DHS discussed details of the enclosed PIP with Mr. Paul Lohaus
and his staff. It was mutually agreed not to include specific “success metrics,” as
discussed by Mr. Lohaus’ staff.

DHS believes the enclosed PIP adequately addresses the concerns expressed by the
U.S. Nuclear Regulatory Commission in the subject report. The Department’s
Radiologic Health Branch (RHB) is committed to improving the program and will keep
DHS informed of program needs and progress.

We look forward to the upcoming conference call in October 2004 to discuss our
interim progress.

1501 Capitol Avenue, Suite 6001 « P.O. Box 997413, MS 0000
Sacramento, CA 95899-7413
(916) 440-7400. Fax (916) 440-7404
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If you have any questions or need additional information, please contact Mr. Edgar
D. Bailey, Chief, Radiologic Health Branch, at (916) 440-7899.

Rlchard Joseph Jac PH
State Public Health Offi cer

Enclosure

cc:  Mr. Paul Lohaus, Director
Office of State and Tribal Programs
U.S. Nuclear Regulatory Commission
One White Flint North
11555 Rockville Pike
Rockville, Maryland 20852-2738

Mr. James Lynch

Regional State Agreement Officer, R 1l
U.S. Nuclear Regulatory Commission
2443 Warrenville Road, Suite 210
Lisle, IL 60532-4352

Ms. Linda McClean

Regional State Agreement Officer, R IV
U.S. Nuclear Regulatory Commission
Texas Health Resources Tower

611 Ryan Plaza, Suite 400

Arlington, TX 76011-

Kevin Reilly, D.V.M., M.P.V.M.

Deputy Director

Prevention Services

California Department of Health Services
MS 7000

P.O. Box 997413

Sacramento, CA 95899-7413
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CC:

Larry Barrett, D.V.M., M.S., DACVPM, Chief
Division of Food, Drug, and Radiation Safety
California Department of Health Services
MS 7600

P.O. Box 997413

Sacramento, CA 95899-7413

Mr. Edgar D. Bailey, PE, CHP, Chief !
Radiologic Health Branch .
California Department of Health Services

" MS 7610

P.O. Box 997413
Sacramento, CA 95899-7413
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9/17/04 :,

Recommendation

Actual Completion

i

Tasks Milestones Assignments Anticipated Status
' Completion Date Date
1| The review team recommends | T-1A Increase fees (R-3-04E)  |T-1A-M1 Review existing State Scott 9/1/12001{Complete - 9172001
that the State ensure that (Originally R-2-02) regulations for changes and detemine .
adequate resources, both funding necessary revisions.
and staffing, be devoted to the T-1A-M2 Draft rules for compatibility  {Scott N/A N/A N/A
radiation control program T-1A-M3 Conduct Staff Reading for Scott 10/1/2001|Complete 10/1/2001
quality assurance '
T-1A-M4 Resolve Staff comments and |Scolt 2/1/2002|Complete 21112002
prepare required documents for :
California regulatory process.
T-1A-M5 Submit to Branch for approval{Scott 2/14/02 Complete 2/14/2002
372104 New submittal (see T- [3/2/04
1A-M8)
T-1A-M6 Submit to Division for Scott 3/2/02 Complete 3/2/02
approval 317104 New submittat (see T- [3/7/04°
1A-M8)
T-1A-M7 Submit to Prevention Services{Division 3/6/02 Complete 3/6/02 )
(PS) for approval 317104 New submittal (see T- |3/7/04 v
1A-M8) !
| 3
. ;




" California Radiologic Heaith Branch
Program Improvement Plan

Page 2 of 22

9/17/04 i

Recommendation

Tasks

Actual Completion

period. Submit rule to NRC for review

Milestones Assignments Anticipated Status
Completion Date Date
T-1A-M8 Once approved by PS, submit|PS/OR PS 03/07/02 OR sent rute package |PS 03/07/02
to Office of Regulations for review and PS (for current |to Legal on 7/2/02 and|PS )
completion of DHS internal approval package) See |Budgets approved it !
process. This review includes the last comment in [on 1/16/03. Itwas '
following major steps: “Status” column |then submitted to HHS
: Agency on 2/10/03.
a) OR Review/Program revision OR Agency submitted it to |OR
b) Legal/HHS Agency/Budget Reviews. a-1)4/7/02 the Govemnor's Office |a-1) 4/7/02 i
Form 399 signed a-2) Not yet in April 2003, witha  |a-2) Not yet submitted
¢) Legal/Director review of public submitted proposed designation |b) .
notice, b) as an emergency filing
d) Office of Administrative Law (OAL) on 4/14/03. c)
review of public notice. c) ;
e) Prepare and publish public notice. Statewide recall effort {d) !
d) began in April 2003 '
NOTE: The above major steps occur and continued through|e)
simultaneously and typically take 180 e) November 2003. The
days to complete. Govemor's office took
no actions related to
the rule package
during this time.
Proposal revised and
. approved by PS on
o 3/4/04; however PS ,
has not moved the
rule package, pending ]
aresponseto a "
Governor’s Office
Action Request
(GOAR), received by
the Govemor's Office )
6/24/04, offering .
various options for fee :
. increases, or program :
- activity reductions. ;
T-1A-M9 45-day public comment Scott 45 days
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Recommendation Tasks Milestones Assignments Anticipated Status Actual Completion
Completion Date Date

T-1A-M10 Review comments and Scott 30 days

prepare text revisions if needed. )

If no revisions are made that must be

made available to the public, go to step

16.

T-1A-M11 Submit to Branch for Scott 15 days

approval

T-1A-M12 Submit to Division for Scott 30 days

approval

T-1A-M13 Submit to PS for approval _ |Division 30 days

T-1A-M14 Once approved by PS, P3S 30 days

isubmit to OR for review

T-1A-M15 Text revisions must be made|OR 15 days

available for public comment

T-1A-M16 !f necessary, address public {Scott 30 days

comments from 15-day public comment

period and prepare final documents.

T-TA-M17 Submil to Branch for Scott 15 days

[approval

T-1A-M18 Submit to Division for Scott 30 days

approval A

T-1A-M19 Submit to PS for approval _ |Division 30 days

T-1A-M20 Once approved by PS, PS/OR 30 days™

submit to OR for review and approval .

by Legal and Director

T-1A-M21 Adoption of filing orderby  |OR 7 days :

Director and filing with OAL '

T-1A-M22 OAL review and approval of (OAL 45 days :

package. Filing with Secretary of '

State. *

Upon OAL approval, submit to NRC. _ {Scott i

T-1A-M23 Post-filing waiting period 30 days :

{may be waived by OAL for cause).
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Recommendation

Tasks

Milestones

Assignments

Anticipated
Completion Date

Status

Actual Completion
Date

'|T-1A-M24 Effective date of filing

Under emergency
rulemaking this will
have two dates:
temporary effective
date and the date
proposal is made
permanent; fee
collection may begin

employed health physicists
working in the Agreement State
portion of the Branch have
attended all mandated NRC
courses.

-,
)

following persons
havefbeen confirmed
enrolled in NRC
courses:

Inspection (G-108)—
Eifeen Struthers, Mina
Goeders, Hugh
Alsworth, and Franklin
Mark '
Licensing (G-109) —
Mina Goeders and
Roger Lupo

IR (H-305) — John
Rexroth

HP Technology — C.

J. Salgado

upon the temporary
effective date,

T-1B Administer examination for 10/16/2004

Senior Health Physicist.

T-1C Administer examination for 10/31/2004

Supervising Health Physicist.

T-1D Administer examination for 11/30/2004

Assistant/Associate Health

Physicist. ) :

T-1E Fill all acting supervisory 11/15/2004

positions with permanent staff. '

T-1F Fill all existing vacancies. 1/1/2005

T-1G Create 20 additional health 71112005

physicist positions through the

"|BCP process.

T-1H Fill newly created health 8130/2005

physicist positions. .

T-11 Ensure that all presently 10/1/2005|As of 9/7/04, the
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9/17/04 -

Recommendation

|

Actuatl Completion

wl

sl

that the incident and allegation
history of a licensee be reviewed
during evaluation of licensing

Recommendation 4 Committee

Recommendation 4 Committee from
appropriate units and assign committee
chair

Tasks Milestones Assignments Anticipated Status
Completion Date Date
The review team recommends | 1-2A Analyze the problem |T-2A-M1 Review pending terminations |Hamrick 10/15/2004
that the Branch enhance its and report to Hsu and Anderson
abilitiy to account for the
whereabouts and security of T-2A-M2 Review returned mait lists and| TBD TBD
licensed materials known to have report to Hsu/Anderson i
existed under a license T-2A-M3 Review failure to pay fees list | TBD T8D :
and report to Hsu/Anderson
T-2A-M4 Summarize results of review }Anderson/Hsu TB8D
T-2B Develop work flow charts to|T-2B-M1 Complete the work flow charts|Anderson/Hsu 10/31/2004
solve problem
T-2C Establish IMPEP T-2C-M1 Establish IMPEP Anderson/Butner 11/3/2004
Recommendation 2 Committee |Recommendation 2 Committee from
appropriate units and assign committee
_|chair
T-2D Identify and write T-2D-M1 Procedures and policies IMPEP 11/30/2004
procedures and policies written Recommendation
2 Committee
T-2E Implementation Plan for  |T-2E-M1 Procedures Implemented IMPEP 1213172004
P&Ps Recommendation
o 2 Committee
. T-2F Review of procedures for  |T-2F-M1 Procedures modified as IMPEP 173112005
efficiency and effectiveness needed Recommendation
2 Committee .
The review team recommends  |T-3A Develop mechanism to T-3A-M1 Analysis of necessary Greger 8126/2004|Completed 8/26/2004
that the Branch implement track and notify management of modifications '
procedures to ensure inspection |conformance to 30-day criteria. {T-3A-M2 Develop tracking system McKeman 11/1/2004
findings are issued to licensees T-3A-M3 Review tracking system Greger 12/1/2004
within 30 days of the completion T-3A-M4 Review and implement Anderson 12/1/2004
of routine Inspections Tracking system
T-3B Provide guidance to T-3B-M1 Devlop guidance Greger 11/15/2004
inspectors and Senior HPs T-3B-M2 Review guidance Anderson 12/1/12004
conceming use of the new T-38-M3 Implement guidance Anderson 12/31/2004
tracking system to control
inspection correspondence
timeliness “
The review team recommends | T-4A Establish IMPEP T-4A-M1 Establish IMPEP Hsu 1/1/2005




California Radiologic Health Branch
Program Improvement Plan

Page 6 of 22

9/17/04

H

Recommendation Tasks Milestones Assignments Anticipated Status Actuat Completion
Completion Date Date
actions. - T-4B Analyze Problem T-48-M1 Complete Analysis IMPEP 1/15/2005
Recommendation
4 Commitlee
T-4C Develop a searchable T-4C-M1 Complete Development IMPEP 3/15/2005
database for the incident and Recommendation
investigation reports to be used 4 Committee
during evaluation of licensing
actions.
T-4D Test process with licensing |T-4D-M1 Compelete Test IMPEP 4/15/2005|
staff. Recommendation
4 Committee
T-4D-M2 Assess results of test with Hsu 4/30/2005
licensing staff and propose changes as
necessary
T-4E Draft Procedure T-4E-M1 Complete Procedure for IMPEP 511512005
Management Review Recommendation
4 Committee
T-4F Management approval of T-4F-M1 Complete Management Hsu/Butner/Bailey 5/30/2005 .
procedure approval and deliver to staff to .
. implement i
T-4G Obtain feedback, and Hsu/Licensing 7/30/2005
modify if necessary Section Staff i
5|The review team recommends  |T-5A Review INEEL data to T-5A-M1 Review data, compileitand |Hamrick 5/3/2004|Complete 51312004
that the Branch, in coordination  |determine which need to be send to Anderson :
with INEEL, compfete and close [closed, completed, and which T-5A-M2 Review RHB files to McKeman ~ In process - 129/172
all reportable incidents in NMED. [have information requests determine which can be closed NRC reportable items
pending have been closed
T-5A-M2 Review RHB files to McKernan There are currently 25 .
determine which can be completed events that have been :
closed by the State, !
but are not complete;
and 16 that are not
complete and not
closed - these will be '
. worked on after the :
= open event review Is !
[, complete. .
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Recommendation

Tasks Milestones Assignments Anticipated Status Actual Completion
Completion Date Date
T-5A-M3 Review files to provide McKeman and In process - there are
information on those with pendin Field Office Staff currently only 2 events
information requests : from the IMPEP
review perlod with
information requests
pending - neither
event has been closed
by the State.
T-5B Review and revise event, |T-5B-M1 To be performed In. McKernan/Greger/ 11152005
reporting procedures to capture |conjunction with T-6D - closing memo |Hamrick
necessary information for NMED |needs revision for this
. recommendation, and may need
additional revision for T-6D
6| The review team recommends | T-6A Provide instructions to. T-6A-M1 Write guidance Greger 10/1/2004{In process
that the Branch submit reportable |inspection staff for initiation of  [T-6A-M2 Review guidance Anderson 10/15/2004
event to NMED within one month [event reports. T-6A-M3 Provide guldance to Anderson 10/31/2004
of their occurrence in accordance inspection staff
with the "Handbook on'Nuclear  |T-6B Provide guidance to T-68-M1 Write guidance Greger 10/1/2004|!n process
Event Reporting in the headquarters staff for and T-6B-M2 Review guidance Anderson 10/15/2004
Agreement States.” transmitting event reports to T-6B-M3 Provide guidanceto Anderson 10/31/2004
NMED. responsible individual (Peggy
McKernan)
T-6C Generate mechanismto  |T-6C-M1 Develop tracking system McKeman 11/15/2004
track and modify management of | T-6C-M2 Review tracking system Greger 11730/2004
conformance to 30-day criteria | T-6C-M3 Review and implement Anderson 12/1/2004
tracking system
T-6D If necessary, modify event {T-6D-M1 Request feedback from McKeman 12/1512004
report form or closing memo INEEL/NMED contractor
. T-6D-M2 Modify event report formor  {McKernan/Greger/ 1/15/2005
closing memo if necessary Hamrick ¥
T-6D-M3 Review modified event report |Anderson 2/112005 i
form or closing memo '
T-6D-M4 Modified event report form or |Anderson 2/15/2004
closing memo provided to inspection
staff for use . . R
7|The review team recommends | T-7A Write specifications for T-7A-M1 Specifications written Anderson 9/1/2004|Complete 8/30/2004
that the Branch establish and standard data base reporis to be ' :
Implement a system to track generated for tracking
incident and allegation Investigation and allegations,
investigations to ensure T-7B Produce data base T-7B-M1 Data base completed Salle

10/1/2004
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Program Improvement Plan .
Recommendation Tasks Mitestones Assignments Anticipated Status Actual Completion
Completion Date Date
timeliness, proper T-7C Modify current procedures |T-7C-M1 Procedures written Anderson to 10/31/2004
documentation, appropriate to include use of data base. T assign
follow up, and closure.
T-7D Train staff and implement |T-7D0-M1 Procedures implemented Anderson 11/30/2004
procedures. .
T-7E Review and modify T-7E-M1 Review and modifications Anderson 12/15/2004 R
—_ procedures as necessary ____|completed, ‘
8|The review team recommends  |T-8A R-25-03 — *Industrial T-8A-M1 Review existing State Scott 1/16/2003!Complete. 1/20/2003
that the Branch develop and Radiography Certification® regulations for changes and determine Co
implement an action plan to addresses: necessary revisions. .
adopt NRC regulations in 19954 T-8A-M2 Draft rules for compatibility  {Scott 4/15/2003|Complete. 4/15/2003
accordance with the current NRC | 1997-5 T-8A-M3 Conduct Staff Reading for Scott 4/15/2003|Complete. 4/15/2003
policy on adequacy and . 1998-4 - T-8A-M4 Resolve Staff comments and |Scoft 11/10/2003|Complete. 11110/2003
compatibility. . 19984 T-8A-M5 Submit to Branch for Scott 11/10/2003|Complete. 6/10/2004
. 2000-2 (10 CFR 34 only) |T-8A-M6 Submit to Division for Scott 6/15/2004|Complete. 6/15/2004
T-8A-M7 Submit to Prevention’ Services|Division 6/15/2004|Complete. 6/15/2004
(PS) for approval,
T-8A-M8 Once approve by PS, submit |PS/OR PS 6/17/04 Complete. PS 6/17/04
to Office of Regulations (OR) for review
and completion of DHS internal
approval process. This review includes :
the following major steps: OR As of 9/10/04, OR .
a) OR Review/Program revision. a) 10/15/04 program Is addressing {a) 8/7/04 i
b) Legal/HHS Agency/Budget by OR's memo. b) e
Reviews. Form 399 signed. =~ !
c) Legal/Director review of public c) c) '
notice. Lo
d}  Office of Administrative Law d} d) .
(OAL) review of public notice. !
e) Prepare and Publish the Public e) 5/01/05 e) Ck
Notice. L
NOTE: The above major steps occur .
simultaneously and typically take 180 i )
days to complete, , h
T-8A-M9 45-day Public Comment  Scott 45 days
Period. Submit rule to NRC for review. | '
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Recommendation

Tasks

Milestones

Assignments

Anticipated
Completion Date

Status

Actual Completion
Date

T-8A-M10 Review comments and
prepares text revisions if needed.

If no revisions are made that must be
madé available to the public, go to step
16.

Scott

30 days

T-8A-M11 Submit to Branch for

Scott

15 days

T.8A-M12 Submit to Division for
approval,

Scott

30 days

T-8A-M13 Submit to PS for approval.

Division

30 days

T-8A-M14 Once approve by PS,
submit to OR for review.

PS

30 days

T-8A-M15 Text revisions must be
made available for Public Comment.

OR

15 days

T-8A-M16 If necessary, address public
comments from 15-day public comment
period and prepare final documents.

Scott

30 days

T-8A-M17 Submit to Branch for
approval,

Scott

15 days

7-8A-M18 Submit to Division for
approval.

Scott

30 days

T-8A-M19 Submit to PS for approval.

Division

30 days

T-8A-M20 Once approved by PS,
submit to OR for review and approval
by Legal and Director.

PS/IOR

30 days

T-8A-M21 Adoption of filing order by
Director and filing with OAL.

OR

7 days

T-8A-M22 OAL review and approval of
package, Filing with Secretary of
State.

Upon OAL approval, submit to NRC.

OR

Scott

45 days

T-8A-M23 Post-Filing waiting period

(may be waived by OAL for cause). s

30 days

T-8A-M24 Effective Date of filing.

T-8B8 R-7-04 - *“NRC Updates”
addresses:

1997-2
1997-7

T-8B-M1 Review existing State
regulations for changes and determine
necessary revisions.

Scott

3/17/2004

Complete.

3772004

Scott

3/17/2004

Complete.

T-8B-M2 Draft rules for compatibility

3/17/2004

Ce
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0/17/04

Recommendation

Tasks

T 71999-3"

Milestones

Assignments

Anticipated
Completion Date

Status

Actual Completion
Date

2002-1
2002-2 (10 CFR 20 only)
68 FR 14307 (3-25-03)

" |7-8B-M3 Conduct Staff Reading for

quality assurance.

Scott

3/17/12004

Complete,

3/17/2004

T-8B-M4 Resolve Staff comments and
prepare required documents for
California regulatory process.

Scott

311712004

Complete,

3/117/2004

T-8B-M5 Submit to Branch for
approval.

Scott

7/2/2004

Complete.

7/212004],

T-8B-MG Submit to Division for
approval.

Scott

8127/2004

Complete.

812712004

T-8B-M7 Submit o Prevention Services
(PS) for approval.

Division

8/27/2004

Complete.

8/27/2004

T-88-M8 Once approve by PS, submit
to Office of Regulations (OR) for review
and completion of DHS intemnal
approval process, This review includes
the following major steps:

a) OR Review/Program revision.

b) Legal/HHS Agency/Budget
Reviews, Form 399 signed.

c) Legal/Director review of public
notice,

d) Office of Administrative Law
(OAL) review of public notice.

e} Prepare and Publish the Public
Notice.

NOTE: The above major steps occur
simultaneously and typically take 180
days to complete.

PS/OR

PS 9/07/04

OR

a) 11/02/04
b)

c)

d)

e) 5/01/05
e

Complete

Waiting for OR
approval

917104

a)
b)

c)
d)

e)

T-8B-M9 45-day Public Comment
Period. Submit rufe to NRC for review.

Scott

45 days

T-88-M10 Review comments and
prepares text revisjons if needed.

made available to the public, go to step
16.

If no revisions are made that must be

Scott

30 days

T-8B-M11 Submit to Branch for
lapproval.

Scott

15 days

T-8B-M12° Submit to Division for
approval.

“[Scott

30 days
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Recommendation

Tasks Milestones Assignments Anticipated Status Actual Completion
Completion Dale Date
7-8B-M13 Submit to PS for a approval Division 30 days )
T-8B-M14 Once approve by PS, PS 30 days
submit to OR for review. . "
T-8B-M15 Text revisions must be OR 15 days
made available for Public Comment. —_
T-8B-M16 If necessary, address public|Scott 30 days ,
comments from 15-day public comment
period and prepare final documents.
. |7-8B-M17 Submit to Branch for Scott 15 days
\approval. .
T-8B-M18 Submit to Division for Scott 30 days
approval,
T-8B-M19_Submit to PS for approval, _|Division 30 days
T-8B-M20 Once approved by PS, PSIOR 30 days
submit to OR for review and approval '
by Legal and Director. !
T-8B-M21 Adoption of filing orderby |OR 7 days
Director and filing with OAL. s
T-8B-M22 OAL review and approval of |JOR 45 days :
package. Filing with Secretary of
State.
Upon OAL approval, submit to NRC. _ Scott :
T-8B-M23 Post-Filing waiting period 30days™
(may be waived by OAL for cause).
T-8B-M24 Effective Date of filing. )
T-8C R-10-04 —“Well Logging” (T-8C-M1 Revlew existing State Scott 5/10/2004|Complete. 511012004
addresses: requlations for changes and determine !
2000-1 necessary revisions. i
2000-2 T-8C-M2 Draft rules for compatibility  |Scott 5/10/2004|Complete. 5/10/2004
68 FR 75388 (12-31-03) |T-8C-M3 Conduct Staff Reading for Scott 5/10/2004|Complete. 5/10/2004
quality assurance.
T-8C-M4 Resolve Staff comments and |Scott 5/10/2004|Complete. 5/10/2004
prepare required documents for :
California requlatory process. . ‘
T-8C-M5 Submit to Branch for “|Scott 8/2/2004|Complete. 81212004
approval, )
T-8C-M6 Submit to Division for Scott 9/1/2004|Complete. 9/112004
approval,
T-8C-M7 Submit to Prevention Division 9/1/2004|Complete 9/1/2004
Services (PS) for approval. .
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Recommendation

Tasks

Actual Completion

Milestones Assignments Anticipated Status
Completion Date, Date

T-8C-M8 Once approve by PS, submit [PS/OR PS 9/10/04 Complete 9/10/04
to Office of Regulations (OR) for review
and completion of DHS internal
approval process. This review includes
the following major steps: OR Waiting for OR
a) OR Review/Program revision, a) 11/10/04 approval a)
b) Legal/HHS Agency/Budget b) b)
Reviews. Form 399 signed.
c) Legal/Director review of public c) c)
notice. .
d)  Office of Administrative Law d) d)
{OAL) review of public notice.
e) Prepare and Publish the Public e) 4/2/05 e)
Notice.
NOTE: The above major steps occur
simultaneously and typically take 180
days to complete.
T-8C-M9 45-day Pubfic Comment Scott 45 days
Period. Submit rule to NRC for review.
T-8C-M10 Review comments and Scott 30 days
prepares text revisions if needed. :

. .
If no revisions are made that must be :
made available to the public, go to step
16.
T-8C-M11 Submit to Branch for Scott 15 days
approval. __.
T-8C-M12 Submit to Division for Scott 30 days
approval. '
T-8C-M13 Submit to PS for approval. |Division 30 days
T-8C-M14 Once approve by PS, PS 30 days
submit to OR for review,
T-8C-M15 Textrevisions mustbe _  |OR 15 days
made available for Public Comment, {
T-8C-M16 If necessary, address public|Scott 30 days !
comments from 15-day public comment 5
period and prepare final documents.
T-8C-M17 Submit to Branch for Scott 15 days

approval,
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Recommendation

Tasks Milestones Assignments Anticipated Status Actual Completion
) Completion Date Date .
T |¥-8C-M18 ‘Submit to Division for Scott 30 days
approval.
T-8C-M19 Submit to PS for approval. |Division 30 days
T-8C-M20 Once approved by PS, PS/OR 30 days
submit to OR for review and approval
by Legal and Director.
T-8C-M21 Adoption of filing order by . |OR 7 days
Director and filing with OAL.
T-8C-M22 OAL review and approval of | OR 45 days
package. Filing with Secretary of
State.
Upon OAL approval, submit to NRC. _ [Scott
T-8C-M23 Post-Filing wailing period | 30 days
(may be waived by OAL for cause).
T-8C-M24_Effective Date of filing.
T-8D R-15-04 - “Deliberate T-8D-M1 Review existing State Scott 8/17/2004|Complete. 8/17/2004
Misconduct of unficensed regulations for changes and determine
persons® addresses: necessary revisions. :
1998-1 T-8D-M2 Draft rules for compatibility  [Scott 8/17/2004|Complete. 8/17/2004
T-8D-M3 Conduct Staff Reading for Scott 8/17/2004|Complete. 8/17/2004
quality assurance. i
T-8D-M4 Resolve Staff comments and |Scott 8/17/2004;Complete. 8/17/2004
prepare required documents for . .
California regulatory process. - :
T-8D-M5 Submit to Branch for Scolt 8/17/2004|Complete 8/17/2004
approval. :
T-8D-M6 Submit to Division for Scott 8/27/2004)Complete 8/27/2004
approval.
T-8D-M7 Submit to Prevention Division 8/27/2004| Complete 8/27/2004

Services (PS) for approval.

'“.ﬂ\
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Recommendation

Tasks Milestones Assignments Anticipated Status Actual Completion
Completion Date Date .
T-80-M8 Once approve by PS, submit (PS/OR . PS 09/27/04 Waiting for OR o/7104
to Office of Regulations (OR) for review approval
and completion of DHS internal
approvat process. This review includes
the following major steps: OR
a) OR Review/Program revision. a) 11/23/04 a)
b)  Legal/lHHS Agency/Budget b) b)
Reviews. Form 399 signed.
c) Legal/Director review of public c) c)
notice. .
d) Office of Administrative Law d) d)
(OAL) review of public notice. A
e) Prepare and Publish the Public e) 5/23/05 e)
Notice.
NOTE: The above major steps occur
simultaneously and typically take 180
days to complete.
T-8D-M9 45-day Public Comment Scott 45 days :
Period. Submit rule to NRC for review.
T-8D-M10 Review comments and Scott 30 days
prepares text revisions if needed. N
S
If no revisions are made that must be
made available to the public, go to step
16.
T-8D-M11 Submit to Branch for Scott 15 days
approval.
T-8D-M12 Submit to Divislon for Scott 30 days '
approval.
T-8D-M13 Submit to PS for approval. |Division 30 days :
T-8D-M14 Once approve by PS, PS 30 days :
submit to OR for review. .
T-8D-M15 Text revisions mustbe . |OR 15 days :
made available for Public Comment. §. i
T-8D-M16 If necessary, address public|Scott 30 days .
comments from 15-day public comment
period and prepare final documents.
T-8D-M17 Submit to Branch for Scott 15 days

approval.
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Recommendation Tasks Mitestones Assignments Anticipated Status Actuat Completion
Completion Date Date
- T-8D0-M18 Submit to Division for Scott 30 days
approval, )
[ T-8D-M19 Submit to PS for approval. |Division 30 days
T-8D-M20 Once approved by PS, PS/OR 30 days
submit to OR for review and approval
by Legal and Director.
T-8D-M21 Adoption of filing order by |OR 7 days
Director and filing with OAL.
T-8D-M22 OAL review and approval of [OR 45 days
package. Filing with Secretary of
State.

Upon OAL approval, submit to NRC.  |Scolt
T-8D-M23 Post-Filing waiting period 30 days —_
(may be waived by OAL for cause). :
T-8D-M24 Effective Date of filing.

T-8E “Medical Use” addresses |[T-8E-M1 Review existing State Scott 8/1/2004{Complete. ’ 8/112004
Part 35 changes In: regulations for changes and determine ) '
. 1992-1 necessary revisions.
. 1995-1 T-8E-M2 Draft rules for compatibility  |Scott 3/1/2005|Discussions with
. 1995-7 Medical Licensing Unit :
1997-3 are ongoing '
1998-5 T-8E-M3 Conduct Staff Reading for Scott 4/1/2005 :
. 2002-2 quality assurance. : !
68 FR 75388 T-8E-M4 Resolve Staff comments and |Scott 8/1/2005

prepare required documents for
|California regulatory process.

T-8E-M5 Submit to Branch for Scott 7/1/2005 i
approval. .
T-8E-M6 Submit to Division for Scott 8/1/2005 ! '
lapproval. ' '
T-8E-M7 Submit to Prevention Services|Division 9/1/2005

(PS) for approval. |
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Recommendation

Tasks

Milestones Assignments Anticipated Status Actual Completion
Completion Date Date

T-8E-M8 Once approve by PS, submit |PS/OR PS 10/1/05

to Office of Regulations (OR) for review OR

and completion of DHS Internal

approval process. This review Includes

the following major steps:

a) OR Review/Program revision. a) 1/1/06 a)

b) Legal/HHS Agency/Budget b) b)

Reviews. Form 399 signed.

c) Legal/Director review of public c) c)

notice, .

d) Office of Administrative Law d) d)

(OAL) review of public notice.

e) Prepare and Publish the Public e) 711/06 e)

Notice.

NOTE: The above major steps occur

simultaneously and typically take 180

days to complete.

T-8E-M9 45-day Public Comment _ |Scoft 45 days

Period. Submit rule to NRC for review.

T-8E-M10 Review comments and Scott 30 days

prepares text revisions if needed. . :

~ .

If no revisions are made that must be

made available to the public, go to step

16.

T-8E-M11 Submit to Branch for Scott 15 days

lapproval. '

T-8E-M12 Submit to Division for Scott 30 days

approval.

T-8E-M13_Submit to PS for approval. {Division 30 days

T-8E-M14 Once approve by PS, PS 30 days

submit to OR for review. .

T-8E-M15 Textrevisionsmustbe _,|OR 15 days

made available for Public Comment. |

T-8E-M16 If necessary, address public|Scott 30 days

comments from 15-day public comment

period and prepare finat documents.

T-8E-M17 Submit to Branch for Scott 15 days

approval.
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(PS) for approval.

Recommendation Tasks Milestones Assignments Anticipated Status Actual Completion
Completion Date Date

- T-8E-M18 Submit to Division for Scott 30 days
approval.
T-8E-M19_Submit to PS for approval. [Division 30 days
T-8E-M20 Once approved by PS, PS/OR 30 days
submit to OR for review and approval
by Legal and Director. -
T-8E-M21 Adoption of filing order by |OR 7 days
Director and filing with OAL. _
T-8E-M22 OAL review and approval of {[OR 45 days
package. Filing with Secretary of
State.
Upon OAL approval, submit to NRC.  [Scott
T-8E-M23 Post-Filing waiting period 30 days
(may be walved by OAL for cause).

- . |T-8E-M24 Effective Dale of filing.
T-8F *Transportation® T-8F-M1° Review existing State Scott 12/112004|Review and
addresses: regulations for changes and determine discussions with other
1996-1 necessary revisions, state agencles
69 FR 3698 (1-26-04) : ongoing.
T-8F-M2 Draft rules for compatibifity _|Scott 5112006
T-8F-M3 Conduct Staff Reading for Scott 6/1/2006
quality assurance.
|T-8F-M4 Resolve Staff comments and |Scott - . 10/112006

prepare required documents for T
Califomia regutatory process.
T-8F-M5 Submit to Branch for Scott 11/1/2006)
approval. .
T-8F-M6 Submit to Division for Scott 12/1/2006
approval. :
T-8F-M7 Submit to Prevention Services|Division 1/1/2007

.""\
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Recommendation

Milestones

Assignments

Anticipated
Completion Date

Status

Actual Completion
Date -

T-8F-MB Once approve by PS, submit
to Office of Regulations (OR) for review
and completion of DHS internal
approval process. This review includes
the following major steps:

a) OR Review/Program revision.

b) Legal/HHS Agency/Budget
Reviews. Form 399 signed.

c) Legal/Director review of public
notice. X

d) Office of Administrative Law
(OAL) review of public notice.

e) Prepare and Publish the Public
Notice.

NOTE: The above major steps occur
simultaneously and typically take 180
days to complete.

PS/OR

PS 2/1/07
OR

a) 5/2/07
b)

c)
d)

e) 1111/07

a)
b)

¢
d)

e)

T-8F-M9 45-day Public Comment
Period. Submit rule to NRC for review.

Scott

45 days

T-8F-M10 Review comments and
prepares text revisions if needed.

If no revisions are made that must be
made available to the public, go to step
16.

Scott

30 days

T-8F-M11 Submit to Branch for
approval.

Scott

15 days

T-8F-M12 Submit to Division for
approval,

Scott

30 days

IT-8F-M13 Submit to PS for approval.

Division

30 days

T-8F-M14 Once approve by PS,
submit to OR for review.

PS

30 days

T-BF-M15 Textrevisions mustbe .
made available for Public Comment.

OR

15 days

T-8F-M16 If necessary, address public
comments from 15-day public comment
period and prepare final documents.

Scott

30 days

T-8F-M17 Submit to Branch for

approval.

Scott

15 days
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Recommendation Tasks Milestones Assignments Anticipated Status Actual Completion
Completion Date Date :
B T T T-8F-M18 Submit to Division for Scott 30 days
approval: )
T-8F-M19_Submit to PS for approval. _|Division 30 days
T-8F-M20 Once approved by PS, PSIOR 30 days

submit to OR for review and approvatl
by Legal and Director.

T-8F-M21 Adoption of filing orderby |OR 7 days
Director and filing with OAL.

T-8F-M22 OAL review and approval of [OR 45 days
package. Filing with Secretary of

State.

Upon OAL approval, submit to NRC. | Scott

T-8F-M23 Post-Fifing walting period 30 days
{may be waived by OAL for cause).

T-BF-M24 Effective Date of filing.

T-8G *Financial Surety” T-8G-M1 Review existing State Scott 10/1/2004
addresses: regulations for changes and determine
2003-1 necessary revisions. _
. T-8G-M2 Draft rufes for compatibility  |Scott 7/172005
T-8G-M3 Conduct Staff Reading for Scott 8/1/2005
quality assurance. )
) T-8G-M4 Resolve Staff comments and |Scott 11/1/2005|
prepare required documents for :
California regulatory process. ~
T-8G-M5 Submit to Branch for Scott 12/112005
approval.
T-8G-M6 Submit to Division for Scott 1/2/2006
approval.
T-8G-M7 Submit to Prevention Division 2/212006

Services {PS) for approval.
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Recommendation

Actual Completion

approval.

Milestones Assignments Anticipated Status
Completion Date Date
" |7-8G-M8 Once approve by PS, submit |PSIOR PS 3/2/06
to Office of Regulations (OR) for review OR
and completion of DHS internal
approval process. This review includes
the following major steps:
a) OR Review/Program revision. a) 6/2/06 a)
b) Legal/HHS Agency/Budget b) b)
Reviews. Form 399 signed. ,
c) Legal/Director review of public c} c)
notice, .
d) Office of Administrative Law d) d) !
(OAL) review of public notice.
e) Prepare and Publish the Public e) 12/2/06 e)
Notice.
NOTE: The above major steps occur
simultaneously and typically take 180
days to complete.
T-8G-M9 45-day Public Comment Scott 45 days
Period. Submit rule to NRC for review.
T-8G-M10 Review comments and Scott 30 days
prepares text revisions if needed. .
e
If no revisions are made that must be )
made available to the public, go to step '
16.
T-8G-M11 Submit to Branch for Scott 15 days
approval.
T-8G-M12 Submit to Division for Scott 30 days
approval.
T-8G-M13 Submit to PS for approval. |Division 30 days
T-8G-M14 Once approve by PS, PS 30 days
submit to OR for review. .
T-8G-M15 Textrevisions mustbe . ,JOR 15 days
made available for Public Comment. T,
T-8G-M16 If necessary, address public|Scott 30 days
comments from 15-day public comment
period and prepare final documents.
T-8G-M17 Submit to Branch for Scott 15 days
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Isubsequent reevaluation of
lSS&D sheets,

associated with SS&Ds.

Recommendation Tasks Milestones Assignments Anticipated Status Actual Completion
Completion Date Date
T 777 T[3-8G-M18 Submit to Division for Scott 30 days
approval.
T-8G-M19_Submit to PS for approval. |Division  _ _ |30days
T-8G-M20 Once approved by PS, PSIOR 30 days
submit to OR for review and approval
by Legal and Director.
T-8G-M21 Adoption of filing order by |OR 7 days
Director and filing with OAL. -
T-8G-M22 OAL review and approval of|OR 45 days
package. Filing with Secretary of
State.
Upon OAL approval, submit to NRC.  |Scott
T-8GM23 Post-Filing wamng period 30 days
(may be waived by OAL for cause). _
e L L e ___ |T-BG-M24 Effective Date of filing. o
8a !Comment regarding Part 35 T-8aA T-8aA-M1 Submit proposed Legally Butner 9/10/2004|Complete ] 9/8/2004
ireporting requirements Binding Requirement to NRC
T-8aA-M2 Amend licenses to Perez Unknown - See |The licenses will be
incorporate new reporting requirement comment in amended as they
status column. |come up for renewal,
or request an !
IS Y MU e ———— amendment, y
8b |Comment regarding Part 36 T-8bA T-8bA-M1Submit proposed Legally Butner . 1172005 i
irequirements Binding Requirements to NRC > R
| T-8bA-M2 Review large irradiator Hsu 113112005 |
licenses to determine which require .
amendments to Incorporate all new !
LBRs. i
T-8bA-M3 Complete amendmentof  [Hsu 2/28/2005) .
: licenses as necessary.
9:The review team recommends _ |1-0A Modify 5010 form T-9A-M1 Draft 5010 modification Greger/Salle 10/30/2004 1
- ithat the Branch formally establish T-9A-M2 Review modified 5010 Anderson 11/30/2004
_1and implement (1) a process to : T-9A-M3 Implement modified 5010 Anderson 12/30/2004
Inotify the SS&D sheets; and (2) a|T-9B Provide guidance to T-98-M1 Draft guidance Greger 10/30/2004
procedure for the SS&D inspectors and Sacramento T-9B-M2 Review guidance . |Anderson 11/30/2004
‘.‘evaluation program fo investigate {support staff, T-98-M3 Implement guidance “|Anderson 12/30/2004
:reports of defects and incidents |{T-9C Provide guidance to SS&D T-9C-M1 Draft guidance Taylor 10/30/2004
for root cause and generic reviewers for the investigation of T-QC M2 Review guidance Hsu/Anderson 11/30/2004
implications for possible reports of defects and incidents T-9C-M3 implement guidance Taylor 12/30/2004
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Recommendation Tasks Milestones Assignments Anticipated Status Actual Completion
Completion Date Date
The review team recommends | T-10A Amend SS8D Cedificate |T-10A-M1 Amend SS&D Certificate CA{Mark 9/3/2004| Complete T 9/3/2004
that the State reevaluate the CA-0380-D-101-G. 0380-D-101-G
Nova R&D, Inc., Mode! CIND} T-10A-M2 Second Review of proposed |Fassell 9/10/2004{Complete 9/9/2004
neutron device with special amendment to SS&D Certificate CA-
attention to the potential 0380-D-101-G _
exposure received by the general T-10A-M3 Verify satisfactory Taylor 9/15/2004|Complete 9/9/2004
licensed user. Ifitis determined completion and issuance of
that the exposure rate exceeds amendment to SS&D Certificate CA-
. {that which i allowed for persons 03800101-G_____ _ _ ___|_ N SN NI S
VRN KO [ ._ADQI@N!\_L@IE?_ : o

T1A Under emergency rulemaking, adoption occurs before public comment period begins;
however, T-1A-M9 through T-1A-M21 must be completed and the file submitted to OAL no
later than the 120th day from initial adoption. By law, failure to file by that day negates the
adoption.

TIT-1Aand T-8Athrough 8G |Under each of these tasks at milestone 9 (T-XY-M9), anticipation of completion dates cannot

be estimated except that the law requires step 8d to be completed within 3 days. Further, ifa
package has any fiscal Impact, the Department of Finance (DOF) must also approve the
package and sign Form 399. If the form is not signed by DOF, the proposal will be
disapproved. Anticipated completion dates only indicating the number of days cannot be
anticipated by more accurate means, except to note that under the non-emergency process
submittal of the final regulations to OAL cannot exceed one year from the publication date of

the public notice. Failure to meel that deadline negates the proposal.

."\‘




