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Due Dates for Sandia Vulnerability Studies AJ

July 25, 2002

Task Due Date Revised Due Date Completed Date
(if needed)

1.1 Airplane Crashing Into an ISFSI

1.1.a Structural Analyses July 29, 2002

1.1.b Thermal Analysis Sept. 16, 2002

1.1.c Rod-to-Cask Source Term

1.1.d Fission Product Transport Oct. 21, 2002 ,

1.1.e Consequence Analysis Oct. 31, 2002

1.1.f Final Report Nov. 18, 2002 ,

1.1.g Computer Code Demos Oct. 18,2002 Fe

1.2 ( IAirplane Crashing Into an ISFSI

1.2.a >Planes, )Scenarios July 12, 2002 - - .

1.2.b Modeling

1.2.c Report Nov. 30, 2002 _ ~c J$

1.3 Simplifie4 Computer model

1.3.a Model Development July 19, 2002 kV, \ 'Lo) _
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