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January 14, 2005

Certified Mail - Return Receipt Requested

U.S. Nuclear Regulatory Commission
ATTN: Mr. James Shepherd, Project Manager
Decommissioning Branch
Division of Waste Management
11545 Rockville Pike
Two White Flint North
Rockville, Maryland

Subject: License SME-91 1; Docket No. 40-7580
License Condition 42 - Annual Update of Figure 8-3

Reference: Decommissioning Plan Amendment Request

Dear Mr. Shepherd:

Pursuant to License SMB-91 1, Condition 42, FMRI submits the following information:

As you are aware, FMRI is continuing its discussions with the Nuclear Regulatory
Commission ("NRC") regarding the timetable for Phase I remediation activities at the
Muskogee site. As a result of the continuing discussions, an alternative schedule for the
Phase I remediation activities have yet to be agreed upon. At this time, therefore, FMRI
continues to target completion of Phase I activities on or before December 31, 2006.

Once a start date for Phase I activities has been established and agreed to by both FMRI
and NRC, FMRI would intend to send NRC a supplemental letter reflecting the agreed-
upon schedule. FMRI would submit this letter no later than 30 days after agreement
between FMRI and NRC to an alternate start date for Phase I.

As you are aware, FMRI continues to maintain the Muskogee site in a safe condition and
is undertaking preparatory activities for the Phase I remediation. FMRI has not, however,
initiated any activities associated with the removal of contaminated material due to the
delay in the contractor selection process for Phase I as a result of the ongoing discussions
with the NRC.

A. Fred Dohmann
President, FMR1 hic.
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Staffing levels remain adequate to maintain the facility in a safe condition and to ensure
compliance with applicable regulations and license conditions.

If you have any questions, please call Keyton Payne or me at (918) 687-6303.

S/
A. Fred Dohmann
President, FMRI

AFD/lra

Copy to: Tom Fredrick, Gary Tessitore
Jon Jackson, Keyton Payne
File (NRC-01-15-04-1)

A. Fred Dohmann
President, FMR1 Inc.
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Fansteel
Muskogee, Oklahoma

Decommissioning Plan
Figure 8-3
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Figure 8-3 shows a yearly time frame. Once a specflo dsart date has been establIshed (pending NRC negotiations) It wil be reflected and updated. SMVB 911I - LC42 1-14-05


