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ID Task Name Start End Duration
2003 2004 2005

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

1 680d10/7/20053/3/2003Task 1: Routine Site Surveillence

2 501d1/31/20053/3/2003Task 2: DP Approval Process

3 30d10/12/20049/1/2004Task 3: Remove  Sample-Derived Waste Drum Stored on Site

4 48d11/5/20049/1/2004Task 4: Final Status Survey

6 5d11/5/200411/1/2004Task 4.2: FSS of Surface Soil

7 5d11/5/200411/1/2004Task 4.3: FSS of LCTS Building and Decontamination Pad

8 239d12/30/20052/1/2005Task 5: Final Status Survey Report and License Termination Request

5 43d10/29/20049/1/2004Task 4.1: Develop FSS Work Plan
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Figure 8-2,  Tobico Marsh SGA Site Decommissioning Task Schedule
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