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The purpose of this modification is to extend the period of performance from November 30,
2004 through September 02, 2005, at no extra cost to the Government. The extension is
necessary to provide the contractor additional time to complete the work under the task order.
Accordingly, the subject contract is hereby modified:

1. The Period of Performance shall read as follows:

"Task Order No. 2 shall be in effect from July 21, 2000 through September 02, 2005."

The amount of obligated funds shall at not time exceed the task order ceiling amount. When
and if the amount (s) paid and payable to the Contractor hereunder equal the obligated amount,
the Contractor shall not be obligated to continue performance of the work unless and until the
Contracting Officer increases the amount obligated with respect to this task order. Any work
undertaken by the Contractor in excess of the obligated amount specified below is done so at
the Contractor's sole risk.

This task order modification obligates No Funds.

A summary of obligations for the subject task order, from the date of award through the date of
this action is provided below:

FY00 Obligation Amount: $ 50,000.00
FY01 Obligation Amount: $171,000.00
FY02 Obligation Amount: $100,000.00
FY02 Deobligation Amount: $-40,000,00
FY03 Obligation Amount: $ 50,000.00
FY04 Obligation Amount: $ 25,000.00

Total Cumulative Amount: $356,000.00

All other terms and conditions of the subject task order remain unchanged.


