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Congress of tIe ?imteb Stated
JOINT COMMITTEE ON ATOMIC ENERGY

January 14, 1965

1.

Mr. Robert E. Hollingsworth
General Manager
U.S. Atomic Energy Commission
Washington, D. C

Dear Mr. Hollingsworth:

Mr. Harold Price's letter of January 5, 1965, stated
that the Commission issued an order extending the construction
completion date of the Peach Bottom reactor plant from
December 31, 1964, to June 30, 1965.

It would be appreciated if you would inform the Joint Com-
mittee of the specific items necessitating this extension. In
addition, please provide the Committee with the reasons for the
extension of the original estimated construction completion date
of July 1, 1963, to December 31, 1964.

Since the Peach Bottom program is critical to the con-
sideration of the high temperature advanced converter reactor
project presently being planned by the Commission, the Com-
mittee would like to have, on a continuing basis, all of the
latest information concerning controlling items on the schedule
for the Peach Bottom reactor project.

Sincerely yours,
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di T. Conway '

cutive Director
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