
Nominal HF Implementation Timeline

HFE Resorts & Deliverables
Project

Milestones
3.2-1[1], 18.7-1: HRA Integration R.

3.2-1 [2], 18.5-1: Function-based Task Analysis R.
3.2-1[3]: HF Design Guidelines

3.2-1[4], 18.11-1: HF V&V Implementation Plan
3.2-1[3]: Engineering Test R.

3.2-1[2]&[12], 18.5-1&-2: OSA-1 Task Analysis R.
18.6-1: Staffing R.

3.2-1[2], 18.5-1: OSA-2 Task Analysis R.
3.2-1 [5a]: Task Support Verification R.

3.2-1[5b]: HSID Verification R.
18.2-1&-2: HF Program COL Items
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3.2-1 [5c]: Validation R.
3.2-1[5d]: Issue Resolution R.

3.2-1 [5e] thru [1 1]&[13]: As-built Verification R.

*Other Program Items:
Training: 18.10-1 Acronyms:

H
Procedures: 18.9-1
Corrective Action (Tracking): 3.2-1 [5d]
Human Performance Monitoring: 18.14-1

HSID: Human-System Interface Design
HRA: Human Reliability Analysis
OSA: Operating Sequence Analysis
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