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The purpose of this modification is to 1) extend the period of performance at no cost to
the government and 2) extend the deliverable dates. Accordingly the Work Order is
modified as follows:

Refer to Statement of Work Section entitled "Period of Performance" is deleted in its
entirety and replaced with the following:

"The period of performance is from date of contractor acceptance of work order
through July 30, 2005"

Refer to Statement of Work Section entitled "Deliverables" is deleted in its entirety and
replaced with the following:

"1. The contractor shall provide a draft report of their findings and
recommendations to the NRC Project Officer for review on or before
May 27, 2005"

2. It is anticipated that the NRC will provide comments on the draft report to
the contractor within five days of receipt. The contractor shall provide a
final report to the NRC Project Officer on or before June 17, 2005"

This modification obligates no funds.

All other terms and conditions remain unchanged.
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