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The purpose of this modification is to deobligate funds in the amount of $147,566.57 under the
subject contract. As a result the obligated amount of the subject contract is decreased by
$147,566.57 from $17,195,753.65 to $17,048,187.08.

Accordingly, the following change is hereby made:

Under Paragraph B.4 -CONSIDERATION AND OBLIGATION-DELIVERY ORDERS, the first
sentence of Subparagraph B4(b) is hereby deleted in its entirety and substituted in lieu thereof
the following:

"(b) The amount presently obligated with respect to this contract is $17,048,187.08."

A summary of obligations for this contract from award date through the date of this action is
provided below:

Total FY94 Obligations $8,278,000.00
Total FY95 Obligations $5,112,822.00
Total FY96 Obligations $4,070,670.00
Total FY96 Deobligations $ 265,738.35
Total FY96 Deobligations $ 147,566.57
This Action
Cumulative Obligations $17,048,187.08

This modification deobligates funds in the amount of $147,566.57.

All other terms and conditions under this contract remain unchanged.
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