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The purpose of this modification is to obligate FY'05 funds in the amount of $80,000.00, thereby
increasing the obligated amount of the subject task order from $1,806,196.89 to $1,886,196.89.

Accordingly, the following change is hereby made:

The fifth paragraph of the definitization letter dated, September 30, 2003, is deleted in its entirety and
substituted with the following in lieu thereof:

"The amount presently obligated with respect to this task order is $1,886,196.89. The
obligated amount shall, at no time, exceed the task order cost ceiling of 1,893,347.86 for
the two year period. When and if the amount(s) paid and payable to the Contractor
hereunder shall equal the obligated amount, the Contractor shall not be obligated to
continue performance of the work unless and until the Contracting Officer shall increase
the amount obligated with respect to this task order. Any work undertaken by the
Contractor in excess of the obligated amount specified above is done so at the
Contractor's risk."

A summary of obligations for this task order from award date through the date of this action is
given below:

Total FY'03 Obligation Amount ..................... $459,000.00
Total FY'04 Obligation Amount ..................... $865,196.89
Total FY'05 Obligation Amount ..................... $562,000.00

Cumulative Total of NRC Obligations: $1,886,196.89

This modification obligates FY'05 funds in the amount of 80,000.00

All other terms and conditions under this task order, including the ceiling amount of $1,893,347.86
remains unchanged.


