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The purpose of this modification is to 1) Exernise Option Period One and Two of the contract
for On-call Technical Assistance for NRC Headquarters Public Address System Onsite Support
Serviceswitti Techniarts Engineering; 2) Increase the contract ceiling by $13,220.00 from
$83,960.00 to $77,180.00 and increase the-amount-qbtigatedin the contract by $2.000.00,
from $63,WO'DO to $65,9e0.00. Accordingly, the contract is hereby modified:

1. Sof Work, Item No. C.13, DURATION(YF CONTRACT PERIOD (MAR 19B7)
ALTERNATE 2 (MAR 1987), is deleted an~subst; with the f6flwirgthereof.

This contract shall commence on July 3.2003 and will expire on Ju.y 2, 2006. The
term ortis contract may be extended at tho option of the Government for an additional
" .opti °Years.

2. B-1 PRICE SCHEDULE

(a) The total estimated amount of this delivery order (ceiling) for theproducctsservices
ordead delivered. and accepted under the contract is S77,180.00. The Contracting
Officer may unilaterally Increase this amount as necessary for orders to be placed with
the contractor during the contract period provided such orders are within any maximum
ordering limitation prescribed under this delivery order.

(b) The amount presently obligated with rspect to ihir, delivery order Is- $65,b80.00.
The Contracting Officer may Issue orders for work up to the amount presently

, obligated. This obligated amount may be unilaterally increased from time to time by the
Contracting Officer by written modification to this dolivery order. The.gfigated amount
shpll, at no time, exceed the contract ceilin.s specified in paragraph v above. When
and-Ef the amount(s) paid and payable to the Contac(or hereunder shall equal the
obligated amount, the Contractor shall not be obrivattojpontinue performance of the
work unmsfi and until the Contracting Officer shall Increase the amount obligated With
respecLto this delivery. Any work undertaken by the Contractor in pxcess of the
obligated amount specified above Is done so at the Contractor's sole risk.

The follownrg is a summary of obligations.from the date of award through the date of this
action:

FY 2003 OBLIGATIONS: 163.DM
FY 2005 OBUGATIONS: S 2,000.00
TOTL NRC OBLIGATIONS: 565,960.O

This modification obligates fiscal year 2005 funds in the amount of $2,000.00. The terms ad
conditions of the subject contract romain unchanged.
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