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UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

September 12, 2005

Budhi Sagar, President
Center for Nuclear Waste
Regulatory Analyses

6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 2 to Task Order No.2 Under Contract NRC-02-04-001

Dear Dr. Sagar:

The purpose of this modification is to deobligate funds and reduce the ceiling of this
task order by $49,356.13. This action decreases the ceiling and reduces the obligated
amount from $49,765 to $408.87. Of this amount, $379.10 represents the estimated costs
(including facility capital), and $29.77 represents the fixed fee for this task order. Please
note that this task order was to cover quick turnaround questions in the areas of
geotechnical; hydrological and health physics. The period of performance expired on
June 18, 2005. No work was performed other than periodic reporting.

Accounting Data for Task Order No. 2 is as follows:

Obligation Transferred from Basic Contract to Task Order 2:

B&R No.: 45015201212
JC No.: J5480
BOC: 252A
Appn. No.: 31X0200.460
Amount Deobligated: $49,356.13

A summary of obligations for this task order from award date through the date of this
action Is given below:

Total FY04 obligation amount: $49,765 (originally obligated on the basic contract)
Total FY04 deobligation amount: $49,356.13
Cumulative total: $408.87

Please Indicate your acceptance of Modification No. 2 to Task Order No. 2 by having an
official authorized to bind your organization, execute three (3) copies of this document
In the space provided and return two (2) copies to the U.S. Nuclear Regulatory
Commission, Attn: Mrs. Barbara Meehan, ADM/DC/CMB3, Mail Stop T-712, Washington,
DC 20555. You should retain the third copy for your records.
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If you have any questions regarding this matter, please call me on (301) 415-6730.

Sincerely,

Barb~ara .Meehan, Contractingiiicer
Contract Management Branch No.3
Division of Contracts
Office of Administration

Accepted:

Name R. B. Kalmbach

Director, Contracts
Title

September 1E, 2005
Date


