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The purpose of this modification is to obligate FY'06 funds in the amount of $60,000.00, thereby
increasing the obligated amount of the subject task order from $750,443.29 to $810,443.29.

Accordingly, the following change is hereby made:

The fourth and fifth paragraphs of the definitization letter dated, September 30, 2003, are deleted in
their entirety and substituted with the following in lieu thereof:

'The period of performance for Task Order No. 12 shall commence October 18, 2003, and
expire June 30, 2006. The total cost ceiling is $1,064,721.31.

The amount presently obligated with respect to this task order is $810,443.29. The
obligated amount shall, at no time, exceed the task order cost ceiling of $1,064,721.31.
When and if the amount(s) paid and payable to the Contractor hereunder shall equal the
obligated amount, the Contractor shall not be obligated to continue performance of the
work unless and until the Contracting Officer shall increase the amount obligated with
respect to this task order. Any work undertaken by the Contractor in excess of the
obligated amount specified above is done so at the Contractor's risk."

A summary of obligations for this task order from award date through the date of this action is
given below:

Total FY'03 Obligation Amount ..................... $550,677.00
Total FY'05 Obligation Amount ..................... $199,766.29
Total FY'060bligation Amount ..................... $ 60,000.00

Cumulative Total of NRC Obligations: $810,443.29

This modification obligates FY'06 funds in the amount of $60,000.00.

All other terms and conditions under this task order, including the ceiling amount of
$1,064,721.31 remains unchanged.


