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The purpose of this modification is to: (1) Obligate additional funding for live tree
removal, (2) Increase the contract ceiling to allow for the tree removal and (3) Revise
reporting requirements. The subject contract is hereby modified as follows.....

1. Additional funding is hereby obligated in the amount of $3,780.00 to cover the
removal of four live oak trees from the flag pole area at the NRC Headquarters (John
Shorb proposals dated 12/14/2005 incorporated by reference).

Applicable Line of Accounting:. 64015-5A1303 R0125 254A X0200 Obligate:
$3,780.00

2. The contract ceiling (base year) is hereby increased by $3,780.00, from
$56,352.00 to $60,132.00.

3. Reporting requirements from contract section C.2.2.2.I, C.3.3.1, C.3.7.1 and
C.3.11 are hereby modified per the attached pages (see attached Modifications to Section
C).

4. Through Modification M001, the ceiling and funding amounts for the entire
contract should read as follows.....

Base Option Option Option Option
riod Period I Period 2 Period 3 Period 4 Total

Status active not exercised not exercised not exercised not exercised
Dates 4/1/05-3/31/06 4/1/06-3/31/07 4/1/07-3/31/08 4/1/08-3/31/09 4/1/09-3/31/10
Ceiling $60,132.00 $57,756.00 $59,208.00 $60,684.00 $62,208.00 $299,988.00
Funding $60,132.00 $ 0.00 $ 0.00 $ 0.00 $ 0.00 $ 60,132.00

All other terms, conditions and prices remain unchanged.



Modifications to Section C - Description/Specifications/Work Statement for Grounds
Maintenance Contract #ADM-05-396

Section C.2.2.2.I. Pest Control

2. Inspections
...The surveys shall be submitted with the next weekly vcuhIy report. For the "each site visit"
survey, the Contractor shall submit a written report of any infestation to the PO with the weekly
monthly report.

Section C.2.2.2.I. Pest Control

7. Record keeping:
(last bullet)

This log shall be provided to the PO within five (5) workdays after takeover and
any updates shall be provided with the weekly Friday monthly report.

Section C.3.3.1 General Services Required

14"' paragraph

The Contractor shall provide a typed "Plan of the Week Month Report" to the PO at least five
worldng days prior to the beginning of the month. oiorbe%±e 800 each r;dafo± the
fbilowtS -week's work and work performed during the previous vveec.-

Section C.3.7.1 Work Request Tracking and Closeout

.A consolidated Work Request Tracking and Closeout Report shall be submitted to the PO with
the Monthly report. whuin five days after tlhe ed of each iftitdl.

Section C.3. 11 SCHEDULING WORK AND REPORTING ACCOMPLISHMENTS

D. Weekly Monthly Report

Provide a typed "Plan of the Week Monih Report"to the PO from April 1 through
October 31, at least five working day sprior to the beginning of the month. on ur bore
8.00 al each Friday f fol ig week's work....

Next paragraph

The Contractor shall also document the grounds work performed for the previous week
rnasnth. on a P pproved C-ompiete Work Rxport provide b thee C ritr.d.



Section C.3.11 SCHEDULING WORK AND REPORTING ACCOMPLISHMENTS

E. Chemical Log

...This log shall be provided to the PO five (5) work days prioi- o i afterthe beginning of
the month or made available at the PO's request anytime.


