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UNITEED STATES
NUCLEAR REGUILATORY COMMISSION
WASHKINGTON, D.C. 20555-0001

December 28, 2005

Budhi Sagar, President -
Center for Nuclear Waste
Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 1 to Task Order No. & Under Contract NRC-02-03-002

Dear Dr. Sagar:

The purpose of this modification is to extend the expiration date of the period of
performance of subject task order from Dacember 31, 2005 to June 30, 2006, at no
additional cost or obligation to the Government.

A summary of obligations for this task orcler from award date through the date of this
action is given below:

Transfer from basic contract: $82.461
FYO05 obligation amount: $ _-0-
Cumulative Total: $82,481

This modification does not obligate funds.

The issuance of this task order modification does not change any terms or conditions of
the contract.

Please indicate your acceptance of this modification by having an official authorized to
bind your organization execute three(3) copies of this document in the space provided
and return two (2) copes to the U.S. Nuclear Regulatory Commission, Attn: Valerie
Whipple, ADM/DC/CMB3, Mail Stop T712, Washington, DC 20555. You should retain
the third copy for your records.
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If you have any questions regarding this modification, please contact the undersigned on

(301) 415-6514.

| M&c@g Officer
Contract Management!Branch No. 3
Division of Contracts

Office of Administration

Accepted:

Mﬂme R.'B. Kalmbach

Director, Contracts

Title

December 29, 2005

Date
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