UNITED STATES

NUCLEAR REGULATORY COMMISSION
WASHINGTON, D.C. 20555-0001

January 30, 2006

Budhi Sagar, President

Center for Nuclear Waste
Regulatory Analyses

6220 Culebra Road

PO Drawer 28510

San Antonio, TX 78228-0510

Subject: Modification No. 1 to Task Order No. 3 Under Contract NRC-02-03-007

Dear Dr, Sagar:

The purpose of this modification is to extend the expiration date of the period of
performance of the subject task order from January 31, 2006 to June 30, 2006, at no
additional cost or obligation to the Govemment.

A summary of obligations for this task order from award date through the date of this
action is given bellow:

FYOS obligation amount: $29,771
This hodiﬁbation does not obligate fundis.

The issuance of this task order modification does not change any terms or conditions of
the contract.

Please indicate your acceptance of this modification by having an official authorized to
bind your organizzation execute three (3) copies of this document in the space provided
and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Valerie
Whipple, ADM/DC/CMB3, Mail Stop T712, Washington, DC 20555. You should retain
the third copy for your records.

TEMPLATE - ADygy SISP REVIEW COMPLEn ADMOO2



If you have any questions regarding this modification, please contact the undersigned on
(301) 415-6514.

Sincerely,

ol Wbty

Valerie M. Whipple! Contracting Officer
Contract Management Branch No. 3
Division of Contracts

Office of Administration

Accepted:

Name R. B. Kalmbach

Director, Contracts

Title

—Jfebruary 07, 2006
Date



