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This confirms authorization provided, via e-mail, on December 13, 2005, to commence work on
Modification No. 13 effective December 14, 2005.

The purpose of this delivery order modification is to: (1) increase the ceiling amount by
$53,071 from $1,412,138.28 to $1,465,209.28, in accordance with the contractor's proposal
dated November 4, 2005, which is hereby incorporated by reference, (2) provide incremental
funding in the amount of $5,027 hereby increasing the obligated from $1,402,164.45 to
$1,407,191.45, and (3) extend the period of performance through April 16, 2006. Accordingly,
the delivery order is hereby modified as follows:

Period of performance: 'September 30, 2003 through April 16, 2006"

The total obligated amount for this delivery order is S1,407,191.45.

The total ceiling amount for this delivery order is $1,465,209.28.

All cither terms and conditions remain unchanged.



DR-03-03-044
Information Systems Laboratory
Modification No. 13

Des criotion

This modification is requested to accommodate the review of additional aging management
plan (AMP) sections, development of licensee information requests for the addition AMP, and
completion of an updated audit and review report reconciliation addendum for Nine Mile Point
(NNiP). This additional effort was not anticipated at the initiation of the Nine Mile Point license
renewal supplemental information review and occurred as a result of NRC findings of
significant changes to the AMP in the supplemental information submission.

Modification

The Contractor shall review the supplemental NMP LRA application information for additional
AM;> sections, and provide a revised audit and review report and safety evaluation report
(SER) which considers/incorporates the results of the review. Additional staff hours will be
required as outlined below.

Estimated Level of Effort (staff hours)

Wreview of revised AMP sections
- develop request for information
- document the review and evaluation
- update the audit report

- update SER input

Travel

No additional travel.

Period of Performance

The period of performance will be from the effective date of the modification through April 15,
20053.


