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Thanks,
Chris English
914 734 6753
cengli2@entergy.com



ID Task Name Duration Siant Fruh

0
I Project Planning 89 days Tue I 1/22/06 Fri 312406

14

15 Holtech Uc-elnsg Arnmenoment 34 days Tue 11)22/06 FrA4l/01Vl

19

20 Design & Fabricaion 434days Tuet11I/150 FrI7113/07
28

45

50

51 Overead Crane Upgrde 240 days Tueb Ilr2& Mon IV/0

64 Consequence Analysis 214 days Tue 11/22/05 Fit 9/15/06
70

71 Haul Route ewsluation 209 days Wed 1/18/06 Mon 11//06
79

80 West Pool Gate ModiftcatIons 182 days Wed 1)18/06 The• V2,06
87

88 Floor Loading Evaluation 224 days Wed 11/06 Mon 11127/06
91

92 Environmental & Rad evaluation 13.2 days Mon 12&2% FdtG/280 6
95

96 LPT System Design, Fabrication & Mod 350 dais Mon 2:T/06 F=t 5/29/07
107

108 72.212 Evaluation Report 80 dsay Mon 7/2/07 FdI 1/1907
112

113 Cask Load Pool cleanout, evalsatlon & Mod 384 days Thu 1/&6 Tue 5/29/07
"124 25d Mot,'70 Fd /7

125 North Pool Evaluation 2S5 days Mon 127/ Fit3187
137

138 E-Plan Impact evaluatIon 170 da)1 Mon 3r27)06 Fi 11/17/06

144 Fire Protection Plan Irpact evaluation 170 days Mon S127/6 Fri 11117/06
149

150 Security Plan Impact evaluation 170 days Monr 3127/0 Fi 11/17/06
155

156 OA plan Impact evaluation 170 days Mon /27/06 Fi 11/17106
161

152 Training and Procedures 456 days Wed 3/1/06 Fri 11130/07

176 Dry Runs 8 tOdayl Mon 9/18/07 Fri I2r207
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