
Review Schedule for the Southern Nuclear Operating Company 
Early Site Permit (ESP) Application for the Vogtle ESP Site 

Milestone Target Date Actual Date
Receive Early Site Permit Application 8/15/2006 8/15/2006
Press Release Announcing Receipt & Availability 8/15/2006 8/15/2006
Federal Register Notice (FRN) Published for Receipt and Availability 8/29/2006
Issue Applicant Letter of Acceptance of the Application for Docketing 9/19/2006 9/19/2006
Press Release Announcing Notice of Acceptance for Docketing 9/19/2006 9/19/2006
FRN Published Announcing Acceptance & Docketing 9/2006
FRN Published for Notice of Intent (Environmental Scoping Process) 9/2006
FRN Published for Notice of Hearing 10/2006
Press Release Announcing Notice of Hearing 10/2006
Inspection of Quality Assurance Program Implementation Complete 10/3/2006
Environmental Site Audit 10/17/2006
Environmental Scoping Meeting 10/19/2006
Deadline for Filing Petitions for Intervention & Contentions 11/20/2006
Scoping Period Ends 12/4/2006
Environmental Requests for Additional Information (RAIs) issued to
applicant

12/21/2006*

Applicant Submits Response to Environmental RAIs 1/23/2007**
Safety and Emergency Planning (EP) RAIs Issued to the Applicant 3/15/2007*
Applicant Submits Responses to Safety and EP RAIs 4/12/2007**
Draft Environmental Impact Statement (EIS), Notice of Availability 7/10/2007
Public Meeting to Discuss Draft EIS 7/26/2007
Safety Evaluation Report (SER) issued W/OI 8/30/2007
End of Draft EIS Comment Period 9/21/2007
Applicant Submits Responses to SER Open Items 10/15/2007
Initial ACRS Subcommittee Meeting on SER W/OI 10/2007
Initial ACRS Full Committee Meeting on SER W/OI 10/2007
ACRS Interim Letter to Commission 11/2007
Post “Draft” FSER on NRC Public Website 2/22/2008
Final ACRS Full Committee Meeting on “Draft” FSER 3/2008
ACRS Final Letter Report to the Commission 4/2008
Final EIS Issued 5/16/2008
Final SER Issued 5/20/2008
Deadline for Submitting Late Filed Contentions 6/21/2008

* These dates reflect the last sets of RAI letters that the staff plans to issue.
**These dates reflect the end of the environmental and safety RAI process.  It is the staff’s expectation that any safety and EP RAIs issued

prior to 3/15/2007, or environmental RAIs issued prior to 12/21/2006 will be responded to within 30 days.



Enclosure


