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The purpose of this modification is as follow:

1. To provide incremental funding in the amount of $15,000.00, which increases the task
order obligated amount from $100,000.00 to $115,000.00. The accounting data is as
follows:

B&R Job Code BOC APPN No. Obligation

65015-300-199 J5592 252A 31X0200 $15,000.00

Accordingly, the following change is hereby made:

1. Under Section B - Consideration and Obligation, paragraph (4) is hereby deleted in its
entirety and replaced with the following paragraph (3):

(3) The amount presently obligated with respect to this order is $115,000.00. The
Contractor shall not be obligated to incur costs above this ceiling/obligated
amount unless and until the Contracting Officer shall increase the amount
obligated. Any work undertaken by the Contractor in excess of the obligated
amount specified above is done so at the Contractor's sole risk.

A summary of obligations under this task order, from date of award through this modification, is
given below:

Total FY 06 obligations $115,000.00

This modification obligates $15,000.00 in FY'06 funds.

All other terms and conditions under this task order remain unchanged.




