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The purpose of this modification is as follow:

1.

To provide incremental funding in the amount of $99,223.00, which increases the task

. order obligated amount from $160,000.00 to $259 223.00. The accounting data is as

follows: |
B&R JobCode BOC  APPNNo.  Obligation
65015355288 J5574 252A  31X0200  $09,223.00

Accordingly, the following chahge is hereby made:

1. Under Section B — Consideration and Obligation, paragraph (2) is hereby deleted in its
entirety and replaced with the following paragraph:

@

The amount presently obligated with respect to this order is $259,223.00. The
Contractor shall not be obligated to incur costs above this ceiling/obligated
amount unless and until the Contracting Officer shall increase the amount
obligated. Any work undertaken by the Contractor in excess of the obligated
amount specified above is done so atthe Contractor’s sole risk.

A summary of obligations under thls task order, from date of award through this modification, is

given below:

Total FY 06 obligations $259,223.00

This modification obligates $99,223.00 in FY'06 funds.

All other terms and conditions under this task order remain unchanged.



