
AMENDMENT OF SOLiCITATION/MODIFICATION, OF CONTRACT A NO.
1. CONTRACT ID CODE PAGE OF PAG,

I
2. AMiEmENTMA-XOFvcAT*ON NO. . EFFECIVe DATE 4.REOUISIONMUR HASEREM.NO. '10670 PROJECTNO. (11 ppi)

M010 CIO-03-320 3/23/06CISUED Y CODe 3100 7. ADINISTEREDBY (Ito'mhW8CO) .13100

U.S. Nuclear Regulatory Commission U.S. Nuclear Regulatory Commission
Div. of Contracts Div. of Contracts
Attn: Contracts Management Branch No.3 Mail Stop T-7-I-2
Mail Stop T-7-I-2
Washington, DC 20555 Washington, DC 20555

. NAME AND ADDRESS OF CONTRACTOR (No., aS, ou"y, Stft id ZIP Cods) 6c) BA. AMENDMENT OF SOLICITATION NO.

EBSCO INDUSTRIES, INC W DATED (SEE ITEM 11)
Attn: Maggie Covey, Operations Manager

10170 CHURCH RANCH WAY 10A. MODIFICATION OF CONTRACTIORDER NO.

SUITE 450 NRC-33-03-320
WESTMINSTER CO 800216058

W55. DATED (SEE ITEM 13)

CODE FACILITY COaE X 12-13-2002

11. THIS ITEM ONLY APPUEB TO AMENDMENTS OF SOLICITATIONS

The above numbered solittion Is amended as set fortl In Item 14. The hour and date speifled for receipt of Offems Is extended, •] Is not extended.
Olfers must aedcowedge receipt of this amendment prior to the hour and date spedfied In the soltation or as amended, by one of the fobwIng methods:
(a) By completin Items 8 and 18, and returning copies of the amendment; (b) By acndmoiadglng recep of this amendment on each copy of the
ofir submit; or (c) By sepate let orele m which I ds a reference to the Solicitaton and amnidmen numbem. FAILURE OF YOUR AC-
*NW&EM.EdGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF oFFER8 PRIOR TO THE HOUR AND DATE SPECIFIED MAY

•RESULT i.N AFJECTION OF YOuR OFFER. If by viru of athIs .amendmerd you deemrto change an offer alread y snuitted, such change may be made
by mIegrerh or lt, provded each tWegram or Iltter makes rferce to the solicitation and this am'endmn and Is r r to the openin hour
and daa a acfa . .. .. . .. :. .. ,. . .. . .
and data sci6cifled.

12.A GANA0RIATRONDATA ( MU R:610-151SG1-344 JCN: D1879 BOC: 2620 PAN: 31.200.610
.BSCO DOUNS.#052711686 Obliaate 3248;3069.02

13. TH18 ITEM APPLIES ONLY TO6MODIFICATIONS OF CONTRACTSIORDERS,

09 A. IMIS CKANG ORDIER IS ISSUE PURSUANT MD (Sued~, aftw"t ME CHANGED SET FODRTH IN ITEM 1 4 ARJE MAWE IN THE CONTRACT ORDER NO. IN ITeM ioA.

L. THE ABOVE NUMBEED ONTRCTrCER oIS UOIPED TO~RELECT THE ADMINISTRAThIE CHANGE (sud asdwgs In Paift 6116. WpoIX6ýdtal daftAs)
SET FORTH IN ITEM 14,.mURSUANT To THE AuTHORITY OF FAR 43.mm().

C. THIS SUPPLEMEN'TAL AGREEMENT IS ENTERED INTO PURSUANT TO AurTHoRrry. OF:

P OTHER 0SpeifytypecdmodS .1d Wa awtod Unilateral - FAR 52.217-9,

X Paragraph C.6 - Option to Extend the Term of the Contract

E. IMPORTANT: contractor Is not Is required to sign this document and retum rcopies to the Issuing office.

14. DESCRIPTON OF AJAENmmNTImOD)icAflO pqwgued by UCF dghadn.Id*' e)icbrt meiartusahs)

Reference Contract NRC-33-03-320 dated 12/13/2002 for Serial Subscription Services and subse ent modifications.
The purpose of this modification is to exercise Option Year Four (1/1/2007 - 12/31/2007)

ESSCO Contact: Maggie Covey, 303-205-7738 direct, or 1-800-727-1077, or 303-237-1753, fax 303-237-1752

NRC Project Officer: Bebbie C. Rhodes, OIS, 301-415-5616, BCR10nrc.gov

Excptaspis~le huln al enn idwifim c te owmt metncd In Item BlAor Sak, a hemofolorscnged rmskts tmrki ~nngdai nfoull ofresandsf

SA. NAME AND TITLE OF SIGNER (Tywpe cr1n)IMA NAME AND TITLE OF CONTRACTING OF.FICE.R (Type or. pMn
Robert B. Webber
Contracting Officer

168. CONTRACTORIOFFEROR 15. DATEE SIGNED

_ _ _ _ _ _ _ _ _ _ _WY(Sftnsh, & persan xjIwftd ID Ir __________ or_________________________

SUNSI REVIEW COMPLETE A"Wý (REV. OM)



Contract No. NRC-33-03-320
Modification No. 10
Page 2 of 3

The purpose of this modification is to exercise the fourth option year under the subject contract
in accordance with Paragraph C.6 - Option to Extend the Term of the Contract, at the total
estimated cost reflected under Paragraph B.1 - Schedule of Items and Prices, Subparagraph
(c). As a result, the ceiling amount of the subject contract is increased by $248,306.02, from
$822,421.03 to $1,070,727.05. This modification also provides incremental funding in the
amount of $248,306.02, thereby increasing the obligated amount of the contract from
$822,421.03 to $1,070,727.05.

By exercising the fourth option year, the period of performance of the contract is extended from
December 31, 2006 to December 31, 2007.

Accordingly, the following changes are hereby made:

1. Under Paragraph B.2 CONSIDERATION AND OBLIGATION, the first sentence of
Subparagraphs (a) and (b) are hereby deleted in their entirety and substituted in lieu
thereof the following:

u(a) The total estimated amount of this contract (ceiling) for the products/services

ordered, delivered, and accepted under this contract is $1,070,727.05.

(b) The amount presently obligated with respect to this contract is $1,070,727.05."

2. Under Paragraph B. 13 - PERIOD OF PERFORMANCE is hereby deleted in its entirety
and substituted in lieu thereof the following:

uB.13 PERIOD OF PERFORMANCE

This contract shall commence on December 13, 2002 and will expire on December 31,
2007.

3. Under Paragraph C.3 - ORDERING, Subparagraph (a) is hereby deleted in its entirety
and substituted in lieu thereof the following:

"C.3 ORDERING

(a) Any supplies and services to be furnished under this contract shall be ordered by
issuance of delivery orders or task orders by the individuals or activities
designated in the Schedule. Such orders may be issued from December 13,
2002 through Decenrber 31, 2007."



Contract No. NRC-33-03-320
Modification No. 10
Page 3 of 3

4. Under Paragraph C.4 - ORDER LIMITATIONS, Subparagraph (b)(2) is hereby deleted in

its entirety and substituted in lieu thereof the following:

"(b) Maximum order. The Contractor is not obligated to honor-

(2) Any order for a combination of items in excess of $1,070,727.05."

5. Under Paragraph C.5 - INDEFINITE QUANTITY, Subparagraph (d) is hereby deleted in
its entirety and substituted in lieu thereof the following:

U(d) Any order issued during the effective period of this contract and not completed

within that period shall be completed by the Contractor within the time specified
in the order. The contract shall govern the Contractor's and Government's rights
and obligations with respect to that order to the same extent as if the order were
completed during the contract's effective period; provided, that the Contractor
shall not be required to make any deliveries under this contract after December
31, 2007."

A summary of obligations for this contract from award date through the date of this action is
provided below:

Total FY03 Obligations ..... . ............. $182,512.33
Total FY04 Obligations .................................... $409,995.72
Total FY05 Obligations .................................... $229,912.98
Total FY06 Obligations .................................... $248,306.02

Cumulative Total of NRC Obligations ............... $1,070,727.05

This modification obligates FY06 funds in the amount of $248,306.02.

All other terms and conditions under this contract remain unchanged.


