
UNITED STATES
NUCLEAR REGULATORY COMMISSION

WASHINGTON, D.C. 20555-0001

September 19, 2006

Budhi Sagar, President
.Center for Nuclear Waste

Regulatory Analyses
6220 Culebra Road
PO Drawer 28510
San Antonio, TX 78228-0510

Subject: Modification No. 3 to Task Order No. 4 under Contract NRC-02-04-014

Dear Dr. Sagar:

The purpose of this modification is to extend the expiration date of the period of
performance of the subject task order from September 30, 2006 to September 30, 2007,
at no additional cost or obligation to the Government.

A summary of obligations for'this task order from award date through the date of this
action is given below:

FY04 obligation amount:
FY05 obligation amount:

Cumulative total:

$10,000
$90,000

$100,000

This modification does not obligate funds.

The issuance of this task order modification does not change any terms or conditions of
the contract.

Please indicate your acceptance of this modification by having an official authorized to
bind your organization execute three (3) copies of this document in the space provided
and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Valerie
Whipple, ADM/DC/CMB3, Mail Stop T712, Washington, DC 20555. You should retain
the third copy for your records.
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If -you have any questions regarding this modification, please contact the undersigned on

(301) 415-6514.

Sincerely,

Valle . hip~eCon~tra inOficer
Contract Management Branch No. 3
Division of Contracts
Office of Administration

Accepted:

Na/. B. Kali~bach

Director. Contracts

Title

September 29, 2006

Date


