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11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

D The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers F]is extended, jj is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR AC-
KNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY
RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made
by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour

and date specified.
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FFS: N0303037085 Obligate: $25,211.09 Duns:785915794

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(X) A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Speciy authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, etc.)
SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:X FAR 52.243-2 CHANGES - COST REIMBURSEMENT (AUG 1987) ALTERNATE I (APR 1984)

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor 1 is not, - is required to sign this document and return 2 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

See Attached Page 2 for description of modification

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 1 OA, as heretofore changed, remains unchanged and in full force and effect.
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The purpose of this bilateral modification is to increase the T085 ceiling in the amount of $25,211.09,
thereby increasing the task order ceiling and total obligated amount from $254,352.25 to
$279,563.34.

This modification is to accommodate an increase of costs due to significant findings with a potential
for deviation from nucleate boiling in the CCW HX and identification of 7 Non Cited Violations during
the inspection of Diablo Canyon associated.

INCREASE
FROM BY TO

Est. Cost $246,575.38 $30196.36 $276,771.74
Fixed Fee $7,776.87 $1,014.73 $8,791.60
CPFF $254,352.25 $25,211.09 $279,563.34

Total Task Order Ceiling: $279,563.34 (changed)
Total Obligations to date: $279,563.34 (changed)
Period of Performance: 08/28/2006 - 11/27/2006 (unchanged)

ALL OTHER TERMS AND CONDITIONS UNDER THIS TASK ORDER REMAIN -UNCHANGED.


