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The purpose of this modification is to increase the contract ceiling, revise the monthly deliverable
under the Statement of Work, extend the period of performance and replace the Project Officer
(per NRC's e-mail dated 3/30/2007)-as follows: ----- --

1. Section B.3 "Schedule of Items and Prices" of the basic contract (per Infozen's e-
mail dated 3/26/2007), is hereby increased and revised as follows:

B.3 SCHEDULE OF ITEMS AND PRICES

LABOR CATEGORY RATE HOURS* TOTAL PRICE*

Executive Scientist $
Principal Engineer/Scientist II $
Principal Engineer/Scientist 1
Sr. Engineer/Scientist 11 $
Engineer/Scientist II $
Project Administrator $
Technical Editor $

TIME & MATERIAL LABOR CEILING $1,820,335-80"

TRAVEL & PER DIEM CEILING NOT TO EXCEED $ 160,682.00**

GRAND TOTAL (CEILING) $1,981,017.80**

*The contractor is not limited to a specific number of hours or dollars per labor category.

**The current level of funding for "Labor" is $1,552,914.40. The current level of

funding for "Travel" is $160,682.00 (fully-funded). The total amount of funding for the
contract has not increased as a result of this modification and therefore remains at
$1,713,596.40.

2. The Statement of Work (Section C. 1.4, Task 4 and C. 1.7) is hereby revised to specify the
format of the monthly status report (see Attachment #1 to this Modification).

3. The period of performance (Section F.5) is hereby revised to read as follows:

"This contract shall commence on the effective date of this contract (see Block #3) and will
expire July 31, 2007."
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4. The Project Officer (Section G.2) is hereby replaced as follows:

Name: Bernard L. Grenier

Address: U.S. Nuclear Regulatory Conunission
NRR / PMAS / PCMB
Mail Stop 0-9 E3A
Washington, DC 20555

Telephone Number: (30-1) 415-2726

E-Mail: BLG@nrc.gov

Also add a Technical Monitor as follows:

David J. Nelson,. (301) 415-2720, DJN@nrc.gov

All other terms, conditions and prices remain unchanged.


