






ID Task Name Duration
1 On-Site Stabilization and Long-Term Control Campaign 759 days

2 Work Plan 118 days

3 Prepare Work Plan (WP) 90 edays

4 Prepare Quality Assurance Project Plan (QAPP) 90 edays

5 Prepare Field Sampling Plan (FSP) 90 edays

6 Prepare Construction Quality Assurance Plan (CQAP) 90 edays

7 Prepare Performance Standard Verification Plan (PSVP) 90 edays

8 NRC Review and Comment 45 edays

9 Submittal of Final WP, QAPP, FSP, CQAP, and PSVP 30 edays

10 Final Design (100%) 118 days

11 Prepare Final Design 90 edays

12 NRC Review and Comment 45 edays

13 Submittal of Revised Final Design 30 edays

14 Bidding and Award 63 days

15 Solicit Bids 45 edays

16 Bid Evaluation 30 edays

17 Contract Award 14 edays

18 Implementation of Decommissioning Activities 204 days

19 Preconstruction Inspection and Conference 1 eday

20 Mobilization of Sediment/Erosion Controls 14 edays

21 Engineered Barrier Construction 155 days

22 Material Relocation/Pile Construction/Shaping 90 edays

23 Subsoil Confirmatory Sampling 30 edays

24 Placement of Soil Layer 60 edays

25 Placement of Rock Surface Layer 30 edays

26 Site Cleanup 7 edays

27 Prefinal Construction Conference 1 day

28 Prefinal Inspection 1 day

29 Submittal of Prefinal Inspection Report 7 edays

30 Regulatory Review & Comment 14 edays

31 Completion of Outstanding Construction Items 30 edays

32 Final Inspection 0 edays

33 Construction Completion Report & Certification 106 days

34 Preparation of Report 60 edays

35 NRC Review and Comment 60 edays

36 Submit Revised Report 30 edays

37 Final Status Survey Performance 30 edays

38 LTC Plan Preparation 106 days

39 Draft LTC Plan 60 edays

40 NRC Review & Comment 60 edays

41 Submit Final LTC Plan 30 edays

42 Final Decommissioning and Final Status Survey Report 108 days

43 Draft Final Report 60 edays

44 NRC Review & Comment 60 edays

45 Submit Final Report 30 edays

46 Amendment of License No. SMB-743 60 edays

47 Initiation of Operation and Maintenance 0 edays
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