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The purpose of this modification is to:

1. Increase the contract ceiling
2. Summarize all Task Orders under the basic contract
3. Summarize all obligations under the contract

The contract is modified as follows:

1. The total basic contract ceiling is hereby increased by $8,860.00 from $919,272.00 to
$928,132.00.

2. The following is a funding summary of all task orders issued under the basic contract:

Task Order
TOO 1
T002
T003
T004

Description
EMF Shielding Work
P-I Design Work
02-Al Refresh Work
P-I -Construction

Amount
$317,588.00*
$ 80,617.00
$ 54,040.00
$475,887.00**

$928,132.00Total task order obligations:

*Funds in the amount of $262,300.00 for TO #1 were not obligated from the basic contract.
**Funds in the amount of $28,132.00 for TO #4 were not obligated from the basic contract.

The following is a summary of all obligations to the contract:3.

Basic Contract:
Task Order #1:
Task Order #4:

Total Obligations:

$637,700.00
$262,300.00
$ 928,132.00

$928,132.00


