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1 Basis of Design for the TAD Canister-Based Repository 
Design Concept C LA BSC RPM N/A N/A Complete Complete Complete Complete X

2 Bounding Characteristics of Credible Rockfalls of 
Preclosure Period. 800-00C-MGR0-00200-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

3
BSC Position on the Use of the ASME Boiler and Pressure 
Vessel Code for the Yucca Mountain Project Waste 
Packages. 000-30R-WIS0-00200-000-001. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

4 BWR Source Term Generation and Evaluation. 000-00C-
MGR0-00200-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

5 Categorization of Event Sequences for License Application. 
000-00C-MGR0-00800-000-00C. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

6

Civilian Radioactive Waste Management System 
Requirements Document. DOE/RW-0406, Rev. 06. 
Washington, D.C.: U.S. Department of Energy, Office of 
Civilian Radioactive Waste Management. ACC: 
DOC.20040929.0001.

C LA DOE N/A N/A Complete Complete Complete Complete X

7

Compact Disk Containing Form RW-859 Nuclear Fuel Data 
File from Data Collected by the Energy Information 
Administration (EIA) on the Form RW-859 survey in 1999. 
Letter from J. Finucane (DOE) to W.Y. Yoon, March 6, 2003, 
with attachments. ACC: MOL.20031008

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

8

Concurrence on Technical Baseline Compliance Document 
(TBCD), Revision 1 . Memorandum from C. Kouts 
(DOE/OCRWM) to J.M. McKenzie, December 13, 2002. ACC: 
MOL.20030610.0103. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

9 Design and Engineering, Emplacement Pallet Configuration. 
000-M00-TEP0-00101-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

10 Design and Engineering, Emplacement Pallet Configuration. 
000-M00-TEP0-00102-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

11 Design and Engineering, Emplacement Pallet—Short 
Configuration. 000-M00-SSE0-00201-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

12 Design and Engineering, Emplacement Pallet—Short 
Configuration. 000-M00-SSE0-00202-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

13 Disposal Criticality Analysis Methodology Topical Report. 
YMP/TR-004Q, Rev. 02. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

14 DOE SNF Phase I and II Summary Report. TDR-DSD-MD-
000001 REV 00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

15 Drip Shield Statically Loaded by Backfill and Loose Rock 
Mass. 000-00C-TED0-00300-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

16 Enhanced Design Alternative II Report. B00000000-01717-
5705-00131 REV 00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

17 ESF Layout Calculation. BABEAD000-01717-0200-00003 REV 
04. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

18
Estimation of Mechanical Properties of Crushed Tuff for Use 
as Ballast Material in Emplacement Drifts. 800-CYC-SSE0-
00100-000-00A. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

19 Evaluation of Codisposal Viability for U-Metal (N Reactor) 
DOE-Owned Fuel. TDR-EDC-NU-000004 REV 00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

20
Evaluation of Codisposal Viability for U-Zr/U-Mo Alloy 
(Enrico Fermi) DOE-Owned Fuel. TDR-EDC-NU-000002 REV 
00. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

21 Evaluation of Codisposal Viability for UZrH (TRIGA) DOE-
Owned Fuel. TDR-EDC-NU-000001 REV 00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

22 Evaluation of Emplacement Drift Stability for KTI 
Resolutions. 800-KMC-SSE0-00200-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

23 Evaluation of Fault Displacement Effects on Repository 
Openings. 800-K0C-WIS0-00300-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

24

Final Environmental Impact Statement for a Geologic 
Repository for the Disposal of Spent Nuclear Fuel and High-
Level Radioactive Waste at Yucca Mountain, Nye County, 
Nevada. DOE/EIS-0250. Washington, D.C.: U.S. Department 
of Energy, Office of Civilian Rad

C LA DOE N/A N/A Complete Complete Complete Complete X
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25
Final Version Description Document for the QAD-CGGP 
Computer Code, Version 1.0. A00000000-01717-2003-10002 
REV 00. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

26 Fire Protection Program. TDR-PF0-FP-000001 REV 00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

27 General Corrosion and Localized Corrosion of the Drip 
Shield. ANL-EBS-MD-000004 REV 02. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

28
Geologic Repository Operations Area Waste Stream 
Handling Process and Facilities Study. 000-30R-MGR0-
00300-000 REV 00. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

29
GS021008314224.002. Lithophysal Data Study from the 
Tptpll in the ECRB from Stations 14+44 to 23+26. Submittal 
date: 01/28/2003.

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

30
GS030808312231.004. Moisture Monitoring in the 
Exploratory Studies Facility (ESF) from August 2000 to July 
2002. Submittal date: 09/26/2003.

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

31
GS040108314224.001. Detailed Line Survey Data for 
Horizontal and Vertical Traverses, ECRB. Submittal date: 
02/27/2004. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

32
GS990908314224.009. Detailed Line Survey Data for 
Horizontal and Vertical Traverses, ECRB. Submittal date: 
09/16/1999.

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

33 IED Waste Package Decay Heat Generation. 800-IED-WIS0-
00701-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

34 Input Parameters for Ground Support Design. 800-K0C-
TEG0-00500-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

35
Intact and Degraded Mode Criticality Calculations for the 
Codisposal of ATR Spent Nuclear Fuel in a Waste Package. 
CAL-DSD-NU-000007 REV 00A. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

36
Intact and Degraded Mode Criticality Calculations for the 
Codisposal of TMI-2 Spent Nuclear Fuel in a Waste Package. 
CAL-DSD-NU-000004 REV 00A. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

37 Inventory and Characteristics of Potential Repository 
Wastes. 000-00C-MGR0-01200-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

38 Longevity of Emplacement Drift Ground Support Materials . 
800-K0C-TEG0-01200-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

39 MO0003MWDVUL03.002. VULCAN GFM 3.1 Representation. 
Submittal date: 03/07/2000. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

40 MO0007RIB00077.000. In Situ Rock Conditions. Submittal 
date: 07/18/2000. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

41 MO0012MWDGFM02.002. Geologic Framework Model 
(GFM2000). Submittal date: 12/18/2000. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

42
MO0303SPARESST.000. Residual Stress Failure Criteria for 
Seismic Damage Models of the Drip Shield and Waste 
Package. Submittal date: 03/04/2003.

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

43

MO0306SDSAVDTH.000. Seismic Design Spectra and 
Acceleration, Velocity, and Displacement Time Histories for 
the Emplacement Level at 10-4 Annual Exceedance 
Frequency. Submittal date: 06/26/2003.

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

44 MO0307MWDAC8MV.000. Analytical-La-Coarse-800M 
Ventilation. Submittal date: 07/15/2003. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

45
MO0407SDARS104.001. Seismic Design Spectra (5% 
Damped) for the Emplacement Level (Point B) at 5 x 10-4 
Annual Exceedance Frequency. Submittal date: 07/13/2004. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

46

MO0407TMHIS104.003. Acceleration, Velocity and 
Displacement Time Histories for the Emplacement Level 
(Point B) at 5 × 10 4 Annual Exceedance Frequency. 
Submittal date: 07/15/2004.

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

47 Naval Waste Package Drop with Emplacement Pallet. 000-
00C-DNF0-00100-000-00A.  C LA BSC RPM N/A N/A Complete Complete Complete Complete X

48 Performance Confirmation Plan. TDR-PCS-SE-000001 REV 
05. C LA BSC RPM N/A N/A Complete Complete Complete Complete X
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49

Physical Descriptions of LWR Fuel Assemblies. Volume 3 of 
Characteristics of Spent Fuel, High-Level Waste, and Other 
Radioactive Wastes Which May Require Long-Term 
Isolation. DOE/RW-0184. Washington, D.C.: U.S. Department 
of Energy, Office of Civilian Rad

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

50 Postclosure Modeling and Analyses Design Parameters. 
TDR-MGR-MD-000037 REV 00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

51 Potential Loss of Subsurface Isolation Barrier and 
Consequence Analysis. 800-KMC-VU00-00200-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

52
Preclosure Seismic Design Methodology for a Geologic 
Repository at Yucca Mountain. TDR-WHS-MD-000004 REV 
01. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

53

Probabilistic Seismic Hazard Analyses for Fault 
Displacement and Vibratory Ground Motion at Yucca 
Mountain, Nevada. Milestone SP32IM3, September 23, 1998. 
Three volumes. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

54 Project Design Criteria Document. 000-3DR-MGR0-00100-
000 REV 005. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

55 Prototype Procurement Strategy for Waste Packages, 
Pallets, and Drip Shields. 000-30R-WIS0-00500-000-002. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

56 PWR and BWR Source Term Sensitivity Study. 000-00C-
MGR0-00300-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

57 PWR Source Term Generation and Evaluation. 000-00C-
MGR0-00100-000-00B. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

58 Radiological Releases Due to Air and Silica Dust Activation 
in Emplacement Drifts. 800-00C-EBS0-00100-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

59
Recommended Surface Contamination Levels for Waste 
Packages Prior to Placement in the Repository. 000-30R-
OSS0-00100-000-000. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

60 Repository Design, Drip Shield Envelope Dimensions. 000-
M00-PEC0-00101-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

61 Repository Design, Drip Shield Envelope Dimensions. 000-
M00-PEC0-00102-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

62 Repository Twelve Waste Package Segment Thermal 
Calculation. 800-00C-WIS0-00100-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

63 Selection Guide for Materials, Components, and Equipment 
in Radioactive Environments. 000-30R-MGR0-00100-000-000. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

64 Shielding Calculation for Emplacement Operations and 
Subsurface Layout. CAL-SFS-NU-000001 REV 00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

65

SNF37100195002.001. Hydraulic Fracturing Stress 
Measurements in Test Hole: ESF-AOD-HDFR1, Thermal Test 
Facility, Exploratory Studies Facility at Yucca Mountain. 
Submittal date: 12/18/1996.

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

66 Software Code: ANSYS. V 8.0. HP-UX 11.0. STN: 10364-8.0-
00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

67 Software Code: FLAC. V4.0. PC WINDOWS 2000/NT 4.0. STN: 
10167-4.0-00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

68 Software Code: FLAC3D. V2.1. PC WINDOWS 2000/NT 4.0. 
STN: 10502-2.1-00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

69 Software Code: GT STRUDL. V26. PC, Windows 2000. STN: 
10829-26-00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

70 Software Code: LS-DYNA. V.970.3858 D MPP. HP Itanium2, 
HP-UX 11.22. STN: 10300-970.3858 D MPP-00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

71 Software Code: MCNP. V4B2LV. PC, Windows 2000. STN: 
10437-4B2LV-00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

72 Software Code: PATH. V88A. PC, Windows 2000. STN: 10950-
88A-00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

73 Software Code: SCALE. V4.4A. HP. STN: 10129-4.4A-00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X
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74 Subsurface General Construction Analysis. BAB000000-
01717-0200-00148 REV 00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

75 Subsurface General Construction. BAB000000-01717-6300-
01501 REV 08. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

76

Subsurface Mechanical Engineering Design Services 
Report, Exhibit D—Task Order #2, Emplacement Tunnel. 
Report 3.106.11.04.1. Golden, Colorado: Colorado School of 
Mines, Department of Mining Engineering. ACC: 
ENG.20050324.0003.

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

77 Summary Report of Commercial Reactor Criticality Data for 
Quad Cities Unit 2. B00000000-01717-5705-00096 REV 01. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

78 TBV-361 Resolution Analysis: Emplacement Drift 
Orientation. B00000000-01717-5705-00136 REV 00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

79 Thermal Calculation for Off-Normal Scenarios. 800-K0C-
WIS0-00500-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

80 Thermal Management Analysis for Lower-Temperature 
Designs. ANL-SFS-MG-000005 REV 00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

81 U.S. Department of Energy Spent Nuclear Fuel Canister 
Survivability. 000-PSA-WHS0-00100-000-000 REV 00. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

82 Underground Layout Configuration. 800-P0C-MGR0-00100-
000-00E. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

83 Ventilation Model and Analysis Report. ANL-EBS-MD-000030 
REV 04. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

84

Waste Acceptance System Requirements Document. 
DOE/RW-0351, Rev. 4. Washington, D.C.: U.S. Department of 
Energy, Office of Civilian Radioactive Waste Management. 
ACC: MOL.20020326.0056.

C LA DOE N/A N/A Complete Complete Complete Complete X

85
Waste Package Design Sensitivity Report. TDR-EBS-MD-
000008 REV 01. Las Vegas, Nevada: Bechtel SAIC Company. 
ACC: MOL.20010313.0506.

C LA BSC RPM N/A N/A Complete Complete Complete Complete X

86 Waste Package Emplacement Pallet Fabrication 
Specification. 000-3SS-TEP0-00100-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

87 Preliminary Transportation, Aging, and Disposal Canister 
System Performance Specification, Rev A. DOE/RW-0585. C LA DOE N/A N/A Complete Complete Complete Complete X

88 Drip Shield Structural Response to Rock Fall. 000-00C-SSE0-
00300-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

89 2002 Waste Stream Projections Report. TDR-CRW-SE-
000022 REV 01. C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

90
Analysis of Critical Benchmark Experiments and Critical 
Limit Calculation for DOE SNF. CAL-DSD-NU-000003 REV 
00A. 

C LA SNL N/A N/A Complete Complete Complete Complete X

91 Ash Fall Hazard for North Portal Operations Area Facilities. 
CAL-WHS-GS-000001 REV 00A. C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

92 Basic Wind Speed Estimate. ANL-MGR-MM-000002 REV 00. C LA BSC ES&H N/A N/A Complete Complete Complete Complete X

93 BWR Source Term Generation and Evaluation. 000-00C-
MGR0-00200-000-00A. C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

94 Characterize Framework for Igneous Activity at Yucca 
Mountain, Nevada. ANL-MGR-GS-000001 REV 02. C LA SNL N/A N/A Complete Complete Complete Complete X

95 Civilian Radioactive Waste Management System 
Requirements Document. DOE/RW-0406, Rev. 6. C LA DOE N/A N/A Complete Complete Complete Complete X

96 Commercial Spent Nuclear Fuel Waste Package Misload 
Analysis.  CAL-WHS-MD-000003 Rev 00A C LA BSC L&NS N/A N/A Complete Complete Complete Complete

97 Criticality Model. CAL-DS0-NU-000003 REV 00A. C LA SNL N/A N/A Complete Complete Complete Complete X

98
Criticality Potential of Intact DOE SNF Canisters in a 
Misloaded Dry Waste Package. CAL-DSD-NU-000008 REV 
00A. 

C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

99
Final Version Description Document for the QAD-CGGP 
Computer Code, Version 1.0. A00000000-01717-2003-10002 
REV 00. 

C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

100 Industrial/Military Activity-Initiated Accident Screening 
Analysis. ANL-WHS-SE-000004 REV 01. C LA BSC L&NS N/A N/A Complete Complete Complete Complete X
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101 Initial Radionuclide Inventories. ANL-WIS-MD-000020 REV 
01. C LA SNL N/A N/A Complete Complete Complete Complete X

102 New documents for the qualification and application of the 
GENII Version 2 computer code C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

103 New documents for the qualification and application of the 
LOCADOSE computer code C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

104 Project Design Criteria Document. 000-3DR-MGR0-00100-
000 REV 006. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

105 PWR Source Term Generation and Evaluation. 000-00C-
MGR0-00100-000-00B. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

106
Radulescu, H.; Moscalu, D.; and Saglam, M. 2004. DOE SNF 
Phase I and II Summary Report. TDR-DSD-MD-000001 REV 
00. 

C LA SNL N/A N/A Complete Complete Complete Complete X

107 Software Code: MCNP. V4B2LV. HP, HPUX 9.07 and 10.20; 
PC, Windows 95; Sun, Solaris 2.6. CSCI: 30033 V4B2LV.  C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

108
Software Qualification Report for MCNP Version 4B2, A 
General Monte Carlo N-Particle Transport Code. CSCI: 30033 
V4B2LV. DI: 30033-2003, Rev. 01. 

C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

109 Subsurface Shielding Source Term Specification 
Calculation. 000-00C-WER0-00100-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

110 Preliminary Transportation, Aging, and Disposal Canister 
System Performance Specification, DOE/RW-0585 C LA DOE N/A N/A Complete Complete Complete Complete X

111 Wildfire Exposure Calculation. 000-00C-MGR0-00400-000-
00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete X

112
YMP (Yucca Mountain Site Characterization Project) 2003. 
Disposal Criticality Analysis Methodology Topical Report. 
YMP/TR-004Q, Rev. 02. 

C LA SNL N/A N/A Complete Complete Complete Complete X

113 Yucca Mountain Site Characterization Project Requirements 
Document (YMP-RD). YMP/CM-0025, Rev. 4, DCN 02. C LA DOE N/A N/A Complete Complete Complete Complete X

114 Yucca Mountain Site Description. TDR-CRW-GS-000001 REV 
02 ICN 01. Two volumes. C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

115
 Users Manual for SCALE-4.4A. 10129-UM-4.4A-00. Las 
Vegas, Nevada C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

116 Commercial Spent Nuclear Fuel Waste Package Misload 
Analysis. CAL-WHS-MD-000003 REV 00A. C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

117 Isotopic Model for Commercial SNF Burnup Credit. CAL-
DSU-NU-000007 REV 00B. C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

118 HLW/DOE SNF Codisposal Waste Package Design Report. 
000-00C-DS00-00600-000-00B. C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

119
Summary Report of Commercial Reactor Critical Analyses 
Performed for the Disposal Criticality Analysis Methodology. 
B00000000-01717-5705-00075 REV 01.

C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

120
Summary Report of Laboratory Critical Experiment Analyses 
Performed for the Disposal Criticality Analysis Methodology. 
B00000000-01717-5705-00076 REV 02. 

C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

121 Reactor Record Uncertainty Determination. 32-5041666-02 
and 32-5041666-03 C LA BSC L&NS N/A N/A Complete Complete Complete Complete X

122 Basis of Design for the TAD Canister-Based Repository 
Design Concept. 000-3DR-MGR0-00300-000-000 C LA BSC RPM N/A N/A Complete Complete Complete Complete X

123
Hazards Analysis System. Washington, D.C.: U.S. 
Department of Energy, Office of Civilian Radioactive Waste 
Management. 

C LA DOE N/A N/A Complete Complete Complete Complete X

124 March 2006 legislation related to Yucca Mountain C LA DOE N/A N/A Complete Complete Complete Complete X

125 Project Design Criteria Document. 000-3DR-MGR0-00100-
000 C LA BSC RPM N/A N/A Complete Complete Complete Complete X

126 Drift Degradation Analysis. ANL-EBS-MD-000027 REV 03. C LA SNL N/A NA Complete Complete Complete Complete X
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127 21-PWR Waste Package with Absorber Plates Loading Curve 
Evaluation. CAL-DSU-NU-000006 REV 00C. C LA SNL Work Package

S31019 NA Complete Complete Complete Complete X

128 44-BWR Waste Package Loading Curve Evaluation. CAL-
DSU-NU-000008 REV 00A. C LA SNL Work Package

S31019 NA Complete Complete Complete Complete X

129 Project Design Criteria C LA BSC RPM Note 4 Note 4 Complete Complete Complete Complete X
130 Prelim Throughput Analysis - WHF N LAS BSC RPM RPHS1000 WFSC1000 03-Jan-06 21-Apr-06 07-Nov-06 X
131 Radiation Calculations for Release of Unloaded Casks C LA BSC RPM RPHN0025 WFNC2064 03-Jan-06 17-May-06 3-Jan-06 17-Feb-06 X

132 Recommended Values for HLW Glass Waste for consistent 
usage on the Yucca Mountain Project N LA BSC L&NS RPCCP005 W2NA0005 25-Apr-06 18-May-06 25-Apr-06 X X

133 FP Fire Screening Calc for ILA0 N LAS BSC RPM RPUW3480 DGWC3480 27-Mar-06 19-May-06 X X
134 Con Ops Document Existing Concepts C LAS BSC RPM RP1A0314 P0AR0003 10-May-06 07-Jun-06 10-May-06 05-Jun-06 X
135 Con Ops Document Existing Concepts C LAS BSC RPM RP1A0314 P0AR0004 10-May-06 07-Jun-06 10-May-06 05-Jun-06 X
136 ALARA Review Shielded Canister Transfer C LA BSC RPM RP7N1000 C1NA1011 12-May-06 23-Jun-06 15-May-06 10-Jul-06 X
137 WPLOAD Qualification Package C LAS BSC RPM RPWB0310 W2DT0003 03-Oct-05 23-Jun-06 18-Jul-05 23-Jun-06 X
138 Evaluation of 200 deg. temperature effects on e-drifts C LAS BSC RPM RP1G0105 P0GR0003 27-Feb-06 29-Jun-06 27-Feb-06 21-Aug-06 X

139 Dose Rate Calculation for Subsurface Ventilation Isolation 
Barrier - 800-00C-SS00-00400-000-00A  C LA BSC RPM RP1N0090 P0NC0090 06-Feb-06 30-Jun-06 06-Feb-06 29-Nov-06 X

140 Toppling of Unsupported Waste Package (MD) C LAS BSC RPM RPWB6008 W2DC0029 03-Oct-05 03-Jul-06 08-Jun-05 07-Aug-06 X
141 Ventilation Network Parameter for LA C LAS BSC RPM RP1H0380 P0HC0008 03-Oct-05 31-Jul-06 03-May-05 10-Nov-06 X
142 MH-CRCF, Block Flow Diagram Level 2 LA0 Sheet 1 C LA BSC RPM RP7K1205 C1KD0110 18-Jul-06 14-Aug-06 02-May-06 17-Nov-06 X X
143 MH-CRCF, Block Flow Diagram Level 2 LA0 Sheet 2 C LAS BSC RPM RP7K1205 C1KD0111 18-Jul-06 14-Aug-06 02-May-06 17-Nov-06 X X
144 MH-WHF, BFD L1 C LA BSC RPM RPHK1200 WFKD1200 19-Jun-06 14-Aug-06 02-May-06 01-Nov-06 X X
145 Closure and Sealing Rev c Calculation C LAS BSC RPM RP1A0520AA P0AC0001 19-Dec-05 16-Aug-06 19-Dec-05 16-Aug-06 X
146 Closure and Sealing Rev c Drawing 1 C LAS BSC RPM RP1A0520AA P0AD0001 19-Dec-05 16-Aug-06 19-Dec-05 16-Aug-06 X
147 Closure and Sealing Rev c Drawing 2 C LAS BSC RPM RP1A0520AA P0AD0002 19-Dec-05 16-Aug-06 19-Dec-05 16-Aug-06 X
148 Closure and Sealing Rev c Drawing 3 C LAS BSC RPM RP1A0520AA P0AD0003 19-Dec-05 16-Aug-06 19-Dec-05 16-Aug-06 X
149 Closure and Sealing Rev c Drawing 4 C LAS BSC RPM RP1A0520AA P0AD0004 19-Dec-05 16-Aug-06 19-Dec-05 16-Aug-06 X
150 Closure and Sealing Rev c Drawing 5 C LAS BSC RPM RP1A0520AA P0AD0005 19-Dec-05 16-Aug-06 19-Dec-05 16-Aug-06 X
151 Resolution of Data Issue CR 6288 C LAS BSC RPM RP1G0545 P0GA0024 19-Dec-05 16-Aug-06 19-Dec-05 05-Dec-06 X
152 Con Ops LP-2.14 Review Process C LAS BSC RPM RP1A0319 P0AR0005 22-Jun-06 18-Aug-06 10-Jul-06 20-Oct-06 X

153 Hydrologic Engineering Studies for the North Portal Pad and 
Vicinity. 000-00C-CD04-00100-000-00A R LAS BSC RPM RPCC1450 SPCC0002 01-May-06 22-Aug-06 11-Dec-06 X X

154 MH-WHF, BFD L2 C LA BSC RPM RPHK1205 WFKD1205 02-May-06 23-Aug-06 02-May-06 17-Nov-06 X X

155 Emplacement and Retrieval Off Normal Retrieval Operations C LAS BSC RPM RP6K2150 ERKR0021 07-Mar-06 25-Aug-06 07-Mar-06 29-Sep-06 X

156 Prelim Finite Element Model of CCCF C LAS BSC RPM RPYL5705 CCLC0001 03-Oct-05 28-Aug-06 17-Jan-05 01-Nov-06 X
157 CRCF Soil Spring Calculations C LA BSC RPM RP7L1010 C1LC0001 14-Jul-06 12-Sep-06 02-Aug-06 28-Nov-06 X
158 CRCF Mass Properties Calculations C LA BSC RPM RP7L1000 C1LC0002 14-Jul-06 12-Sep-06 12-Jul-06 21-Nov-06 X
159 ALARA Review Horizontal Transfer of TADs into WP C LA BSC RPM RP7N1003 C1NA1013 01-Aug-06 12-Sep-06 31-Jul-06 6-Sep-06 X
160 WHF Mass Properties Calculation 1 N LA BSC RPM RPHL1000 WFLC0002 15-Aug-06 19-Sep-06 02-Aug-06 X
161 WHF Soils Spring Calculation 1 N LA BSC RPM RPHL1010 WFLC0003 15-Aug-06 19-Sep-06 07-Aug-06 X
162 WHF Soils Spring Calculation 2 N LA BSC RPM RPHL1010 WFLC0004 15-Aug-06 19-Sep-06 07-Aug-06 X

163 Waste Package Closure Cell Robotic Manipulator Arms C LA BSC RPM RPKBRS170 See Note 1 07-Aug-06 25-Sep-06 07-Aug-06 25-Sep-06 X

164 Update Shielding Calc for New Entrance Vestibule C LA BSC RPM RP7N1011 C1NC2011 23-Feb-06 28-Sep-06 14-Feb-06 6-Sep-06 X
165 Seismic Methodology N LA BSC RPM RP7L0150 C1LC0004 14-Jul-06 29-Sep-06 02-May-06 18-Dec-06 X
166 Initial Rad Shield/Dose Rate Shield Canistr Tran N LA BSC RPM RP7N1007 C1NC2012 17-Jul-06 29-Sep-06 31-Jul-06 X

167 Preclosure Seismic Design Methodology for a Geologic 
Repository at Yucca Mountain C LA BSC RPM PAD610 Note 2 #N/A 29-Sep-06 #N/A 30-Nov-06 X

168 Receipt Facility Soil Spring Calculations N LA BSC RPM RPJL1010 RFLC0001 01-Sep-06 29-Sep-06 28-Aug-06 X
169 Receipt Facility Tornado Missile Calculation N LA BSC RPM RPJL1030 RFLC0003 01-Sep-06 29-Sep-06 12-Sep-06 X
170 MH-WHF, BFD L3 Sheet 1 C LA BSC RPM RPHK1210 WFKD1210 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
171 MH-WHF, BFD L3 Sheet 2 C LA BSC RPM RPHK1210 WFKD1211 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
172 MH-WHF, BFD L3 Sheet 3 C LA BSC RPM RPHK1210 WFKD1212 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
173 MH-WHF, BFD L3 Sheet 4 C LA BSC RPM RPHK1210 WFKD1213 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
174 MH-WHF, BFD L3 Sheet 5 C LA BSC RPM RPHK1210 WFKD1214 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
175 MH-WHF, BFD L3 Sheet 6 C LA BSC RPM RPHK1210 WFKD1215 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
176 MH-WHF, BFD L3 Sheet 7 C LA BSC RPM RPHK1210 WFKD1216 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
177 MH-WHF, BFD L3 Sheet 8 C LA BSC RPM RPHK1210 WFKD1217 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
178 MH-WHF, BFD L3 Sheet 9 C LA BSC RPM RPHK1210 WFKD1218 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
179 MH-WHF, BFD L3 Sheet 10 C LA BSC RPM RPHK1210 WFKD1219 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
180 MH-WHF, BFD L3 Sheet 11 C LA BSC RPM RPHK1210 WFKD1220 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
181 MH-WHF, BFD L3 Sheet 12 C LA BSC RPM RPHK1210 WFKD1221 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
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182 MH-WHF, BFD L3 Sheet 13 C LA BSC RPM RPHK1210 WFKD1222 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
183 MH-WHF, BFD L3 Sheet 14 C LA BSC RPM RPHK1210 WFKD1223 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
184 MH-WHF, BFD L3 Sheet 15 C LA BSC RPM RPHK1210 WFKD1224 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
185 MH-WHF, BFD L3 Sheet 16 C LA BSC RPM RPHK1210 WFKD1225 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
186 MH-WHF, BFD L3 Sheet 17 C LA BSC RPM RPHK1210 WFKD1226 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
187 MH-WHF, BFD L3 Sheet 18 C LA BSC RPM RPHK1210 WFKD1227 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
188 MH-WHF, BFD L3 Sheet 19 C LA BSC RPM RPHK1210 WFKD1228 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
189 MH-WHF, BFD L3 Sheet 20 C LA BSC RPM RPHK1210 WFKD1229 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
190 MH-WHF, BFD L3 Sheet 21 C LA BSC RPM RPHK1210 WFKD1230 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
191 MH-WHF, BFD L3 Sheet 22 C LA BSC RPM RPHK1210 WFKD1231 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
192 MH-WHF, BFD L3 Sheet 23 C LA BSC RPM RPHK1210 WFKD1232 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
193 MH-WHF, BFD L3 Sheet 24 C LA BSC RPM RPHK1210 WFKD1233 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 X X
194 TAD Source Terms/Dose Rates Reqmnts C LA BSC RPM RPHN1000 WFNC2066 31-Jan-06 29-Sep-06 14-Feb-06 06-Sep-06 X
195 Single Line Sketch - Normal Power N LAS BSC RPM RP7E1200 C1ED0039 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 X X
196 Single Line Sketch - 480 V MCC 01A N LAS BSC RPM RP7E1200 C1ED0040 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 X X
197 Single Line Sketch - 480 V MCC 01B N LAS BSC RPM RP7E1200 C1ED0041 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 X X
198 Single Line Sketch - 480 V MCC 01C N LAS BSC RPM RP7E1200 C1ED0042 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 X X
199 Single Line Sketch - 480 V MCC 01D N LAS BSC RPM RP7E1200 C1ED0043 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 X X
200 Single Line Sketch - Normal UPS Inverter N LAS BSC RPM RP7E1200 C1ED0044 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 X X
201 Single Line Sketch - 480 V MCC ITS A N LAS BSC RPM RP7E1200 C1ED0045 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 X X
202 Single Line Sketch - 480 V MCC ITS B N LAS BSC RPM RP7E1200 C1ED0046 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 X X
203 Single Line Sketch - 480 V UPS Inverter ITS A N LAS BSC RPM RP7E1200 C1ED0047 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 X X
204 Single Line Sketch - 480 V UPS Inverter ITS B N LAS BSC RPM RP7E1200 C1ED0048 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 X X
205 MH-IHF Block Flow Diagrams Level 2 ILA0 N LA BSC RPM RP5K1205 LCKD1205 07-Jul-06 06-Oct-06 01-May-06 17-Nov-06 X X
206 Emplacement Drift Steel Invert Calc Rev A N LAS BSC RPM RP1C0110 P0LC0045 04-Aug-06 06-Oct-06 01-Oct-04 30-Jun-06 X
207 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 1 N LAS BSC RPM RP7K1210 C1KD0120 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
208 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 2 N LAS BSC RPM RP7K1210 C1KD0121 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
209 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 3 N LAS BSC RPM RP7K1210 C1KD0122 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
210 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 4 N LAS BSC RPM RP7K1210 C1KD0123 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
211 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 5 N LAS BSC RPM RP7K1210 C1KD0124 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
212 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 6 N LAS BSC RPM RP7K1210 C1KD0125 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
213 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 7 N LAS BSC RPM RP7K1210 C1KD0126 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
214 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 8 N LAS BSC RPM RP7K1210 C1KD0127 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
215 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 9 N LAS BSC RPM RP7K1210 C1KD0128 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
216 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 10 N LAS BSC RPM RP7K1210 C1KD0129 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
217 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 11 N LAS BSC RPM RP7K1210 C1KD0130 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
218 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 12 N LAS BSC RPM RP7K1210 C1KD0131 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
219 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 13 N LAS BSC RPM RP7K1210 C1KD0132 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
220 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 14 N LAS BSC RPM RP7K1210 C1KD0133 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
221 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 15 N LAS BSC RPM RP7K1210 C1KD0134 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
222 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 16 N LAS BSC RPM RP7K1210 C1KD0135 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
223 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 17 N LAS BSC RPM RP7K1210 C1KD0136 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
224 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 18 N LAS BSC RPM RP7K1210 C1KD0137 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
225 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 19 N LAS BSC RPM RP7K1210 C1KD0138 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
226 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 20 N LAS BSC RPM RP7K1210 C1KD0139 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 X X
227 MH CRCF MEE Canister Transfer Machine ILA0 N LA BSC RPM RP7K1305 C1KD1305 18-Jul-06 10-Oct-06 28-Aug-06 17-Nov-06 X X
228 MH CRCF MEE Cask Trolley ILA0, Sheet 1 N LA BSC RPM RP7K1380 C1KD1380 18-Jul-06 10-Oct-06 28-Aug-06 X X
229 MH CRCF MEE Cask Trolley ILA0, Sheet 2 N LA BSC RPM RP7K1380 C1KD1381 18-Jul-06 10-Oct-06 28-Aug-06 X X
230 MH CRCF MEE Cask Trolley ILA0, Sheet 3 N LA BSC RPM RP7K1380 C1KD1382 18-Jul-06 10-Oct-06 28-Aug-06 X X
231 MH CRCF,  P&IDs, Transfer Cell Doors, ILA0 N LA BSC RPM RP7K1420 C1KD1420 07-Jun-06 10-Oct-06 22-Nov-06 X X
232 MH CRCF,  P&IDs, Closure Cell Doors, ILA0 N LA BSC RPM RP7K1420 C1KD1421 07-Jun-06 10-Oct-06 22-Nov-06 X X
233 MH CRCF,  P&IDs, Cask & WP Port Slidegates, ILA0 N LA BSC RPM RP7K1420 C1KD1422 07-Jun-06 10-Oct-06 22-Nov-06 X X

234
MH CRCF,  P&IDs, DOE Canister & TAD Slidegates, ILA0

N LA BSC RPM RP7K1420 C1KD1423 07-Jun-06 10-Oct-06 22-Nov-06 X X

235 Receipt Facility Mass Properties Calculations N LAS BSC RPM RPJL1008 RFLC0002 01-Sep-06 13-Oct-06 28-Aug-06 08-Dec-06 X
236 MH-AGING Block Flow Diagrams Level 2 ILA0 N LA BSC RPM RPSK1205 A1KD1205 22-Aug-06 17-Oct-06 31-Jul-06 17-Nov-06 X X
237 CRCF Tornado Missile Calculation N LA BSC RPM RP7L1030 C1LC0003 13-Sep-06 18-Oct-06 16-Jun-06 X
238 MH-RF, Block Flow Diagrams Level 2 IFLA Sheet 1 N LA BSC RPM RPJK1205 RFKD0200 01-May-06 18-Oct-06 15-Jun-06 17-Nov-06 X X
239 MH-RF, Block Flow Diagrams Level 2 IFLA Sheet 2 N LA BSC RPM RPJK1205 RFKD0201 01-May-06 18-Oct-06 15-Jun-06 17-Nov-06 X X

240
 “Contract No. DE-AC28-01RW12101-Bechtel SAIC 
Company, LLC (BSC) Information Needs for Environmental 
Report.”  DWS:clm-0803042656, with enclosure

R LA BSC ES&H ES40607 N/A 02-Oct-06 20-Oct-06 02-Oct-06 20-Oct-06 X

241 Preliminary Emergency Plan. N LA BSC ES&H ES71007 N/A 02-Oct-06 20-Oct-06 02-Oct-06 20-Oct-06 X
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242 Identification of Aircraft Hazards. 000-30R-WHS0-00100-000-
005. R LA BSC L&NS LA11154AA NA 21-Feb-06 20-Oct-06 21-Feb-06 20-Oct-06 X

243 Population Projections Re-calculated for New Preclosure 
Timeframe N LA BSC ESH ES71007 Note 2 02-Oct-06 20-Oct-06 02-Oct-06 20-Oct-06 X

244 New Summary Report of Recent (1998-2006) Meteorological 
Data N LA BSC ESH ES71007 Note 2 02-Oct-06 20-Oct-06 02-Oct-06 20-Oct-06 X

245 Rev SS ConOps for TEV & Pnl 1 Layout R LAS BSC RPM RP1A0321 P0AA0100 21-Aug-06 20-Oct-06 21-Aug-06 X
246 ALARA Review Shielded WP Transfer N LA BSC RPM RP7N1002 C1NA1002 13-Sep-06 24-Oct-06 26-Oct-06 6-Dec-06 X
247 CRCF - Cavity Gas Sampling System Calc N LAS BSC RPM RP7B1120 C1BC1120 30-Aug-06 25-Oct-06 06-Sep-06 X X
248 CRCF - Cavity Gas Sampling System P&ID N LA BSC RPM RP7B1120 C1BD1420 30-Aug-06 25-Oct-06 06-Sep-06 X
249 Single Line Diagram - 480V Load Center 04 N LAS BSC RPM RPHE1200 WFED0040 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 X X
250 Single Line Diagram - 480V MCC 04A N LAS BSC RPM RPHE1200 WFED0041 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 X X
251 Single Line Diagram - 480V MCC 04B N LAS BSC RPM RPHE1200 WFED0042 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 X X
252 Single Line Diagram - 480V MCC 04C N LAS BSC RPM RPHE1200 WFED0043 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 X X
253 Single Line Diagram - 480V MCC 04D N LAS BSC RPM RPHE1200 WFED0044 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 X X
254 Single Line Diagram - UPS Inverter 04A N LAS BSC RPM RPHE1200 WFED0045 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 X X
255 Single Line Diagram - UPS Inverter 04B N LAS BSC RPM RPHE1200 WFED0046 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 X X
256 Single Line Diagram - 480V Emerg. MCC A4 (Train A) N LAS BSC RPM RPHE1200 WFED0047 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 X X
257 Single Line Diagram - 480V Emerg. MCC B4 (Train B) N LAS BSC RPM RPHE1200 WFED0048 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 X X
258 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 1 N LAS BSC RPM RP5K1210 LCKD1210 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 X X
259 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 2 N LAS BSC RPM RP5K1210 LCKD1211 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 X X
260 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 3 N LAS BSC RPM RP5K1210 LCKD1212 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 X X
261 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 4 N LAS BSC RPM RP5K1210 LCKD1213 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 X X
262 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 5 N LAS BSC RPM RP5K1210 LCKD1214 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 X X
263 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 6 N LAS BSC RPM RP5K1210 LCKD1215 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 X X
264 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 7 N LAS BSC RPM RP5K1210 LCKD1216 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 X X
265 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 8 N LAS BSC RPM RP5K1210 LCKD1217 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 X X
266 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 9 N LAS BSC RPM RP5K1210 LCKD1218 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 X X
267 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 10 N LAS BSC RPM RP5K1210 LCKD1219 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 X X
268 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 11 N LAS BSC RPM RP5K1210 LCKD1220 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 X X
269 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 12 N LAS BSC RPM RP5K1210 LCKD1221 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 X X
270 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 13 N LAS BSC RPM RP5K1210 LCKD1222 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 X X
271 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 14 N LAS BSC RPM RP5K1210 LCKD1223 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 X X
272 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 15 N LAS BSC RPM RP5K1210 LCKD1224 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 X X
273 MH-IHF MEE Loadout Equipment Sheet 1 N LA BSC RPM RP5K1310 LCKD1310 25-Jul-06 27-Oct-06 28-Jun-06 15-Dec-06 X
274 MH-IHF MEE Loadout Equipment Sheet 2 N LA BSC RPM RP5K1310 LCKD1311 25-Jul-06 27-Oct-06 28-Jun-06 15-Dec-06 X
275 MH-IHF MEE WP Closure ILA0 Sheet 1 N LA BSC RPM RP5K1325 LCKD1325 04-Aug-06 27-Oct-06 08-Aug-06 X
276 MH-IHF MEE WP Closure ILA0 Sheet 2 N LA BSC RPM RP5K1325 LCKD1326 04-Aug-06 27-Oct-06 08-Aug-06 X
277 MH-IHF MEE Cask Handling Crane N LA BSC RPM RP5K1340 LCKD1340 08-Jun-06 27-Oct-06 07-Jun-06 X
278 MH-IHF MEE Loadout Crane N LA BSC RPM RP5K1340 LCKD1341 08-Jun-06 27-Oct-06 07-Jun-06 X
279 MH-IHF MEE Canister Transfer Maintenance Crane N LA BSC RPM RP5K1340 LCKD1342 08-Jun-06 27-Oct-06 07-Jun-06 X
280 MH-IHF MEE Load out Maintenance Crane N LA BSC RPM RP5K1340 LCKD1343 08-Jun-06 27-Oct-06 07-Jun-06 X
281 MH-IHF MEE Loadout Yoke ILA0 N LA BSC RPM RP5K1340 LCKD1344 08-Jun-06 27-Oct-06 07-Jun-06 X
282 MH-IHF MEE Naval Cask Yoke ILA0 N LA BSC RPM RP5K1340 LCKD1345 08-Jun-06 27-Oct-06 07-Jun-06 X
283 MH-IHF MEE Truck Cask Yoke ILA0 N LA BSC RPM RP5K1340 LCKD1346 08-Jun-06 27-Oct-06 07-Jun-06 X
284 ALARA Review Direct Rail Access N LA BSC RPM RP7N1004 C1NA1004 04-Oct-06 31-Oct-06 8-Sep-06 31-Oct-06 X
285 TEV Shielding Preliminary (ENE) N LAS BSC RPM RP6N1880 ERNC1880 07-Jul-06 01-Nov-06 07-Jul-06 01-Nov-06 X
286 Subsurface Facility Worker Dose Assessment N LAS BSC RPM RP1N0003AA P0NC0003 01-Mar-06 01-Nov-06 01-Mar-06 01-Nov-06 X

287 Initial Handling Facility - General Purpose Air & Instrument 
Air System Calculation N LAS BSC RPM RP5M1120 LCMA1120 11-Sep-06 03-Nov-06 25-Sep-06 X

288 MH-IHF MEE Cask Trolley ILA0 Sheet 1 N LA BSC RPM RP5K1335 LCKD1335 14-Aug-06 06-Nov-06 14-Aug-06 X
289 MH-IHF MEE Preparation Platform ILA0 N LA BSC RPM RP5K1335 LCKD1336 14-Aug-06 06-Nov-06 14-Aug-06 X
290 MH-IHF MEE Receipt Platform ILA0 N LA BSC RPM RP5K1335 LCKD1337 14-Aug-06 06-Nov-06 14-Aug-06 X
291 MH-IHF MEE Loadout Platform N LA BSC RPM RP5K1335 LCKD1338 14-Aug-06 06-Nov-06 14-Aug-06 X
292 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 1 N LAS BSC RPM RPJK1210 RFKD0300 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X X
293 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 2 N LAS BSC RPM RPJK1210 RFKD0301 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X X
294 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 3 N LAS BSC RPM RPJK1210 RFKD0302 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X X
295 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 4 N LAS BSC RPM RPJK1210 RFKD0303 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X X
296 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 5 N LAS BSC RPM RPJK1210 RFKD0304 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X X
297 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 6 N LAS BSC RPM RPJK1210 RFKD0305 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X X
298 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 7 N LAS BSC RPM RPJK1210 RFKD0306 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X X
299 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 8 N LAS BSC RPM RPJK1210 RFKD0307 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X X
300 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 9 N LAS BSC RPM RPJK1210 RFKD0308 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X X
301 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 10 N LAS BSC RPM RPJK1210 RFKD0309 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X
302 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 10 N LAS BSC RPM RPJK1210 RFKD0309 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X X
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303 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 11 N LAS BSC RPM RPJK1210 RFKD0310 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X
304 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 11 N LAS BSC RPM RPJK1210 RFKD0310 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X X
305 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 12 N LAS BSC RPM RPJK1210 RFKD0311 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X
306 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 12 N LAS BSC RPM RPJK1210 RFKD0311 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X X
307 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 13 N LAS BSC RPM RPJK1210 RFKD0312 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X
308 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 13 N LAS BSC RPM RPJK1210 RFKD0312 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X X
309 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 14 N LAS BSC RPM RPJK1210 RFKD0313 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X
310 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 14 N LAS BSC RPM RPJK1210 RFKD0313 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X X
311 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 15 N LAS BSC RPM RPJK1210 RFKD0314 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 X X
312 MH-IHF MEEs WP Trolley ILA0 sheet 1 N LA BSC RPM RP5K1375 LCKD1375 04-Aug-06 10-Nov-06 28-Jun-06 09-Nov-06 X X
313 MH-IHF MEEs WP Trolley ILA0 sheet 2 N LA BSC RPM RP5K1375 LCKD1376 04-Aug-06 10-Nov-06 28-Jun-06 09-Nov-06 X X

314 Canister Receipt and Closure Facility - 
De-ionized Water System Calc N LAS BSC RPM RP7M1130 C1MC1130 21-Aug-06 13-Nov-06 24-Jul-06 X

315 Testing Strategy for Waste Package Prototypes N LA BSC RPM RPWBP256 PWFS0004 13-Sep-06 14-Nov-06 30-Oct-06 30-Nov-06 X
316 CRCF Foundation Design N LA BSC RPM RP7L1045 C1LC0010 11-Sep-06 17-Nov-06 20-Oct-06 X
317 PRELIMINARY EQUIPMENT MODEL ILA0 N LAS BSC RPM RPSP1000 A1PO1002 29-Sep-06 21-Nov-06 16-Oct-06 X
318 ALARA Review of ITS HVAC System R LA BSC RPM TBD C1NA1005 25-Oct-06 21-Nov-06 31-Oct-06 X
319 MH-CRCF, Cask Trolley MEE N LAS BSC RPM RP7K1335 C1KD0401 12-May-06 22-Nov-06 05-Jul-06 X X
320 RF Tier 1 Seismic Analysis FY07 N LA BSC RPM RPJL1040 RFLC0008 02-Oct-06 22-Nov-06 09-Oct-06 X
321 CCCF -SAP2000 Analysis Rev B N LAS BSC RPM RPYL5710 CCLC0002 02-Oct-06 27-Nov-06 01-Nov-06 X

322 Wet Handling Facility - 
DI and Potable Water Systems Calculation N LAS BSC RPM RPHM1120 WFMC1120 31-Aug-06 27-Nov-06 17-Jul-06 X

323 DI Water Distribution Demand Calculation N LAS BSC RPM RPQM6201 WSMC0001 29-Sep-06 27-Nov-06 X
324 CRCF Fire Screening Calculation Rev a N LAS BSC RPM RP7W2000 C1WC0001 18-Sep-06 28-Nov-06 27-Sep-06 X
325 Site Fire Loop Preliminary Calculations N LAS BSC RPM RPQW8110 FWWA0006 02-Oct-06 28-Nov-06 06-Oct-06 X

326 Block Flow Diagrams for Transport and Emplacement 
Vehicle (Level 2) N LA BSC RPM RP6K5000 HTKD0101 02-Oct-06 28-Nov-06 02-Oct-06 X

327 MH-IHF MEE Canister Transfer Machine Sheet 1 N LA BSC RPM RP5K1305 LCKD1305 18-Sep-06 28-Nov-06 03-Jul-06 12-Dec-06 X
328 Central Secur. Sta - Conceptual Layouts IFLA N LAS BSC RPM RPZQ9851 SEQT0420 02-Oct-06 28-Nov-06 X
329 MH-WHF MEE Fuel Handling Machine (ITS) Sht 1 ILA0 N LAS BSC RPM RPHK2360 WFKD1360 04-Aug-06 28-Nov-06 22-Aug-06 10-Nov-06 X X
330 MH-WHF MEE Fuel Handling Machine (ITS) Sht 2 ILA0 N LAS BSC RPM RPHK2360 WFKD1361 04-Aug-06 28-Nov-06 22-Aug-06 10-Nov-06 X X

331 TWP for CLOSURE of LONG-TERM CORROSION TEST 
FACILITY N LAS SNL PAD717S N/A N/A 30-Nov-06 N/A 22-Nov-06 X

332 TWP for DUST DELIQUESCENCE-INDUCED CORROSION N LAS SNL PAD718S N/A N/A 30-Nov-06 N/A 22-Nov-06 X

333 CRCF Stiffness Properties Calculation N LA BSC RPM RP7L1012 C1LC0006 11-Aug-06 01-Dec-06 25-Aug-06 19-Dec-06 X

334 Subsurface Geotechnical Parameters Report. 800-K0C-WIS0-
00400-000-00A. R LA BSC RPM RP1G0350 P0GC0002 03-Oct-05 01-Dec-06 01-Oct-04 X

335 TWP for Subsurface Geotechnical Parameters Report Rev 0 C LAS BSC RPM RP1G0350 P0GR0001 03-Oct-05 01-Dec-06 01-Oct-04 X

336 Properties of Ventilation Air Entering Emplacement Drifts N LAS BSC RPM RP1H0310 P0HR0001 03-Oct-05 01-Dec-06 01-Oct-04 01-Dec-06 X

337 TBM Ventilation and Fire Hazard Study N LAS BSC RPM RP1H0310 P0HR0002 03-Oct-05 01-Dec-06 01-Oct-04 01-Dec-06 X
338 Subsurface Geotechnical Report R LA BSC RPM RP1G0350 POGR0002 03-Oct-05 01-Dec-06 01-Oct-04 X
339 MH-CRCF, WP Loadout Trolley MEE Sheet 1 N LA BSC RPM RP7K1310 C1KD0701 14-Jun-06 04-Dec-06 28-Jun-06 15-Dec-06 X
340 MH-CRCF, WP Loadout Trolley MEE Sheet 2 N LA BSC RPM RP7K1310 C1KD0702 14-Jun-06 04-Dec-06 28-Jun-06 15-Dec-06 X
341 MH-CRCF, WP Loadout Trolley MEE Sheet 3 N LA BSC RPM RP7K1310 C1KD0703 14-Jun-06 04-Dec-06 28-Jun-06 15-Dec-06 X

342 Preclosure Criticality Analysis Process Report. TDR-EBS-NU-
000004 REV 04. R LA BSC LADT0265 N/A 01-Nov-06 04-Dec-06 01-Nov-06 X

343 Illustration of Waste Package Closure Area Operating Floor 
(Partial View) R LA BSC RPM RPKBCT250 See Note 1 22-May-06 04-Dec-06 22-May-06 X

344 Single Line Sketch - Normal Power N LA BSC RPM RPJE1200 RFED0051 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 X X
345 Single Line Sketch - 480 V MCC 05A N LA BSC RPM RPJE1200 RFED0052 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 X X
346 Single Line Sketch - 480 V MCC 05B N LA BSC RPM RPJE1200 RFED0053 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 X X
347 Single Line Sketch - Normal UPS Inverter N LA BSC RPM RPJE1200 RFED0054 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 X X
348 Single Line Sketch - 480 V MCC ITS A N LA BSC RPM RPJE1200 RFED0055 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 X X
349 Single Line Sketch - 480 V MCC ITS B N LA BSC RPM RPJE1200 RFED0056 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 X X
350 Single Line Sketch - 480 V UPS Inverter ITS A N LA BSC RPM RPJE1200 RFED0057 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 X X
351 Single Line Sketch - 480 V UPS Inverter ITS B N LA BSC RPM RPJE1200 RFED0058 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 X X
352 Electrical - CRCF Load Summary Calculation N LA BSC RPM RP7E1019 CLEC100 20-Nov-06 08-Dec-06 20-Nov-06 X

353 Subsurface Electrical Single-Line Diagram N LA BSC RPM RP1E1000 P0ED0019 - 
P0ED0022 11-Dec-06 11-Dec-06 11-Dec-06 X

354 Block Flow Diagrams for Transport and Emplacement 
Vehicle (Level 3) N LA BSC RPM RP6K5010 HTKD0102 16-Oct-06 12-Dec-06 02-Oct-06 X

355 IHF - WP Inerting System P&ID N LA BSC RPM RPKBEB150 Note 1 28-Aug-06 12-Dec-06 28-Aug-06 04-Jan-07 X
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356 CRCF - WP Inerting System P&ID N LA BSC RPM RPKBEB150 See Note 1 28-Aug-06 12-Dec-06 28-Aug-06 04-Jan-07 X
357 CCF- Arch Floor Plan Rev C N LA BSC RPM RPYQ9245 CCQD0001 01-Nov-06 14-Dec-06 01-Nov-06 14-Dec-06 X
358 RECEIVE SCIENCE GROUP FORM & FUNCTION N/A LAS SNL PATS290M N/A N/A 15-Dec-06 X
359 MH-WHF MEE STC Transfer Trolley ILA0 N LA BSC RPM RPHK2335 WFKD2335 02-Oct-06 15-Dec-06 02-Oct-06 X
360 MH-WHF MEE Receipt Platforms ILA0 N LA BSC RPM RPHK2335 WFKD2336 02-Oct-06 15-Dec-06 02-Oct-06 X
361 LLW Management Plan N LA BSC RPM RPHN1011 WFNA1101 24-Jul-06 15-Dec-06 24-Jul-06 X
362 MH-IHF P&ID Cask Trolley ILA0 N LA BSC RPM RP5K1435 LCKD1435 28-Aug-06 20-Dec-06 11-Oct-06 X X
363 Fire Hazard Anal. ILA0 N LAS BSC RPM RP5W1010 LCWC1010 26-Sep-06 20-Dec-06 02-Oct-06 X X
364 Electrical WHF  Load Summary Calculation N LA BSC RPM RPHE1019 WFEC100 09-Nov-06 20-Dec-06 09-Nov-06 X
365 Electrical - IHF Load Summary Calculation N LA BSC RPM RP5E1019 LCEC100 09-Nov-06 21-Dec-06 09-Nov-06 X

366 Canister Receipt and Closure Facility As Low As Is 
Reasonably Achievable Design Review and Analysis N LA BSC RPM RP7N1055 N/A 22-Nov-06 21-Dec-06 22-Dec-06 04-Jan-07 X

367 MH-IHF MEE Cask Bay Shield Door ILA0 N LA BSC RPM RP5K1320 LCKD1320 19-Jul-06 22-Dec-06 12-Jul-06 X

368 MH-IHF MEE WP Loading to WP Closure Shield Door ILA0 N LA BSC RPM RP5K1320 LCKD1321 19-Jul-06 22-Dec-06 12-Jul-06 X

369 MH-IHF MEE WP Closure to WP Loadout Shield Door ILA0 N LA BSC RPM RP5K1320 LCKD1322 19-Jul-06 22-Dec-06 12-Jul-06 X

370 MH-IHF MEE WP Loadout Exterior Shield Door ILA0 N LA BSC RPM RP5K1320 LCKD1323 19-Jul-06 22-Dec-06 12-Jul-06 X
371 MH-IHF MEE Transfer Shielded Hatches ILA0 N LA BSC RPM RP5K1320 LCKD1324 19-Jul-06 22-Dec-06 12-Jul-06 X
372 GP/Inst Air Calc N LAS BSC RPM RP5M1160 LCMC1160 15-Aug-06 22-Dec-06 23-Aug-06 X
373 EXTENDED WEATHER DATA R LA SNL PAD801S N/A N/A 22-Dec-06 X

374 TWP NFE IN-DRIFT HEAT & MASS TRANSFER COMPLETE N LAS SNL PAD843S N/A N/A 22-Dec-06 X

375 Develop response to NRC's follow-up action item on KTI 
3.05, 3.05 and 3.07 R LAS BSC RPM RP1G0391 P0GA0042 10-Mar-06 22-Dec-06 10-Mar-06 X

376 Discuss and resolve comments on the  response to NRC's 
follow-up action itemon KTI 3.05, 3.05 and 3.07 R LAS BSC RPM RP1G0391 P0GA0043 10-Mar-06 22-Dec-06 10-Mar-06 X

377 RF Electrical Load Summary Calculation N LA BSC RPM RPJE1019 RFEC100 15-Nov-06 22-Dec-06 15-Nov-06 X
378 MH P&IDs  Canister Transfer Machine ILA0, Sheet 1 N LA BSC RPM RPJK1405 RFKD1405 30-Aug-06 22-Dec-06 07-Sep-06 X X
379 MH P&IDs  Canister Transfer Machine ILA0, Sheet 2 N LA BSC RPM RPJK1405 RFKD1406 30-Aug-06 22-Dec-06 07-Sep-06 X X
380 MH P&IDs  Canister Transfer Machine ILA0, Sheet 3 N LA BSC RPM RPJK1405 RFKD1407 30-Aug-06 22-Dec-06 07-Sep-06 X X
381 Preliminary GROA Site Plan N LAS BSC RPM RPCC1000 SPCK0006 03-Apr-06 02-Jan-07 03-Apr-06 X
382 Misc. LA support Calculation N LA BSC RPM RPSL6902 A1LC0009 02-Oct-06 03-Jan-07 12-Oct-06 01-Dec-06 X
383 Diesel Generator Mass Properties Calculations N LAS BSC RPM RPUL7153 DGLC0001 29-Nov-06 03-Jan-07 18-Dec-06 X

384 Emplacement Access Door & Turnout Bulkhead Calc Rev A N LAS BSC RPM RP1C0221 P0LC0046 27-Nov-06 03-Jan-07 07-Dec-06 X

385
Repository Subsurface Emplacement Drifts Steel Invert 
Structure Sect. & Committed Materials. 800-SS0-SSE0-00102-
000-00B. 

R LA BSC RPM RP1C0115 P0LD0102 -
P0LD0103 04-Jan-07 04-Jan-07 11-Sep-06 X

386 Emplacement Drift Steel Invert Sections & Details Rev A N LA BSC RPM RP1C0115 P0LD0103 04-Jan-07 04-Jan-07 11-Sep-06 X

387 New document for the site-specific input parameters for 
GENII Version 2 N LA BSC L&NS LAPS1306 NA 24-Jan-06 05-Jan-07 10-Jan-06 X

388 MEEs for STC (for TADs) N LAS BSC RPM RPHK1020 TBD 27-Nov-06 05-Jan-07 18-Dec-06 X
389 MEEs for Site Transporter (for TADs) N LAS BSC RPM RPHK1110 TBD 27-Nov-06 05-Jan-07 X
390 MEEs for Ancillary Equipment (for TADs) N LAS BSC RPM RPHK1190 TBD 27-Nov-06 05-Jan-07 X
391 WPLOAD V 2.0 N LA BSC RPM RPWP0046 EWDC0100 03-Oct-06 08-Jan-07 02-Oct-06 X
392 TWP for CRITICALITY WPs COMPLETE N LAS SNL PAD213S N/A N/A 08-Jan-07 X

393 LONG-TERM TESTING & MONITORING PROGRAM 
COMPLETE N LA SNL PAD904S N/A N/A 08-Jan-07 X

394 IHF Structural Model for Analysis N LA BSC RPM RP5L1015 LCLC0001 26-Jul-06 09-Jan-07 26-Jul-06 X
395 Heat/Cool Load - C1 N LAS BSC RPM RPHH040 WFHC1001 06-Oct-06 09-Jan-07 06-Oct-06 X
396 Heat/Cool Load - C2 N LAS BSC RPM RPHH040 WFHC1002 06-Oct-06 09-Jan-07 06-Oct-06 X
397 Pressure drop -C1 N LAS BSC RPM RPHH040 WFHC1003 06-Oct-06 09-Jan-07 06-Oct-06 X
398 Pressure drop - C2 N LAS BSC RPM RPHH040 WFHC1004 06-Oct-06 09-Jan-07 06-Oct-06 X
399 Equip. Sizing N LAS BSC RPM RPHH040 WFHC1005 06-Oct-06 09-Jan-07 06-Oct-06 X

400 TWP for LEGACY SOFTWARE EVAL/ REMEDIATION 
COMPLETE N LAS SNL PAD302S N/A N/A 10-Jan-07 X

401 TWP FOR POSTCLOSURE NUCLEAR SAFETY DESIGN 
BASES DOC N LAS SNL PAD901 N/A N/A 10-Jan-07 X

402 WHF Structural Analysis Calculation N LA BSC RPM RPHL1015 WFLC0008 20-Sep-06 12-Jan-07 09-Oct-06 X
403 TWP FOR TSPA TDIP PROCESS N LAS SNL PAD050 N/A N/A 15-Jan-07 X
404 SUBMIT BURN-UP CREDIT VALIDATION PLAN N LAS SNL PAD303S N/A N/A 15-Jan-07 X
405 TWP FOR FEPS R LAS SNL PAD306S N/A N/A 15-Jan-07 X
406 PC Observation Drift Ventilation Calc R LAS BSC RPM RP1H0160 P0HC0009 14-Aug-06 15-Jan-07 14-Aug-06 X
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407 RF Tier 1 Response Spectra N LA BSC RPM RPJL1017 RFLC0011 02-Oct-06 15-Jan-07 01-Dec-06 X
408 Access Mains Invert and Rails Calculation N LA BSC RPM RP1C0331 P0LC0047 27-Nov-06 16-Jan-07 22-Nov-06 X
409 HVAC EDG Composite VFDs (ITS) ILAO N LA BSC RPM RPUH1010 DGH1010S1 16-Oct-06 17-Jan-07 18-Dec-06 X
410 HVAC EDG Composite VFDs (ITS) ILAO N LA BSC RPM RPUH1010 DGH1010S2 16-Oct-06 17-Jan-07 18-Dec-06 X
411 HVAC EDG Composite VFDs (ITS) ILAO N LA BSC RPM RPUH1010 DGH1010S3 16-Oct-06 17-Jan-07 18-Dec-06 X
412 HVAC EDG Composite VFDs (ITS) ILAO N LA BSC RPM RPUH1010 DGH1010S4 16-Oct-06 17-Jan-07 18-Dec-06 X
413 HVAC EDG Composite VFDs (ITS) ILAO N LA BSC RPM RPUH1010 DGH1010S5 16-Oct-06 17-Jan-07 18-Dec-06 X
414 HVAC EDG Composite VFDs (ITS) ILAO N LA BSC RPM RPUH1010 DGH1010S6 16-Oct-06 17-Jan-07 18-Dec-06 X
415 HVAC EDG Composite VFDs (ITS) ILAO N LA BSC RPM RPUH1010 DGH1010S7 16-Oct-06 17-Jan-07 18-Dec-06 X
416 MH-IHF P&ID Canister Transfer Machine ILA0 Sheet 1 N LA BSC RPM RP5K1405 LCKD1405 18-Sep-06 17-Jan-07 28-Aug-06 X X
417 MH-IHF P&ID Canister Transfer Machine ILA0 Sheet 2 N LA BSC RPM RP5K1405 LCKD1406 18-Sep-06 17-Jan-07 28-Aug-06 X X

418 Receipt Facility Radiation Zone and Contamination Zone 
Drawings N LA BSC RPM RPJN1055 RFND1055A 17-Nov-06 17-Jan-07 04-Oct-06 X

419 Preclosure Criticality Analysis Process Report. TDR-DS0-NU-
000000 REV 00. R LA BSC L&NS LADT0295 NA 15-Jan-07 18-Jan-07 X

420 Turnout Drifts Ventilation Door & Bulkhead Plan Rev A N LA BSC RPM RP1C0225 P0LD0104 11-Sep-06 19-Jan-07 11-Sep-06 X

421 Turnout Drifts Ventilation Door & Bulkhead Sect & Dets Rev 
A N LA BSC RPM RP1C0225 P0LD0105 - 

P0LD0106 11-Sep-06 19-Jan-07 11-Sep-06 X

422 Access Mains Invert & Rails Plan Rev A N LA BSC RPM RP1C0335 P0LD0107 11-Sep-06 19-Jan-07 11-Sep-06 X

423 Access Mains Invert & Rails Sections & Details Rev A N LA BSC RPM RP1C0335 P0LD0108 - 
P0LD0109 11-Sep-06 19-Jan-07 11-Sep-06 X

424 SS Fire Protection SOR N LAS BSC RPM RP1W0165 P0WR0010 15-Dec-06 19-Jan-07 12-Dec-06 X

425 C-TDIP COMPLETE GENERAL CORROSION ABSTRACTION N LA SNL PACT310 N/A N/A 22-Jan-07 X

426 C-TDIP COMPLETE NO CLADDING N LA SNL PACT330 N/A N/A 22-Jan-07 X
427 C-TDIP COMPLETE SCC ABSTRACTION N LA SNL PAPM3013 N/A N/A 22-Jan-07 X
428 MH-RF MEE 15 Ton Overhead Crane Sheet 1 ILA0 N LA BSC RPM RPJK1340 RFKD0120 09-Oct-06 24-Jan-07 15-Sep-06 X X
429 MH-RF MEE 15 Ton Overhead Crane Sheet 2 ILA0 N LA BSC RPM RPJK1340 RFKD0121 09-Oct-06 24-Jan-07 15-Sep-06 X X
430 MH-RF MEE 200 Ton Overhead Crane Sheet 1 ILA0 N LA BSC RPM RPJK1340 RFKD0122 09-Oct-06 24-Jan-07 15-Sep-06 X X
431 MH-RF MEEs 200 Ton Overhead Crane Sheet 2 ILA0 N LA BSC RPM RPJK1340 RFKD0123 09-Oct-06 24-Jan-07 15-Sep-06 X X
432 MH-RF MEE Cask Lifting Yoke 1 ILA0 N LA BSC RPM RPJK1340 RFKD0124 09-Oct-06 24-Jan-07 15-Sep-06 X X
433 MH-RF MEE Cask Lifting Yoke 2 ILA0 N LA BSC RPM RPJK1340 RFKD0125 09-Oct-06 24-Jan-07 15-Sep-06 X X
434 MH-RF MEE Impact Limiter Lift Beam 1 ILA0 N LA BSC RPM RPJK1340 RFKD0126 09-Oct-06 24-Jan-07 15-Sep-06 X X
435 MH-RF MEE Impact Limiter Lift Beam 2 ILA0 N LA BSC RPM RPJK1340 RFKD0127 09-Oct-06 24-Jan-07 15-Sep-06 X X
436 MH-RF MEE Personnel Barrier Lift Beam 1 ILA0 N LA BSC RPM RPJK1340 RFKD0128 09-Oct-06 24-Jan-07 15-Sep-06 X X
437 MH-RF MEE Personnel Barrier Lift Beam 2 ILA0 N LA BSC RPM RPJK1340 RFKD0129 09-Oct-06 24-Jan-07 15-Sep-06 X X
438 MH-RF MEE Cask Rotation Frame 1 ILA0 N LA BSC RPM RPJK1340 RFKD0130 09-Oct-06 24-Jan-07 15-Sep-06 X X
439 MH-RF MEE Cask Rotation Frame 2 ILA0 N LA BSC RPM RPJK1340 RFKD0131 09-Oct-06 24-Jan-07 15-Sep-06 X X
440 MH-RF MEE Canister Grapple 1 ILA0 N LA BSC RPM RPJK1340 RFKD0132 09-Oct-06 24-Jan-07 15-Sep-06 X X
441 MH-RF MEE Canister Grapple 2 ILA0 N LA BSC RPM RPJK1340 RFKD0133 09-Oct-06 24-Jan-07 15-Sep-06 X X
442 MH-RF MEE Lifting & Handling Devices ILA0 1 N LA BSC RPM RPJK1340 RFKD0134 09-Oct-06 24-Jan-07 15-Sep-06 X X
443 MH-RF MEE Lifting & Handling Devices ILA0 2 N LA BSC RPM RPJK1340 RFKD0135 09-Oct-06 24-Jan-07 15-Sep-06 X X
444 MH-RF MEE 10 Ton Overhead Crane Sheet 1 ILA0 N LA BSC RPM RPJK1340 RFKD0137 09-Oct-06 24-Jan-07 15-Sep-06 X X
445 MH-RF MEE 10 Ton Overhead Crane Sheet 2 ILA0 N LA BSC RPM RPJK1340 RFKD0138 09-Oct-06 24-Jan-07 15-Sep-06 X X
446 Single Line Diagram -480V Load Center 20 N LAS BSC RPM RP5E1200 LCED0021 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06 X
447 Single Line Diagram -480V MCC 20A N LAS BSC RPM RP5E1200 LCED0022 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06 X
448 Single Line Diagram -480V MCC 20B N LAS BSC RPM RP5E1200 LCED0023 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06 X
449 Single Line Diagram -480V MCC 20C N LAS BSC RPM RP5E1200 LCED0024 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06 X
450 Single Line Diagram -UPS Inverter 20A N LAS BSC RPM RP5E1200 LCED0025 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06 X
451 Single Line Diagram -UPS Inverter 20B N LAS BSC RPM RP5E1200 LCED0026 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06 X
452 Preliminary General Arrangements ILA0 N LA BSC RPM RPSP1030 A1PD1001A 22-Nov-06 26-Jan-07 14-Nov-06 X X
453 Preliminary General Arrangements ILA0 N LA BSC RPM RPSP1030 A1PD1002 22-Nov-06 26-Jan-07 14-Nov-06 X X
454 Preliminary General Arrangements ILA0 N LA BSC RPM RPSP1030 A1PD1003A 22-Nov-06 26-Jan-07 14-Nov-06 X X
455 Preliminary General Arrangements ILA0 N LA BSC RPM RPSP1030 A1PD1004A 22-Nov-06 26-Jan-07 14-Nov-06 X X
456 Cask Cavity Gas Sampling Calc. N LAS BSC RPM RP5B1120 LCBC1120 23-Aug-06 26-Jan-07 06-Sep-06 X
457 Cask Cavity Gas Sampling BFD N LA BSC RPM RP5B1120 LCBD1120 23-Aug-06 26-Jan-07 06-Sep-06 X
458 IHF Equivalent Static Analysis N LA BSC RPM RP5L1034 LCLC0002 17-Jul-06 26-Jan-07 17-Jul-06 X
459 C-TDIP COMPLETE WP & DS FAILURE N LA SNL PACT320 N/A N/A 26-Jan-07 X
460 Cask Cavity Gas Sampling Calc N LAS BSC RPM RPJB1120 RFBC1120 31-Aug-06 26-Jan-07 06-Sep-06 X
461 Cask Cavity Gas Sampling P&ID N LA BSC RPM RPJB1120 RFBD1120 31-Aug-06 26-Jan-07 06-Sep-06 X
462 Liquid LLW Collection System Calc N LAS BSC RPM RP7B1130 C1BC1130 26-Oct-06 29-Jan-07 04-Dec-06 X
463 Liquid LLW Collection System P&ID N LA BSC RPM RP7B1130 C1BD1130 26-Oct-06 29-Jan-07 04-Dec-06 X
464 Preliminary Concrete Calculations 1 N LA BSC RPM RP5L1035 LCLC0004 28-Aug-06 29-Jan-07 28-Aug-06 X
465 Preliminary Concrete Calculations 2 N LA BSC RPM RP5L1035 LCLC0005 28-Aug-06 29-Jan-07 28-Aug-06 X
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466 Preliminary Concrete Calculations 3 N LA BSC RPM RP5L1035 LCLC0006 28-Aug-06 29-Jan-07 28-Aug-06 X
467 Preliminary Concrete Calculations 4 N LA BSC RPM RP5L1035 LCLC0007 28-Aug-06 29-Jan-07 28-Aug-06 X
468 Preliminary Concrete Calculations 5 N LA BSC RPM RP5L1035 LCLC0008 28-Aug-06 29-Jan-07 28-Aug-06 X
469 DECISION PAPER on PC PARAMETERS N LAS SNL PCTP0182 N/A N/A 29-Jan-07 X
470 COMPLETE TWP for TSPA FY07-08 ACTIVITIES N LAS SNL PAD211S N/A N/A 30-Jan-07 X
471 SS Layout Calculation R LAS BSC RPM RP1A0360AA P0AC0002 19-Dec-05 30-Jan-07 19-Dec-05 X
472 SS Layout Drawing - 4 Panels R LAS BSC RPM RP1A0360AA P0AD0006 19-Dec-05 30-Jan-07 19-Dec-05 X
473 SS Layout Drawing - Panel 1 R LAS BSC RPM RP1A0360AA P0AD0007 19-Dec-05 30-Jan-07 19-Dec-05 X
474 SS Layout Drawing - Panel 2 R LAS BSC RPM RP1A0360AA P0AD0008 19-Dec-05 30-Jan-07 19-Dec-05 X
475 SS Layout Drawing - Panel 3 R LAS BSC RPM RP1A0360AA P0AD0009 19-Dec-05 30-Jan-07 19-Dec-05 X
476 SS Layout Drawing - Panel 4 R LAS BSC RPM RP1A0360AA P0AD0010 19-Dec-05 30-Jan-07 19-Dec-05 X
477 Thermal Calc of a 12 WP Drift Segment using TADS N LAS BSC RPM RPWP0006 W2DC0016 29-Sep-06 30-Jan-07 X
478 DI Water System P&IDs R LA BSC RPM RPQM6203 WSMD0002 28-Nov-06 30-Jan-07 X

479 Process and Instrument Diagrams for Transport and 
Emplacement Vehicle N LA BSC RPM RP6K5080 HTKD0104 30-Oct-06 31-Jan-07 01-Dec-06 X

480 TWP for PERFORMANCE CONFIRMATION ACTIVITIES N LAS SNL PA409S N/A N/A 31-Jan-07 X

481 TWP for SITE PERFORMANCE COMPLETE N LAS SNL PAD849S N/A N/A 31-Jan-07 X
482 ConOps - Deliverable (AP-7.5Q) Review Process R LAS BSC RPM RP1A0322 P0AR0020 04-Jan-07 31-Jan-07 X
483 Software Validation & Verification for VNETPC N LAS BSC RPM RP1H0420 P0HR0003 21-Feb-06 31-Jan-07 21-Feb-06 10-Oct-06 X
484 N. Perimet Secur - Conceptual Layouts IFLA N LAS BSC RPM RPZQ0599 SEQT0310 29-Nov-06 31-Jan-07 X
485 Modification of WPLoad to Accommodate TADs R LAS BSC RPM RPWP0016 W2DC0017 09-Jun-06 01-Feb-07 09-Jun-06 X

486 Naval Waste Package Configuration Drawings R LA BSC RPM RPWP0225 W2DD0005 - 
W2DD0010 03-Aug-06 01-Feb-07 25-Sep-06 20-Nov-06 X

487 TAD Bearing Waste Package Configuration Drawings N LA BSC RPM RPWP0225 W2DD0011 - 
W2DD0013 03-Aug-06 01-Feb-07 25-Sep-06 20-Nov-06 X

488 HLW/DOE SNF Codisposal Waste Package Configuration 
Drawings R LA BSC RPM RPWP0225

W2DD0014,  
W2DD0059 - 
W2DD0063

03-Aug-06 01-Feb-07 25-Sep-06 20-Nov-06 X

489 2-MCO/2-DLHW Waste Package Configuration Drawings R LA BSC RPM RPWP0225
W2DD0064,  
W2DD0065,  
W2DD0066

03-Aug-06 01-Feb-07 25-Sep-06 20-Nov-06 X

490 WHF Response Spectra Analysis N LA BSC RPM RPHL1040 WFLC0015 01-Dec-06 02-Feb-07 01-Dec-06 X
491 PRELIMINARY EQUIPMENT MODEL ILA0 N LAS BSC RPM RP5P1000 LCPO1004 15-May-06 05-Feb-07 15-May-06 X
492 P-TDIP COMPLETE SPACIAL VARIABILITY N LA SNL PAD080 N/A N/A 05-Feb-07 X
493 ConOps - Prepare Final Deliverable N LAS BSC RPM RP1A0326 P0AR0021 01-Feb-07 06-Feb-07 X
494 C-TDIP COMPLETE CSNF/TAD DAMAGE N LA SNL PACT340 N/A N/A 07-Feb-07 X

495 Subsurface Concept of Operations. 800-30R-MGR0-00500-
000. N LA BSC RPM RP1A0328 P0AR0022 07-Feb-07 07-Feb-07 X

496 MH-RF MEE Cask Trolley Sheet 1 ILA0 N LA BSC RPM RPJK1335 RFKD0113 10-Oct-06 08-Feb-07 16-Aug-06 X X
497 MH-RF MEE Cask Trolley Sheet 2 ILA0 N LA BSC RPM RPJK1335 RFKD0114 10-Oct-06 08-Feb-07 16-Aug-06 X X
498 MH-RF MEE  Canister Transfer Machine Sheet 1 ILA0 N LA BSC RPM RPJK1335 RFKD0115 10-Oct-06 08-Feb-07 16-Aug-06 X X
499 MH-RF MEE  Canister Transfer Machine Sheet 2 ILA0 N LA BSC RPM RPJK1335 RFKD0116 10-Oct-06 08-Feb-07 16-Aug-06 X X
500 MH CRCF P&IDs Trolley & Mobile Platforms ILA0 N LA BSC RPM RP7K1435 C1KD1435 11-Oct-06 09-Feb-07 X X
501 CRCF Structural Tier 1 Steel Design Exterior Steel N LA BSC RPM RP7L1020 C1LC0021 09-Oct-06 09-Feb-07 07-Aug-06 X
502 CRCF Structural Tier 1 Steel Design Interior Steel N LA BSC RPM RP7L1020 C1LC0022 09-Oct-06 09-Feb-07 07-Aug-06 X

503
MH CRCF,  P&IDs, Canister Transfer Machine ILA0, Sheet 1

N LA BSC RPM RP7K1405 C1KD1405 11-Oct-06 12-Feb-07 05-Sep-06 X X

504
MH CRCF,  P&IDs, Canister Transfer Machine ILA0, Sheet 2

N LA BSC RPM RP7K1405 C1KD1406 11-Oct-06 12-Feb-07 05-Sep-06 X X

505
MH CRCF,  P&IDs, Canister Transfer Machine ILA0, Sheet 3

N LA BSC RPM RP7K1405 C1KD1407 11-Oct-06 12-Feb-07 05-Sep-06 X X

506
MH CRCF,  P&IDs, Canister Transfer Machine ILA0, Sheet 4

N LA BSC RPM RP7K1405 C1KD1408 11-Oct-06 12-Feb-07 05-Sep-06 X X

507 Transport and Emplacement Vehicle ITS Study N LA BSC RPM RP6K5030 HTKT0107 13-Dec-06 14-Feb-07 01-Nov-06 X
508 TEV SOR - IFLA N LAS BSC RPM RP6K5060 HTKT0109 13-Dec-06 14-Feb-07 06-Dec-06 X
509 DI Water System P&ID N LA BSC RPM RP7M1430 C1MD1430 14-Nov-06 15-Feb-07 X
510 Fire Scr.Calc IFPE N LAS BSC RPM RP5W1032 LCWC1032 19-Jan-07 15-Feb-07 X

511 DELIVER TWP FOR POST-CLOSURE WP MODELING & 
TESTING N LAS SNL PADM0070 N/A N/A 15-Feb-07 X

512 C-TDIP COMPLETE TH & DAMAGE TO EBS N LA SNL PAMM1028 N/A N/A 15-Feb-07 X
513 C-TDIP COMPLETE DC W/O FLOURIDE N LA SNL PACT260 N/A N/A 16-Feb-07 X
514 COMPLETE MOX & LABS GLASS AMR R LA SNL PAD832S N/A N/A 16-Feb-07 X
515 P-TDIP COMPLETE UPDATED CLADDING CREDIT N LA SNL PAPM3163 N/A N/A 16-Feb-07 X
516 Mech Support BOP Load List for Electrical N LAS BSC RPM RPCM2043 PDMX0002 22-Jan-07 16-Feb-07 11-Dec-06 X
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517 CRCF Diaphragm Design Calculation 1 N LA BSC RPM RP7L1035 C1LC0023 04-Dec-06 20-Feb-07 06-Dec-06 X
518 CRCF Diaphragm Design Calculation 2 N LA BSC RPM RP7L1035 C1LC0024 04-Dec-06 20-Feb-07 06-Dec-06 X
519 CRCF Shear Wall  Design Calculation 1 N LA BSC RPM RP7L1050 C1LC0025 04-Dec-06 20-Feb-07 06-Dec-06 X
520 CRCF Shear Wall Design Calculation 2 N LA BSC RPM RP7L1050 C1LC0026 04-Dec-06 20-Feb-07 06-Dec-06 X
521 C-TDIP COMPLETE FEHM MODEL N LA SNL PACT076 N/A N/A 20-Feb-07 X
522 C-TDIP COMPLETE FEHM MODEL N LA SNL PACT076 N/A N/A 20-Feb-07 X
523 MH CRCF,  P&IDs Cask Trolley ILA0, Sheet 1 N LA BSC RPM RP7K1480 C1KD1480 11-Oct-06 23-Feb-07 11-Oct-06 X X
524 MH CRCF,  P&IDs Cask Trolley ILA0, Sheet 2 N LA BSC RPM RP7K1480 C1KD1481 11-Oct-06 23-Feb-07 11-Oct-06 X X
525 MH CRCF,  P&IDs Cask Trolley ILA0, Sheet 3 N LA BSC RPM RP7K1480 C1KD1482 11-Oct-06 23-Feb-07 11-Oct-06 X X
526 COMPLETE RADIONUCLIDE SCREEN AMR R LA SNL PAD830S N/A N/A 23-Feb-07 X

527 COMPLETE THERMAL TEST MEASUREMENT REPORT N LAS SNL PAD848S N/A N/A 23-Feb-07 X

528 WHF Tornado Missile Calculation N LA BSC RPM RPHL1030 WFLC0014 20-Sep-06 23-Feb-07 12-Sep-06 X
529 PRELIMINARY EQUIPMENT MODEL ILA0 N LAS BSC RPM RPHP1000 WFPO1003 12-Apr-06 23-Feb-07 12-Apr-06 X
530 Preliminary Steel Design Calculation N LA BSC RPM RP5L1110 LCLC0009 15-Jan-07 26-Feb-07 06-Nov-06 X

531 CHARACTERIZATION of ERUPTIVE PROCESSES 
APPROVED R LA SNL PAD732S N/A N/A 26-Feb-07 X

532 C-TDIP COMPLETE WF/IN-DRIFT COLLOIDS N LA SNL PAFM03407 N/A N/A 26-Feb-07 X
533 Characterization of Eruptive Processes R LA SNL PAD732S Note 2 #N/A 26-Feb-07 X
534 Tier 2 Analytical Model N LAS BSC RPM RP5L1055 LCLC0010 16-Jan-07 27-Feb-07 X
535 C-TDIP COMPLETE DRIFT SEEPAGE N LA SNL PACT170 N/A N/A 27-Feb-07 X
536 C-TDIP COMPLETE THERMAL LOADING/INVENTORY N LA SNL PAFM04018 NA N/A 27-Feb-07 X X
537 CCCF Sections and Details IFLA N LA BSC RPM RPYL5714 CCLD0021 03-Jan-07 28-Feb-07 X
538 Complete C-TDIP EBS RTA N LA SNL PACD001j12 N/A N/A 28-Feb-07 X

539 Postclosure Modeling and Analyses Design Parameters  
TDR-MGR-MD-000037 REV 00. R LA BSC L&NS N/A NA 15-Jul-06 28-Feb-07 15-Jul-06 X

540 Site - Shielding Requirements - Rev A N LA BSC RPM RPZN6095 PDNC6095 02-Oct-06 28-Feb-07 08-Nov-06 X
541 WHF TAD Drawing and Inerting P&ID sheet 1 N LA BSC RPM RPHB1110 WFBD1110 31-Aug-06 28-Feb-07 18-Jul-06 X
542 WHF TAD Drawing and Inerting P&ID sheet 2 N LA BSC RPM RPHB1110 WFBD1111 31-Aug-06 28-Feb-07 18-Jul-06 X
543 FHA - ILA0 N LA BSC RPM RP7W2005 C1WC2005 29-Nov-06 01-Mar-07 X X
544 EMMS - Revise EMMS Func Block Diag IFLA R LA BSC RPM RPQJ3352 CAJD0004 04-Jan-07 01-Mar-07 X
545 RRMS - Revise RRMS Funct. Blk Diag IFLA R LA BSC RPM RPQJ3401 CAJD0005 04-Jan-07 01-Mar-07 X
546 EDF Fire Hazard Analysis N LAS BSC RPM RPUW3475 DGWC3475 30-Oct-06 01-Mar-07 X X
547 MH-IHF P&IDs Loadout Equipment ILA0 sheet 1 N LA BSC RPM RP5K1410 LCKD1410 30-Oct-06 01-Mar-07 10-Nov-06 X X
548 MH-IHF P&IDs Loadout Equipment ILA0 sheet 2 N LA BSC RPM RP5K1410 LCKD1411 30-Oct-06 01-Mar-07 10-Nov-06 X X
549 MH-IHF P&IDs Loadout Equipment ILA0 sheet 3 N LA BSC RPM RP5K1410 LCKD1412 30-Oct-06 01-Mar-07 10-Nov-06 X X
550 DI Water System P&ID - Sheet 1 N LA BSC RPM RP5M1420 LCMD1421 06-Nov-06 01-Mar-07 X
551 DI Water System P&ID - Sheet 2 N LA BSC RPM RP5M1420 LCMD1422 06-Nov-06 01-Mar-07 X
552 C-TDIP COMPLETE PARTICLE TRACKING N LA SNL PACT110 N/A N/A 01-Mar-07 X

553 Shielding Calculations for Transportation Cask Receipt. 140-
00C-HCR0-00100-000-00A N LA BSC RPM RDJN1515 RFNC1515A 29-Nov-06 01-Mar-07 X

554 CRCF Throughput Analysis ILA0 N LA BSC RPM RP7S0150 C1KR5060 31-Oct-06 02-Mar-07 X
555 IHF - MH Throughput Analysis ILA0 N LA BSC RPM RP5S1053 LCKR5030 03-Oct-06 02-Mar-07 X
556 COMPLETE IDPS AMR R LA SNL PAD845S N/A N/A 02-Mar-07 X
557 C-TDIP COMPLETE CONV/COND N LA SNL PAEB0105 N/A N/A 02-Mar-07 X
558 MH-WHF MEE Filter Handling Crane N LA BSC RPM RPHK2340 WFKD134E 15-Sep-06 02-Mar-07 28-Aug-06 X
559 MH-WHF MEE Truck Cask Handling Yoke N LA BSC RPM RPHK2340 WFKD134F 15-Sep-06 02-Mar-07 28-Aug-06 X
560 MH-WHF MEE Cask Handling Yoke N LA BSC RPM RPHK2340 WFKD134H 15-Sep-06 02-Mar-07 28-Aug-06 X
561 MH-WHF MEE BWR Lifting Grapple N LA BSC RPM RPHK2340 WFKD134M 15-Sep-06 02-Mar-07 28-Aug-06 X
562 MH-WHF MEE PWR Lifting Grapple N LA BSC RPM RPHK2340 WFKD135L 15-Sep-06 02-Mar-07 28-Aug-06 X

563 Canister Receipt and Closure Facility Worker Dose 
Assessment N LA BSC RPM RP7N1090 C1NC1090 08-Jan-07 05-Mar-07 X

564 C-TDIP COMPLETE KDs & CORRELATION N LA SNL PAUZ341g N/A N/A 05-Mar-07 X
565 RF Concrete Diaphragm Design N LA BSC RPM RPJL1035 RFLC0007 16-Jan-07 05-Mar-07 X
566 RF Tier 1 Foundation Stability and Design N LA BSC RPM RPJL1045 RFLC0009 16-Jan-07 05-Mar-07 X
567 RF Shear Wall Design N LA BSC RPM RPJL1050 RFLC0010 16-Jan-07 05-Mar-07 X
568 C-TDIP COMPLETE FLOW FIELDS N LA SNL PACT008 N/A N/A 06-Mar-07 X
569 C-TDIP COMPLETE DS FRAGILITY N LA SNL PACT350 N/A N/A 06-Mar-07 X
570 C-TDIP COMPLETE ASHPLUME N LA SNL PACT390 N/A N/A 06-Mar-07 X
571 C-TDIP COMPLETE P&CE N LA SNL PACT200 N/A N/A 07-Mar-07 X
572 MH-IHF P&IDs Cask Handling Crane ILA0 sheet 1 N LA BSC RPM RP5K1440 LCKD1440 06-Nov-06 08-Mar-07 X X
573 MH-IHF P&IDs Cask Handling Crane ILA0 sheet 2 N LA BSC RPM RP5K1440 LCKD1441 06-Nov-06 08-Mar-07 X X

574
MH-IHF P&IDs Lifting Yokes & Handling Devices ILA0 sheet 
1 N LA BSC RPM RP5K1440 LCKD1442 06-Nov-06 08-Mar-07 X X
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575
MH-IHF P&IDs Lifting Yokes & Handling Devices ILA0 sheet 
2 N LA BSC RPM RP5K1440 LCKD1443 06-Nov-06 08-Mar-07 X X

576
MH-IHF P&IDs  Canister Transfer Machine ILA0 sheet 1

N LA BSC RPM RP5K1440 LCKD1444 06-Nov-06 08-Mar-07 X X

577
MH-IHF P&IDs  Canister Transfer Machine ILA0 sheet 2

N LA BSC RPM RP5K1440 LCKD1445 06-Nov-06 08-Mar-07 X X

578
MH-IHF P&IDs WP Closure Cell Material Handling Crane 
ILA0 sheet 1 N LA BSC RPM RP5K1440 LCKD1446 06-Nov-06 08-Mar-07 X X

579
MH-IHF P&IDs WP Closure Cell Material Handling Crane 
ILA0 sheet 2 N LA BSC RPM RP5K1440 LCKD1447 06-Nov-06 08-Mar-07 X X

580 MH-IHF P&IDs WP Handling Crane ILA0 sheet 1 N LA BSC RPM RP5K1440 LCKD1448 06-Nov-06 08-Mar-07 X X
581 MH-IHF P&IDs WP Handling Crane ILA0 sheet 2 N LA BSC RPM RP5K1440 LCKD1449 06-Nov-06 08-Mar-07 X X
582 C-TDIP COMPLETE DC WITH FLOURIDE N LA SNL PACT270 N/A N/A 08-Mar-07 X
583 C-TDIP COMPLETE OF WPS HIT EXTRUSIVE N LA SNL PACT407 N/A N/A 08-Mar-07 X

584 Bounding Characteristics of Credible Rockfalls of 
Preclosure Period. R LA BSC L&NS LAP1007 NA 15-Jun-06 08-Mar-07 24-Apr-06

585 Fire Suppression Calculation-ILAO N LAS BSC RPM RP5W1060 LCWD1060 21-Dec-06 09-Mar-07 X X
586 Fire Suppression P&ID Sheet 1- ILA0 N LA BSC RPM RP5W1060 LCWD1061 21-Dec-06 09-Mar-07 X X
587 Fire Suppression P&ID Sheet 2- ILA0 N LA BSC RPM RP5W1060 LCWD1062 21-Dec-06 09-Mar-07 X X
588 Fire Suppression P&ID Sheet 3- ILA0 N LA BSC RPM RP5W1060 LCWD1063 21-Dec-06 09-Mar-07 X X
589 MHDR for STC (for TADs) N LAS BSC RPM RPHK1030 TBD 27-Nov-06 09-Mar-07 X
590 MHDR for Site Transporter (for TADs) N LAS BSC RPM RPHK1120 TBD 27-Nov-06 09-Mar-07 X
591 MHDR for Ancillary Equipment (for TADs) N LAS BSC RPM RPHK1220 TBD 27-Nov-06 09-Mar-07 X
592 C-TDIP COMPLETE SCALED FLOW FIELDS N LA SNL PACT220 N/A N/A 12-Mar-07 X
593 C-TDIP COMPLETE IPC ABSTRACTION N LAS SNL PAF03104 N/A N/A 12-Mar-07 X
594 C-TDIP COMPLETE DIFFUSION COEFFICIENTS N LA SNL PAUZ341c N/A N/A 12-Mar-07 X
595 PRELIMINARY EQUIPMENT MODEL ILA0 N LAS BSC RPM RPJP1000 RFPO1004 13-Feb-06 12-Mar-07 27-Mar-06 X
596 WHF - Pool Water Treatment Collection Calc N LAS BSC RPM RPHB1150 WFBC1150 31-Aug-06 12-Mar-07 31-Aug-06 X
597 WHF - Pool Water Treatment Collection P&ID N LA BSC RPM RPHB1150 WFBD1450 31-Aug-06 12-Mar-07 31-Aug-06 X
598 C-TDIP COMPLETE FAR/REDISTRIBUTION N LA SNL PACT400 N/A N/A 13-Mar-07 X
599 Transport and Emplacement Vehicle MEE N LA BSC RPM RP6K5020 HTKD0103 16-Oct-06 15-Mar-07 16-Oct-06 X
600 MH-IHF P&IDs  WP Trolley ILA0 sheet 1 N LA BSC RPM RP5K1475 LCKD1475 13-Nov-06 15-Mar-07 08-Nov-06 X X
601 MH-IHF P&IDs  WP Trolley ILA0 sheet 2 N LA BSC RPM RP5K1475 LCKD1476 13-Nov-06 15-Mar-07 08-Nov-06 X X
602 MH-IHF P&IDs  WP Trolley ILA0 sheet 3 N LA BSC RPM RP5K1475 LCKD1477 13-Nov-06 15-Mar-07 08-Nov-06 X X
603 MH-IHF P&IDs  WP Trolley ILA0 sheet 4 N LA BSC RPM RP5K1475 LCKD1478 13-Nov-06 15-Mar-07 08-Nov-06 X X
604 C-TDIP COMPLETE PARAMETERS N LA SNL PACT096 N/A N/A 15-Mar-07 X

605
Preclosure Seismic Design Methodology for a Geologic 
Repository at Yucca Mountain. TDR-WHS-MD-000004 REV 
01. 

R LA BSC RPM PAD64190 NA 6-Mar-07 15-Mar-07 X

606 MH-WHF MEE FHM Grapple Staging Rack ILA0 N LAS BSC RPM RPHK2355 WFKD235A 13-Nov-06 15-Mar-07 X X
607 MH-WHF MEE SNF Staging Rack ILA0 N LAS BSC RPM RPHK2355 WFKD235B 13-Nov-06 15-Mar-07 X X
608 MH-WHF MEE DPC Transfer Station ILA0 N LAS BSC RPM RPHK2355 WFKD235C 13-Nov-06 15-Mar-07 X X
609 MH-WHF MEE STC/TAD Transfer Station ILA0 N LAS BSC RPM RPHK2355 WFKD235D 13-Nov-06 15-Mar-07 X X
610 MH-WHF MEE Rail Cask Transfer Station ILA0 N LAS BSC RPM RPHK2355 WFKD235E 13-Nov-06 15-Mar-07 X X
611 MH-WHF MEE Truck Cask Transfer Station ILA0 N LAS BSC RPM RPHK2355 WFKD235F 13-Nov-06 15-Mar-07 X X
612 MH-WHF MEE Deep Remediation Station ILA0 N LAS BSC RPM RPHK2355 WFKD235G 13-Nov-06 15-Mar-07 X X
613 MH-WHF MEE Long Reach Adapter ILA0 N LAS BSC RPM RPHK2355 WFKD235W 13-Nov-06 15-Mar-07 X X
614 MH-WHF MEE Long Reach Adapter Stand ILA0 N LAS BSC RPM RPHK2355 WFKD235X 13-Nov-06 15-Mar-07 X X
615 MH-WHF MEE Wash Lance ILA0 N LAS BSC RPM RPHK2355 WFKD235Y 13-Nov-06 15-Mar-07 X X
616 MH-WHF MEE DPC Cutting Sheet 1 ILA0 N LA BSC RPM RPHK2370 WFKD2370 14-Nov-06 16-Mar-07 11-Dec-06 X
617 MH-WHF MEE DPC Cutting Sheet 2 ILA0 N LA BSC RPM RPHK2370 WFKD2371 14-Nov-06 16-Mar-07 11-Dec-06 X
618 MH-WHF MEE DPC Cutting Sheet 3 ILA0 N LA BSC RPM RPHK2370 WFKD2372 14-Nov-06 16-Mar-07 11-Dec-06 X

619 Wet Handling Facility - 
Service Gas Systems Calculation N LAS BSC RPM RPHM1180 WFMC1180 30-Jun-06 16-Mar-07 30-Jun-06 X

620 HFM ( Hydrogeologic Framework Model) R LA SNL PAD820S Note 2 #N/A 19-Mar-07 X X

621 Evaluation of up to 177 deg. temperature effects on non-
emplacement openings R LAS BSC RPM RP1G0155 P0GR0004 02-Oct-06 19-Mar-07 23-Oct-06 X

622 Emplacement Drift Steel Invert Structural Drawings N LA BSC RPM RP1C1115 P0LD0110 25-Jan-07 19-Mar-07 X
623 Preliminary Raceway Model IFPE N LAS BSC RPM RPJP1015 RFPO1002A 11-Oct-06 19-Mar-07 01-Nov-06 X
624 Preliminary Piping Model IFPE N LAS BSC RPM RPJP1040 RFPO1003A 23-Oct-06 19-Mar-07 14-Nov-06 X

625
Stress Corrosion Cracking of the Drip Shield, the Waste 
Package Outer Barrier, and the Stainless Steel Structural 
Material. ANL-EBS-MD-000005 REV 02. 

R LA SNL PAD319S S30502 02-Oct-06 19-Mar-07 2-Oct-06 X X

626 C-TDIP COMPLETE OF WPS HIT INTRUSIVE N LA SNL PACT411 N/A N/A 21-Mar-07 X
627 DCS - Revise DCMIS Funct. Block Diag IFLA R LA BSC RPM RPQJ3481 CAJD0001 20-Nov-06 22-Mar-07 20-Nov-06 X

LA Product Baseline Rev. 2

Deliberative Process Privileged
Page 14 of 31

January 12, 2007



No. Title / Product ID

C= 
Completed

N = New
R = To Be 
Revised

LA = 
Referenced

LAS = 
Supporting

Responsible 
Organization P3 Activity ID EPPR ID Planned

Start Date
Planned

Finish Date
Actual

Start Date
Actual

Finish Date

Group #1
Surface 
Design

Group #2
SUBSURFACE 
DESIGN AND 

WASTE 
PACKAGE

Group #3
Preclosure 

Safety 
Analysis and 

Criticality

Group #4
Postclosure 
Analysis and 

Activities

Group #5
PROGRAMMATIC

LA PRODUCT BASELINE 

628 DCS - Revise DCMIS Funct. Block Diag IFLA R LA BSC RPM RPQJ3481 CAJD0002 20-Nov-06 22-Mar-07 20-Nov-06 X
629 C-TDIP COMPLETE PROBABILITY WEIGHTING N LA SNL PACT020 N/A N/A 22-Mar-07 X
630 Service Gases Calculation Input N LAS BSC RPM RP5M1180 LCMC1180 02-Jan-07 23-Mar-07 23-Aug-06 X

631 C-TDIP COMPLETE POST - 10K WEIGHTED FLOW FIELDS N LA SNL PACT050 N/A N/A 23-Mar-07 X

632 C-TDIP COMPLETE PERCOLATION N LA SNL PACT420 N/A N/A 23-Mar-07 X

633 Turnout Drifts Ventilation Door & Bulkhead Plan Rev B N LA BSC RPM RP1C0228 P0LD0132 16-Feb-07 23-Mar-07 X

634 C-TDIP COMPLETE UZ&SZ BINNING N LA SNL PACT086 N/A N/A 26-Mar-07 X
635 Receipt Facility Fire Screening Calc. N LA BSC RPM RPJW1035 RFWC1035 22-Nov-06 26-Mar-07 07-Nov-06 X X
636 General Purpose Air P&ID - Sheet 1 N LA BSC RPM RP5M1410 LCMD1411 02-Jan-07 27-Mar-07 X
637 General Purpose Air P&ID - Sheet 2 N LA BSC RPM RP5M1410 LCMD1412 02-Jan-07 27-Mar-07 X
638 Instrument Air P&ID N LA BSC RPM RP5M1460 LCMD1460 02-Jan-07 27-Mar-07 X
639 Preliminary Raceway Model IFPE N LAS BSC RPM RP5P1015 LCPO1003 14-Dec-06 27-Mar-07 X
640 Preliminary Piping Model IFPE N LAS BSC RPM RP5P1040 LCPO1004A 02-Jan-07 27-Mar-07 X
641 C-TDIP COMPLETE BREAKTHROUGH CURVES N LA SNL PACT120 N/A N/A 27-Mar-07 X
642 Comm. Sys. - Revise Functional Block Diag IFLA R LA BSC RPM RPQJ4007 CAJD0003 03-Jan-07 28-Mar-07 X
643 Gen Purpose & Instrument Air Sys Calc N LAS BSC RPM RPJM1110 RFMC1110 28-Nov-06 28-Mar-07 X
644 DI & Potable Water System Calc N LAS BSC RPM RPJM1120 RFMC1120 03-Jan-07 28-Mar-07 10-Nov-06 X

645 Develop Potable Water System Prelim Load Calculation N LAS BSC RPM RPQM6263 WSMC0005 31-Jan-07 28-Mar-07 04-Dec-06 X

646 Develop Potable Water System Prelim Equipment Sizing N LAS BSC RPM RPQM6263 WSMC0006 31-Jan-07 28-Mar-07 04-Dec-06 X

647 MH-WHF MEE  Canister Transfer Machine ILA0 N LA BSC RPM RPHK1305 WFKD1305 04-Jan-07 29-Mar-07 05-Sep-06 17-Nov-06 X X
648 MH-WHF P&ID Fuel Handling Machine Sheet 1 ILA0 N LA BSC RPM RPHK1460 WFKD1460 29-Nov-06 29-Mar-07 04-Dec-06 X X
649 MH-WHF P&ID Fuel Handling Machine Sheet 2 ILA0 N LA BSC RPM RPHK1460 WFKD1461 29-Nov-06 29-Mar-07 04-Dec-06 X X
650 C-TDIP COMPLETE DHLW DAMAGE N LA SNL PACT360 N/A N/A 30-Mar-07 X
651 C-TDIP COMPLETE SEISMIC ABSTRACTION N LA SNL PACT370 N/A N/A 30-Mar-07 X

652 COMPLETE QUANTIFICATION of THERMODYNAMIC DATA N LAS SNL PAD844S N/A N/A 30-Mar-07 X

653 FINALIZE POSTCLOSURE NUCLEAR SAFETY DESIGN 
BASES DOC R LA SNL PAD901S N/A N/A 30-Mar-07 X

654 SUBMIT ELECTROCHEMICAL TESTING DATA to TDMS N LAS SNL PAPT1130 N/A N/A 30-Mar-07 X

655 RECEIVE PRELIMINARY P-TDIP DTN FEEDS N/A LAS SNL PATS300M10 N/A N/A 30-Mar-07 X
656 PC DEPARTMENT STRATEGY N LAS SNL PCTP0005 N/A N/A 30-Mar-07 X
657 TAD Long Waste Package Configuration Drawings N LA BSC RPM RPWP0265 02-Feb-07 30-Mar-07 X
658 C-TDIP COMPLETE GROUND WATER N LA SNL PAB4009 N/A N/A 02-Apr-07 X
659 C-TDIP COMPLETE GROUND WATER PERF N LA SNL PAB4014 N/A N/A 02-Apr-07 X
660 C-TDIP COMPLETE VOLCANIC & INHALATION N LA SNL PAB4019 N/A N/A 02-Apr-07 X
661 Emplacement Drift Steel Invert Structural Calculation N LA BSC RPM RP1C1110 P0LC0105 04-Jan-07 02-Apr-07 X
662 Wet Handling Facility - Potable Water System P&ID N LA BSC RPM RPHM1420 WFMD1420 28-Nov-06 02-Apr-07 X
663 Potable Water P&ID N LA BSC RPM RPHM1420 WFMD1421 28-Nov-06 02-Apr-07 X
664 DI Water system P&ID N LA BSC RPM RPHM1420 WFMD1422 28-Nov-06 02-Apr-07 X
665 Preliminary Raceway Model IFPE N LAS BSC RPM RPHP1015 WFPO1002A 11-Dec-06 02-Apr-07 11-Dec-06 X
666 MH-CRCF, Cask Handling Yoke MEE N LA BSC RPM RP7K1340 C1KD0601 11-Jul-06 03-Apr-07 17-Jul-06 X
667 SUBMIT WP OUTER BARRIER AMR R LA SNL PAD317S N/A N/A 05-Apr-07 X
668 Ground support drawings for emplacement drifts  N LAS BSC RPM RP1G0100 P0GD7163 18-May-06 05-Apr-07 X
669 Welding End Effector R LA BSC RPM RPKBWP210 See Note 1 13-Nov-06 06-Apr-07 X
670 Waste Package Closure Weld R LA BSC RPM RPKBWP210 See Note 1 13-Nov-06 06-Apr-07 X

671 Simplified Waste Package Closure System Operational Flow 
Diagram R LA BSC RPM RPKBWP210 See Note 1 13-Nov-06 06-Apr-07 X

672 MH-WHF MEE Personnel Access Doors Sheet 1 ILA0 N LA BSC RPM RPHK2320 WFKD232A 02-Oct-06 06-Apr-07 20-Sep-06 X
673 MH-WHF MEE Shield Doors Sheet 1 ILA0 N LA BSC RPM RPHK2320 WFKD232C 02-Oct-06 06-Apr-07 20-Sep-06 X
674 MH-WHF MEE Preparation Stations Sheet 1 ILA0 N LA BSC RPM RPHK2320 WFKD232E 02-Oct-06 06-Apr-07 20-Sep-06 X
675 MH-WHF MEE Preparation Stations Sheet 2 ILA0 N LA BSC RPM RPHK2320 WFKD232F 02-Oct-06 06-Apr-07 20-Sep-06 X
676 MH-WHF MEE Decontamination Pit Cover ILA0 N LA BSC RPM RPHK2320 WFKD232G 02-Oct-06 06-Apr-07 20-Sep-06 X
677 MH-WHF MEE Crush Pads ILA0 N LA BSC RPM RPHK2320 WFKD232H 02-Oct-06 06-Apr-07 20-Sep-06 X
678 MH-WHF MEE DPC Cutting Gate ILA0 N LA BSC RPM RPHK2320 WFKD232J 02-Oct-06 06-Apr-07 20-Sep-06 X
679 MH-WHF MEE Lid Adapters ILA0 N LA BSC RPM RPHK2320 WFKD232K 02-Oct-06 06-Apr-07 20-Sep-06 X
680 MH-WHF MEE Shield Gates ILA0 N LA BSC RPM RPHK2320 WFKD232L 02-Oct-06 06-Apr-07 20-Sep-06 X
681 C-TDIP COMPLETE 1-D TRANSPORT MODEL N LA SNL PACT130 N/A N/A 09-Apr-07 X
682 RECEIVE TDIPS - COMPLIANCE N/A LAS SNL PATS300MC N/A N/A 09-Apr-07 X
683 WHF Diaghram Design 1 N LA BSC RPM RPHL1035 WFLC0011 15-Jan-07 09-Apr-07 X
684 WHF Diaghram Design 2 N LA BSC RPM RPHL1035 WFLC0012 15-Jan-07 09-Apr-07 X

LA Product Baseline Rev. 2

Deliberative Process Privileged
Page 15 of 31

January 12, 2007



No. Title / Product ID

C= 
Completed

N = New
R = To Be 
Revised

LA = 
Referenced

LAS = 
Supporting

Responsible 
Organization P3 Activity ID EPPR ID Planned

Start Date
Planned

Finish Date
Actual

Start Date
Actual

Finish Date

Group #1
Surface 
Design

Group #2
SUBSURFACE 
DESIGN AND 

WASTE 
PACKAGE

Group #3
Preclosure 

Safety 
Analysis and 

Criticality

Group #4
Postclosure 
Analysis and 

Activities

Group #5
PROGRAMMATIC

LA PRODUCT BASELINE 

685 WHF Diaghram Design 3 N LA BSC RPM RPHL1035 WFLC0013 15-Jan-07 09-Apr-07 X
686 Preliminary HVAC Model ILPE N LAS BSC RPM RPJP1005 RFPO1001A 21-Nov-06 10-Apr-07 17-Jul-06 X
687 Single Line Diagram - 480V Load Center 06 N LAS BSC RPM RP3E1200 LWED0021 15-Mar-07 11-Apr-07 X X
688 Single Line Diagram - 480V MCC 06A N LAS BSC RPM RP3E1200 LWED0022 15-Mar-07 11-Apr-07 X X
689 Single Line Diagram - 480V MCC 06B N LAS BSC RPM RP3E1200 LWED0023 15-Mar-07 11-Apr-07 X X
690 Single Line Diagram - UPS Inverter 06 N LAS BSC RPM RP3E1200 LWED0024 15-Mar-07 11-Apr-07 X X
691 Preliminary Equipment Model IFPE N LAS BSC RPM RP3P1000 LWPO1001 15-Mar-07 11-Apr-07 X
692 Preliminary Piping Model IFPE N LAS BSC RPM RP3P1040 LWPO1004 29-Mar-07 11-Apr-07 X
693 HVAC V&IDs (ITS) ILAO N LA BSC RPM RPUH1025 DGH1025S1 18-Jan-07 12-Apr-07 X
694 HVAC V&IDs (ITS) ILAO N LA BSC RPM RPUH1025 DGH1025S2 18-Jan-07 12-Apr-07 X
695 HVAC V&IDs (ITS) ILAO N LA BSC RPM RPUH1025 DGH1025S3 18-Jan-07 12-Apr-07 X
696 Drip Shield Gantry Mechanical Equipment Envelope N LA BSC RPM RP6K1432 HTKD0114 16-Mar-07 12-Apr-07 X
697 SUBMIT EARLY FAILURE PREP AMR R LA SNL PAD446S N/A N/A 12-Apr-07 X
698 Ground support dwgs - ventilation shafts & raise N LAS BSC RPM RP1G0140 P0GD7165 18-May-06 12-Apr-07 X
699 Subsurface Worker Dose Assessment N LAS BSC RPM RP1N0625 P0NC0625 13-Dec-06 13-Apr-07 13-Dec-06 X
700 Building Infiltration N LA BSC RPM RPHH130 WFHC1301 14-Dec-06 13-Apr-07 01-Jun-06 X X
701 Confinement Zoning N LA BSC RPM RPHH130 WFHC1302 14-Dec-06 13-Apr-07 01-Jun-06 X X
702 Pressure drop N LA BSC RPM RPHH130 WFHC1303 14-Dec-06 13-Apr-07 01-Jun-06 X X
703 Equip. Sizing N LA BSC RPM RPHH130 WFHC1304 14-Dec-06 13-Apr-07 01-Jun-06 X X
704 ITS Elec/battery Room Calc N LA BSC RPM RPHH130 WFHC1305 14-Dec-06 13-Apr-07 01-Jun-06 X X
705 Confinement ITS Exhaust N LA BSC RPM RPHH026 WFHD1028 19-Dec-06 13-Apr-07 27-Nov-06 X X
706 Elec. Room ITS Cooling N LA BSC RPM RPHH026 WFHD1029 19-Dec-06 13-Apr-07 27-Nov-06 X X
707 Subsurface Thermal Off-Normal N LA BSC RPM RPWP0056 EWDC0102 01-Dec-06 16-Apr-07 X
708 COMPLETE SZ IN-SITU TESTING AMR R LA SNL PAD822S N/A N/A 16-Apr-07 X
709 Sensitivity of Waste Stream Arrival N LA BSC RPM RPWP0018 Note 2 08-Jan-07 17-Apr-07 X

710 Sensitivity Studies of Waste Stream Arrival TAD Canisters N LA BSC RPM RPWP0018 W2DC0036 08-Jan-07 17-Apr-07 X

711 MH-WHF P&ID STC Transfer Trolley ILA0 N LA BSC RPM RPHK2435 WFKD2435 18-Dec-06 17-Apr-07 X
712 MH-WHF P&ID Receipt Platforms ILA0 N LA BSC RPM RPHK2435 WFKD2436 18-Dec-06 17-Apr-07 X
713 VFD ITS Transfer Area Confinement Zones N LA BSC RPM RPJH1060 RFHD0003 17-Nov-06 18-Apr-07 05-Sep-06 X X
714 VFD ITS C1 Elect MCC and Battery Rms N LA BSC RPM RPJH1060 RFHD0004 17-Nov-06 18-Apr-07 05-Sep-06 X X
715 Chilled Water System Load Calc N LAS BSC RPM RPJM1140 RFMC1141 17-Nov-06 18-Apr-07 X
716 Chilled Water Equipment Sizing N LAS BSC RPM RPJM1140 RFMC1142 17-Nov-06 18-Apr-07 X
717 Hot Water System Load Calc N LAS BSC RPM RPJM1150 RFMC1151 17-Nov-06 18-Apr-07 X
718 Hot Water Equipment Sizing N LAS BSC RPM RPJM1150 RFMC1152 17-Nov-06 18-Apr-07 X
719 Transport and Emplacement Vehicle Gap Analysis N LA BSC RPM RP6K5040 HTKT0110 23-Feb-07 19-Apr-07 01-Nov-06 X
720 P-TDIP COMPLETE CONDENSATION MODEL N LA SNL PAEB0109 N/A N/A 19-Apr-07 X
721 Building Infiltration N LA BSC RPM RP5H1150A LCHC1150 21-Nov-06 20-Apr-07 17-Oct-06 X X
722 Heat/Cool Load - C1 N LA BSC RPM RP5H1150A LCHC1152 21-Nov-06 20-Apr-07 17-Oct-06 X X
723 Heat/Cool Load - C2 N LA BSC RPM RP5H1150A LCHC1154 21-Nov-06 20-Apr-07 17-Oct-06 X X
724 Pressure drop -C1 N LA BSC RPM RP5H1150A LCHC1156 21-Nov-06 20-Apr-07 17-Oct-06 X X
725 Pressure drop - C2 N LA BSC RPM RP5H1150A LCHC1158 21-Nov-06 20-Apr-07 17-Oct-06 X X
726 Equip. Sizing N LA BSC RPM RP5H1150A LCHC1160 21-Nov-06 20-Apr-07 17-Oct-06 X X
727 Fire Alarm & Detection Calculation N LAS BSC RPM RP5W1055 LCWD1055 21-Dec-06 20-Apr-07 X
728 Fire Alarm &Detection P&ID Sheet 1-ILA0 N LA BSC RPM RP5W1055 LCWD1056 21-Dec-06 20-Apr-07 X
729 Fire Alarm & Detection P&ID Sheet 2- IFPE N LA BSC RPM RP5W1055 LCWD1057 21-Dec-06 20-Apr-07 X
730 Fire Alarm & Detection P&ID Sheet 3- IFPE N LA BSC RPM RP5W1055 LCWD1058 21-Dec-06 20-Apr-07 X
731 COMPLETE SZ SITE SCALE FLOW MODEL R LA SNL PAD821S N/A N/A 20-Apr-07 X
732 Preliminary HVAC Model IFPE N LAS BSC RPM RP5P1005 LCPO1002 06-Feb-07 23-Apr-07 08-Sep-06 X
733 MH-IHF P&ID Cask Bay Shield Door ILA0 N LA BSC RPM RP5K1420 LCKD1420 02-Jan-07 24-Apr-07 X X

734
MH-IHF P&ID WP Loading to WP Closure Shield Door ILA0

N LA BSC RPM RP5K1420 LCKD1421 02-Jan-07 24-Apr-07 X X

735
MH-IHF P&ID WP Closure to WP Loadout Shield Door ILA0

N LA BSC RPM RP5K1420 LCKD1422 02-Jan-07 24-Apr-07 X X

736 MH-IHF P&ID WP Loadout Exterior Shield Door ILA0 N LA BSC RPM RP5K1420 LCKD1423 02-Jan-07 24-Apr-07 X X
737 MH-IHF P&ID Transfer Shielded Hatches ILA0 N LA BSC RPM RP5K1420 LCKD1424 02-Jan-07 24-Apr-07 X X
738 MH-IHF P&ID Miscellaneous Equipment ILA0 Sheet 1 N LAS BSC RPM RP5K1420 LCKD1426 02-Jan-07 24-Apr-07 X
739 MH-IHF P&ID Miscellaneous Equipment ILA0 Sheet 2 N LAS BSC RPM RP5K1420 LCKD1427 02-Jan-07 24-Apr-07 X
740 MH-WHF MEE TAD Closure Sheet 1 ILA0 N LA BSC RPM RPHK2365 WFKD2365 15-Dec-06 24-Apr-07 11-Dec-06 X
741 MH-WHF MEE TAD Closure Sheet 2 ILA0 N LA BSC RPM RPHK2365 WFKD2366 15-Dec-06 24-Apr-07 11-Dec-06 X
742 MH-WHF MEE TAD Closure Sheet 3 ILA0 N LA BSC RPM RPHK2365 WFKD2367 15-Dec-06 24-Apr-07 11-Dec-06 X
743 Throughput TAD Closure Analysis N LA BSC RPM RPHS009 WFSC0009 04-Jan-07 24-Apr-07 X
744 IHF Preliminary SASSI Analysis N LAS BSC RPM RP5L1080 LCLC0014 28-Feb-07 25-Apr-07 X
745 IHF In Structure Response Spectra N LAS BSC RPM RP5L1140 LCLC0016 27-Feb-07 25-Apr-07 X
746 RECEIVE PRELIMINARY C-TDIP DTN FEEDS N/A LAS SNL PATS300M N/A N/A 25-Apr-07 X
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747 PRELIMINARY TSPA FEED to NAVY N/A LAS SNL PATSNAVY1 N/A N/A 25-Apr-07 X
748 EDF Fire Suppression System P&ID -Sheet #1 - ILA0 N LA BSC RPM RPUW3455 DGWD3455 02-Mar-07 26-Apr-07 X
749 EDF Fire Suppression System P&ID -Sheet #2 - ILA0 N LA BSC RPM RPUW3455 DGWD3455A 02-Mar-07 26-Apr-07 X
750 EDF Fire Alarm & Detection P&ID - Sheet #1 - ILA0 N LA BSC RPM RPUW3495 DGWD3455B 02-Mar-07 26-Apr-07 X
751 EDF Fire Alarm & Detection P&ID - Sheet #2 - ILA0 N LA BSC RPM RPUW3495 DGWD3455C 02-Mar-07 26-Apr-07 X
752 CRCF Finite Element Model N LAS BSC RPM RP7L1055 C1LC0027 13-Feb-07 27-Apr-07 X
753 Cask Recpt Secur- Conceptual Layouts IFLA N LAS BSC RPM RPZQ0501 SEQT0210 05-Mar-07 27-Apr-07 X

754 Construction Strategy Report. 800-30R-MGR0-00100-000-
001. R LA BSC RPM N/A

CONSTRUCTI
ON (Not in 

EPPR)
15-Jan-07 30-Apr-07 X

755 WHF Foundation Design 1 N LA BSC RPM RPHL1045 WFLC0016 01-Dec-06 30-Apr-07 X
756 WHF Foundation Design 2 N LA BSC RPM RPHL1045 WFLC0017 01-Dec-06 30-Apr-07 X
757 Gen Purpose &Instrument Air Calc N LAS BSC RPM RP7M1110 C1MC1110 06-Feb-07 01-May-07 23-Aug-06 X

758
Classification of Radiation and Contamination 
Zones ofGeological Repository Operations Area. 000-00C-
HPRA-00400-000-00C

N LA BSC RPM RPZN6050 PDNK6050 01-Mar-07 01-May-07 X

759 Geologic Repository Operations Area—Radiation Zone 
Classifications. 100-U00-AKRP-00101-000-00B N LA BSC RPM RPZN6050 PDNK6050 01-Mar-07 01-May-07 X

760 Ventilation Air Calc N LA BSC RPM RPUH1035 DGHC0005 07-Feb-07 02-May-07 18-Dec-06 X
761 Heating and Cooling Load Calc N LA BSC RPM RPUH1035 DGHC0006 07-Feb-07 02-May-07 18-Dec-06 X
762 Equipment and Cooling Load Calc N LA BSC RPM RPUH1035 DGHC0007 07-Feb-07 02-May-07 18-Dec-06 X
763 Pressure Drop Calc N LA BSC RPM RPUH1035 DGHC0008 07-Feb-07 02-May-07 18-Dec-06 X
764 Refrigerant Calc/Analysis N LA BSC RPM RPUH1035 DGHC0009 07-Feb-07 02-May-07 18-Dec-06 X

765 MODEL FOR THE MGMT OF THE RELATIVE RISKS OF 
IDENTIFIED VULNERABILITIES N LAS SNL S20603 N/A N/A 02-May-07 X

766 Transport and Emplacement Vehicle Design Development 
Plan N LA BSC RPM RP6K5050 HTKT0111 09-Mar-07 03-May-07 X

767 TEV Off-Normal Retrieval Operations Study N LA BSC RPM RP6K5055 HTKT0112 09-Mar-07 03-May-07 01-Dec-06 X

768 Initial Handling Facility Radiation Zone and Contamination 
Zone Drawings N LA BSC RPM RP5N1505 N/A 08-Feb-07 03-May-07 X

769 Preliminary General Arrangements ILA0 N LA BSC RPM RP5P1030 LCPD1001 07-Mar-07 04-May-07 X X
770 Preliminary General Arrangements ILA0 N LA BSC RPM RP5P1030 LCPD1002 07-Mar-07 04-May-07 X X
771 Preliminary General Arrangements ILA0 N LA BSC RPM RP5P1030 LCPD1003 07-Mar-07 04-May-07 X X
772 Preliminary General Arrangements ILA0 N LA BSC RPM RP5P1030 LCPD1004 07-Mar-07 04-May-07 X X
773 P-TDIP COMPLETE DRIFT SEEPAGE N LA SNL PACT030 N/A N/A 04-May-07 X
774 P-TDIP COMPLETE LOWER REDOX N LA SNL PACT280 N/A N/A 04-May-07 X
775 DIKE / DRIFT AMR APPROVED R LA SNL PAD729S N/A N/A 04-May-07 X
776 CALIBRATED UZ PROPERTIES R LA SNL PAD806S N/A N/A 04-May-07 X
777 P-TDIP COMPLETE COMPLETE ALTERNATIVE P&CE N LA SNL PAEB110 N/A N/A 04-May-07 X
778 P-TDIP COMPLETE IN-PACKAGE EVAPORATION N LAS SNL PAF03108 N/A N/A 04-May-07 X
779 P-TDIP COMPLETE COMPETATIVE SORPTION N LA SNL PAFM03417 N/A N/A 04-May-07 X
780 CCCF - HVAC Prelim Composite VFDs N LAS BSC RPM RPYH4376 CCHD0001/2 05-Feb-07 07-May-07 X
781 WHF Tier 1 Structural Steel Calcs 1 N LA BSC RPM RPHL1110 WFLC0043 15-Jan-07 07-May-07 X
782 WHF Tier 1 Structural Steel Calcs 2 N LA BSC RPM RPHL1110 WFLC0044 15-Jan-07 07-May-07 X
783 WNNRF - Facility Layout Study IFLA N LAS BSC RPM RPBAK1207 WHKD0002 01-Mar-07 09-May-07 X
784 Develop Potable Water Sys. - Prelim. P&IDs R LA BSC RPM RPQM6207 WSMD0005 29-Mar-07 09-May-07 11-Dec-06 X
785 MHDR for ITS Cranes N LA BSC RPM RP7K1140 C1KR1140 30-Oct-06 10-May-07 X
786 MHDR for  Special Lifting Devices N LA BSC RPM RP7K1140 C1KR1140 30-Oct-06 10-May-07 X

787 Concepts for Waste Retrieval and Alternate Storage of 
Radioactive Waste. 800-30R-HER0-00100-000-002.B33 R LA BSC RPM RP6K5230 ERKR0126 13-Apr-07 10-May-07 X X

788 P-TDIP COMPLETE 8 SUBREGIONS N LA SNL PACT250 N/A N/A 10-May-07 X
789 Initial Handling Facility Worker Dose Assessment N LA BSC RPM RP5N1517 N/A 08-Feb-07 10-May-07 X
790 Confinement Zoning Calc (C2) ITS N LA BSC RPM RP7H1125 C1HC0001A 11-Aug-06 11-May-07 07-Aug-06 X
791 Bldg Air Leakage/Ventilation Calc (C2) ITS N LA BSC RPM RP7H1125 C1HC0002A 11-Aug-06 11-May-07 07-Aug-06 X
792 Pressure Drop Calc (C2) ITS N LA BSC RPM RP7H1125 C1HC0003A 11-Aug-06 11-May-07 07-Aug-06 X
793 Equipment Sizing Calc (C2) ITS N LA BSC RPM RP7H1125 C1HC0004A 11-Aug-06 11-May-07 07-Aug-06 X
794 Heating and Cooling Load Calc (C2) Non-ITS N LAS BSC RPM RP7H1125 C1HC0007 11-Aug-06 11-May-07 07-Aug-06 X
795 Pressure Drop Calc (C2) Non-ITS N LAS BSC RPM RP7H1125 C1HC0008 11-Aug-06 11-May-07 07-Aug-06 X
796 Equipment Sizing Calc (C2) Non-ITS N LAS BSC RPM RP7H1125 C1HC0009 11-Aug-06 11-May-07 07-Aug-06 X

797 Canister Receipt and Closure Facility Radiation Zone and 
Contamination Zone Drawings N LA BSC RPM RP7N1070 C1ND1070 19-Mar-07 11-May-07 X X

798 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1001A 21-Feb-07 11-May-07 X X
799 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1002 21-Feb-07 11-May-07 X X
800 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1003 21-Feb-07 11-May-07 X X
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801 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1004 21-Feb-07 11-May-07 X X
802 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1005 21-Feb-07 11-May-07 X X
803 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1006 21-Feb-07 11-May-07 X X
804 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1007 21-Feb-07 11-May-07 X X
805 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1008 21-Feb-07 11-May-07 X X
806 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1009 21-Feb-07 11-May-07 X X
807 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1010 21-Feb-07 11-May-07 X X
808 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1011 21-Feb-07 11-May-07 X X
809 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1012 21-Feb-07 11-May-07 X X
810 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1013 21-Feb-07 11-May-07 X X

811 Drip Shield Emplacement Gantry Concept. ANL-XCS-ME-
000002 REV 00. R LA BSC RPM RP6K5250 ERKR0127 16-Apr-07 11-May-07 X

812 C2 Composite VFD N LA BSC RPM RP5H1420 LCHD1420 14-Mar-07 11-May-07 X X
813 C1 Composite VFD N LA BSC RPM RP5H1420 LCHD1422 14-Mar-07 11-May-07 X X
814 Turnout Drifts Invert & Rails Plan Rev A N LA BSC RPM RP1C0235 P0LD0019 05-Feb-07 14-May-07 X

815 Turnout Drifts Invert & Rails Sections & Details Rev A N LA BSC RPM RP1C0235 P0LD0126 - 
P0LD0127 05-Feb-07 14-May-07 X

816 RF Tier1 Structural Steel Design Calculation 1 N LA BSC RPM RPJL1020 RFLC0005 16-Jan-07 14-May-07 X
817 RF Tier1 Structural Steel Design Calculation 2 N LA BSC RPM RPJL1020 RFLC0006 16-Jan-07 14-May-07 X
818 MH-AGING MEE Site Transporter ILA0 N LA BSC RPM RPSK1390 A1KD1390 02-Jan-07 15-May-07 X
819 MH-AGING MEE Cask Tractor ILA0 N LA BSC RPM RPSK1390 A1KD1391 02-Jan-07 15-May-07 X
820 MH-AGING MEE Horizontal Transfer Trailer ILA0 N LA BSC RPM RPSK1390 A1KD1392 02-Jan-07 15-May-07 X
821 MH-AGING MEE Mobile Crane ILA0 N LA BSC RPM RPSK1390 A1KD1393 02-Jan-07 15-May-07 X
822 MH-AGING MEE Mobile Platform ILA0 N LA BSC RPM RPSK1390 A1KD1394 02-Jan-07 15-May-07 X
823 MH MHDR Surface Aging Equipment ILA0 N LA BSC RPM RPSK1110 A1KR1110 23-Jan-07 15-May-07 X
824 MHDR for Shielded Transfer Casks N LA BSC RPM RPSK1110 See Note 5 23-Jan-07 15-May-07 X
825 MHDR for the Site Transporter N LA BSC RPM RPSK1110 See Note 5 23-Jan-07 15-May-07 X
826 Preliminary HVAC Model IFPE N LAS BSC RPM RP3P1005 LWPO1002 26-Apr-07 16-May-07 X
827 Preliminary Raceway Model IFPE N LAS BSC RPM RP3P1015 LWPO1003 26-Apr-07 16-May-07 X
828 Turnout Drifts Invert & Rails Calc Rev A N LA BSC RPM RP1C0230 P0LC0043 19-Dec-05 16-May-07 19-Dec-05 06-Dec-06
829 COMPLETE INFILTRATION AND CLIMATE AMR R LA SNL PAD804S N/A N/A 17-May-07 X
830 I&C EDG Logic Sketches (ITS) ILAO N LA BSC RPM RPUJ1014 DGJ1014S1 23-Apr-07 18-May-07 X
831 WHF Shear Wall Design 1 N LA BSC RPM RPHL1050 WFLC0018 26-Feb-07 18-May-07 X
832 WHF Shear Wall Design 2 N LA BSC RPM RPHL1050 WFLC0019 26-Feb-07 18-May-07 X
833 WHF Shear Wall Design 3 N LA BSC RPM RPHL1050 WFLC0020 26-Feb-07 18-May-07 X

834 Mechanical Assessment of the Degraded TAD and Degraded 
Drip Shield in Response to Vibratory Ground Motion N LA SNL PAD637S N/A N/A 21-May-07 X X

835 COMPLETE IN-PKG CHEM AMR R LA SNL PAD831S N/A N/A 21-May-07 X

836 P-TDIP COMPLETE COLLOID DIVERSITY/REDUCING MODEL N LA SNL PAPT020 N/A N/A 21-May-07 X

837 Seismic Consequence Abstraction. MDL-WIS-PA-000003 
REV 02. R LA SNL PAD63700 S30818 15-May-07 21-May-07 X

838 SUBMIT HIC AMR R LA SNL PAD006S N/A N/A 23-May-07 X
839 DELIVER PROBABILITY OF FILLING WP REPORT N LAS SNL PAD106S N/A N/A 23-May-07 X
840 GROA Airbourne Dispersion Factor Calculation N LA BSC LNS LAPS1256A Note 2 19-Apr-07 23-May-07 X

841 ALARA Design Review for the LA Design of the GROA. 000-
30V-HPRA-00400-000-00A N LAS BSC RPM RPZN6120 PDNA6120 01-Mar-07 23-May-07 X

842 Site - ALARA Design Review - Rev B N LA BSC RPM RPZN6120 PDNA6120 01-Mar-07 23-May-07 X
843 Confinement Zoning Calc N LA BSC RPM RPJH1045 RFHC0001A 17-Nov-06 23-May-07 25-Sep-06 X X
844 Bldg Air Leakage/Ventilation Calc N LA BSC RPM RPJH1045 RFHC0002A 17-Nov-06 23-May-07 25-Sep-06 X X
845 Equipment Sizing Calc N LA BSC RPM RPJH1045 RFHC0003A 17-Nov-06 23-May-07 25-Sep-06 X X
846 Pressure Drop Calc N LA BSC RPM RPJH1045 RFHC0004A 17-Nov-06 23-May-07 25-Sep-06 X X

847
Combined Clg/Htg Load, Equipment Sizing and Press Drop 
Calc N LA BSC RPM RPJH1045 RFHC0005A 17-Nov-06 23-May-07 25-Sep-06 X X

848 Raw Water Sys. - Preliminary Calculations N LAS BSC RPM RPQM6234 TBD 29-Mar-07 23-May-07 X
849 MHDR for  the Cask Trolleys N LA BSC RPM RP7K1180 C1KR1180 30-Oct-06 24-May-07 28-Aug-06 X

850 Drip Shield and Waste Package Emplacement Pallet Design 
Report. 000-00C-SSE0-00100-000-00A. R LA BSC RPM RPGB0205 DSDC0001 02-Oct-06 24-May-07 29-Aug-06 X

851 Committed Materials for Emplacement Drift Pallets and Drip 
Shields. 800-P1C-SS00-00100-000-00A. R LA BSC RPM RPGB0205 DSDC0002 02-Oct-06 24-May-07 29-Aug-06 X

852 Design and Engineering, Interlocking Drip Shield 
Configuration. 000-M00-SSE0-00103-000-00A. R LA BSC RPM RPGB0215 DSDD0001 - 

DSDD0013 02-Mar-07 24-May-07 X

853 Design and Engineering, Interlocking Drip Shield 
Configuration. 000-M00-SSE0-00101-000-00B. R LA BSC RPM RPGB0215 DSDD0014 02-Mar-07 24-May-07 X

LA Product Baseline Rev. 2

Deliberative Process Privileged
Page 18 of 31

January 12, 2007



No. Title / Product ID

C= 
Completed

N = New
R = To Be 
Revised

LA = 
Referenced

LAS = 
Supporting

Responsible 
Organization P3 Activity ID EPPR ID Planned

Start Date
Planned

Finish Date
Actual

Start Date
Actual

Finish Date

Group #1
Surface 
Design

Group #2
SUBSURFACE 
DESIGN AND 

WASTE 
PACKAGE

Group #3
Preclosure 

Safety 
Analysis and 

Criticality

Group #4
Postclosure 
Analysis and 

Activities

Group #5
PROGRAMMATIC

LA PRODUCT BASELINE 

854 Design and Engineering, Interlocking Drip Shield 
Configuration. 000-M00-SSE0-00102-000-00B. R LA BSC RPM RPGB0215 DSDD0015 02-Mar-07 24-May-07 X

855 Drip Shield Fabrication Specification. 000-3SS-SSE0-00100-
000-00A. R LA BSC RPM RPGB0225 DSDS0001 02-Mar-07 24-May-07 X

856 I&C TEV ITS Logic Sketches - IFLA N LA BSC RPM RP6J1014 ERJD0003 - 
ERJD0010 01-Feb-07 24-May-07 X

857 CRCF BDBGM Response Spectra Analysis N LA BSC RPM RP7L0610 C1LC0011 16-Apr-07 25-May-07 X
858 HEMF - Develop GAs IFLA N LAS BSC RPM RPZQ9162 HFQT0020 16-Apr-07 25-May-07 X
859 DELIVER PLAN FOR LTCTF N LAS SNL PAD102S N/A N/A 25-May-07 X
860 FINAL TSPA FEED to NAVY N/A LAS SNL PATSNAVY2 N/A N/A 25-May-07 X
861 COMPLETE DRIFT SCALE THC AMR R LA SNL PAD808S Note 2 #N/A 25-May-07 X X

862 Access Mains 25' Dia Iso Bkhd & Airlock Door Calc Rev A N LAS BSC RPM RP1C0340 P0LC0008 26-Mar-07 25-May-07 X

863 RF BDBGM Soil Spring Calculation N LA BSC RPM RPJL1052 RFLC0011A 06-Mar-07 29-May-07 X
864 RF Outline Drawing 1 N LA BSC RPM RPJL1025 RFLD0001 03-Apr-07 29-May-07 X
865 RF Outline Drawing 2 N LA BSC RPM RPJL1025 RFLD0002 03-Apr-07 29-May-07 X
866 RF Outline Drawing 3 N LA BSC RPM RPJL1025 RFLD0003 03-Apr-07 29-May-07 X
867 RF Outline Drawing 4 N LA BSC RPM RPJL1025 RFLD0004 03-Apr-07 29-May-07 X
868 Service Gases Calculation N LAS BSC RPM RP7M1181 C1MC1181 06-Feb-07 30-May-07 23-Aug-06 X
869 Fire Hazard Analysis N LAS BSC RPM RPHW1010 WFWC1010 10-Apr-07 30-May-07 X X
870 MH CRCF,  P&IDs,  WP Transfer Trolley ILA0 N LA BSC RPM RP7K1410 C1KD1410 05-Dec-06 31-May-07 10-Nov-06 X X

871
MH CRCF,  P&IDs,  WP Transfer Trolley Docking Station 
ILA0 N LA BSC RPM RP7K1410 C1KD1411 05-Dec-06 31-May-07 10-Nov-06 X X

872 MH Develop EDG MEEs Lifting & Handling N LA BSC RPM RPUK1340 DGK1340D1 03-May-07 31-May-07 X
873 COMPLETE EBS RTA MODEL R LA SNL PAD001 N/A N/A 31-May-07 X
874 COMPLETE SITE SCALE TRANSPORT MODEL R LA SNL PAD823S N/A N/A 31-May-07 X
875 RECEIVE TDIPS - PMA N/A LAS SNL PATS300MP N/A N/A 31-May-07 X
876 VFD Non-ITS C1 Support and Offices N LA BSC RPM RPJH1055 RFHD0001 10-Jan-07 31-May-07 X
877 VFD Non-ITS C1 HVAC and Mech Eq Rms N LA BSC RPM RPJH1055 RFHD0002 10-Jan-07 31-May-07 X
878 YMP Concept of Nuclear Operations N LA BSC RPM See Note 3 See Note 2 04-Dec-06 31-May-07 X
879 Draft TSPA Volume 1: Chapters 1-6 R LA SNL PATS2001 N/A N/A 01-Jun-07 02-Oct-06 X
880 Preliminary General Arrangements ILA0 N LAS BSC RPM RPHP1030 WFPD1001A 26-Feb-07 01-Jun-07 X X
881 Preliminary General Arrangements ILA0 N LAS BSC RPM RPHP1030 WFPD1002 26-Feb-07 01-Jun-07 X X
882 Preliminary General Arrangements ILA0 N LAS BSC RPM RPHP1030 WFPD1003 26-Feb-07 01-Jun-07 X X
883 Preliminary General Arrangements ILA0 N LAS BSC RPM RPHP1030 WFPD1004 26-Feb-07 01-Jun-07 X X
884 Preliminary General Arrangements ILA0 N LAS BSC RPM RPHP1030 WFPD1005 26-Feb-07 01-Jun-07 X X
885 Preliminary General Arrangements ILA0 N LAS BSC RPM RPHP1030 WFPD1006 26-Feb-07 01-Jun-07 X X
886 Preliminary General Arrangements ILA0 N LAS BSC RPM RPHP1030 WFPD1007 26-Feb-07 01-Jun-07 X X
887 Preliminary General Arrangements ILA0 N LAS BSC RPM RPHP1030 WFPD1008 26-Feb-07 01-Jun-07 X X
888 Preliminary General Arrangements ILA0 N LAS BSC RPM RPHP1030 WFPD1009 26-Feb-07 01-Jun-07 X X
889 Preliminary General Arrangements ILA0 N LAS BSC RPM RPHP1030 WFPD1010 26-Feb-07 01-Jun-07 X X
890 Preliminary General Arrangements ILA0 N LAS BSC RPM RPHP1030 WFPD1011 26-Feb-07 01-Jun-07 X X
891 Preliminary General Arrangements ILA0 N LAS BSC RPM RPHP1030 WFPD1012 26-Feb-07 01-Jun-07 X X
892 Preliminary General Arrangements ILA0 N LAS BSC RPM RPHP1030 WFPD1013 26-Feb-07 01-Jun-07 X X
893 MH-RF P&IDs Cask Trolley Sheet 1 ILA0 N LA BSC RPM RPJK1435 RFKD0165 09-Feb-07 04-Jun-07 11-Oct-06 X X
894 MH-RF P&IDs Cask Trolley Sheet 2 ILA0 N LA BSC RPM RPJK1435 RFKD0166 09-Feb-07 04-Jun-07 11-Oct-06 X X

895
MH-RF P&IDs  Canister Transfer Machine Sheet 1 ILA0

N LAS BSC RPM RPJK1435 RFKD0167 09-Feb-07 04-Jun-07 11-Oct-06 X

896
MH-RF P&IDs  Canister Transfer Machine Sheet 2 ILA0

N LAS BSC RPM RPJK1435 RFKD0168 09-Feb-07 04-Jun-07 11-Oct-06 X

897 Preliminary General Arrangements ILA0 N LA BSC RPM RPJP1030 RFPD1001A 13-Mar-07 05-Jun-07 X X
898 Preliminary General Arrangements ILA0 N LA BSC RPM RPJP1030 RFPD1002A 13-Mar-07 05-Jun-07 X X
899 Preliminary General Arrangements ILA0 N LA BSC RPM RPJP1030 RFPD1003A 13-Mar-07 05-Jun-07 X X
900 Preliminary General Arrangements ILA0 N LA BSC RPM RPJP1030 RFPD1004A 13-Mar-07 05-Jun-07 X X
901 Preliminary General Arrangements ILA0 N LA BSC RPM RPJP1030 RFPD1005A 13-Mar-07 05-Jun-07 X X
902 Preliminary General Arrangements ILA0 N LA BSC RPM RPJP1030 RFPD1006A 13-Mar-07 05-Jun-07 X X
903 Preliminary General Arrangements ILA0 N LA BSC RPM RPJP1030 RFPD1007A 13-Mar-07 05-Jun-07 X X
904 Preliminary General Arrangements ILA0 N LA BSC RPM RPJP1030 RFPD1008A 13-Mar-07 05-Jun-07 X X
905 Preliminary General Arrangements ILA0 N LA BSC RPM RPJP1030 RFPD1009A 13-Mar-07 05-Jun-07 X X
906 Preliminary General Arrangements ILA0 N LA BSC RPM RPJP1030 RFPD1010A 13-Mar-07 05-Jun-07 X X

907 General Arrangements and Selected Sections of the Wet 
Handling Facility and Receipt Facility N LA BSC RPM RPJP1030 RFPD1010A 

WFPD1030 13-Mar-07 05-Jun-07 X

908 Single Line Diagram -480V Load Center 20 N LA BSC RPM RP5E1020 LCED0003 11-Apr-07 06-Jun-07 X X
909 Single Line Diagram -480V MCC 20A N LA BSC RPM RP5E1020 LCED0004 11-Apr-07 06-Jun-07 X X
910 Single Line Diagram -480V MCC 20B N LA BSC RPM RP5E1020 LCED0005 11-Apr-07 06-Jun-07 X X
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911 Single Line Diagram -480V MCC 20C N LA BSC RPM RP5E1020 LCED0006 11-Apr-07 06-Jun-07 X X
912 Single Line Diagram -UPS Inverter 20A N LA BSC RPM RP5E1020 LCED0007 11-Apr-07 06-Jun-07 X X
913 Single Line Diagram -UPS Inverter 20B N LA BSC RPM RP5E1020 LCED0008 11-Apr-07 06-Jun-07 X X
914 MH-RF P&IDs Miscellaneous Equipment ILA0 Sheet 1 N LAS BSC RPM RPJK1420 RFKD0160 13-Feb-07 06-Jun-07 X
915 MH-RF P&IDs Miscellaneous Equipment ILA0 Sheet 2 N LAS BSC RPM RPJK1420 RFKD0161 13-Feb-07 06-Jun-07 X
916 MH-RF P&IDs Miscellaneous Equipment ILA0 Sheet 3 N LAS BSC RPM RPJK1420 RFKD0162 13-Feb-07 06-Jun-07 X
917 MH-RF P&IDs Miscellaneous Equipment ILA0 Sheet 4 N LAS BSC RPM RPJK1420 RFKD0163 13-Feb-07 06-Jun-07 X
918 DRIFT SEEPAGE INPUT TO TSPA AMR N LA SNL PAD029 N/A N/A 11-Jun-07 X
919 Exhaust Main Shielding N LA BSC RPM RP1N0120 P0NC0120 23-Jan-07 11-Jun-07 X
920 MH-WHF P&ID DPC Cutting Sheet 1 ILA0 N LA BSC RPM RPHK1470 WFKD1470 19-Mar-07 11-Jun-07 X X
921 MH-WHF P&ID DPC Cutting Sheet 2 ILA0 N LA BSC RPM RPHK1470 WFKD1471 19-Mar-07 11-Jun-07 X X
922 MH-WHF P&ID DPC Cutting Sheet 3 ILA0 N LA BSC RPM RPHK1470 WFKD1472 19-Mar-07 11-Jun-07 X X
923 Gen Purp & Instr Air Systms Calc N LAS BSC RPM RPHM1110 WFMC1110 19-Mar-07 11-Jun-07 X
924 Service Gas Sys P&IDs N LA BSC RPM RPHM1480 WFMD1480A 19-Mar-07 11-Jun-07 X

925 Subsurface Fire Exposure Calculation. 800-00C-PF00-00100-
000-00A. R LA BSC RPM RP1W0160 P0WC0010 22-Jan-07 12-Jun-07 X X

926 Low-Level Waste Facility Radiation Zone and Contamination 
Zone Drawings N LA BSC RPM RP3N1000 LWND1000 05-Apr-07 14-Jun-07 X X

927 Preliminary General Arrangements ILA0 N LA BSC RPM RP3P1030 LWPD1001 17-May-07 14-Jun-07 X X
928 Preliminary General Arrangements ILA0 N LA BSC RPM RP3P1030 LWPD1002 17-May-07 14-Jun-07 X X
929 Preliminary General Arrangements ILA0 N LA BSC RPM RP3P1030 LWPD1003 17-May-07 14-Jun-07 X X
930 Digtl Con Sys-Interface to ITS Control Sys Diag IFLA R LA BSC RPM RPQJ3505 CAJD0014 23-Mar-07 15-Jun-07 X
931 SEIS PRLIMINARY DRAFT N LAS SNL PACD320 N/A N/A 15-Jun-07 X
932 TITANIUM HIC DATA for FEPs N LAS SNL PAPT1160 N/A N/A 15-Jun-07 X

933 Wet Handling Facility Radiation Zone and Contamination 
Zone Drawings N LA BSC RPM RPHN4000 WFND4000 23-Mar-07 15-Jun-07 X X

934 CCCF - HVAC Preliminary V&IDs N LAS BSC RPM RPYH4395 CCHD0003/4 20-Mar-07 19-Jun-07 X
935 RF - Radiation & Contamination Zone DWGS ILA0 N LAS BSC RPM RPJN1510 RFND1510 24-Apr-07 19-Jun-07 X
936 Receipt Facility Fire Hazard Analysis N LA BSC RPM RPJW1010 RFWC1010 27-Mar-07 19-Jun-07 X X
937 PRELIMINARY PIPING MODEL ILA0 N LAS BSC RPM RPUP1040 DGPO1001 23-May-07 20-Jun-07 X
938 Develop Site Suppression P&IDs N LA BSC RPM RPZW8220 FWWD0007 03-Jan-07 21-Jun-07 24-Oct-06 X
939 Develop Site Suppression Loop Dwgs N LA BSC RPM RPZW8220 FWWD0008 03-Jan-07 21-Jun-07 24-Oct-06 X
940 IHF SASSI Documention N LAS BSC RPM RP5L1142 LCLC0017 25-Apr-07 21-Jun-07 X
941 DI Water System P&ID N LA BSC RPM RPJM1122 RFMD1122 29-Mar-07 21-Jun-07 X
942 Potable Water System P&ID N LA BSC RPM RPJM1122 RFMD1123 29-Mar-07 21-Jun-07 X
943 Fire Alarm & Detection Calculation N LAS BSC RPM RP7W2010 C1WC2010 02-Mar-07 22-Jun-07 X
944 Fire Suppression Calculation N LAS BSC RPM RP7W2015 C1WC2015 02-Mar-07 22-Jun-07 X X
945 Fire Alarm & Detection P&ID Sht 1 - ILA0 N LA BSC RPM RP7W2010 C1WD2011 02-Mar-07 22-Jun-07 X
946 Fire Alarm & Detection P&ID Sht 2 - ILA0 N LA BSC RPM RP7W2010 C1WD2012 02-Mar-07 22-Jun-07 X
947 Fire Alarm & Detection P&ID Sht 3 - ILA0 N LA BSC RPM RP7W2010 C1WD2013 02-Mar-07 22-Jun-07 X
948 Fire Alarm & Detection P&ID Sht 4 - ILA0 N LA BSC RPM RP7W2010 C1WD2014 02-Mar-07 22-Jun-07 X
949 Fire Suppression P&ID Sht 1 - ILA0 N LA BSC RPM RP7W2015 C1WD2016 02-Mar-07 22-Jun-07 X X
950 Fire Suppression P&ID Sht 2 - ILA0 N LA BSC RPM RP7W2015 C1WD2017 02-Mar-07 22-Jun-07 X X
951 Fire Suppression P&ID Sht 3 - ILA0 N LA BSC RPM RP7W2015 C1WD2018 02-Mar-07 22-Jun-07 X X
952 Fire Suppression P&ID Sht 4 - ILA0 N LA BSC RPM RP7W2015 C1WD2019 02-Mar-07 22-Jun-07 X X
953 MH-RF P&IDs 10 Ton Overhead Crane Sheet 1 ILA0 N LA BSC RPM RPJK1440 RFKD0175 09-Mar-07 22-Jun-07 X X
954 MH-RF P&IDs 10 Ton Overhead Crane Sheet 2 ILA0 N LA BSC RPM RPJK1440 RFKD0176 09-Mar-07 22-Jun-07 X X
955 MH-RF P&IDs 200 Ton Overhead Crane Sheet 1 ILA0 N LA BSC RPM RPJK1440 RFKD0177 09-Mar-07 22-Jun-07 X X
956 MH-RF P&IDs 200 Ton Overhead Crane Sheet 2 ILA0 N LA BSC RPM RPJK1440 RFKD0178 09-Mar-07 22-Jun-07 X X
957 MH-RF P&ID Cask Lifting Yoke 1 ILA0 N LA BSC RPM RPJK1440 RFKD0179 09-Mar-07 22-Jun-07 X X
958 MH-RF P&ID Cask Lifting Yoke 2 ILA0 N LA BSC RPM RPJK1440 RFKD0180 09-Mar-07 22-Jun-07 X X
959 MH-RF P&IDs 15 Ton Overhead Crane Sheet 1 ILA0 N LA BSC RPM RPJK1440 RFKD0181 09-Mar-07 22-Jun-07 X X
960 MH-RF P&IDs 15 Ton Overhead Crane Sheet 2 ILA0 N LA BSC RPM RPJK1440 RFKD0182 09-Mar-07 22-Jun-07 X X
961 RF Finite Element Model for SSI N LAS BSC RPM RPJL1055 RFLC0012 06-Mar-07 22-Jun-07 X
962 C1 Composite VFD N LA BSC RPM RPHH025 WFHD1025 18-Jan-07 22-Jun-07 X
963 C2 Composite VFD - 1 N LA BSC RPM RPHH025 WFHD1026 18-Jan-07 22-Jun-07 X
964 C2 Composite VFD - 2 N LA BSC RPM RPHH025 WFHD1027 18-Jan-07 22-Jun-07 X
965 Develop GP Air Systems Prelim Calcs N LAS BSC RPM RPQM6148 AGMC0007 30-Apr-07 25-Jun-07 X
966 CRCF Tier 2 SASSI Model N LAS BSC RPM RP7L1080 C1LC0040 30-Apr-07 25-Jun-07 X
967 CRCF SASSI In-Structure Response Spectra N LAS BSC RPM RP7L1140 C1LC0043 30-Apr-07 25-Jun-07 X
968 PRELIMINARY EQUIPMENT MODEL ILA0 N LAS BSC RPM RPUP1000 DGPO1004 22-Mar-07 25-Jun-07 20-Jul-06 X

969
Waste Package Component Design Methodology Report. 
000-30R-WIS0-00100-000-002. Las Vegas, Nevada: Bechtel 
SAIC Company. ACC: ENG.20040713.0003.

R LA BSC RPWB2015 W2DC0072A 02-Oct-06 25-Jun-07 02-Oct-06 X
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970 MH-WHF P&ID 200-Ton Overhead Crane Sheet 1 ILA0 N LA BSC RPM RPHK1440 WFKD144A 05-Mar-07 25-Jun-07 X X
971 MH-WHF P&ID 200-Ton Overhead Crane Sheet 2 ILA0 N LA BSC RPM RPHK1440 WFKD144B 05-Mar-07 25-Jun-07 X X
972 MH-WHF P&ID 20-Ton Semi-gantry Crane Sheet 1 ILA0 N LA BSC RPM RPHK1440 WFKD144C 05-Mar-07 25-Jun-07 X X
973 MH-WHF P&ID 10-Ton Pool Crane Sheet 1 ILA0 N LA BSC RPM RPHK1440 WFKD144E 05-Mar-07 25-Jun-07 X X

974
MH-WHF P&ID 10-Ton Maintenance Crane Sheet 1 ILA0 

N LA BSC RPM RPHK1440 WFKD144G 05-Mar-07 25-Jun-07 X X

975 MH-WHF P&ID Filter Handling Crane Sheet 1 ILA0 N LA BSC RPM RPHK1440 WFKD144J 05-Mar-07 25-Jun-07 X X
976 MH-WHF P&ID Truck Cask Handling Yoke ILA0 N LA BSC RPM RPHK1440 WFKD144L 05-Mar-07 25-Jun-07 X X
977 MH-WHF P&ID Truck Cask Pool Handling Yoke ILA0 N LA BSC RPM RPHK1440 WFKD144M 05-Mar-07 25-Jun-07 X X
978 MH-WHF P&ID Cask Handling Yoke ILA0 N LA BSC RPM RPHK1440 WFKD144N 05-Mar-07 25-Jun-07 X X
979 MH-WHF P&ID Cask Pool Handling Yoke ILA0 N LA BSC RPM RPHK1440 WFKD144P 05-Mar-07 25-Jun-07 X X
980 MH-WHF P&ID Lid Grapple Sheet 1 ILA0 N LA BSC RPM RPHK1440 WFKD144Q 05-Mar-07 25-Jun-07 X X
981 MH-WHF P&ID PWR Lifting Grapple ILA0 N LA BSC RPM RPHK1440 WFKD144S 05-Mar-07 25-Jun-07 X X
982 MH-WHF P&ID BWR Lifting Grapple ILA0 N LA BSC RPM RPHK1440 WFKD144T 05-Mar-07 25-Jun-07 X X
983 Diesel Generator Facility - Fuel Oil System Calculation R LA BSC RPM RPUM1190 DGMC1190 12-Mar-07 27-Jun-07 01-Aug-06 X
984 FAR AMR COMPLETE N LA SNL PAD611S N/A N/A 27-Jun-07 X

985 Ground Support Materials and Concrete Inverts—Committed 
and Non-Committed. 800-K0C-WIS0-00100-000-00E. R LA BSC RPM RP1G0625 P0GC0750 10-Apr-07 28-Jun-07 X

986 Ground Support Maintenance Plan. 800-30R-WIS0-00100-000-
00A R LA BSC RPM RP1G0490 POGR7002 10-Apr-07 28-Jun-07 X X

987 PERFORMANCE CONFIRMATION TEST PLAN for 
SEISMICITY MONITORING N LAS SNL PAD003S N/A N/A 29-Jun-07 X

988 U.S. Department of Energy Spent Nuclear Fuel Canister 
Survivability 000-PSA-WHS0-00100-000-000 Rev 00 R LA BSC L&NS / 

INEL INEL ID NA 26-Jan-07 30-Jun-07 X

989 Heating & Cooling Load & Equip Sizing Calc, Elect Rm ITS N LA BSC RPM RP7H1135 C1HC0012A 19-Oct-06 02-Jul-07 X

990 Heating and Cooling Load Calc (C1) Non-ITS N LAS BSC RPM RP7H1135 C1HC0015A 19-Oct-06 02-Jul-07 X
991 Pressure Drop Calc (C1) Non-ITS N LAS BSC RPM RP7H1135 C1HC0016 19-Oct-06 02-Jul-07 X
992 Chilled Water Load Calc N LAS BSC RPM RP7M1140 C1MC1141 09-Apr-07 02-Jul-07 X
993 Chilled Water Equipment sizing N LAS BSC RPM RP7M1140 C1MC1142 09-Apr-07 02-Jul-07 X
994 Hot Water Load Calc N LAS BSC RPM RP7M1150 C1MC1151 09-Apr-07 02-Jul-07 X
995 Hot Water Equipment sizing N LAS BSC RPM RP7M1150 C1MC1152 09-Apr-07 02-Jul-07 X

996 Repository Subsurface Construction Methodology. 800-KMR-
MGR0-00100-000-000. R LA BSC RPM N/A

CONSTRUCTI
ON (Not in 

EPPR)
26-Feb-07 02-Jul-07 X

997 Waste Package Transporter Shielding Design Calculation. 
000-00C-HE00-00100-000-00A (TEV) R LA BSC RPM RP6N3124 ERNC3124 23-Feb-07 02-Jul-07 X

998 TEV Shielding Calculation N LA BSC RPM RP6N3124 ERNC3124 23-Feb-07 02-Jul-07 X X
999 WHF Revise Model for 10-4 N LA BSC RPM RPHL1012 WFLC0005 21-May-07 02-Jul-07 X

1000 WHF Concrete Outline Drawings 1 N LA BSC RPM RPHL1025 WFLD0001 21-May-07 02-Jul-07 X
1001 WHF Concrete Outline Drawings 2 N LA BSC RPM RPHL1025 WFLD0002 21-May-07 02-Jul-07 X
1002 WHF Concrete Outline Drawings 3 N LA BSC RPM RPHL1025 WFLD0003 21-May-07 02-Jul-07 X
1003 WHF Concrete Outline Drawings 4 N LA BSC RPM RPHL1025 WFLD0004 21-May-07 02-Jul-07 X
1004 General Purpose Air P&ID N LA BSC RPM RP7M1410 C1MD1410 02-May-07 05-Jul-07 X
1005 Preliminary CRCF Shielding/Dose Rate Calculation N LA BSC RPM RP7N1060 C1NC1060 09-May-07 05-Jul-07 X
1006 Preliminary WHF Shielding/Dose Rate Calculations N LA BSC RPM RPHN100C WFNC0100 25-Apr-07 05-Jul-07 X
1007 Single Line Diagram - 480V Load Center 06 N LA BSC RPM RP3E1020 LWED0001 24-May-07 06-Jul-07 X X
1008 Single Line Diagram - 480V MCC 06A N LA BSC RPM RP3E1020 LWED0002 24-May-07 06-Jul-07 X X
1009 Single Line Diagram - 480V MCC 06B N LA BSC RPM RP3E1020 LWED0003 24-May-07 06-Jul-07 X X
1010 Single Line Diagram - UPS Inverter 06 N LA BSC RPM RP3E1020 LWED0004 24-May-07 06-Jul-07 X X
1011 Liquid LLW Collection & Disp Calc N LAS BSC RPM RPHB1130 WFBC1130 01-Mar-07 06-Jul-07 X

1012 Initial Handling Facility As Low As Is Reasonably Achievable 
Design Review and Analysis N LA BSC RPM RP5N1025 N/A 11-May-07 09-Jul-07 X

1013 Receipt Facility Worker Dose Assessment N LA BSC RPM RPJN1520 N/A 11-May-07 09-Jul-07 X

1014 Access Mains 25' Dia Iso Bkhd & Airlock Door Plan Rev A N LAS BSC RPM RP1C0345 P0LD0025 30-Apr-07 10-Jul-07 X

1015 Access Mains 25' Dia Iso Bkhd & Airlock Door Sect & Dets 
Rev A N LAS BSC RPM RP1C0345 P0LD0130 30-Apr-07 10-Jul-07 X

1016 Access Mains 25' Dia Iso Bkhd & Airlock Door Sect & Dets 
Rev A N LAS BSC RPM RP1C0345 P0LD0131 30-Apr-07 10-Jul-07 X

1017 Transporter ALARA Review Preliminary (ENE) N LAS BSC RPM RP6N1900 ERNR1900 15-Feb-07 11-Jul-07 X
1018 MH-AGING P&ID Surface Aging ILA0 N LA BSC RPM RPSK1490 A1KD1490 16-May-07 12-Jul-07 X
1019 Ventilation Calcs Pnl 1 Update R LA BSC RPM RP1H0605 N/A 01-Nov-06 12-Jul-07 16-Oct-06 X
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1020 Natural Ventilation Pressure Calculation R LA BSC RPM RP1H0605 P0HC0019 01-Nov-06 12-Jul-07 16-Oct-06 X

1021 Emplacement Ventilation System Design Calculation. 800-
KMC-VUE0-00100-000-00A. R LA BSC RPM RP1H0605 P0HC0020 01-Nov-06 12-Jul-07 16-Oct-06 X

1022 Isolation Bulkhead and Airlock Calculation. 800-M0C-VU00-
00200-000-00A. R LA BSC RPM RP1H0605 P0HC0021 01-Nov-06 12-Jul-07 16-Oct-06 X

1023 Panel 1 Ventilation Interface and Airflow General 
Arrangement N LA BSC RPM RP1H0615 P0HD0114 01-Nov-06 12-Jul-07 16-Oct-06 X

1024 Chilled/Hot Water Load Calc N LAS BSC RPM RPHM1140 WFMC1141 14-Dec-06 12-Jul-07 X
1025 Chilled/Hot Water Equipment sizing N LAS BSC RPM RPHM1140 WFMC1142 14-Dec-06 12-Jul-07 X
1026 Chilled/Hot Water Press Loss Calc N LAS BSC RPM RPHM1140 WFMC1143 14-Dec-06 12-Jul-07 X
1027 Site Electrical Load Summary Calculation R LAS BSC RPM RPQE2405 PDEC006 08-Mar-07 13-Jul-07 01-Dec-06 X
1028 Instrument Air system P&ID N LA BSC RPM RPJM1460 RFMD1460 29-Mar-07 13-Jul-07 X
1029 Digtl Con Sys - Revise DCMIS Arch. Diag IFLA R LA BSC RPM RPQJ3483 CAJD0006 23-Mar-07 16-Jul-07 X
1030 Shafts Preliminary Design Calculation N LA BSC RPM RP1A0605 P0AC0016 13-Nov-06 17-Jul-07 13-Nov-06 X

1031 Access Mains and Ramps Preliminary Design Calculation. 
800-KMC-TUN0-00100-000-00A. R LA BSC RPM RP1A0605 P0AC0018 13-Nov-06 17-Jul-07 13-Nov-06 X

1032 Emplacement Drift Operations Configuration. 800-KMC-
SSE0-00100-000-00B. R LA BSC RPM RP1A0605 P0AC0019 13-Nov-06 17-Jul-07 13-Nov-06 X

1033 Turnout Drift Update Calculation N LA BSC RPM RP1A0605 P0AC0020 13-Nov-06 17-Jul-07 13-Nov-06 X

1034 Closure and Sealing Calculation. 800-KMC-MGR0-00200-000-
00B. R LA BSC RPM RP1A0525 P0AC0021 17-Aug-06 17-Jul-07 17-Aug-06 X

1035 Layout Update Update N LAS BSC RPM RP1A0605 P0AC0022 13-Nov-06 17-Jul-07 13-Nov-06 X

1036 Underground Layout Configuration for LA - 800-KMC-SS00-
00200-000-00A N LA BSC RPM RP1A0605 P0AC0022 13-Nov-06 17-Jul-07 13-Nov-06 X

1037 Portals Preliminary Design Calculation. 800-KMC-SSD0-
00300-000-00A. R LA BSC RPM RP1A0605 P0AC0023 13-Nov-06 17-Jul-07 13-Nov-06 X

1038 Exhaust Main Calculation N LA BSC RPM RP1A0605 P0AC0024 13-Nov-06 17-Jul-07 13-Nov-06 X

1039 Performance Confirmation Facilities Preliminary Design 
Analysis. 800-KMC-MGR0-00100-000-00A. R LA BSC RPM RP1A0605 P0AC0025 13-Nov-06 17-Jul-07 13-Nov-06 X

1040 Repository Backfill Locations – Details N LA BSC RPM RP1A0525 P0AD0066 17-Aug-06 17-Jul-07 17-Aug-06 X
1041 Repository Subsurface Backfill Locations N LA BSC RPM RP1A0525 P0AD0067 17-Aug-06 17-Jul-07 17-Aug-06 X
1042 Subsurface Ventilation & Instrumentation Diagrams N LA BSC RPM RP1H0540 P0HD0016 09-Apr-07 17-Jul-07 X
1043 Portals Design Calculation R LA BSC RPM RP1A0605 POAC0016 13-Nov-06 17-Jul-07 13-Nov-06 X

1044 Closure and Sealing Preliminary Design Calculation. 800-
KMC-MGR0-00200-000-00B R LA BSC RPM RP1A0525 POAC0021 17-Aug-06 17-Jul-07 17-Aug-06 X

1045 Underground Layout Configuration for LA R LA BSC RPM RP1A0605 POAC0022 13-Nov-06 17-Jul-07 13-Nov-06 X
1046 24' Dia Intake & Exhaust Shaft Collar Plan Rev A N LAS BSC RPM RP1C0415 P0LD0022 08-May-07 18-Jul-07 X

1047 Subsurface Repository Fire Hazard Analysis. 800-30R-PF00-
00100-000-00A. R LA BSC RPM RP1W0200 P0WC0030 22-Feb-07 18-Jul-07 X X

1048 Fire Alarm & Detection Calculation ILAO N LAS BSC RPM RPHW1030 WFWD1030 08-May-07 18-Jul-07 X X
1049 Fire Alarm & Detection P&ID - ILAO N LA BSC RPM RPHW1030 WFWD1031 08-May-07 18-Jul-07 X X

1050 Rockfall Impact on Waste Package Transporter Shield. 800-
K0C-SSD0-00100-000-00A. R LA BSC RPM RP6K1660 HTKC0101 16-Mar-07 19-Jul-07 X

1051 V&ID C2 Cooling system N LA BSC RPM RP5H1140 LCHD1140 25-Apr-07 19-Jul-07 X
1052 V&ID C2 Exhaust System N LA BSC RPM RP5H1140 LCHD1142 25-Apr-07 19-Jul-07 X
1053 V&ID C2 Air Distribution N LA BSC RPM RP5H1140 LCHD1144 25-Apr-07 19-Jul-07 X
1054 C1 V&ID - sheet 1 N LA BSC RPM RP5H1140 LCHD1146 25-Apr-07 19-Jul-07 X
1055 C1 V&ID - sheet 2 N LA BSC RPM RP5H1140 LCHD1148 25-Apr-07 19-Jul-07 X

1056 Dose Rate Calculation for Emplacement Drift Turnout 
Configurations. 800-00C-WIS0-00200-000-00A. R LA BSC RPM RP1N0110 P0NC0110 02-Mar-07 19-Jul-07 X

1057 Turnout Main Access Shielding N LA BSC RPM RP1N0110 P0NC0110 02-Mar-07 19-Jul-07 X

1058 TAD Waste Package Surface and Transport Thermal 
Analysis N LA BSC RPM RPWB2025 W2DC0001 03-Jul-06 19-Jul-07 01-Nov-06 X

1059 TAD Waste Package Subsurface Thermal Analysis N LA BSC RPM RPWB2025 W2DC0002 03-Jul-06 19-Jul-07 01-Nov-06 X
1060 5 PACK WP SURF & TRANS R LAS BSC RPM RPWB2025 W2DC0003 03-Jul-06 19-Jul-07 01-Nov-06 X
1061 5 PACK WP SUBSURFACE R LAS BSC RPM RPWB2025 W2DC0004 03-Jul-06 19-Jul-07 01-Nov-06 X
1062 MH Aging Overpack Specification (for DPCs) N LAS BSC RPM RPSK1695 A1KS1695 01-Mar-07 20-Jul-07 X
1063 Composite VFD Support Rms (C1) Non-ITS N LA BSC RPM RP7H1000 C1HD0007 13-Nov-06 20-Jul-07 X
1064 Composite VFD Operations Rms (C1) Non-ITS N LA BSC RPM RP7H1000 C1HD0008 13-Nov-06 20-Jul-07 X
1065 CCCF - Structural Design Rev B N LAS BSC RPM RPYL5720 CCLC0003 28-Nov-06 20-Jul-07 X
1066 FEP ANALYSES REPORT N LA SNL PAD150 Note 2 #N/A 20-Jul-07 X X
1067 General Purpose Air System P&ID N LA BSC RPM RPJM1410 RFMD1410 29-Mar-07 20-Jul-07 X
1068 Raw Water Sys.- Preliminary P&IDs IFLA N LAS BSC RPM RPQM6241 TBD 24-May-07 20-Jul-07 X
1069 MHDR for the Canister Transfer Machine N LA BSC RPM RP7K1105 C1KR1105 30-Oct-06 23-Jul-07 16-Oct-06 X
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1070 PRELIMINARY HVAC MODEL ILA0 N LAS BSC RPM RPUP1005 DGPO1002 26-Jun-07 24-Jul-07 X
1071 PRELIMINARY RACEWAY MODEL ILA0 N LAS BSC RPM RPUP1015 DGPO1003 26-Jun-07 24-Jul-07 X
1072 WASTE PACKAGE SEISMIC CALC COMPLETE N LAS SNL PAD63625 N/A N/A 24-Jul-07 X

1073 Commercial SNF Accident Release Fractions. 000-00C-
MGR0-01700-000-000. R LA BSC L&NS LAPS1516AB NA 25-May-07 24-Jul-07 X

1074 Normal Operation Airborne Release Calculation. 000-HSC-
WHS0-00200-000-00C. R LA BSC RPM RPHN1210 BOP 06-Jun-07 25-Jul-07 X

1075 Normal Operation Airborne Release Calculation. 000-HSC-
WHS0-00200-000-00C. R LA BSC RPM RPHN1210 WFNC1210 06-Jun-07 25-Jul-07 X

1076 MHDR for Fuel Handling Machine N LA BSC RPM RPHK2160 WFKR2160 02-Nov-06 26-Jul-07 X
1077 MHDR TAD Closure Equipment N LA BSC RPM RPHK2165 WFKR2165 02-Nov-06 26-Jul-07 X
1078 HVAC EDG Composite VFDs (Non-ITS) ILAO N LA BSC RPM RPUH1030 DGH1030S1 15-Jun-07 27-Jul-07 X
1079 HVAC EDG Composite VFDs (Non-ITS) ILAO N LA BSC RPM RPUH1030 DGH1030S2 15-Jun-07 27-Jul-07 X
1080 HVAC EDG Composite VFDs (Non-ITS) ILAO N LA BSC RPM RPUH1030 DGH1030S3 15-Jun-07 27-Jul-07 X
1081 HVAC EDG Composite VFDs (Non-ITS) ILAO N LA BSC RPM RPUH1030 DGH1030S4 15-Jun-07 27-Jul-07 X
1082 HVAC EDG Composite VFDs (Non-ITS) ILAO N LA BSC RPM RPUH1030 DGH1030S5 15-Jun-07 27-Jul-07 X
1083 HVAC EDG Composite VFDs (Non-ITS) ILAO N LA BSC RPM RPUH1030 DGH1030S6 15-Jun-07 27-Jul-07 X
1084 HVAC EDG Composite VFDs (Non-ITS) ILAO N LA BSC RPM RPUH1030 DGH1030S7 15-Jun-07 27-Jul-07 X
1085 Heating and Cooling Load Calc N LAS BSC RPM RPUH1015 DGHC0002 03-May-07 27-Jul-07 X
1086 Equipment Sizing Calc N LAS BSC RPM RPUH1015 DGHC0003 03-May-07 27-Jul-07 X
1087 Pressure Drop Calc N LAS BSC RPM RPUH1015 DGHC0004 03-May-07 27-Jul-07 X
1088 NUMBER of WASTE PACKAGES HIT AMR APPROVED R LA SNL PAD730S N/A N/A 27-Jul-07 X
1089 IHF - Radiation & Contamination Zone DWGS ILA0 N LAS BSC RPM RP5N1510 LCND1510 04-May-07 30-Jul-07 X

1090
Shielding Calculation for Dry Transfer Facility, Remediation 
Facility, and Canister Handling Facility. 100-00C-WHS0-
00200-000-00B

N LA BSC RPM: IHF, 
WHF, CRCF

RP5N1515 
RPHN100C 
RPTN1060

LCNC1515 
WFNC0100 
C1NC1060

4-Jun-07       
25-Apr-07      
9-May-07

30-Jul-07      
5-Jul-07       
5-Jul-07

X

1091 Revise Naval WP Analyses (1Calc) - Horizontal Drop w/ 
Pallet R LAS BSC RPM RPWB0245 W2DC0019 14-Mar-06 31-Jul-07 20-Jun-06 X

1092 Revise Naval WP Analyses (1Calc) - Horizontal Drop R LAS BSC RPM RPWB0245 W2DC0020 14-Mar-06 31-Jul-07 20-Jun-06 X

1093 Revise Naval WP Analyses (1Calc) - 10 degree Oblique Drop 
w/ Slap Down R LAS BSC RPM RPWB0245 W2DC0021 14-Mar-06 31-Jul-07 20-Jun-06 X

1094 Revise Naval WP Analyses (1Calc) - Stress Classification w/ 
Pallet R LAS BSC RPM RPWB0245 W2DC0022 14-Mar-06 31-Jul-07 20-Jun-06 X

1095 Revise Naval WP Analyses (1Calc) - Vertical Drop R LAS BSC RPM RPWB0245 W2DC0023 14-Mar-06 31-Jul-07 20-Jun-06 X

1096 Degraded Emplacement Pallet Static. 000-00C-TEP0-00200-
000-00A. R LA BSC RPM RPWB0245 W2DC0100 14-Mar-06 31-Jul-07 20-Jun-06 X

1097 MH-WHF P&ID Personnel Access Doors Sheet 1 ILA0 N LA BSC RPM RPHK2420 WFKD242A 09-Apr-07 31-Jul-07 X
1098 MH-WHF P&ID Personnel Access Doors Sheet 2 ILA0 N LA BSC RPM RPHK2420 WFKD242B 09-Apr-07 31-Jul-07 X
1099 MH-WHF P&ID Shield Doors Sheet 1 ILA0 N LA BSC RPM RPHK2420 WFKD242C 09-Apr-07 31-Jul-07 X
1100 MH-WHF P&ID Shield Doors Sheet 2 ILA0 N LA BSC RPM RPHK2420 WFKD242D 09-Apr-07 31-Jul-07 X
1101 MH-WHF P&ID Preparation Stations Sheet 1 ILA0 N LA BSC RPM RPHK2420 WFKD242E 09-Apr-07 31-Jul-07 X
1102 MH-WHF P&ID Preparation Stations Sheet 2 ILA0 N LA BSC RPM RPHK2420 WFKD242F 09-Apr-07 31-Jul-07 X
1103 MH-WHF P&ID Decontamination Pit Cover ILA0 N LA BSC RPM RPHK2420 WFKD242G 09-Apr-07 31-Jul-07 X
1104 MH-WHF P&ID DPC Cutting Gate ILA0 N LA BSC RPM RPHK2420 WFKD242H 09-Apr-07 31-Jul-07 X
1105 MH-WHF P&ID Lid Adapters ILA0 N LA BSC RPM RPHK2420 WFKD242J 09-Apr-07 31-Jul-07 X
1106 MH-WHF P&ID Shield Gates ILA0 N LA BSC RPM RPHK2420 WFKD242K 09-Apr-07 31-Jul-07 X
1107 Instrument Air P&ID N LA BSC RPM RP7M1460 C1MD1460 31-May-07 02-Aug-07 X
1108 Subsurface Layout Drawings Update - 4 Panels N LA BSC RPM RP1A0610 P0AD0060 01-Nov-06 02-Aug-07 01-Nov-06 X
1109 Subsurface Layout Drawings Update - Panel 1 N LA BSC RPM RP1A0610 P0AD0061 01-Nov-06 02-Aug-07 01-Nov-06 X

1110 Repository Subsurface Waste Emplacement Transporter 
Routes (1 of 2) N LA BSC RPM RP1A0610 P0AD0062 01-Nov-06 02-Aug-07 01-Nov-06 X

1111 Repository Subsurface Waste Emplacement Transporter 
Routes (2 of 2) N LA BSC RPM RP1A0610 P0AD0063 01-Nov-06 02-Aug-07 01-Nov-06 X

1112 Subsurface Layout Drawings Update - Panel 2 N LA BSC RPM RP1A0610 P0AD0064 01-Nov-06 02-Aug-07 01-Nov-06 X
1113 Mining Drawings Panel 3 Update N LA BSC RPM RP1A0610 P0AD0070 01-Nov-06 02-Aug-07 01-Nov-06 X
1114 Mining Drawings Panel 4 Update N LA BSC RPM RP1A0610 P0AD0071 01-Nov-06 02-Aug-07 01-Nov-06 X
1115 Wet Handling Facility Worker Dose Assessment N LA BSC RPM RPHN4004 WFNC4004 23-May-07 02-Aug-07 X
1116 ENE ALARA Design Review & Analysis - ILA0 N LA BSC RPM RP1N5610 P0NR5610 06-Apr-07 03-Aug-07 X

1117
Formal ALARA Design Review for the LA Design of the 
Subsurface Facility and the Emplacement Facility. 800-30V-
HPRA-00100-000-00A

N LA BSC RPM RP1N5610 PONR5610 06-Apr-07 03-Aug-07 X

1118 FEP DATABASE REPORT N LA SNL PAD444S N/A N/A 06-Aug-07 X X
1119 PC Observation Drift Ventilation Dwg. R LAS BSC RPM RP1H0550 P0HD0112 16-Jan-07 06-Aug-07 01-Nov-06 X
1120 RF BDBGM Response Spectra Analysis N LAS BSC RPM RPJL1062 RFLC0013 25-Jun-07 06-Aug-07 X
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1121 Develop Site Prelim, FHA R LA BSC RPM RPQW8105 FWWA0005 14-May-07 07-Aug-07 X
1122 MHDR for DPC Cutting Equipment N LA BSC RPM RPHK2170 WFKR2170 14-Nov-06 07-Aug-07 X
1123 General Purpose Air system P&ID N LA BSC RPM RPHM1410 WFMD1410 12-Jun-07 07-Aug-07 X
1124 Preliminary HVAC Model IFPE N LAS BSC RPM RPHP1005 WFPO1001 23-Apr-07 07-Aug-07 01-Dec-06 X
1125 UZ FLOW MODELS R LA SNL PAD800S N/A N/A 08-Aug-07 X
1126 WP Fire Calcs TAD N LAS BSC RPM RPWB3080 W2DC0033 03-Apr-07 08-Aug-07 X
1127 MH CRCF,  P&IDs, Cask Handling Crane, ILA0 N LA BSC RPM RP7K1440 C1KD1440 18-Apr-07 09-Aug-07 X X
1128 MH CRCF,  P&IDs, CTM Maintenance Crane, ILA0 N LA BSC RPM RP7K1440 C1KD1441 18-Apr-07 09-Aug-07 X X
1129 MH CRCF,  P&IDs, WP Closure Cell Crane, ILA0 N LA BSC RPM RP7K1440 C1KD1442 18-Apr-07 09-Aug-07 X X
1130 MH CRCF,  P&IDs, Closure Support Crane, ILA0 N LA BSC RPM RP7K1440 C1KD1443 18-Apr-07 09-Aug-07 X X
1131 MH CRCF,  P&IDs, Closure Support Crane, ILA0 N LA BSC RPM RP7K1440 C1KD1444 18-Apr-07 09-Aug-07 X X
1132 MH CRCF,  P&IDs, WP Handling Crane, ILA0 N LA BSC RPM RP7K1440 C1KD1445 18-Apr-07 09-Aug-07 X X
1133 MH CRCF,  P&IDs, Cask Yoke, ILA0 N LA BSC RPM RP7K1440 C1KD1446 18-Apr-07 09-Aug-07 X X
1134 MH CRCF,  P&IDs, Cask Tilting Machine, ILA0 N LA BSC RPM RP7K1440 C1KD1447 18-Apr-07 09-Aug-07 X X
1135 MH CRCF,  P&IDs, Canister Grapple, Type I, ILA0 N LA BSC RPM RP7K1440 C1KD1448 18-Apr-07 09-Aug-07 X X
1136 MH CRCF,  P&IDs, Canister Grapple, Type II, ILA0 N LA BSC RPM RP7K1440 C1KD1449 18-Apr-07 09-Aug-07 X X
1137 MH CRCF,  P&IDs, Canister Grapple, Type III, ILA0 N LA BSC RPM RP7K1440 C1KD1450 18-Apr-07 09-Aug-07 X X
1138 MH CRCF,  P&IDs, Canister Grapple, Type IV, ILA0 N LA BSC RPM RP7K1440 C1KD1451 18-Apr-07 09-Aug-07 X X
1139 MH CRCF,  P&IDs, Canister Grapple, Type V, ILA0 N LA BSC RPM RP7K1440 C1KD1452 18-Apr-07 09-Aug-07 X X
1140 MH CRCF,  P&IDs, Canister Grapple, Type VI, ILA0 N LA BSC RPM RP7K1440 C1KD1453 18-Apr-07 09-Aug-07 X X
1141 MH CRCF,  P&IDs, WP Pallet Yoke, ILA0 N LA BSC RPM RP7K1440 C1KD1454 18-Apr-07 09-Aug-07 X X
1142 COMPLETE CONV & COND AMR R LA SNL PAD842S N/A N/A 10-Aug-07 X
1143 Chilled Water System P&ID - Sheet 1 N LA BSC RPM RPJM1440 RFMD1441 19-Apr-07 10-Aug-07 X
1144 Chilled Water System P&ID - Sheet 2 N LA BSC RPM RPJM1440 RFMD1442 19-Apr-07 10-Aug-07 X
1145 Hot Water System P&ID - Sheet 1 N LA BSC RPM RPJM1450 RFMD1451 19-Apr-07 10-Aug-07 X
1146 Hot Water System P&ID - Sheet 2 N LA BSC RPM RPJM1450 RFMD1452 19-Apr-07 10-Aug-07 X
1147 TEV Equipment Dose Calculation N LAS BSC RPM RP6N3134 ERNC3134 20-Apr-07 13-Aug-07 X

1148 Equipment Qualification Emplacement & Retrieval 
Equipment N LA BSC RPM RP6N6430 HTKT0105 11-May-07 13-Aug-07 12-Dec-06 X

1149 Develop Plant - CHW/HW Prep SAR Sketch IFLA R LA BSC RPM RPZM4396 UFMD0007 31-Jul-07 13-Aug-07 X
1150 Service Gases P&ID N LA BSC RPM RP5M1480 LCMD1480 26-Mar-07 14-Aug-07 X
1151 IHF Preliminary Structural Analysis IFPE N LA BSC RPM RP5L1130 LCLC0015 25-Apr-07 16-Aug-07 X
1152 SEIS FINAL DRAFT N LAS SNL PACD330 N/A N/A 16-Aug-07 X
1153 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 DGL7022C1 03-May-07 17-Aug-07 X
1154 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 DGL7022C10 03-May-07 17-Aug-07 X
1155 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 DGL7022C2 03-May-07 17-Aug-07 X
1156 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 DGL7022C3 03-May-07 17-Aug-07 X
1157 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 DGL7022C4 03-May-07 17-Aug-07 X
1158 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 DGL7022C5 03-May-07 17-Aug-07 X
1159 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 DGL7022C6 03-May-07 17-Aug-07 X
1160 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 DGL7022C7 03-May-07 17-Aug-07 X
1161 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 DGL7022C8 03-May-07 17-Aug-07 X
1162 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 DGL7022C9 03-May-07 17-Aug-07 X

1163 CONCEPTUAL DESIGN REPORT FOR NEXT GENERATION 
PA N LAS SNL PAD070 N/A N/A 17-Aug-07 X

1164 Wet Handling Facility Criticality Safety Calculation N LA BSC L&NS LADT0255 NA 15-Aug-07 17-Aug-07 X

1165 Aging Facility Criticality Safety Calculations. 170-00C-HA00-
00100-000-00C. R LA BSC L&NS LADT0345 NA 14-Aug-07 17-Aug-07 X

1166 IHF Structural Fragility   N LAS BSC RPM RP5L1011 TBD 26-Jun-07 20-Aug-07 X
1167 Develop GP Air Systems Prelim P&IDs N LA BSC RPM RPQM6155 AGMD0001 26-Jun-07 21-Aug-07 X
1168 CRCF Tier 2 SASSI Model Documentation N LAS BSC RPM RP7L1082 C1LC0041 26-Jun-07 21-Aug-07 X
1169 Preliminary General Arrangements ILA0 N LA BSC RPM RPUP1030 DGPD1001 25-Jul-07 21-Aug-07 X X
1170 Preliminary General Arrangements ILA0 N LA BSC RPM RPUP1030 DGPD1002 25-Jul-07 21-Aug-07 X X
1171 Preliminary General Arrangements ILA0 N LA BSC RPM RPUP1030 DGPD1003 25-Jul-07 21-Aug-07 X X
1172 Thermal Analysis of Drift Collapse N LAS BSC RPM RPWB3994 W2DC0099 17-Apr-07 22-Aug-07 X
1173 Develop Service Gas Systems - Preliminary Calcs N LAS BSC RPM RPQM6174 AGMC0001 31-May-07 23-Aug-07 X
1174 Argon Gas P&ID N LA BSC RPM RP7M1482 C1MD1482 31-May-07 23-Aug-07 X
1175 Helium Gas P&ID N LA BSC RPM RP7M1483 C1MD1482A 31-May-07 23-Aug-07 X

1176 COMPLETE PARTICLE TRACKING DOCUMENTATION FOR 
TSPA N LA SNL PAUZ170 N/A N/A 23-Aug-07 X

1177 Fire Hazard Analysis - ILA0 N LA BSC RPM RPHW288 WFWC2880 31-May-07 23-Aug-07 X

1178 COMPLETE WF DISSOLVED CONCENTRATIONS AMR R LA SNL PAD833S N/A N/A 24-Aug-07 X

1179 COMPLETE WF/IN-DRIFT COLLOID AMR N LA SNL PAD834S N/A N/A 24-Aug-07 X
1180 Site Elect. - Main Single Line Diag IFLA R LA BSC RPM RPQE2298 PDED009 01-Jun-07 24-Aug-07 04-Dec-06 X
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1181 TEV Mechanical Handling Design Report N LA BSC RPM RP6K5110 HTKT0114 04-May-07 27-Aug-07 X
1182 Develop Plant System Load Calculation N LAS BSC RPM RPZM4353 UFMC0001 04-May-07 27-Aug-07 X
1183 Chilled Water System P&ID - Sheet 1 N LA BSC RPM RP7M1440 C1MD1441 03-Jul-07 28-Aug-07 X
1184 Chilled Water System P&ID - Sheet 2 N LA BSC RPM RP7M1440 C1MD1442 03-Jul-07 28-Aug-07 X
1185 Hot Water System P&ID - Sheet 1 N LA BSC RPM RP7M1450 C1MD1451 03-Jul-07 28-Aug-07 X
1186 Hot Water System P&ID - Sheet 2 N LA BSC RPM RP7M1450 C1MD1452 03-Jul-07 28-Aug-07 X
1187 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 DGL7023C1 05-Jun-07 28-Aug-07 X
1188 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 DGL7023C10 05-Jun-07 28-Aug-07 X
1189 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 DGL7023C11 05-Jun-07 28-Aug-07 X
1190 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 DGL7023C12 05-Jun-07 28-Aug-07 X
1191 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 DGL7023C13 05-Jun-07 28-Aug-07 X
1192 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 DGL7023C14 05-Jun-07 28-Aug-07 X
1193 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 DGL7023C15 05-Jun-07 28-Aug-07 X
1194 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 DGL7023C2 05-Jun-07 28-Aug-07 X
1195 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 DGL7023C3 05-Jun-07 28-Aug-07 X
1196 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 DGL7023C4 05-Jun-07 28-Aug-07 X
1197 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 DGL7023C5 05-Jun-07 28-Aug-07 X
1198 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 DGL7023C6 05-Jun-07 28-Aug-07 X
1199 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 DGL7023C7 05-Jun-07 28-Aug-07 X
1200 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 DGL7023C8 05-Jun-07 28-Aug-07 X
1201 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 DGL7023C9 05-Jun-07 28-Aug-07 X

1202 Initial Handling Facility, Canister Receipt and Closure 
Facility and Receipt Facility Criticality Safety Calculation N LA BSC L&NS LADT0245 NA 23-Aug-07 29-Aug-07 X

1203 Multiscale Thermohydrologic Model. ANL-EBS-MD-000049 
REV 03. R LA SNL PAD841S Note 2 #N/A 30-Aug-07 X X X

1204 Preclosure Consequence Analyses for License Application. 
000-00C-MGR0-00900-000-00C. R LA BSC RPM LAPS1250C PSA 17-Aug-07 30-Aug-07 X

1205 V&ID Ldg/Unldg Area Exhaust System - Train A (C2/C3) ITS, 
Sht 1 N LA BSC RPM RP7H1255 C1HD0011A 21-Nov-06 31-Aug-07 05-Sep-06 X

1206
V&ID Ldg/Unldg Area Exhaust System - Train A (C2/C3) ITS, 
Sht 1 N LAS BSC RPM RP7H1255 C1HD0011A 21-Nov-06 31-Aug-07 05-Sep-06 X

1207
V&ID Ldg/Unldg/WP Positioning Air Distribution (C2/C3) ITS

N LA BSC RPM RP7H1255 C1HD0015 21-Nov-06 31-Aug-07 05-Sep-06 X X

1208 V&ID Elect Room Supply+Air Distr, Train A (C2) ITS N LA BSC RPM RP7H1255 C1HD0021A 21-Nov-06 31-Aug-07 05-Sep-06 X X
1209 LLW Structural Design Calculation 1 N LA BSC RPM RP3L1040 LWLC0001 10-May-07 31-Aug-07 X
1210 LLW Structural Design Calculation 2 N LA BSC RPM RP3L1040 LWLC0002 10-May-07 31-Aug-07 X

1211 PERFORMANCE CONFIRMATION TEST PLAN for 
PRECIPITATION MONITORING N LAS SNL PAD002S N/A N/A 31-Aug-07 X

1212 DELIVER SENSITIVITY DEGRAD ANALYSIS CONCEPTUAL 
TAD N LAS SNL PAD300S N/A N/A 31-Aug-07 X

1213 ITS/Non-ITS Interaction Report N LA BSC L&NS LAPS4050 NA 20-Aug-07 31-Aug-07 X

1214

Postclosure Nuclear Safety Design Basis Document: 
Features, Events and Processes Control Parameters and 
Proposed Technical Specifications Candidates. TDR-MGR-
MD-000040 REV 00. 

R LA SNL PAD902S NA NA 31-Aug-07 X X X

1215 EBS P&CE (Physical and Chemical Environment ) AMR R LA SNL PAD846S Note 2 #N/A 31-Aug-07 X X

1216 Heating and Cooling Load Calc (C2) N LAS BSC RPM RPJH1115 RFHC0006A 17-Nov-06 31-Aug-07 06-Nov-06 X
1217 Equipment Sizing Calc (C2) N LAS BSC RPM RPJH1115 RFHC0007 17-Nov-06 31-Aug-07 06-Nov-06 X
1218 Pressure Drop Calc (C2) N LAS BSC RPM RPJH1115 RFHC0008 17-Nov-06 31-Aug-07 06-Nov-06 X
1219 Heating and Cooling Load Calc (C1) N LAS BSC RPM RPJH1115 RFHC0009 17-Nov-06 31-Aug-07 06-Nov-06 X
1220 Equipment Sizing Calc (C1) N LAS BSC RPM RPJH1115 RFHC0010 17-Nov-06 31-Aug-07 06-Nov-06 X
1221 Pressure Drop Calc (C1) N LAS BSC RPM RPJH1115 RFHC0011 17-Nov-06 31-Aug-07 06-Nov-06 X

1222 TWP for WP DEGRAD and EXTERNAL ACCUM REPORT 
COMPLETE N LAS SNL PAD214S N/A N/A 04-Sep-07 X

1223 Ground Control for Emplacement Drifts . 800-K0C-SSE0-
00100-000-00A. R LA BSC RPM RP1G0605 P0GC0710 13-Dec-06 04-Sep-07 01-Dec-06 X

1224 Scoping Analysis on Sensitivity and Uncertainty of 
Emplacement Drift Stability. 800-K0C-TEG0-00600-000-000. R LA BSC RPM RP1G0605 P0GC0740 13-Dec-06 04-Sep-07 01-Dec-06 X

1225 Study: Ground support behavior under 10-6 MAPE GM N LAS BSC RPM RP1G0605 P0GC0761 13-Dec-06 04-Sep-07 01-Dec-06 X
1226 ITS Elec/Battery Room HVAC N LA BSC RPM RPHH094 WFHD1095 16-Apr-07 05-Sep-07 X X
1227 ITS Air Distribution/Cascading N LA BSC RPM RPHH094 WFHD1096 16-Apr-07 05-Sep-07 X X
1228 Exhaust System N LA BSC RPM RPHH094 WFHD1097 16-Apr-07 05-Sep-07 X X
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1229 Stack Monitoring N LA BSC RPM RPHH094 WFHD1098 16-Apr-07 05-Sep-07 X X
1230 COMPLETE BIOSPHERE MODEL R LA SNL PAD860S N/A N/A 07-Sep-07 X

1231 Frequency Analysis of Aircraft Hazards for License 
Application. 000-00C-WHS0-00200-000-00D. R LA BSC LNS LAPCAC110 Note 2 08-Aug-07 07-Sep-07 X X X

1232 Site Elect - UPS Single Line IFLA N LA BSC RPM RPQE2139 PDED003 30-Jul-07 10-Sep-07 X
1233 IHF Crane Fragility evaluation N LAS BSC RPM RP5L 1160 TBD 18-Jul-07 11-Sep-07 X

1234 Rock Fall on Waste Packages. 000-00C-MGR0-01400-000-
00A. N LA BSC RPM RPWB4210 W2DC0039 20-Nov-06 11-Sep-07 X X

1235 Preliminary Steel Calculations 1 N LA BSC RPM RP5L1065 LCLC0011 22-May-07 14-Sep-07 X
1236 Preliminary Steel Calculations 2 N LA BSC RPM RP5L1065 LCLC0012 22-May-07 14-Sep-07 X
1237 IHF Prel. Concrete Calculations 1 N LA BSC RPM RP5L1150 LCLC0018 19-Jul-07 14-Sep-07 X
1238 IHF Prel. Concrete Calculations 2 N LA BSC RPM RP5L1150 LCLC0019 19-Jul-07 14-Sep-07 X

1239 Underground Layout Configuration. 800-P0C-MGR0-00100-
000-00E R LA BSC RPM RPIA0605 POAC0022 25-Oct-06 14-Sep-07 X

1240 Low-Level Waste Facility As Low As Is Reasonably 
Achievable Design Review and Analysis N LA BSC RPM RP3N1015 N/A 20-Jul-07 14-Sep-07 X

1241 Composite VFD Supply & Exhaust (C2) ITS & Non-ITS N LA BSC RPM RP7H1010 C1HD0001A 10-Oct-06 17-Sep-07 05-Sep-06 X
1242 Composite VFD Electrical - Train A&B (C2) ITS N LA BSC RPM RP7H1010 C1HD0002A 10-Oct-06 17-Sep-07 05-Sep-06 X
1243 Composite VFD Elect and Mech Eq Rms (C2) Non-ITS N LA BSC RPM RP7H1010 C1HD0003 10-Oct-06 17-Sep-07 05-Sep-06 X
1244 Comm. Sys.- Revise System Design Analysis IFLA R LA BSC RPM RPQJ4022 CAJC0001 29-Mar-07 17-Sep-07 X

1245 Design Analysis for the YMP Communications System. 000-
EFR-EC00-00100-000-00A R LA BSC RPM RPQJ4022 CAJC0001 29-Mar-07 17-Sep-07 X

1246 Geologic Repository Operations Area North Portal Site Plan. 
100-C00-MGR0-00101-000-00C R LA BSC RPM RPCC1650 SPCD0026 29-Mar-07 17-Sep-07 X X

1247 Receipt Facility As Low As Is Reasonably Achievable 
Design Review and Analysis N LA BSC RPM RPJN1525 N/A 24-Jul-07 18-Sep-07 X

1248 Interim Geotechnical Report N LA BSC RPM RPSML577B  See Note 2 23-Oct-06 19-Sep-07 15-Nov-06 X
1249 WP Assembly Drawings N LAS BSC RPM RPWB2127 W2DD0030 02-Apr-07 19-Sep-07 X
1250 WP Assembly Drawings N LAS BSC RPM RPWB2127 W2DD0031 02-Apr-07 19-Sep-07 X
1251 WP Assembly Drawings N LAS BSC RPM RPWB2127 W2DD0032 02-Apr-07 19-Sep-07 X
1252 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0033 02-Apr-07 19-Sep-07 X
1253 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0034 02-Apr-07 19-Sep-07 X
1254 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0035 02-Apr-07 19-Sep-07 X
1255 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0036 02-Apr-07 19-Sep-07 X
1256 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0037 02-Apr-07 19-Sep-07 X
1257 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0038 02-Apr-07 19-Sep-07 X
1258 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0039 02-Apr-07 19-Sep-07 X
1259 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0040 02-Apr-07 19-Sep-07 X
1260 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0041 02-Apr-07 19-Sep-07 X
1261 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0042 02-Apr-07 19-Sep-07 X
1262 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0043 02-Apr-07 19-Sep-07 X
1263 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0044 02-Apr-07 19-Sep-07 X
1264 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0045 02-Apr-07 19-Sep-07 X
1265 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0046 02-Apr-07 19-Sep-07 X
1266 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0047 02-Apr-07 19-Sep-07 X
1267 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0048 02-Apr-07 19-Sep-07 X
1268 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0049 02-Apr-07 19-Sep-07 X
1269 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0050 02-Apr-07 19-Sep-07 X
1270 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0051 02-Apr-07 19-Sep-07 X
1271 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0052 02-Apr-07 19-Sep-07 X
1272 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0053 02-Apr-07 19-Sep-07 X
1273 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0054 02-Apr-07 19-Sep-07 X
1274 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0055 02-Apr-07 19-Sep-07 X
1275 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0056 02-Apr-07 19-Sep-07 X
1276 WP Assembly Drawings Flagship N LAS BSC RPM RPWB2127 W2DD0057 02-Apr-07 19-Sep-07 X
1277 Preclosure Criticality Screening Analysis N LA BSC L&NS LADT0445 NA 17-Sep-07 20-Sep-07 X

1278 Subsurface Facility Radiation Zone Classification. 800-U00-
AKRP-00101-000-00C N LA BSC RPM RP1N1031 POND1031 03-Apr-07 20-Sep-07 X X

1279 Commercial TAD Waste Package Design Report N LA BSC RPM RPWP0220 W2DC0030 15-May-07 20-Sep-07 X

1280 TAD Waste Package Design Report N LA BSC RPM RPWP0220 W2DC0030 15-May-07 20-Sep-07 X X

1281 HLW/DOE SNF Codisposal Waste Package Design Report R LA BSC RPM RPWP0255 W2DC0031 15-May-07 20-Sep-07 X

1282 Shield Plug HLW WP Analyses (10 Calcs) N LAS BSC RPM RPWP0235 W2DC0098 15-Dec-06 20-Sep-07 X
1283 Naval Waste Package Design Report R LA BSC RPM RPWB0255 W2DR0002 15-May-07 20-Sep-07 X
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1284 Single Line Diagram - Normal Power N LA BSC RPM RP7E1020 C1ED0005 01-Feb-07 21-Sep-07 X X
1285 Single Line Diagram - 480 V MCC 01A N LA BSC RPM RP7E1020 C1ED0006 01-Feb-07 21-Sep-07 X X
1286 Single Line Diagram - 480 V MCC 01B N LA BSC RPM RP7E1020 C1ED0007 01-Feb-07 21-Sep-07 X X
1287 Single Line Diagram - 480 V MCC 01C N LA BSC RPM RP7E1020 C1ED0008 01-Feb-07 21-Sep-07 X X
1288 Single Line Diagram - 480 V MCC 01D N LA BSC RPM RP7E1020 C1ED0009 01-Feb-07 21-Sep-07 X X
1289 Single Line Diagram - Normal UPS Inverter N LA BSC RPM RP7E1020 C1ED0010 01-Feb-07 21-Sep-07 X X
1290 Single Line Diagram - 480 V MCC ITS A N LA BSC RPM RP7E1020 C1ED0011 01-Feb-07 21-Sep-07 X X
1291 Single Line Diagram - 480 V MCC ITS B N LA BSC RPM RP7E1020 C1ED0012 01-Feb-07 21-Sep-07 X X
1292 Single Line Diagram - 480 V UPS Inverter ITS A N LA BSC RPM RP7E1020 C1ED0013 01-Feb-07 21-Sep-07 X X
1293 Single Line Diagram - 480 V UPS Inverter ITS B N LAS BSC RPM RP7E1020 C1ED0014 01-Feb-07 21-Sep-07 X X

1294 Extreme Wind/ Tornado/ Tornado Missile Hazard Analysis R LA BSC LNS LAPS3990 Note 2 24-Aug-07 21-Sep-07 X

1295 Engineering Study LA 1 Rev Con Ops N LAS BSC RPM RP1A0570 P0AR0010 31-Jan-07 21-Sep-07 05-Dec-06 X
1296 HVAC V&IDs (Non-ITS) ILAO N LA BSC RPM RPUH1020 DGH1020D1 30-Jul-07 24-Sep-07 X
1297 HVAC V&IDs (Non-ITS) ILAO N LA BSC RPM RPUH1020 DGH1020D2 30-Jul-07 24-Sep-07 X
1298 HVAC V&IDs (Non-ITS) ILAO N LA BSC RPM RPUH1020 DGH1020D3 30-Jul-07 24-Sep-07 X
1299 Single Line Diagram - Normal Power N LA BSC RPM RPJE1020 RFED0005 01-Jun-07 24-Sep-07 X X
1300 Single Line Diagram - 480 V MCC 05A N LA BSC RPM RPJE1020 RFED0006 01-Jun-07 24-Sep-07 X X
1301 Single Line Diagram - 480 V MCC 05B N LA BSC RPM RPJE1020 RFED0007 01-Jun-07 24-Sep-07 X X
1302 Single Line Diagram - Normal UPS Inverter N LA BSC RPM RPJE1020 RFED0008 01-Jun-07 24-Sep-07 X X
1303 Single Line Diagram - 480 V MCC ITS A N LA BSC RPM RPJE1020 RFED0009 01-Jun-07 24-Sep-07 X X
1304 Single Line Diagram - 480 V MCC ITS B N LA BSC RPM RPJE1020 RFED0010 01-Jun-07 24-Sep-07 X X
1305 Single Line Diagram - 480 V UPS Inverter ITS A N LA BSC RPM RPJE1020 RFED0011 01-Jun-07 24-Sep-07 X X
1306 Single Line Diagram - 480 V UPS Inverter ITS B N LA BSC RPM RPJE1020 RFED0012 01-Jun-07 24-Sep-07 X X
1307 CCCF - Fire Hazards Analysis - IFLA N LA BSC RPM RPYW8700 CCWA0001 04-Jun-07 25-Sep-07 X
1308 TEV ALARA Review Preliminary (ENE) N LAS BSC RPM RP6N1910 ERNR1910 03-Jul-07 25-Sep-07 X
1309 CRCF Structural Fragility 1 N LAS BSC RPM RP7L1011 C1LC0016 05-Jun-07 26-Sep-07 X
1310 CRCF Structural Fragility 2 N LAS BSC RPM RP7L1011 C1LC0017 05-Jun-07 26-Sep-07 X
1311 CRCF Structural Fragility 3 N LAS BSC RPM RP7L1011 C1LC0018 05-Jun-07 26-Sep-07 X
1312 CRCF Structural Fragility 4 N LAS BSC RPM RP7L1011 C1LC0019 05-Jun-07 26-Sep-07 X
1313 CRCF Structural Fragility 5 N LAS BSC RPM RP7L1011 C1LC0020 05-Jun-07 26-Sep-07 X
1314 CRCF SAP Structural Analysis Model N LAS BSC RPM RP7L1130 C1LC0042A 26-Jun-07 26-Sep-07 X
1315 CRCF Crane Fragility Calculation 1 N LAS BSC RPM RP7L1160 C1LC0056 25-Jul-07 26-Sep-07 X
1316 CRCF Crane Fragility Calculation 2 N LAS BSC RPM RP7L1160 C1LC0058 25-Jul-07 26-Sep-07 X
1317 Cask Cooling Calc N LAS BSC RPM RPHB1170 WFBC1170 12-Jun-07 26-Sep-07 X
1318 Cavity Gas Sampling P&ID R LA BSC RPM RPHB1120 WFBD1120 12-Jun-07 26-Sep-07 X
1319 Cask Decon P&ID N LA BSC RPM RPHB1160 WFBD1160 12-Jun-07 26-Sep-07 X
1320 WHF BDBGM Response Spectra N LA BSC RPM RPHL1014 WFLC0006 15-Aug-07 26-Sep-07 X

1321 COMPLETE SZ FLOW & TRANSPORT DOCUMENTATION 
FOR TSPA R LA SNL PAD824S N/A N/A 27-Sep-07 X

1322 RECEIVE FINAL AMR FEEDS N/A LAS SNL PATS302M N/A N/A 27-Sep-07 X
1323 COMPLETE THERMAL ENVELOPE STUDY N LA SNL PAD104S Note 2 #N/A 27-Sep-07 X X

1324 Thermal Envelope Study N LA SNL
PAUZM280

 Thru
PAUZM340

S30311 02-Oct-06 27-Sep-07 2-Oct-06 X

1325 DELIVER IMPACT ASSESSMENT REPORT N LAS SNL PAD060 N/A N/A 28-Sep-07 X
1326 COMPLETE SPPE for REPOSITORY N LAS SNL PAD847S N/A N/A 28-Sep-07 X
1327 Draft TSPA Volume 1: Chapters 7 R LA SNL PATS2002 N/A N/A 28-Sep-07 X
1328 Draft TSPA Volume 1: Chapters 8-9 & Appendices R LA SNL PATS2003 N/A N/A 28-Sep-07 X

1329 PROVIDE TSPA-NAVY SOURCE-TERM COMPARISON to 
NAVY N/A LAS SNL PATSNAVY3 N/A N/A 28-Sep-07 X

1330 WHITE PAPER ASSESSMENT of SITE CHARACTERIZATION 
ACTIVITIES N LAS SNL PCTP0015 N/A N/A 28-Sep-07 X

1331 Classified Matter Plan  000-PLN-MGR0-02200-000-000 N LA L&NS PMSS7000 N/A 02-Oct-06 28-Sep-07 02-Oct-06 X

1332 Material Control & Accounting Plan 000-PLN-MGR0-02100-
000-000 N LA BSC L&NS PMSS7000 N/A 02-Oct-06 28-Sep-07 02-Oct-06 X

1333 Physical Protection Plan  000-PLN-CRWR-00100-000-000 N LA BSC L&NS PMSS7000 N/A 02-Oct-06 28-Sep-07 02-Oct-06 X

1334 Safeguards Contingency Plan  000-PLN-MGR0-02300-000-
000 N LA BSC L&NS PMSS7000 N/A 02-Oct-06 28-Sep-07 02-Oct-06 X

1335 Security Organization Personnel Training and Qualification 
Plan 000-PLN-MGR0-02400-000 N LA BSC L&NS PMSS7000 N/A 02-Oct-06 28-Sep-07 02-Oct-06 X

1336 ALARA Design Guide. 000-3DG-HPRA-00200-000-000 R LA BSC RPM RPMY3240 N/A 02-Oct-06 28-Sep-07 02-Oct-06 X

1337 DATABASE OF RISKS & RELATED MITIGATION PLANS FOR 
IDENTIFIED VULNERABILITIES N LAS SNL S20603 N/A N/A 28-Sep-07 X
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1338 SUBMIT DUST DELIQUESCENCE SCREENING AMR R LA SNL PAD840S Note 2 #N/A 28-Sep-07 X X
1339 Shaft Liner Design. 860-KMC-SSD0-00100-000-00B. R LA BSC RPM RP1G0615 P0GC0720 10-Apr-07 28-Sep-07 X

1340 Ground Control for Non-Emplacement Drifts . 800-KMC-
SSD0-00700-000-00A. R LA BSC RPM RP1G0615 P0GC0730 10-Apr-07 28-Sep-07 X

1341 Revised Calc - Estimate of rockfall in non-emplacement 
openings N LA BSC RPM RP1G0615 P0GC0770 10-Apr-07 28-Sep-07 X

1342 General Airflow Arrangement N LA BSC RPM RP1H0560 P0HD0012 27-Apr-06 28-Sep-07 01-May-06 X
1343 Low-Level Waste Facility Worker Dose Assessment N LA BSC RPM RP3N1010 LWNC1010 06-Aug-07 01-Oct-07 X

1344
HEPA Filter Plenums, Exhaust Fans & Tertiary Confinement 
Zones N LAS BSC RPM RPJH1140 RFHD0008 22-Feb-07 01-Oct-07 X X

1345 C1 MCC and Battery Rm Trains A & B N LA BSC RPM RPJH1140 RFHD0009 22-Feb-07 01-Oct-07 X X
1346 C1 AHU #1 & AHU #2 N LAS BSC RPM RPJH1140 RFHD0010A 22-Feb-07 01-Oct-07 X
1347 C2 Recirc. Cooling - 1 N LA BSC RPM RPHH090 WFHD1090 25-Jun-07 02-Oct-07 X
1348 C2 Recirc. Cooling - 2 N LA BSC RPM RPHH090 WFHD1091 25-Jun-07 02-Oct-07 X
1349 C2 - Air Distribution N LA BSC RPM RPHH090 WFHD1092 25-Jun-07 02-Oct-07 X
1350 C1 - HVAC Diagram - 1 N LA BSC RPM RPHH090 WFHD1093 25-Jun-07 02-Oct-07 X
1351 C1 - HVAC Diagram - 2 N LA BSC RPM RPHH090 WFHD1094 25-Jun-07 02-Oct-07 X
1352 Receipt Facility/System Reliability Analysis Report N LA BSC L&NS LAPS4270 NA 21-Sep-07 04-Oct-07 X

1353 Basis of Design for the TAD Canister–Based Repository 
Design Concept. 000-3DR-MGR0-00300-000-000. R LA BSC RPM RP7S0250 C1ZR5030 12-Oct-06 05-Oct-07 25-Oct-06 X X

1354 MHDR for Waste Package Loadout ITS Equipment N LA BSC RPM RP5K1175 LCKR1175 18-Dec-06 05-Oct-07 X
1355 Prepare Throughput Analysis ILA0 N LA BSC RPM RPHS1280 WFKR5040 14-Jun-07 05-Oct-07 X
1356 Chilled Water System P&ID - Sht. 1 N LA BSC RPM RPHM1440 WFMD1441 13-Jul-07 05-Oct-07 X
1357 Chilled Water System P&ID - Sht. 2 N LA BSC RPM RPHM1440 WFMD1442 13-Jul-07 05-Oct-07 X
1358 Hot  Water System P&ID - Sht. 1 N LA BSC RPM RPHM1440 WFMD1445 13-Jul-07 05-Oct-07 X
1359 Hot Water System P&ID - Sht. 2 N LA BSC RPM RPHM1440 WFMD1446 13-Jul-07 05-Oct-07 X
1360  Instrument Air System P&ID N LA BSC RPM RPHM1460 WFMD1460 12-Jun-07 05-Oct-07 X
1361 Preliminary Piping Model IFPE N LAS BSC RPM RPHP1040 WFPO1003A 06-Jun-07 05-Oct-07 11-Dec-06 X
1362 Fire Suppression Calculation IFPE N LAS BSC RPM RPHW1020 WFWD1020A 19-Jul-07 08-Oct-07 X
1363 Fire Suppression P&ID - IFPE N LA BSC RPM RPHW1020 WFWD1021 19-Jul-07 08-Oct-07 X
1364 Nitrogen Gas P&ID N LA BSC RPM RP7M1481 C1MD1481 18-Jul-07 10-Oct-07 X
1365 Fire Alarm & Detection Calculation N LAS BSC RPM RP5W1050 LCWD1050 18-Jul-07 10-Oct-07 X
1366 Fire Suppression Calculation-IFPE N LAS BSC RPM RP5W1065 LCWD1065 18-Jul-07 10-Oct-07 X
1367 COMPLETE SA IMPACT ANALYSIS REPORT N LA SNL PAD805S N/A N/A 10-Oct-07 X

1368 Receipt Facility Event Sequence and Quantification Report N LA BSC L&NS LAPS4170 NA 28-Sep-07 11-Oct-07 X

1369 Subsurface Facility Shielding Requirements N LA BSC RPM RP1N1020 P0NC1020 12-Jun-07 11-Oct-07 X

1370 Receipt Facility Fire Alarm & Detection P&ID - Sheet #1 - 
ILA0 N LA BSC RPM RPJW1055 RFWD1055 20-Jun-07 11-Oct-07 X

1371 Receipt Facility Fire Alarm & Detection P&ID - Sheet #2 - 
ILA0 N LA BSC RPM RPJW1055 RFWD1055A 20-Jun-07 11-Oct-07 X

1372 Receipt Facility Fire Alarm & Detection P&ID - Sheet #3 - 
ILA0 N LA BSC RPM RPJW1055 RFWD1055B 20-Jun-07 11-Oct-07 X

1373 Receipt Facility Fire Suppression System P&ID - Sheet #1- 
ILA0 N LA BSC RPM RPJW1060 RFWD1060 20-Jun-07 11-Oct-07 X

1374 Receipt Facility Fire Suppression System P&ID - Sheet #2- 
ILA0 N LA BSC RPM RPJW1060 RFWD1060A 20-Jun-07 11-Oct-07 X

1375 Receipt Facility Fire Suppression System P&ID - Sheet #2- 
ILA0 N LA BSC RPM RPJW1060 RFWD1060B 20-Jun-07 11-Oct-07 X

1376 I&C ITS Logic Sketches IHF-1 ILA0 N LA BSC RPM RP5J1014 LCJD0001 25-Apr-07 12-Oct-07 X X
1377 I&C ITS Logic Sketches IHF-2 ILA0 N LA BSC RPM RP5J1014 LCJD0002 25-Apr-07 12-Oct-07 X X
1378 I&C ITS Logic Sketches IHF-3 ILA0 N LA BSC RPM RP5J1014 LCJD0003 25-Apr-07 12-Oct-07 X X
1379 I&C ITS Logic Sketches IHF-4 ILA0 N LA BSC RPM RP5J1014 LCJD0004 25-Apr-07 12-Oct-07 X X
1380 I&C ITS Logic Sketches IHF-5 ILA0 N LA BSC RPM RP5J1014 LCJD0005 25-Apr-07 12-Oct-07 X X
1381 I&C ITS Logic Sketches IHF-6 ILA0 N LA BSC RPM RP5J1014 LCJD0006 25-Apr-07 12-Oct-07 X X
1382 I&C ITS Logic Sketches IHF-7 ILA0 N LA BSC RPM RP5J1014 LCJD0007 25-Apr-07 12-Oct-07 X X
1383 I&C ITS Logic Sketches IHF-8 ILA0 N LA BSC RPM RP5J1014 LCJD0008 25-Apr-07 12-Oct-07 X X
1384 I&C ITS Logic Sketches IHF-9 ILA0 N LA BSC RPM RP5J1014 LCJD0009 25-Apr-07 12-Oct-07 X X
1385 I&C ITS Logic Sketches IHF-10 ILA0 N LA BSC RPM RP5J1014 LCJD0010 25-Apr-07 12-Oct-07 X X
1386 I&C ITS Logic Sketches IHF-11 ILA0 N LA BSC RPM RP5J1014 LCJD0011 25-Apr-07 12-Oct-07 X X
1387 I&C ITS Logic Sketches IHF-12 ILA0 N LA BSC RPM RP5J1014 LCJD0012 25-Apr-07 12-Oct-07 X X
1388 I&C ITS Logic Sketches IHF-13 ILA0 N LA BSC RPM RP5J1014 LCJD0013 25-Apr-07 12-Oct-07 X X
1389 I&C ITS Logic Sketches IHF-14 ILA0 N LA BSC RPM RP5J1014 LCJD0014 25-Apr-07 12-Oct-07 X X
1390 I&C ITS Logic Sketches IHF-15 ILA0 N LA BSC RPM RP5J1014 LCJD0015 25-Apr-07 12-Oct-07 X X
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1391 I&C ITS Logic Sketches IHF-16 ILA0 N LA BSC RPM RP5J1014 LCJD0016 25-Apr-07 12-Oct-07 X X
1392 I&C ITS Logic Sketches IHF-17 ILA0 N LA BSC RPM RP5J1014 LCJD0017 25-Apr-07 12-Oct-07 X X
1393 I&C ITS Logic Sketches IHF-18 ILA0 N LA BSC RPM RP5J1014 LCJD0018 25-Apr-07 12-Oct-07 X X
1394 I&C ITS Logic Sketches IHF-19 ILA0 N LA BSC RPM RP5J1014 LCJD0019 25-Apr-07 12-Oct-07 X X
1395 I&C ITS Logic Sketches IHF-20 ILA0 N LA BSC RPM RP5J1014 LCJD0020 25-Apr-07 12-Oct-07 X X

1396 Wet Handling Facility As Low As Is Reasonably Achievable 
Design Review and Analysis N LA BSC RPM RPHN4008 N/A 06-Jul-07 12-Oct-07 X

1397 GROA Worker Dose Calculation N LA BSC RPM RPHN1200 BOP 13-Aug-07 15-Oct-07 X
1398 SUBMIT INTERIM GEOTECH REPORT to TDMS N LAS SNL PAGT0302 N/A N/A 15-Oct-07 X
1399 Overall Site Plan IFLA R LA BSC RPM RPCC1007 SPCD0008 26-Apr-07 15-Oct-07 X

1400 Geologic Repository Operations Area Worker Dose 
Assessment. 000-00C-WHS0-00300-000-00D. R LA BSC RPM RPHN1200 WFNC1200 13-Aug-07 15-Oct-07 X

1401 Wet Handling Facility/System Reliability Analysis Report N LA BSC L&NS LAPS4420 NA 03-Oct-07 16-Oct-07 X

1402 Intrasite Operations and Balance of Plant Facility/System 
Reliability Analysis Report N LA BSC L&NS LAPS4870 NA 03-Oct-07 16-Oct-07 X

1403 Ground Motion Input Report R LA BSC RPM PAD70140 Note 2 11-Dec-06 16-Oct-07 16-Nov-06 X
1404 Single Line Diagram - 480V MCC 04A N LA BSC RPM RPHE1020 WFED0007A 08-Jun-07 16-Oct-07 X X
1405 Single Line Diagram - 480V MCC 04B N LA BSC RPM RPHE1020 WFED0008A 08-Jun-07 16-Oct-07 X X
1406 Single Line Diagram - 480V MCC 04C N LA BSC RPM RPHE1020 WFED0009A 08-Jun-07 16-Oct-07 X X
1407 Single Line Diagram - 480V MCC 04D N LA BSC RPM RPHE1020 WFED0010A 08-Jun-07 16-Oct-07 X X
1408 Single Line Diagram - UPS Inverter 04A N LA BSC RPM RPHE1020 WFED0011 08-Jun-07 16-Oct-07 X X
1409 Single Line Diagram - UPS Inverter 04B N LA BSC RPM RPHE1020 WFED0012 08-Jun-07 16-Oct-07 X X
1410 Single Line Diagram - 480V Emerg. MCC A4 (Train A) N LA BSC RPM RPHE1020 WFED0013 08-Jun-07 16-Oct-07 X X
1411 Single Line Diagram - 480V Emerg. MCC B4 (Train B) N LA BSC RPM RPHE1020 WFED0014 08-Jun-07 16-Oct-07 X X

1412
Single Line Diagram - Emergency UPS Inverter A4 (Train A)

N LA BSC RPM RPHE1020 WFED0015 08-Jun-07 16-Oct-07 X X

1413
Single Line Diagram - Emergency UPS Inverter B4 (Train B)

N LA BSC RPM RPHE1020 WFED0016 08-Jun-07 16-Oct-07 X X

1414 MH-WHF P&IDs  Canister Transfer M/C Sheet 1 ILA0 N LA BSC RPM RPHK1405 WFKD1405 21-Aug-07 16-Oct-07 05-Sep-06 X X
1415 MH-WHF P&IDs  Canister Transfer M/C Sheet 2 ILA0 N LA BSC RPM RPHK1405 WFKD1406 21-Aug-07 16-Oct-07 05-Sep-06 X X

1416 Neutron Activation of Committed/Non-Committed Materials R LA BSC RPM RP1N0635 P0NC0635 12-Jun-07 17-Oct-07 X

1417 RF Crane Fragility Evaluation N LAS BSC RPM RPJL1077 RFLC0030 22-Aug-07 17-Oct-07 X
1418 Develop Service Gas Systems - Preliminary P&IDs N LA BSC RPM RPQM6175 AGMD0002 24-Aug-07 19-Oct-07 X
1419 V&ID Loadout - Supply AHU (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0026 04-Jan-07 19-Oct-07 X
1420 V&ID Loadout Area, Air Distribution (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0028 04-Jan-07 19-Oct-07 X

1421 V&ID North & South Weld Closure Area - Supply AHU (C2) 
Non-ITS, Sht 1 N LA BSC RPM RP7H1250 C1HD0031 04-Jan-07 19-Oct-07 X

1422 V&ID North & South WP Closure Area, Air Distribution (C2) 
Non-ITS N LA BSC RPM RP7H1250 C1HD0035 04-Jan-07 19-Oct-07 X

1423 V&ID Transfer Area - Supply AHU (C2) Non-ITS, Sht 1 N LA BSC RPM RP7H1250 C1HD0037A 04-Jan-07 19-Oct-07 X
1424 V&ID Transfer Area, Air Distribution (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0041A 04-Jan-07 19-Oct-07 X
1425 V&ID Prep Area - Supply AHU (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0043 04-Jan-07 19-Oct-07 X
1426 V&ID Prep Area, Air Distribution (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0045A 04-Jan-07 19-Oct-07 X

1427 V&ID North-Half Ldg/Undg Clg, Supply AHU (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0047 04-Jan-07 19-Oct-07 X

1428 V&ID Ldg/UnLdg area Clg Air Distribution (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0051 04-Jan-07 19-Oct-07 X

1429 V&ID Mech Rooms North, Supply AHU (C2) Non-ITS, Sht 1 N LA BSC RPM RP7H1250 C1HD0053A 04-Jan-07 19-Oct-07 X

1430 V&ID Mech Rooms North Air Distri (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0057A 04-Jan-07 19-Oct-07 X

1431 V&ID Mech Rooms South, Supply AHU (C2) Non-ITS, Sht 1 N LA BSC RPM RP7H1250 C1HD0060A 04-Jan-07 19-Oct-07 X

1432 V&ID Mech Rooms South  Air Distr (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0064 04-Jan-07 19-Oct-07 X

1433 V&ID Support Rms, Supply AHU + Air Distr (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0067 04-Jan-07 19-Oct-07 X

1434 V&ID Elect & Battery Rms, Supply AHU + Air Distr (C2) Non-
ITS N LA BSC RPM RP7H1250 C1HD0070A 04-Jan-07 19-Oct-07 X

1435 V&ID Exhaust Air Stack N LA BSC RPM RP7H1250 C1HD0075A 04-Jan-07 19-Oct-07 X

1436 V&ID Support Rooms, Supply AHU/RF+Air Distr (C1) Non-ITS N LA BSC RPM RP7H1258 C1HD0081 04-Jan-07 19-Oct-07 X

1437 V&ID Operations Rms, Supply AHU/RF+Air Distr (C1) Non-
ITS N LA BSC RPM RP7H1258 C1HD0085 04-Jan-07 19-Oct-07 X

1438 I&C ITS Logic Sketches CRCF-1 ILA0 N LA BSC RPM RP7J1014 C1JD0001 05-Feb-07 19-Oct-07 X X

LA Product Baseline Rev. 2

Deliberative Process Privileged
Page 29 of 31

January 12, 2007



No. Title / Product ID

C= 
Completed

N = New
R = To Be 
Revised

LA = 
Referenced

LAS = 
Supporting

Responsible 
Organization P3 Activity ID EPPR ID Planned

Start Date
Planned

Finish Date
Actual

Start Date
Actual

Finish Date

Group #1
Surface 
Design

Group #2
SUBSURFACE 
DESIGN AND 

WASTE 
PACKAGE

Group #3
Preclosure 

Safety 
Analysis and 

Criticality

Group #4
Postclosure 
Analysis and 

Activities

Group #5
PROGRAMMATIC

LA PRODUCT BASELINE 

1439 I&C ITS Logic Sketches CRCF-2 ILA0 N LA BSC RPM RP7J1014 C1JD0002 05-Feb-07 19-Oct-07 X X
1440 I&C ITS Logic Sketches CRCF-3 ILA0 N LA BSC RPM RP7J1014 C1JD0003 05-Feb-07 19-Oct-07 X X
1441 I&C ITS Logic Sketches CRCF-4 ILA0 N LA BSC RPM RP7J1014 C1JD0004 05-Feb-07 19-Oct-07 X X
1442 I&C ITS Logic Sketches CRCF-5 ILA0 N LA BSC RPM RP7J1014 C1JD0005 05-Feb-07 19-Oct-07 X X
1443 I&C ITS Logic Sketches CRCF-6 ILA0 N LA BSC RPM RP7J1014 C1JD0006 05-Feb-07 19-Oct-07 X X
1444 I&C ITS Logic Sketches CRCF-7 ILA0 N LA BSC RPM RP7J1014 C1JD0007 05-Feb-07 19-Oct-07 X X
1445 I&C ITS Logic Sketches CRCF-8 ILA0 N LA BSC RPM RP7J1014 C1JD0008 05-Feb-07 19-Oct-07 X X
1446 I&C ITS Logic Sketches CRCF-9 ILA0 N LA BSC RPM RP7J1014 C1JD0009 05-Feb-07 19-Oct-07 X X
1447 I&C ITS Logic Sketches CRCF-10 ILA0 N LA BSC RPM RP7J1014 C1JD0010 05-Feb-07 19-Oct-07 X X
1448 I&C ITS Logic Sketches CRCF-11 ILA0 N LA BSC RPM RP7J1014 C1JD0011 05-Feb-07 19-Oct-07 X X
1449 I&C ITS Logic Sketches CRCF-12 ILA0 N LA BSC RPM RP7J1014 C1JD0012 05-Feb-07 19-Oct-07 X X
1450 I&C ITS Logic Sketches CRCF-13 ILA0 N LA BSC RPM RP7J1014 C1JD0013 05-Feb-07 19-Oct-07 X X
1451 I&C ITS Logic Sketches CRCF-14 ILA0 N LA BSC RPM RP7J1014 C1JD0014 05-Feb-07 19-Oct-07 X X
1452 I&C ITS Logic Sketches CRCF-15 ILA0 N LA BSC RPM RP7J1014 C1JD0015 05-Feb-07 19-Oct-07 X X
1453 I&C ITS Logic Sketches CRCF-16 ILA0 N LA BSC RPM RP7J1014 C1JD0016 05-Feb-07 19-Oct-07 X X
1454 I&C ITS Logic Sketches CRCF-17 ILA0 N LA BSC RPM RP7J1014 C1JD0017 05-Feb-07 19-Oct-07 X X
1455 I&C ITS Logic Sketches CRCF-18 ILA0 N LA BSC RPM RP7J1014 C1JD0018 05-Feb-07 19-Oct-07 X X
1456 I&C ITS Logic Sketches CRCF-19 ILA0 N LA BSC RPM RP7J1014 C1JD0019 05-Feb-07 19-Oct-07 X X
1457 I&C ITS Logic Sketches CRCF-20 ILA0 N LA BSC RPM RP7J1014 C1JD0020 05-Feb-07 19-Oct-07 X X
1458 I&C ITS Logic Sketches WHF-1 ILA0 N LA BSC RPM RPHJ1014 WFJD0001 02-May-07 19-Oct-07 X X
1459 I&C ITS Logic Sketches WHF-2 ILA0 N LA BSC RPM RPHJ1014 WFJD0002 02-May-07 19-Oct-07 X X
1460 I&C ITS Logic Sketches WHF-3 ILA0 N LA BSC RPM RPHJ1014 WFJD0003 02-May-07 19-Oct-07 X X
1461 I&C ITS Logic Sketches WHF-4 ILA0 N LA BSC RPM RPHJ1014 WFJD0004 02-May-07 19-Oct-07 X X
1462 I&C ITS Logic Sketches WHF-5 ILA0 N LA BSC RPM RPHJ1014 WFJD0005 02-May-07 19-Oct-07 X X
1463 I&C ITS Logic Sketches WHF-6 ILA0 N LA BSC RPM RPHJ1014 WFJD0006 02-May-07 19-Oct-07 X X
1464 I&C ITS Logic Sketches WHF-7 ILA0 N LA BSC RPM RPHJ1014 WFJD0007 02-May-07 19-Oct-07 X X
1465 I&C ITS Logic Sketches WHF-8 ILA0 N LA BSC RPM RPHJ1014 WFJD0008 02-May-07 19-Oct-07 X X
1466 I&C ITS Logic Sketches WHF-9 ILA0 N LA BSC RPM RPHJ1014 WFJD0009 02-May-07 19-Oct-07 X X
1467 I&C ITS Logic Sketches WHF-10 ILA0 N LA BSC RPM RPHJ1014 WFJD0010 02-May-07 19-Oct-07 X X
1468 I&C ITS Logic Sketches WHF-11 ILA0 N LA BSC RPM RPHJ1014 WFJD0011 02-May-07 19-Oct-07 X X
1469 I&C ITS Logic Sketches WHF-12 ILA0 N LA BSC RPM RPHJ1014 WFJD0012 02-May-07 19-Oct-07 X X
1470 I&C ITS Logic Sketches WHF-13 ILA0 N LA BSC RPM RPHJ1014 WFJD0013 02-May-07 19-Oct-07 X X
1471 I&C ITS Logic Sketches WHF-14 ILA0 N LA BSC RPM RPHJ1014 WFJD0014 02-May-07 19-Oct-07 X X
1472 I&C ITS Logic Sketches WHF-15 ILA0 N LA BSC RPM RPHJ1014 WFJD0015 02-May-07 19-Oct-07 X X
1473 I&C ITS Logic Sketches WHF-16 ILA0 N LA BSC RPM RPHJ1014 WFJD0016 02-May-07 19-Oct-07 X X
1474 I&C ITS Logic Sketches WHF-17 ILA0 N LA BSC RPM RPHJ1014 WFJD0017 02-May-07 19-Oct-07 X X
1475 I&C ITS Logic Sketches WHF-18 ILA0 N LA BSC RPM RPHJ1014 WFJD0018 02-May-07 19-Oct-07 X X
1476 I&C ITS Logic Sketches WHF-19 ILA0 N LA BSC RPM RPHJ1014 WFJD0019 02-May-07 19-Oct-07 X X
1477 I&C ITS Logic Sketches WHF-20 ILA0 N LA BSC RPM RPHJ1014 WFJD0020 02-May-07 19-Oct-07 X X
1478 MH-WHF P&ID TAD Closure Sheet 1 ILA0 N LA BSC RPM RPHK2465 WFKD2465 17-Aug-07 19-Oct-07 X
1479 MH-WHF P&ID TAD Closure Sheet 2 ILA0 N LA BSC RPM RPHK2465 WFKD2466 17-Aug-07 19-Oct-07 X
1480 MH-WHF P&ID TAD Closure Sheet 3 ILA0 N LA BSC RPM RPHK2465 WFKD2467 17-Aug-07 19-Oct-07 X
1481 C2 Supply AHU, HEPA Filter and Exhaust Fan N LA BSC RPM RPJH1135 RFHD0005 07-Feb-07 22-Oct-07 X
1482 C1 Support and Offices, Supply AHU N LA BSC RPM RPJH1135 RFHD0006 07-Feb-07 22-Oct-07 X
1483 C1 HVAC and Mech Equip Rms, Supply AHU N LA BSC RPM RPJH1135 RFHD0007 07-Feb-07 22-Oct-07 X

1484 Wet Handling Facility Event Sequence and Quantification 
Report N LA BSC L&NS LAPS4320 NA 10-Oct-07 23-Oct-07 X

1485 Subsurface Operations Facility/System Reliability Analysis 
Report N LA BSC L&NS LAPS4720 NA 10-Oct-07 23-Oct-07 X

1486 Intrasite Operations Event Sequence and Quantification 
Report N LA BSC L&NS LAPS4770 NA 10-Oct-07 23-Oct-07 X

1487 Overall Monitored Geologic Repository Site Layout. 000-C00-
MGR0-00101-000-00C. R LA BSC RPM PPCC1650 SPCD0026 

(BOP) 04-May-07 23-Oct-07 X

1488 CRCF Revised Response Spectra Design Verification N LAS BSC RPM RP7L1152 C1LC0055 27-Sep-07 26-Oct-07 X
1489 SCREENING ANALYSIS of CRITICALITY FEPs N LAS SNL PAD222S N/A N/A 26-Oct-07 X

1490 DELIVER PROBABILITY POSTCLOSURE CRITICALITY N LAS SNL SCD1050 N/A N/A 26-Oct-07 X

1491 DELIVER SENSITIVITY ACCUM ANALYSIS CONCEPTUAL 
TAD N LAS SNL SCD1350 N/A N/A 26-Oct-07 X

1492 DELIVER LOADING CURVE SENSITIVITY CONCEPTUAL TAD N LAS SNL SCD1550 N/A N/A 26-Oct-07 X

1493 Initial Handling Facility/System Reliability Analysis Report N LA BSC L&NS LAPS4120 NA 15-Oct-07 26-Oct-07 X

1494 Site Elect. - System Logic Diag. Rev B IFLA N LA BSC RPM RPQE2296 PDED008 29-Jun-07 29-Oct-07 X
1495 I&C ITS Logic Sketches RF-1 ILA0 N LA BSC RPM RPJJ1014 RFJD0001 22-Jun-07 29-Oct-07 X X
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1496 I&C ITS Logic Sketches RF-2 ILA0 N LA BSC RPM RPJJ1014 RFJD0002 22-Jun-07 29-Oct-07 X X
1497 I&C ITS Logic Sketches RF-3 ILA0 N LA BSC RPM RPJJ1014 RFJD0003 22-Jun-07 29-Oct-07 X X
1498 I&C ITS Logic Sketches RF-4 ILA0 N LA BSC RPM RPJJ1014 RFJD0004 22-Jun-07 29-Oct-07 X X
1499 I&C ITS Logic Sketches RF-5 ILA0 N LA BSC RPM RPJJ1014 RFJD0005 22-Jun-07 29-Oct-07 X X
1500 I&C ITS Logic Sketches RF-6 ILA0 N LA BSC RPM RPJJ1014 RFJD0006 22-Jun-07 29-Oct-07 X X
1501 I&C ITS Logic Sketches RF-7 ILA0 N LA BSC RPM RPJJ1014 RFJD0007 22-Jun-07 29-Oct-07 X X
1502 I&C ITS Logic Sketches RF-8 ILA0 N LA BSC RPM RPJJ1014 RFJD0008 22-Jun-07 29-Oct-07 X X
1503 I&C ITS Logic Sketches RF-9 ILA0 N LA BSC RPM RPJJ1014 RFJD0009 22-Jun-07 29-Oct-07 X X
1504 I&C ITS Logic Sketches RF-10 ILA0 N LA BSC RPM RPJJ1014 RFJD0010 22-Jun-07 29-Oct-07 X X
1505 I&C ITS Logic Sketches RF-11 ILA0 N LA BSC RPM RPJJ1014 RFJD0011 22-Jun-07 29-Oct-07 X X
1506 I&C ITS Logic Sketches RF-12 ILA0 N LA BSC RPM RPJJ1014 RFJD0012 22-Jun-07 29-Oct-07 X X
1507 I&C ITS Logic Sketches RF-13 ILA0 N LA BSC RPM RPJJ1014 RFJD0013 22-Jun-07 29-Oct-07 X X
1508 I&C ITS Logic Sketches RF-14 ILA0 N LA BSC RPM RPJJ1014 RFJD0014 22-Jun-07 29-Oct-07 X X
1509 I&C ITS Logic Sketches RF-15 ILA0 N LA BSC RPM RPJJ1014 RFJD0015 22-Jun-07 29-Oct-07 X X

1510 Subsurface Operations Event Sequence and Quantification 
Report N LA BSC L&NS LAPS4620 NA 17-Oct-07 30-Oct-07 X

1511 MHDR for Shield Doors N LA BSC RPM RP5K1120 LCKR1120 02-Jan-07 31-Oct-07 X
1512 MHDR for Shield Windows N LA BSC RPM RP5K1120 LCKR1120 02-Jan-07 31-Oct-07 X
1513 CCCF - Supression System Calc - Preliminary N LAS BSC RPM RPYW8775 TBD 26-Sep-07 06-Nov-07 X

1514 Subsurface Construction and Emplacement Ventilation. 800-
P0C-MGR0-00200-000-00B. R LA BSC RPM RP1H0210 P0HC0025 16-Jan-07 07-Nov-07 01-Nov-06 X

1515 Panel 1 Construction Vent Sequencing Calc N LAS BSC RPM RP1H0210 P0HC0026 16-Jan-07 07-Nov-07 01-Nov-06 X
1516 Other Hazards Report N LA BSC L&NS LAPS4010 NA 29-Oct-07 09-Nov-07 X
1517 WHF Crane Fragility Calculation N LAS BSC RPM RPHL1092 WFLC0042 08-Aug-07 09-Nov-07 X

1518 Initial Handling Facility Event Sequence and Quantification 
Report N LA BSC L&NS LAPS3260 NA 30-Oct-07 13-Nov-07 X

1519 RF Structural Fragility Calculation 1 N LAS BSC RPM RPJL1072 RFLC0026 28-Aug-07 13-Nov-07 X
1520 RF Structural Fragility Calculation 2 N LAS BSC RPM RPJL1072 RFLC0027 28-Aug-07 13-Nov-07 X
1521 TWP for COUPLED TH&C FLUID DYNAMICS N LA SNL PAD850S N/A N/A 16-Nov-07 X
1522 WHF Structural Fragility Calculation 1 N LAS BSC RPM RPHL1085 WFLC0037 08-Aug-07 16-Nov-07 X
1523 WHF Structural Fragility Calculation 2 N LAS BSC RPM RPHL1085 WFLC0038 08-Aug-07 16-Nov-07 X
1524 WHF Structural Fragility Calculation 3 N LAS BSC RPM RPHL1085 WFLC0039 08-Aug-07 16-Nov-07 X
1525 WHF Structural Fragility Calculation 4 N LAS BSC RPM RPHL1085 WFLC0040 08-Aug-07 16-Nov-07 X
1526 Site Elect. - Elec Equip Sizing Calcs Rev B N LAS BSC RPM RPQE2302 PDEC005 05-Apr-07 19-Nov-07 X
1527 CCCF -Fire Alarm & Detect P&ID - IFLA N LA BSC RPM RPYW8715 CCWD0001 26-Sep-07 20-Nov-07 X
1528 Develop Plant -  CHW/HW Preliminary P&ID N LAS BSC RPM RPZM4355 UFMD0004 04-Jun-07 20-Nov-07 X

1529 Develop Plant HW Misc Equipment Sizing Calculations N LAS BSC RPM RPZM4355 UFMD0005 04-Jun-07 20-Nov-07 X

1530 Site - Worker Dose Assessment - Rev B N LA BSC RPM RPZN6090 PDNR6090 11-Jun-07 21-Nov-07 X

1531 Canister Receipt and Closure Facility/System Reliability 
Analysis Report N LA BSC L&NS LAPS4570 NA 12-Nov-07 27-Nov-07 X

1532 Internal Hazards Analysis for License Application. 000-00C-
MGR0-00600-000-00C. N LA BSC L&NS

LADS:4470,32
60,4170,4620,4

320
N/A 02-Oct-06 28-Nov-07 X

1533 Layout figure reflecting the Initial Handling Facilities area N LA BSC RPM RPIHC0040 HGCD0003 26-Jul-07 30-Nov-07 X

1534 Operational Safety Requirements Report N LA BSC L&NS LAPS4090 N/A 15-Nov-07 30-Nov-07 X
1535 Q-List. 000-30R-MGR0-00500-000-002. R LA BSC L&NS LAPS1160C NA 15-Nov-07 30-Nov-07 X X

1536 Preclosure Consequence Analyses for License Application. 
000-00C-MGR0-00900-000-00C. R LA BSC L&NS LAPS1290 NA 12-Nov-07 30-Nov-07 X

1537 Canister Receipt and Closure Facility Event Sequence and 
Quantification Report N LA BSC L&NS LAPS4470 NA 15-Nov-07 30-Nov-07 X

1538 Nuclear Safety Design Bases for License Application. 000-
30R-MGR0-00400-000-002. R LA BSC LNS LAPS1100C See Note 2 15-Nov-07 30-Nov-07 X X X

1539 CCCF - FP Suppression P&ID - IFLA N LA BSC RPM RPYW8720 TBD 10-Oct-07 30-Nov-07 X
1540 COMPLETE TSPA-LA AMR R LA SNL PAD203 N/A N/A 03-Dec-07 X

1541 RF Event Sequence and Quantification Report update for 
structure and crane fragility analyses N LA BSC L&NS LAPS3440 N/A 14-Nov-07 31-Jan-08 X

1542 WHF Event Sequence and Quantification Report update for 
structure and crane fragility analyses N LA BSC L&NS LAPS3570 N/A 19-Nov-07 04-Feb-08 X
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