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1
Basis of Design for the TAD Canister-Based Repository Design 

Concept
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

2
Bounding Characteristics of Credible Rockfalls of Preclosure 

Period. 800-00C-MGR0-00200-000-00A. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

3

BSC Position on the Use of the ASME Boiler and Pressure Vessel 

Code for the Yucca Mountain Project Waste Packages. 000-30R-

WIS0-00200-000-001.

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

4
BWR Source Term Generation and Evaluation. 000-00C-MGR0-

00200-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

5
Categorization of Event Sequences for License Application. 000-

00C-MGR0-00800-000-00C.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

6

Civilian Radioactive Waste Management System Requirements 

Document. DOE/RW-0406, Rev. 06. Washington, D.C.: U.S. 

Department of Energy, Office of Civilian Radioactive Waste 

Management. ACC: DOC.20040929.0001.

C LA DOE N/A N/A Complete Complete Complete Complete XX

7

Compact Disk Containing Form RW-859 Nuclear Fuel Data File 

from Data Collected by the Energy Information Administration 

(EIA) on the Form RW-859 survey in 1999. Letter from J. Finucane 

(DOE) to W.Y. Yoon, March 6, 2003, with attachments. ACC: 

MOL.20031008

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

8

Concurrence on Technical Baseline Compliance Document 

(TBCD), Revision 1 . Memorandum from C. Kouts (DOE/OCRWM) 

to J.M. McKenzie, December 13, 2002. ACC: MOL.20030610.0103. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

9
Design and Engineering, Emplacement Pallet Configuration. 000-

M00-TEP0-00101-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

10
Design and Engineering, Emplacement Pallet Configuration. 000-

M00-TEP0-00102-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

11
Design and Engineering, Emplacement Pallet—Short 

Configuration. 000-M00-SSE0-00201-000-00A. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

12
Design and Engineering, Emplacement Pallet—Short 

Configuration. 000-M00-SSE0-00202-000-00A. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

13
Disposal Criticality Analysis Methodology Topical Report. 

YMP/TR-004Q, Rev. 02. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

14
DOE SNF Phase I and II Summary Report. TDR-DSD-MD-000001 

REV 00. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

15
Drip Shield Statically Loaded by Backfill and Loose Rock Mass. 

000-00C-TED0-00300-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

16
Enhanced Design Alternative II Report. B00000000-01717-5705-

00131 REV 00. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

17 ESF Layout Calculation. BABEAD000-01717-0200-00003 REV 04. C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

18

Estimation of Mechanical Properties of Crushed Tuff for Use as 

Ballast Material in Emplacement Drifts. 800-CYC-SSE0-00100-000-

00A.

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

19
Evaluation of Codisposal Viability for U-Metal (N Reactor) DOE-

Owned Fuel. TDR-EDC-NU-000004 REV 00.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

20
Evaluation of Codisposal Viability for U-Zr/U-Mo Alloy (Enrico 

Fermi) DOE-Owned Fuel. TDR-EDC-NU-000002 REV 00. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

21
Evaluation of Codisposal Viability for UZrH (TRIGA) DOE-Owned 

Fuel. TDR-EDC-NU-000001 REV 00. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

22
Evaluation of Emplacement Drift Stability for KTI Resolutions. 

800-KMC-SSE0-00200-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

23
Evaluation of Fault Displacement Effects on Repository 

Openings. 800-K0C-WIS0-00300-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

24

Final Environmental Impact Statement for a Geologic Repository 

for the Disposal of Spent Nuclear Fuel and High-Level 

Radioactive Waste at Yucca Mountain, Nye County, Nevada. 

DOE/EIS-0250. Washington, D.C.: U.S. Department of Energy, 

Office of Civilian Rad

C LA DOE N/A N/A Complete Complete Complete Complete XX

25

Final Version Description Document for the QAD-CGGP 

Computer Code, Version 1.0. A00000000-01717-2003-10002 REV 

00.

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

26 Fire Protection Program. TDR-PF0-FP-000001 REV 00. C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

27
General Corrosion and Localized Corrosion of the Drip Shield. 

ANL-EBS-MD-000004 REV 02. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

28
Geologic Repository Operations Area Waste Stream Handling 

Process and Facilities Study. 000-30R-MGR0-00300-000 REV 00. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

29

GS021008314224.002. Lithophysal Data Study from the Tptpll in 

the ECRB from Stations 14+44 to 23+26. Submittal date: 

01/28/2003.

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX
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30

GS030808312231.004. Moisture Monitoring in the Exploratory 

Studies Facility (ESF) from August 2000 to July 2002. Submittal 

date: 09/26/2003.

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

31
GS040108314224.001. Detailed Line Survey Data for Horizontal 

and Vertical Traverses, ECRB. Submittal date: 02/27/2004. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

32
GS990908314224.009. Detailed Line Survey Data for Horizontal 

and Vertical Traverses, ECRB. Submittal date: 09/16/1999.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

33
IED Waste Package Decay Heat Generation. 800-IED-WIS0-00701-

000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

34
Input Parameters for Ground Support Design. 800-K0C-TEG0-

00500-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

35

Intact and Degraded Mode Criticality Calculations for the 

Codisposal of ATR Spent Nuclear Fuel in a Waste Package. CAL-

DSD-NU-000007 REV 00A. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

36

Intact and Degraded Mode Criticality Calculations for the 

Codisposal of TMI-2 Spent Nuclear Fuel in a Waste Package. CAL-

DSD-NU-000004 REV 00A. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

37
Inventory and Characteristics of Potential Repository Wastes. 

000-00C-MGR0-01200-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

38
Longevity of Emplacement Drift Ground Support Materials . 800-

K0C-TEG0-01200-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

39
MO0003MWDVUL03.002. VULCAN GFM 3.1 Representation. 

Submittal date: 03/07/2000.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

40
MO0007RIB00077.000. In Situ Rock Conditions. Submittal date: 

07/18/2000.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

41
MO0012MWDGFM02.002. Geologic Framework Model (GFM2000). 

Submittal date: 12/18/2000.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

42

MO0303SPARESST.000. Residual Stress Failure Criteria for 

Seismic Damage Models of the Drip Shield and Waste Package. 

Submittal date: 03/04/2003.

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

43

MO0306SDSAVDTH.000. Seismic Design Spectra and 

Acceleration, Velocity, and Displacement Time Histories for the 

Emplacement Level at 10-4 Annual Exceedance Frequency. 

Submittal date: 06/26/2003.

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

44
MO0307MWDAC8MV.000. Analytical-La-Coarse-800M Ventilation. 

Submittal date: 07/15/2003.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

45

MO0407SDARS104.001. Seismic Design Spectra (5% Damped) for 

the Emplacement Level (Point B) at 5 x 10-4 Annual Exceedance 

Frequency. Submittal date: 07/13/2004. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

46

MO0407TMHIS104.003. Acceleration, Velocity and Displacement 

Time Histories for the Emplacement Level (Point B) at 5 × 104

Annual Exceedance Frequency. Submittal date: 07/15/2004.

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

47
Naval Waste Package Drop with Emplacement Pallet. 000-00C-

DNF0-00100-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

48 Performance Confirmation Plan. TDR-PCS-SE-000001 REV 05. C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

49

Physical Descriptions of LWR Fuel Assemblies. Volume 3 of 

Characteristics of Spent Fuel, High-Level Waste, and Other 

Radioactive Wastes Which May Require Long-Term Isolation. 

DOE/RW-0184. Washington, D.C.: U.S. Department of Energy, 

Office of Civilian Rad

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

50
Postclosure Modeling and Analyses Design Parameters. TDR-

MGR-MD-000037 REV 00. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

51
Potential Loss of Subsurface Isolation Barrier and Consequence 

Analysis. 800-KMC-VU00-00200-000-00A. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

52
Preclosure Seismic Design Methodology for a Geologic 

Repository at Yucca Mountain. TDR-WHS-MD-000004 REV 01. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

53

Probabilistic Seismic Hazard Analyses for Fault Displacement 

and Vibratory Ground Motion at Yucca Mountain, Nevada. 

Milestone SP32IM3, September 23, 1998. Three volumes. 

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

54
Project Design Criteria Document. 000-3DR-MGR0-00100-000 

REV 005. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

55
Prototype Procurement Strategy for Waste Packages, Pallets, 

and Drip Shields. 000-30R-WIS0-00500-000-002. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

56
PWR and BWR Source Term Sensitivity Study. 000-00C-MGR0-

00300-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

57
PWR Source Term Generation and Evaluation. 000-00C-MGR0-

00100-000-00B.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

58
Radiological Releases Due to Air and Silica Dust Activation in 

Emplacement Drifts. 800-00C-EBS0-00100-000-00A. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX
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59

Recommended Surface Contamination Levels for Waste 

Packages Prior to Placement in the Repository. 000-30R-OSS0-

00100-000-000.

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

60
Repository Design, Drip Shield Envelope Dimensions. 000-M00-

PEC0-00101-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

61
Repository Design, Drip Shield Envelope Dimensions. 000-M00-

PEC0-00102-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

62
Repository Twelve Waste Package Segment Thermal 

Calculation. 800-00C-WIS0-00100-000-00A. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

63
Selection Guide for Materials, Components, and Equipment in 

Radioactive Environments. 000-30R-MGR0-00100-000-000. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

64
Shielding Calculation for Emplacement Operations and 

Subsurface Layout. CAL-SFS-NU-000001 REV 00.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

65

SNF37100195002.001. Hydraulic Fracturing Stress 

Measurements in Test Hole: ESF-AOD-HDFR1, Thermal Test 

Facility, Exploratory Studies Facility at Yucca Mountain. 

Submittal date: 12/18/1996.

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

66 Software Code: ANSYS. V 8.0. HP-UX 11.0. STN: 10364-8.0-00. C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

67
Software Code: FLAC. V4.0. PC WINDOWS 2000/NT 4.0. STN: 

10167-4.0-00.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

68
Software Code: FLAC3D. V2.1. PC WINDOWS 2000/NT 4.0. STN: 

10502-2.1-00.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

69
Software Code: GT STRUDL. V26. PC, Windows 2000. STN: 

10829-26-00.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

70
Software Code: LS-DYNA. V.970.3858 D MPP. HP Itanium2, HP-

UX 11.22. STN: 10300-970.3858 D MPP-00.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

71
Software Code: MCNP. V4B2LV. PC, Windows 2000. STN: 10437-

4B2LV-00.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

72
Software Code: PATH. V88A. PC, Windows 2000. STN: 10950-88A-

00.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

73 Software Code: SCALE. V4.4A. HP. STN: 10129-4.4A-00. C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

74
Subsurface General Construction Analysis. BAB000000-01717-

0200-00148 REV 00. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

75
Subsurface General Construction. BAB000000-01717-6300-01501 

REV 08. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

76

Subsurface Mechanical Engineering Design Services Report, 

Exhibit D—Task Order #2, Emplacement Tunnel. Report 

3.106.11.04.1. Golden, Colorado: Colorado School of Mines, 

Department of Mining Engineering. ACC: ENG.20050324.0003.

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

77
Summary Report of Commercial Reactor Criticality Data for Quad 

Cities Unit 2. B00000000-01717-5705-00096 REV 01. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

78
TBV-361 Resolution Analysis: Emplacement Drift Orientation. 

B00000000-01717-5705-00136 REV 00. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

79
Thermal Calculation for Off-Normal Scenarios. 800-K0C-WIS0-

00500-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

80
Thermal Management Analysis for Lower-Temperature Designs. 

ANL-SFS-MG-000005 REV 00. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

81
U.S. Department of Energy Spent Nuclear Fuel Canister 

Survivability. 000-PSA-WHS0-00100-000-000 REV 00. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

82
Underground Layout Configuration. 800-P0C-MGR0-00100-000-

00E.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

83
Ventilation Model and Analysis Report. ANL-EBS-MD-000030 REV 

04.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

84

Waste Acceptance System Requirements Document. DOE/RW-

0351, Rev. 4. Washington, D.C.: U.S. Department of Energy, 

Office of Civilian Radioactive Waste Management. ACC: 

MOL.20020326.0056.

C LA DOE N/A N/A Complete Complete Complete Complete XX

85

Waste Package Design Sensitivity Report. TDR-EBS-MD-000008 

REV 01. Las Vegas, Nevada: Bechtel SAIC Company. ACC: 

MOL.20010313.0506.

C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

86
Waste Package Emplacement Pallet Fabrication Specification. 

000-3SS-TEP0-00100-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

87
Preliminary Transportation, Aging, and Disposal Canister System 

Performance Specification, Rev A. DOE/RW-0585. 
C LA DOE N/A N/A Complete Complete Complete Complete XX

88
Drip Shield Structural Response to Rock Fall. 000-00C-SSE0-

00300-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

89
2002 Waste Stream Projections Report. TDR-CRW-SE-000022 

REV 01. 
C LA BSC L&NS N/A N/A Complete Complete Complete Complete XX

90
Analysis of Critical Benchmark Experiments and Critical Limit 

Calculation for DOE SNF. CAL-DSD-NU-000003 REV 00A. 
C LA SNL N/A N/A Complete Complete Complete Complete XX

91
Ash Fall Hazard for North Portal Operations Area Facilities. CAL-

WHS-GS-000001 REV 00A. 
C LA BSC L&NS N/A N/A Complete Complete Complete Complete XX
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92 Basic Wind Speed Estimate. ANL-MGR-MM-000002 REV 00. C LA BSC ES&H N/A N/A Complete Complete Complete Complete XX

93
BWR Source Term Generation and Evaluation. 000-00C-MGR0-

00200-000-00A.
C LA BSC L&NS N/A N/A Complete Complete Complete Complete XX

94
Characterize Framework for Igneous Activity at Yucca Mountain, 

Nevada. ANL-MGR-GS-000001 REV 02. 
C LA SNL N/A N/A Complete Complete Complete Complete XX

95
Civilian Radioactive Waste Management System Requirements 

Document. DOE/RW-0406, Rev. 6. 
C LA DOE N/A N/A Complete Complete Complete Complete XX

97 Criticality Model. CAL-DS0-NU-000003 REV 00A. C LA SNL N/A N/A Complete Complete Complete Complete XX

98
Criticality Potential of Intact DOE SNF Canisters in a Misloaded 

Dry Waste Package. CAL-DSD-NU-000008 REV 00A. 
C LA BSC L&NS N/A N/A Complete Complete Complete Complete XX

99

Final Version Description Document for the QAD-CGGP 

Computer Code, Version 1.0. A00000000-01717-2003-10002 REV 

00.

C LA BSC L&NS N/A N/A Complete Complete Complete Complete XX

100
Industrial/Military Activity-Initiated Accident Screening Analysis. 

ANL-WHS-SE-000004 REV 01. 
C LA BSC L&NS N/A N/A Complete Complete Complete Complete XX

101 Initial Radionuclide Inventories. ANL-WIS-MD-000020 REV 01. C LA SNL N/A N/A Complete Complete Complete Complete XX

102
New documents for the qualification and application of the GENII 

Version 2 computer code
C LA BSC L&NS N/A N/A Complete Complete Complete Complete XX

103
New documents for the qualification and application of the 

LOCADOSE computer code
C LA BSC L&NS N/A N/A Complete Complete Complete Complete XX

104
Project Design Criteria Document. 000-3DR-MGR0-00100-000 

REV 006. 
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

105
PWR Source Term Generation and Evaluation. 000-00C-MGR0-

00100-000-00B.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

106
Radulescu, H.; Moscalu, D.; and Saglam, M. 2004. DOE SNF 

Phase I and II Summary Report. TDR-DSD-MD-000001 REV 00. 
C LA SNL N/A N/A Complete Complete Complete Complete XX

107
Software Code: MCNP. V4B2LV. HP, HPUX 9.07 and 10.20; PC, 

Windows 95; Sun, Solaris 2.6. CSCI: 30033 V4B2LV.
C LA BSC L&NS N/A N/A Complete Complete Complete Complete XX

108

Software Qualification Report for MCNP Version 4B2, A General 

Monte Carlo N-Particle Transport Code. CSCI: 30033 V4B2LV. DI: 

30033-2003, Rev. 01. 

C LA BSC L&NS N/A N/A Complete Complete Complete Complete XX

109
Subsurface Shielding Source Term Specification Calculation. 000-

00C-WER0-00100-000-00A.
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

110
Preliminary Transportation, Aging, and Disposal Canister System 

Performance Specification, DOE/RW-0585
C LA DOE N/A N/A Complete Complete Complete Complete XX

111 Wildfire Exposure Calculation. 000-00C-MGR0-00400-000-00A. C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

112

YMP (Yucca Mountain Site Characterization Project) 2003. 

Disposal Criticality Analysis Methodology Topical Report. 

YMP/TR-004Q, Rev. 02. 

C LA SNL N/A N/A Complete Complete Complete Complete XX

113
Yucca Mountain Site Characterization Project Requirements 

Document (YMP-RD). YMP/CM-0025, Rev. 4, DCN 02. 
C LA DOE N/A N/A Complete Complete Complete Complete XX

114
Yucca Mountain Site Description. TDR-CRW-GS-000001 REV 02 

ICN 01. Two volumes. 
C LA BSC L&NS N/A N/A Complete Complete Complete Complete XX

115

 Users Manual for SCALE-4.4A. 10129-UM-4.4A-00. Las Vegas, 

Nevada C LA BSC L&NS N/A N/A Complete Complete Complete Complete XX

119

Summary Report of Commercial Reactor Critical Analyses 

Performed for the Disposal Criticality Analysis Methodology. 

B00000000-01717-5705-00075 REV 01.

C LA BSC L&NS N/A N/A Complete Complete Complete Complete XX

120

Summary Report of Laboratory Critical Experiment Analyses 

Performed for the Disposal Criticality Analysis Methodology. 

B00000000-01717-5705-00076 REV 02. 

C LA BSC L&NS N/A N/A Complete Complete Complete Complete XX

121
Reactor Record Uncertainty Determination. 32-5041666-02 and 

32-5041666-03
C LA BSC L&NS N/A N/A Complete Complete Complete Complete XX

122
Basis of Design for the TAD Canister-Based Repository Design 

Concept. 000-3DR-MGR0-00300-000-000
C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

123
Hazards Analysis System. Washington, D.C.: U.S. Department of 

Energy, Office of Civilian Radioactive Waste Management. 
C LA DOE N/A N/A Complete Complete Complete Complete XX

124 March 2006 legislation related to Yucca Mountain C LA DOE N/A N/A Complete Complete Complete Complete XX

125 Project Design Criteria Document. 000-3DR-MGR0-00100-000 C LA BSC RPM N/A N/A Complete Complete Complete Complete XX

126 Drift Degradation Analysis. ANL-EBS-MD-000027 REV 03. C LA SNL N/A NA Complete Complete Complete Complete XX

129 Project Design Criteria C LA BSC RPM Note 4 Note 4 Complete Complete Complete Complete XX

130 Prelim Throughput Analysis - WHF N LAS BSC RPM RPHS1000 WFSC1000 03-Jan-06 21-Apr-06 07-Nov-06 28-Mar-07 XX

131 Radiation Calculations for Release of Unloaded Casks C LA BSC RPM RPHN0025 WFNC2064 03-Jan-06 17-May-06 3-Jan-06 17-Feb-06 XX

132
Recommended Values for HLW Glass Waste for consistent 

usage on the Yucca Mountain Project
N LA BSC RPM RPCCP005 W2NA0005 25-Apr-06 18-May-06 25-Apr-06 30-Mar-07 XX X

134 Con Ops Document Existing Concepts C LAS BSC RPM RP1A0314 P0AR0003 10-May-06 07-Jun-06 10-May-06 05-Jun-06 XX

135 Con Ops Document Existing Concepts C LAS BSC RPM RP1A0317 P0AR0004 10-May-06 07-Jun-06 10-May-06 05-Jun-06 XX

136 ALARA Review Shielded Canister Transfer C LA BSC RPM RP7N1000 C1NA1011 12-May-06 23-Jun-06 15-May-06 10-Jul-06 XX

137 WPLOAD Qualification Package C LAS BSC RPM RPWB0310 W2DT0003 03-Oct-05 23-Jun-06 18-Jul-05 23-Jun-06 XX
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138 Evaluation of 200 deg. temperature effects on e-drifts C LAS BSC RPM RP1G0105 P0GR0003 27-Feb-06 29-Jun-06 27-Feb-06 21-Aug-06 XX

139
Dose Rate Calculation for Subsurface Ventilation Isolation 

Barrier - 800-00C-SS00-00400-000-00A
C LA BSC RPM RP1N0090 P0NC0090 06-Feb-06 30-Jun-06 06-Feb-06 29-Nov-06 XX

140 Toppling of Unsupported Waste Package (MD) C LAS BSC RPM RPWB6008 W2DC0029 03-Oct-05 03-Jul-06 08-Jun-05 07-Aug-06 XX

141 Ventilation Network Parameter for LA C LAS BSC RPM RP1H0380 P0HC0008 03-Oct-05 31-Jul-06 03-May-05 10-Nov-06 XX

142 MH-CRCF, Block Flow Diagram Level 2 LA0 Sheet 1 C LA BSC RPM RP7K1205 C1KD0110 18-Jul-06 14-Aug-06 02-May-06 17-Nov-06 XX X

144 MH-WHF, BFD L1 C LA BSC RPM RPHK1200 WFKD1200 19-Jun-06 14-Aug-06 02-May-06 01-Nov-06 XX X

145 Closure and Sealing Rev c Calculation C LAS BSC RPM RP1A0520AA P0AC0001 19-Dec-05 16-Aug-06 19-Dec-05 16-Aug-06 XX

146 Closure and Sealing Rev c Drawing 1 C LAS BSC RPM RP1A0520AA P0AD0001 19-Dec-05 16-Aug-06 19-Dec-05 16-Aug-06 XX

147 Closure and Sealing Rev c Drawing 2 C LAS BSC RPM RP1A0520AA P0AD0002 19-Dec-05 16-Aug-06 19-Dec-05 16-Aug-06 XX

148 Closure and Sealing Rev c Drawing 3 C LAS BSC RPM RP1A0520AA P0AD0003 19-Dec-05 16-Aug-06 19-Dec-05 16-Aug-06 XX

149 Closure and Sealing Rev c Drawing 4 C LAS BSC RPM RP1A0520AA P0AD0004 19-Dec-05 16-Aug-06 19-Dec-05 16-Aug-06 XX

150 Closure and Sealing Rev c Drawing 5 C LAS BSC RPM RP1A0520AA P0AD0005 19-Dec-05 16-Aug-06 19-Dec-05 16-Aug-06 XX

151 Resolution of Data Issue CR 6288 C LAS BSC RPM RP1G0545 P0GA0024 19-Dec-05 16-Aug-06 19-Dec-05 05-Dec-06 XX

152 Con Ops LP-2.14 Review Process C LAS BSC RPM RP1A0319 P0AR0005 22-Jun-06 18-Aug-06 10-Jul-06 20-Oct-06 XX

153
Hydrologic Engineering Studies for the North Portal Pad and 

Vicinity.
R LAS BSC RPM RPCC1450 SPCC0002 01-May-06 22-Aug-06 11-Dec-06 XX X

154 MH-WHF, BFD L2 C LA BSC RPM RPHK1205 WFKD1205 02-May-06 23-Aug-06 02-May-06 17-Nov-06 XX X

155 Emplacement and Retrieval Off Normal Retrieval Operations C LAS BSC RPM RP6K2150 ERKR0021 07-Mar-06 25-Aug-06 07-Mar-06 29-Sep-06 XX

156 Prelim Finite Element Model of CCCF C LAS BSC RPM RPYL5705 CCLC0001 03-Oct-05 28-Aug-06 17-Jan-05 01-Nov-06 XX

157 CRCF Soil Spring Calculations C LA BSC RPM RP7L1010 C1LC0001 14-Jul-06 12-Sep-06 02-Aug-06 28-Nov-06 XX

158 CRCF Mass Properties Calculations C LA BSC RPM RP7L1000 C1LC0002 14-Jul-06 12-Sep-06 12-Jul-06 21-Nov-06 XX

159 ALARA Review Horizontal Transfer of TADs into WP C LA BSC RPM RP7N1003 C1NA1013 01-Aug-06 12-Sep-06 31-Jul-06 6-Sep-06 XX

160 WHF Mass Properties Calculation 1 N LA BSC RPM RPHL1000 WFLC0002 15-Aug-06 19-Sep-06 02-Aug-06 05-Feb-07 XX

161 WHF Soils Spring Calculation 1 N LA BSC RPM RPHL1010 WFLC0003 15-Aug-06 19-Sep-06 07-Aug-06 14-Feb-07 XX

162 WHF Soils Spring Calculation 2 N LA BSC RPM RPHL1010 WFLC0004 15-Aug-06 19-Sep-06 07-Aug-06 14-Feb-07 XX

163 Waste Package Closure Cell Robotic Manipulator Arms C LA BSC RPM RPKBRS170 See Note 1 07-Aug-06 25-Sep-06 07-Aug-06 25-Sep-06 XX

164 Update Shielding Calc for New Entrance Vestibule C LA BSC RPM RP7N1011 C1NC2011 23-Feb-06 28-Sep-06 14-Feb-06 6-Sep-06 XX

165 Seismic Methodology N LA BSC RPM RP7L0150 C1LC0004 14-Jul-06 29-Sep-06 02-May-06 18-Dec-06 XX

166 Initial Rad Shield/Dose Rate Shield Canistr Tran N LA BSC RPM RP7N1007 C1NC2012 17-Jul-06 29-Sep-06 31-Jul-06 28-Mar-07 XX

167
Preclosure Seismic Design Methodology for a Geologic 

Repository at Yucca Mountain
C LA BSC RPM PAD610 Note 2 #N/A 29-Sep-06 #N/A 30-Nov-06 XX

168 Receipt Facility Soil Spring Calculations N LA BSC RPM RPJL1010 RFLC0001 01-Sep-06 29-Sep-06 28-Aug-06 18-Jan-07 XX

169 Receipt Facility Tornado Missile Calculation N LA BSC RPM RPJL1030 RFLC0003 01-Sep-06 29-Sep-06 12-Sep-06 24-Mar-07 XX

170 MH-WHF, BFD L3 Sheet 1 C LAS BSC RPM RPHK1210 WFKD1210 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

171 MH-WHF, BFD L3 Sheet 2 C LAS BSC RPM RPHK1210 WFKD1211 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

172 MH-WHF, BFD L3 Sheet 3 C LAS BSC RPM RPHK1210 WFKD1212 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

173 MH-WHF, BFD L3 Sheet 4 C LAS BSC RPM RPHK1210 WFKD1213 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

174 MH-WHF, BFD L3 Sheet 5 C LAS BSC RPM RPHK1210 WFKD1214 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

175 MH-WHF, BFD L3 Sheet 6 C LAS BSC RPM RPHK1210 WFKD1215 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

176 MH-WHF, BFD L3 Sheet 7 C LAS BSC RPM RPHK1210 WFKD1216 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

177 MH-WHF, BFD L3 Sheet 8 C LAS BSC RPM RPHK1210 WFKD1217 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

178 MH-WHF, BFD L3 Sheet 9 C LAS BSC RPM RPHK1210 WFKD1218 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

179 MH-WHF, BFD L3 Sheet 10 C LAS BSC RPM RPHK1210 WFKD1219 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

180 MH-WHF, BFD L3 Sheet 11 C LAS BSC RPM RPHK1210 WFKD1220 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

181 MH-WHF, BFD L3 Sheet 12 C LAS BSC RPM RPHK1210 WFKD1221 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

182 MH-WHF, BFD L3 Sheet 13 C LAS BSC RPM RPHK1210 WFKD1222 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

183 MH-WHF, BFD L3 Sheet 14 C LAS BSC RPM RPHK1210 WFKD1223 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

184 MH-WHF, BFD L3 Sheet 15 C LAS BSC RPM RPHK1210 WFKD1224 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

185 MH-WHF, BFD L3 Sheet 16 C LAS BSC RPM RPHK1210 WFKD1225 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

186 MH-WHF, BFD L3 Sheet 17 C LAS BSC RPM RPHK1210 WFKD1226 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

187 MH-WHF, BFD L3 Sheet 18 C LAS BSC RPM RPHK1210 WFKD1227 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

188 MH-WHF, BFD L3 Sheet 19 C LA BSC RPM RPHK1210 WFKD1228 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

189 MH-WHF, BFD L3 Sheet 20 C LA BSC RPM RPHK1210 WFKD1229 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

190 MH-WHF, BFD L3 Sheet 21 C LA BSC RPM RPHK1210 WFKD1230 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

191 MH-WHF, BFD L3 Sheet 22 C LA BSC RPM RPHK1210 WFKD1231 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

192 MH-WHF, BFD L3 Sheet 23 C LA BSC RPM RPHK1210 WFKD1232 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

193 MH-WHF, BFD L3 Sheet 24 C LA BSC RPM RPHK1210 WFKD1233 13-Jun-06 29-Sep-06 13-Jun-06 15-Dec-06 XX X

194 TAD Source Terms/Dose Rates Reqmnts C LA BSC RPM RPHN1000 WFNC2066 31-Jan-06 29-Sep-06 14-Feb-06 06-Sep-06 XX

195 Single Line Sketch - Normal Power N LAS BSC RPM RP7E1200 C1ED0039 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 XX X

196 Single Line Sketch - 480 V MCC 01A N LAS BSC RPM RP7E1200 C1ED0040 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 XX X

197 Single Line Sketch - 480 V MCC 01B N LAS BSC RPM RP7E1200 C1ED0041 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 XX X

198 Single Line Sketch - 480 V MCC 01C N LAS BSC RPM RP7E1200 C1ED0042 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 XX X

199 Single Line Sketch - 480 V MCC 01D N LAS BSC RPM RP7E1200 C1ED0043 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 XX X

200 Single Line Sketch - Normal UPS Inverter N LAS BSC RPM RP7E1200 C1ED0044 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 XX X

201 Single Line Sketch - 480 V MCC ITS A N LAS BSC RPM RP7E1200 C1ED0045 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 XX X

202 Single Line Sketch - 480 V MCC ITS B N LAS BSC RPM RP7E1200 C1ED0046 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 XX X

203 Single Line Sketch - 480 V UPS Inverter ITS A N LAS BSC RPM RP7E1200 C1ED0047 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 XX X

204 Single Line Sketch - 480 V UPS Inverter ITS B N LAS BSC RPM RP7E1200 C1ED0048 09-Aug-06 03-Oct-06 28-Aug-06 04-Oct-06 XX X

205 MH-IHF Block Flow Diagrams Level 2 ILA0 N LA BSC RPM RP5K1205 LCKD1205 07-Jul-06 06-Oct-06 01-May-06 17-Nov-06 XX X

206 Emplacement Drift Steel Invert Calc Rev A N LAS BSC RPM RP1C0110 P0LC0045 04-Aug-06 06-Oct-06 01-Oct-04 30-Jun-06 XX

207 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 1 N LAS BSC RPM RP7K1210 C1KD0120 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X

208 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 2 N LAS BSC RPM RP7K1210 C1KD0121 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X

209 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 3 N LAS BSC RPM RP7K1210 C1KD0122 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X

210 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 4 N LAS BSC RPM RP7K1210 C1KD0123 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X

211 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 5 N LAS BSC RPM RP7K1210 C1KD0124 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X

212 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 6 N LAS BSC RPM RP7K1210 C1KD0125 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X
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213 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 7 N LAS BSC RPM RP7K1210 C1KD0126 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X

214 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 8 N LAS BSC RPM RP7K1210 C1KD0127 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X

215 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 9 N LAS BSC RPM RP7K1210 C1KD0128 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X

216 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 10 N LAS BSC RPM RP7K1210 C1KD0129 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X

217 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 11 N LAS BSC RPM RP7K1210 C1KD0130 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X

218 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 12 N LAS BSC RPM RP7K1210 C1KD0131 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X

219 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 13 N LAS BSC RPM RP7K1210 C1KD0132 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X

220 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 14 N LAS BSC RPM RP7K1210 C1KD0133 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X

221 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 15 N LAS BSC RPM RP7K1210 C1KD0134 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X

222 MH-CRCF, Block Flow Diagram Level 3 LA0 Sheet 16 N LAS BSC RPM RP7K1210 C1KD0135 15-Aug-06 10-Oct-06 30-Jun-06 15-Dec-06 XX X

227 MH CRCF MEE Canister Transfer Machine ILA0 N LA BSC RPM RP7K1305 C1KD1305 18-Jul-06 10-Oct-06 28-Aug-06 17-Nov-06 XX X

228 MH CRCF MEE Cask Trolley ILA0, Sheet 1 N LA BSC RPM RP7K1380 C1KD1380 18-Jul-06 10-Oct-06 28-Aug-06 16-Jan-07 XX X

229 MH CRCF MEE Cask Trolley ILA0, Sheet 2 N LA BSC RPM RP7K1380 C1KD1381 18-Jul-06 10-Oct-06 28-Aug-06 16-Jan-07 XX X

231 MH CRCF,  P&IDs, Transfer Cell Doors, ILA0 N LA BSC RPM RP7K1420 C1KD1420 07-Jun-06 10-Oct-06 22-Nov-06 19-Mar-07 XX X

232 MH CRCF,  P&IDs, Closure Cell Doors, ILA0 N LA BSC RPM RP7K1420 C1KD1421 07-Jun-06 10-Oct-06 22-Nov-06 19-Mar-07 XX X

233 MH CRCF,  P&IDs, Cask & WP Port Slidegates, ILA0 N LA BSC RPM RP7K1420 C1KD1422 07-Jun-06 10-Oct-06 22-Nov-06 19-Mar-07 XX X

234 MH CRCF,  P&IDs, DOE Canister & TAD Slidegates, ILA0 N LA BSC RPM RP7K1420 C1KD1423 07-Jun-06 10-Oct-06 22-Nov-06 19-Mar-07 XX X

235 Receipt Facility Mass Properties Calculations N LAS BSC RPM RPJL1008 RFLC0002 01-Sep-06 13-Oct-06 28-Aug-06 08-Dec-06 XX

236 MH-AGING Block Flow Diagrams Level 2 ILA0 N LA BSC RPM RPSK1205 A1KD1205 22-Aug-06 17-Oct-06 31-Jul-06 17-Nov-06 XX X

237 CRCF Tornado Missile Calculation N LA BSC RPM RP7L1030 C1LC0003 13-Sep-06 18-Oct-06 16-Jun-06 23-Feb-07 XX

238 MH-RF, Block Flow Diagrams Level 2 IFLA Sheet 1 N LA BSC RPM RPJK1205 RFKD0200 01-May-06 18-Oct-06 15-Jun-06 17-Nov-06 XX X

239 MH-RF, Block Flow Diagrams Level 2 IFLA Sheet 2 N LA BSC RPM RPJK1205 RFKD0201 01-May-06 18-Oct-06 15-Jun-06 17-Nov-06 XX X

240

 “Contract No. DE-AC28-01RW12101-Bechtel SAIC Company, 

LLC (BSC) Information Needs for Environmental Report.”

DWS:clm-0803042656, with enclosure

R LA BSC ES&H ES40607 N/A 02-Oct-06 20-Oct-06 02-Oct-06 20-Oct-06 XX

241 Preliminary Emergency Plan. N LA BSC ES&H ES71007 N/A 02-Oct-06 20-Oct-06 02-Oct-06 20-Oct-06 XX

242 Identification of Aircraft Hazards. 000-30R-WHS0-00100-000-005. R LA BSC L&NS LA11154AA NA 21-Feb-06 20-Oct-06 21-Feb-06 20-Oct-06 XX

243
Population Projections Re-calculated for New Preclosure 

Timeframe
N LA BSC ES&H ES71007 Note 2 02-Oct-06 20-Oct-06 02-Oct-06 20-Oct-06 XX

244 New Summary Report of Recent (1998-2006) Meteorological Data N LA BSC ES&H ES71007 Note 2 02-Oct-06 20-Oct-06 02-Oct-06 20-Oct-06 XX

245 Rev SS ConOps for TEV & Pnl 1 Layout R LAS BSC RPM RP1A0321 P0AA0100 21-Aug-06 20-Oct-06 21-Aug-06 7-Feb-07 XX

246 ALARA Review Shielded WP Transfer N LA BSC RPM RP7N1002 C1NA1002 13-Sep-06 24-Oct-06 26-Oct-06 6-Dec-06 XX

247 CRCF - Cavity Gas Sampling System Calc N LAS BSC RPM RP7B1120 C1BC1120 30-Aug-06 25-Oct-06 06-Sep-06 19-Mar-07 XX X

248 CRCF - Cavity Gas Sampling System P&ID N LA BSC RPM RP7B1120 C1BD1420 30-Aug-06 25-Oct-06 06-Sep-06 28-Mar-07 XX

249 Single Line Diagram - 480V Load Center 04 N LAS BSC RPM RPHE1200 WFED0040 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 XX X

250 Single Line Diagram - 480V MCC 04A N LAS BSC RPM RPHE1200 WFED0041 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 XX X

251 Single Line Diagram - 480V MCC 04B N LAS BSC RPM RPHE1200 WFED0042 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 XX X

252 Single Line Diagram - 480V MCC 04C N LAS BSC RPM RPHE1200 WFED0043 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 XX X

253 Single Line Diagram - 480V MCC 04D N LAS BSC RPM RPHE1200 WFED0044 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 XX X

254 Single Line Diagram - UPS Inverter 04A N LAS BSC RPM RPHE1200 WFED0045 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 XX X

255 Single Line Diagram - UPS Inverter 04B N LAS BSC RPM RPHE1200 WFED0046 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 XX X

256 Single Line Diagram - 480V Emerg. MCC A4 (Train A) N LAS BSC RPM RPHE1200 WFED0047 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 XX X

257 Single Line Diagram - 480V Emerg. MCC B4 (Train B) N LAS BSC RPM RPHE1200 WFED0048 02-Oct-06 26-Oct-06 21-Sep-06 06-Nov-06 XX X

258 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 1 N LAS BSC RPM RP5K1210 LCKD1210 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 XX X

259 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 2 N LAS BSC RPM RP5K1210 LCKD1211 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 XX X

260 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 3 N LAS BSC RPM RP5K1210 LCKD1212 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 XX X

261 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 4 N LAS BSC RPM RP5K1210 LCKD1213 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 XX X

262 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 5 N LAS BSC RPM RP5K1210 LCKD1214 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 XX X

263 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 6 N LAS BSC RPM RP5K1210 LCKD1215 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 XX X

264 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 7 N LAS BSC RPM RP5K1210 LCKD1216 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 XX X

265 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 8 N LAS BSC RPM RP5K1210 LCKD1217 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 XX X

266 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 9 N LAS BSC RPM RP5K1210 LCKD1218 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 XX X

267 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 10 N LAS BSC RPM RP5K1210 LCKD1219 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 XX X

268 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 11 N LAS BSC RPM RP5K1210 LCKD1220 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 XX X

269 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 12 N LAS BSC RPM RP5K1210 LCKD1221 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 XX X

270 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 13 N LAS BSC RPM RP5K1210 LCKD1222 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 XX X

271 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 14 N LAS BSC RPM RP5K1210 LCKD1223 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 XX X

272 MH-IHF Block Flow Diagrams Level 3 ILA0 Sheet 15 N LAS BSC RPM RP5K1210 LCKD1224 04-Aug-06 27-Oct-06 13-Jun-06 15-Dec-06 XX X

273 MH-IHF MEE Loadout Equipment Sheet 1 N LA BSC RPM RP5K1310 LCKD1310 25-Jul-06 27-Oct-06 28-Jun-06 15-Dec-06 XX

274 MH-IHF MEE Loadout Equipment Sheet 2 N LA BSC RPM RP5K1310 LCKD1311 25-Jul-06 27-Oct-06 28-Jun-06 15-Dec-06 XX

277 MH-IHF MEE Cask Handling Crane N LA BSC RPM RP5K1340 LCKD1340 08-Jun-06 27-Oct-06 07-Jun-06 21-Feb-07 XX

278 MH-IHF MEE WP Handling Crane N LA BSC RPM RP5K1340 LCKD1341 08-Jun-06 27-Oct-06 07-Jun-06 21-Feb-07 XX

279 MH-IHF MEE Canister Transfer Maintenance Crane N LA BSC RPM RP5K1340 LCKD1342 08-Jun-06 27-Oct-06 07-Jun-06 21-Feb-07 XX

280 MH-IHF MEE WP Closure Room Crane N LA BSC RPM RP5K1340 LCKD1343 08-Jun-06 27-Oct-06 07-Jun-06 21-Feb-07 XX

281 MH-IHF MEE WP Pallet Yoke ILA0 N LA BSC RPM RP5K1340 LCKD1344 08-Jun-06 27-Oct-06 07-Jun-06 15-Mar-07 XX

282 MH-IHF MEE Naval Cask Lifting Device ILA0 N LA BSC RPM RP5K1340 LCKD1345 08-Jun-06 27-Oct-06 07-Jun-06 09-Mar-07 XX

283 MH-IHF MEE Cask Yoke ILA0 N LA BSC RPM RP5K1340 LCKD1346 08-Jun-06 27-Oct-06 07-Jun-06 05-Mar-07 XX

284 ALARA Review Direct Rail Access N LA BSC RPM RP7N1004 C1NA1004 04-Oct-06 31-Oct-06 8-Sep-06 31-Oct-06 XX

285 TEV Shielding Preliminary (ENE) N LAS BSC RPM RP6N1880 ERNC1880 07-Jul-06 01-Nov-06 07-Jul-06 01-Nov-06 XX

286 Subsurface Facility Worker Dose Assessment N LAS BSC RPM RP1N0003AA P0NC0003 01-Mar-06 01-Nov-06 01-Mar-06 01-Nov-06 XX

287
Initial Handling Facility - General Purpose Air & Instrument Air 

System Calculation
N LAS BSC RPM RP5M1120 LCMA1120 11-Sep-06 03-Nov-06 25-Sep-06 12-Mar-07 XX

288 MH-IHF MEE Cask Trolley ILA0 Sheet 1 N LA BSC RPM RP5K1335 LCKD1335 14-Aug-06 06-Nov-06 14-Aug-06 17-Jan-07 XX

289 MH-IHF MEE Preparation Platform ILA0 N LA BSC RPM RP5K1335 LCKD1336 14-Aug-06 06-Nov-06 14-Aug-06 11-Jan-07 XX

290 MH-IHF MEE Receipt Platform ILA0 N LA BSC RPM RP5K1335 LCKD1337 14-Aug-06 06-Nov-06 14-Aug-06 01-Mar-07 XX
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291 MH-IHF MEE Loadout Platform N LA BSC RPM RP5K1335 LCKD1338 14-Aug-06 06-Nov-06 14-Aug-06 20-Dec-06 XX

292 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 1 N LAS BSC RPM RPJK1210 RFKD0300 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 XX X

293 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 2 N LAS BSC RPM RPJK1210 RFKD0301 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 XX X

294 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 3 N LAS BSC RPM RPJK1210 RFKD0302 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 XX X

295 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 4 N LAS BSC RPM RPJK1210 RFKD0303 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 XX X

296 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 5 N LAS BSC RPM RPJK1210 RFKD0304 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 XX X

297 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 6 N LAS BSC RPM RPJK1210 RFKD0305 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 XX X

298 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 7 N LAS BSC RPM RPJK1210 RFKD0306 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 XX X

299 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 8 N LAS BSC RPM RPJK1210 RFKD0307 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 XX X

300 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 9 N LAS BSC RPM RPJK1210 RFKD0308 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 XX X

301 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 10 N LAS BSC RPM RPJK1210 RFKD0309 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 XX

303 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 11 N LAS BSC RPM RPJK1210 RFKD0310 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 XX X

305 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 12 N LAS BSC RPM RPJK1210 RFKD0311 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 XX X

307 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 13 N LAS BSC RPM RPJK1210 RFKD0312 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 XX X

309 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 14 N LAS BSC RPM RPJK1210 RFKD0313 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 XX X

311 MH-RF, Block Flow Diagrams Level 3 IFLA Sheet 15 N LAS BSC RPM RPJK1210 RFKD0314 22-May-06 08-Nov-06 15-Jun-06 15-Dec-06 XX X

312 MH-IHF MEEs WP Trolley ILA0 sheet 1 N LA BSC RPM RP5K1375 LCKD1375 04-Aug-06 10-Nov-06 28-Jun-06 09-Nov-06 XX X

313 MH-IHF MEEs WP Trolley ILA0 sheet 2 N LA BSC RPM RP5K1375 LCKD1376 04-Aug-06 10-Nov-06 28-Jun-06 09-Nov-06 XX X

314
Canister Receipt and Closure Facility - 

De-ionized Water System Calc
N LAS BSC RPM RP7M1130 C1MC1130 21-Aug-06 13-Nov-06 24-Jul-06 12-Mar-07 XX

315 Testing Strategy for Waste Package Prototypes N LA BSC RPM RPWBP256 PWFS0004 13-Sep-06 14-Nov-06 30-Oct-06 30-Nov-06 XX

316 CRCF Foundation Design N LA BSC RPM RP7L1045 C1LC0010 11-Sep-06 17-Nov-06 20-Oct-06 21-Mar-07 XX

317 PRELIMINARY EQUIPMENT MODEL ILA0 N LAS BSC RPM RPSP1000 A1PO1002 29-Sep-06 21-Nov-06 16-Oct-06 21-Mar-07 XX

318 ALARA Review of ITS HVAC System R LA BSC RPM RP7N1005 C1NA1005 25-Oct-06 21-Nov-06 31-Oct-06 12-Jan-07 XX

319 MH-CRCF, Cask Trolley MEE N LA BSC RPM RP7K1335 C1KD0401 12-May-06 22-Nov-06 05-Jul-06 16-Jan-07 XX X

320
RF Tier 1 Seismic Analysis FY07 (Combined w/Response Spectra 

- RFLC0011)
N LA BSC RPM RPJL1040 RFLC0011 02-Oct-06 22-Nov-06 09-Oct-06 07-Mar-08 XX

321 CCCF -SAP2000 Analysis Rev B N LAS BSC RPM RPYL5710 CCLC0002 02-Oct-06 27-Nov-06 01-Nov-06 22-Mar-07 XX

322
Wet Handling Facility - 

DI and Potable Water Systems Calculation
N LAS BSC RPM RPHM1120 WFMC1120 31-Aug-06 27-Nov-06 17-Jul-06 12-Mar-07 XX

323 DI Water Distribution Demand Calculation N LAS BSC RPM RPQM6201 WSMC0001 29-Sep-06 27-Nov-06 N/A 15-Mar-07 XX

324 CRCF Fire Screening Calculation Rev a N LAS BSC RPM RP7W2000 C1WC0001 18-Sep-06 28-Nov-06 27-Sep-06 30-Mar-07 XX

325 Site Underground Fire Water Loop Preliminary Calculations N LAS BSC RPM RPQW8110 FWWA0006 02-Oct-06 28-Nov-06 06-Oct-06 23-Feb-07 XX

326
Block Flow Diagrams for Transport and Emplacement Vehicle 

(Level 2)
N LA BSC RPM RP6K5000 HTKD0101 02-Oct-06 28-Nov-06 02-Oct-06 15-Jan-07 XX

327 MH-IHF MEE Canister Transfer Machine Sheet 1 N LA BSC RPM RP5K1305 LCKD1305 18-Sep-06 28-Nov-06 03-Jul-06 12-Dec-06 XX

328 Central Secur. Sta - Conceptual Layouts IFLA N LAS BSC RPM RPZQ9851 SEQT0420 02-Oct-06 28-Nov-06 19-Dec-06 29-Jan-07 XX

329 MH-WHF MEE Fuel Handling Machine (ITS) Sht 1 ILA0 N LA BSC RPM RPHK2360 WFKD1360 04-Aug-06 28-Nov-06 22-Aug-06 10-Nov-06 XX X

330 MH-WHF MEE Fuel Handling Machine (ITS) Sht 2 ILA0 N LA BSC RPM RPHK2360 WFKD1361 04-Aug-06 28-Nov-06 22-Aug-06 10-Nov-06 XX X

331 TWP for CLOSURE of LONG-TERM CORROSION TEST FACILITY N LAS SNL PAD717S N/A N/A 30-Nov-06 N/A 22-Nov-06 XX

332 TWP for DUST DELIQUESCENCE-INDUCED CORROSION N LAS SNL PAD718S N/A N/A 30-Nov-06 N/A 22-Nov-06 XX

333 CRCF Stiffness Properties Calculation N LA BSC RPM RP7L1012 C1LC0006 11-Aug-06 01-Dec-06 25-Aug-06 19-Dec-06 XX

334
Subsurface Geotechnical Parameters Report. 800-K0C-WIS0-

00400-000-00A.
R LA BSC RPM RP1G0350 P0GC0002 03-Oct-05 01-Dec-06 01-Oct-04 29-Sep-06 XX

335 TWP for Subsurface Geotechnical Parameters Report Rev 0 C LAS BSC RPM RP1G0350 P0GR0001 03-Oct-05 01-Dec-06 01-Oct-04 8-Sep-06 XX

336 Properties of Ventilation Air Entering Emplacement Drifts N LAS BSC RPM RP1H0310 P0HR0001 03-Oct-05 01-Dec-06 01-Oct-04 01-Dec-06 XX

337 TBM Ventilation and Fire Hazard Study N LAS BSC RPM RP1H0310 P0HR0002 03-Oct-05 01-Dec-06 01-Oct-04 01-Dec-06 XX

338 Subsurface Geotechnical Report R LA BSC RPM RP1G0350 P0GR0002 03-Oct-05 01-Dec-06 01-Oct-04 10-Jan-07 XX

339 MH-CRCF, WP Loadout Trolley MEE Sheet 1 N LA BSC RPM RP7K1310 C1KD0701 14-Jun-06 04-Dec-06 28-Jun-06 08-Nov-06 XX

340 MH-CRCF, WP Loadout Trolley MEE Sheet 2 N LA BSC RPM RP7K1310 C1KD0702 14-Jun-06 04-Dec-06 28-Jun-06 08-Nov-06 XX

342
Preclosure Criticality Analysis Process Report. TDR-EBS-NU-

000004 REV 04.
R LA BSC L&NS LADT0265 N/A 01-Nov-06 04-Dec-06 01-Nov-06 08-Dec-06 XX

343
Illustration of Waste Package Closure Area Operating Floor 

(Partial View)
R LA BSC RPM RPKBCT250 See Note 1 22-May-06 04-Dec-06 22-May-06 08-Feb-07 XX

344 Single Line Sketch - Normal Power N LAS BSC RPM RPJE1200 RFED0051 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 XX X

345 Single Line Sketch - 480 V MCC 05A N LAS BSC RPM RPJE1200 RFED0052 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 XX X

346 Single Line Sketch - 480 V MCC 05B N LAS BSC RPM RPJE1200 RFED0053 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 XX X

347 Single Line Sketch - Normal UPS Inverter N LAS BSC RPM RPJE1200 RFED0054 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 XX X

348 Single Line Sketch - 480 V MCC ITS A N LAS BSC RPM RPJE1200 RFED0055 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 XX X

349 Single Line Sketch - 480 V MCC ITS B N LAS BSC RPM RPJE1200 RFED0056 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 XX X

350 Single Line Sketch - 480 V UPS Inverter ITS A N LAS BSC RPM RPJE1200 RFED0057 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 XX X

351 Single Line Sketch - 480 V UPS Inverter ITS B N LAS BSC RPM RPJE1200 RFED0058 31-Aug-06 05-Dec-06 31-Aug-06 02-Nov-06 XX X

352 Electrical - CRCF Load Summary Calculation N LA BSC RPM RP7E1019 C1EC100 20-Nov-06 08-Dec-06 20-Nov-06 01-Mar-07 XX

353 Subsurface Electrical Single-Line Diagram N LA BSC RPM RP1E1000
P0ED0019 - 

P0ED0022
11-Dec-06 11-Dec-06 11-Dec-06 26-Mar-07 XX

354
Block Flow Diagrams for Transport and Emplacement Vehicle 

(Level 3)
N LA BSC RPM RP6K5010 HTKD0102 16-Oct-06 12-Dec-06 02-Oct-06 15-Jan-07 XX

355 IHF - WP Inerting System P&ID N LA BSC RPM RPKBEB150 Note 1 28-Aug-06 12-Dec-06 28-Aug-06 04-Jan-07 XX

356 CRCF - WP Inerting System P&ID N LA BSC RPM RPKBEB150 See Note 1 28-Aug-06 12-Dec-06 28-Aug-06 04-Jan-07 XX

357 CCF- Arch Floor Plan Rev C N LA BSC RPM RPYQ9245 CCQD0001 01-Nov-06 14-Dec-06 01-Nov-06 14-Dec-06 XX

358 RECEIVE SCIENCE GROUP FORM & FUNCTION N/A LAS SNL PATS290M N/A N/A 15-Dec-06 N/A 15-Jan-07 XX

359 MH-WHF MEE Cask Transfer Trolley ILA0 N LA BSC RPM RPHK2335 WFKD2335 02-Oct-06 15-Dec-06 02-Oct-06 16-Jan-07 XX

360 MH-WHF MEE Mobile Access Platforms ILA0 N LA BSC RPM RPHK2335 WFKD2336 02-Oct-06 15-Dec-06 02-Oct-06 15-Feb-07 XX

361 LLW Management Plan N LA BSC RPM RPHN1011 WFNA1101 24-Jul-06 15-Dec-06 24-Jul-06 18-Dec-06 XX

362 MH-IHF P&ID Cask Trolley ILA0 N LA BSC RPM RP5K1435 LCKD1435 28-Aug-06 20-Dec-06 11-Oct-06 01-Mar-07 XX X

363 Fire Hazard Anal. ILA0 N LA BSC RPM RP5W1010 LCWC1010 26-Sep-06 20-Dec-06 02-Oct-06 29-Mar-07 XX X
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364 Electrical WHF  Load Summary Calculation N LA BSC RPM RPHE1019 WFEC100A 09-Nov-06 20-Dec-06 09-Nov-06 07-Mar-07 XX

365 Electrical - IHF Load Summary Calculation N LA BSC RPM RP5E1019 LCEC100 20-Nov-06 22-Dec-06 09-Nov-06 28-Feb-07 XX

366
Canister Receipt and Closure Facility As Low As Is Reasonably 

Achievable Design Review and Analysis
N LA BSC RPM RP7N1055 C1NA1055 22-Nov-06 21-Dec-06 22-Dec-06 04-Jan-07 XX

367 MH-IHF MEE Generic Door Type 1 ILA0 N LA BSC RPM RP5K1320 LCKD1320 19-Jul-06 22-Dec-06 12-Jul-06 12-Dec-06 XX

368 MH-IHF MEE Generic Door Type 2 ILA0 N LA BSC RPM RP5K1320 LCKD1321 19-Jul-06 22-Dec-06 12-Jul-06 12-Dec-06 XX

369 MH-IHF MEE Generic Door Type 3 ILA0 N LA BSC RPM RP5K1320 LCKD1322 19-Jul-06 22-Dec-06 12-Jul-06 12-Dec-06 XX

370 MH-IHF MEE Personnel Access Door ILA0 N LA BSC RPM RP5K1320 LCKD1323 19-Jul-06 22-Dec-06 12-Jul-06 12-Dec-06 XX

371 MH-IHF MEE Slide Gates ILA0 N LA BSC RPM RP5K1320 LCKD1324 19-Jul-06 22-Dec-06 12-Jul-06 19-Dec-06 XX

372 GP/Inst Air Calc N LAS BSC RPM RP5M1160 LCMC1160 15-Aug-06 22-Dec-06 23-Aug-06 24-Mar-07 XX

373 EXTENDED WEATHER DATA AMR R LA SNL PAD801S N/A N/A 22-Dec-06 N/A 22-Dec-06 XX

374 TWP NFE IN-DRIFT HEAT & MASS TRANSFER COMPLETE N LAS SNL PAD843S N/A N/A 22-Dec-06 N/A 26-Jan-07 XX

375
Develop response to NRC's follow-up action item on KTI 3.05, 

3.05 and 3.07
R LAS BSC RPM RP1G0391 P0GA0042 10-Mar-06 22-Dec-06 10-Mar-06 31-Oct-06 XX

376
Discuss and resolve comments on the  response to NRC's follow-

up action itemon KTI 3.05, 3.05 and 3.07
R LAS BSC RPM RP1G0391 P0GA0043 10-Mar-06 22-Dec-06 10-Mar-06 23-Jan-07 XX

377 RF Electrical Load Summary Calculation N LA BSC RPM RPJE1019 RFEC100 15-Nov-06 22-Dec-06 15-Nov-06 13-Mar-07 XX

378 MH P&IDs  Canister Transfer Machine ILA0, Sheet 1 N LA BSC RPM RPJK1405 RFKD1405 30-Aug-06 22-Dec-06 07-Sep-06 23-Feb-07 XX X

379 MH P&IDs  Canister Transfer Machine ILA0, Sheet 2 N LA BSC RPM RPJK1405 RFKD1406 30-Aug-06 22-Dec-06 07-Sep-06 23-Feb-07 XX X

380 MH P&IDs  Canister Transfer Machine ILA0, Sheet 3 N LA BSC RPM RPJK1405 RFKD1407 30-Aug-06 22-Dec-06 07-Sep-06 23-Feb-07 XX X

381 Preliminary GROA Site Plan N LAS BSC RPM RPCC1000 SPCK0006 03-Apr-06 02-Jan-07 02-Oct-06 11-Jan-07 XX

382 Misc. LA support Calculation N LA BSC RPM RPSL6902 A1LC0009 02-Oct-06 03-Jan-07 12-Oct-06 01-Dec-06 XX

383 Diesel Generator Mass Properties Calculations N LAS BSC RPM RPUL7153 L7153C1 29-Nov-06 03-Jan-07 18-Dec-06 22-Mar-07 XX

384 Emplacement Access Door & Turnout Bulkhead Calc Rev A N LAS BSC RPM RP1C0221 P0LC0046 27-Nov-06 03-Jan-07 07-Dec-06 24-Jan-07 XX

385
Repository Subsurface Emplacement Drifts Steel Invert Structure 

Sect. & Committed Materials. 800-SS0-SSE0-00102-000-00B. 
R LA BSC RPM RP1C0115

P0LD0102 -

P0LD0103
16-Oct-06 04-Jan-07 11-Oct-06 25-Jan-07 XX

386 Emplacement Drift Steel Invert Sections & Details Rev A N LA BSC RPM RP1C0115 P0LD0101 16-Oct-06 04-Jan-07 11-Oct-06 25-Jan-07 XX

387
New document for the site-specific input parameters for GENII 

Version 2
N LA BSC L&NS LAPS1306 NA 24-Jan-06 05-Jan-07 10-Jan-06 29-Mar-07 XX

388 MEEs for STC (for TADs) N LA BSC RPM RPHK1020 WFKD1020 15-Mar-07 25-Apr-07 18-Dec-06 02-Mar-07 XX

389 MEEs for Site Transporter (for TADs) N LA BSC RPM RPHK1110 WFKD1110 15-Mar-07 25-Apr-07 N/A 15-Feb-07 XX

390 MEEs for Ancillary Equipment (for TADs) N LA BSC RPM RPHK1190 WFKD1190 15-Mar-07 25-Apr-07 N/A 02-Mar-07 XX

391 WPLOAD V 2.0 N LA BSC RPM RPWP0046 W2DC0101 03-Oct-06 16-Mar-07 02-Oct-06 28-Mar-07 XX

392 TWP for CRITICALITY WPs COMPLETE N LAS SNL PAD213S N/A N/A 08-Jan-07 N/A 20-Dec-06 XX

393 LONG-TERM TESTING & MONITORING PROGRAM COMPLETE N LA SNL PAD904S N/A N/A 28-Sep-07 XX

394
IHF Structural Model for Analysis (Combined w/Prelim Steel 

Design Calc - LCLC0009)
N LA BSC RPM RP5L1015 LCLC0001 26-Jul-06 09-Jan-07 26-Jul-06 29-Mar-07 XX

395 Heat/Cool Load - C1 N LAS BSC RPM RPHH040 WFHC1001 06-Oct-06 09-Jan-07 06-Oct-06 29-Mar-07 XX

396 Heat/Cool Load - C2 N LAS BSC RPM RPHH040 WFHC1002 06-Oct-06 09-Jan-07 06-Oct-06 06-Apr-07 XX

397 Pressure drop -C1 N LAS BSC RPM RPHH040 WFHC1003 06-Oct-06 09-Jan-07 06-Oct-06 20-Mar-07 XX

398 Pressure drop - C2 N LAS BSC RPM RPHH040 WFHC1004 06-Oct-06 09-Jan-07 06-Oct-06 22-Mar-07 XX

399 Equip. Sizing N LAS BSC RPM RPHH040 WFHC1005 06-Oct-06 09-Jan-07 06-Oct-06 31-Mar-07 XX

400 TWP for LEGACY SOFTWARE EVAL/ REMEDIATION COMPLETE N LAS SNL PAD302S N/A N/A 10-Jan-07 N/A 11-May-07 XX

401
TWP FOR POSTCLOSURE NUCLEAR SAFETY DESIGN BASES 

DOC
N LAS SNL PA0901 N/A N/A 12-Feb-07 12-Feb-07 XX

402
WHF Structural Analysis Calculation (Combined w/Response 

Spectra Analysis - WFLC0015)
N LA BSC RPM RPHL1015 WFLC0008 20-Sep-06 12-Jan-07 09-Oct-06 26-Mar-07 XX

403 TWP FOR TSPA TDIP PROCESS N LAS SNL PAD050 N/A N/A 15-Jan-07 N/A 12-Jan-07 XX

404 SUBMIT BURN-UP CREDIT VALIDATION PLAN N LAS SNL PAD303S N/A N/A 15-Jan-07 N/A 15-Jan-07 XX

405 TWP FOR FEPS R LAS SNL PAD306S N/A 02-Oct-06 15-Jan-07 07-Feb-07 XX

406 PC Observation Drift Ventilation Calc R LAS BSC RPM RP1H0160 P0HC0009 14-Aug-06 15-Jan-07 14-Aug-06 21-Dec-06 XX

407
RF Tier 1 Response Spectra (Combined w/Tier 1 Seismic 

Analysis - RFLC0008)
N LA BSC RPM RPJL1017 RFLC0011 02-Oct-06 15-Jan-07 01-Dec-06 07-Mar-07 XX

408 Access Mains Invert and Rails Calculation N LA BSC RPM RP1C0331 P0LC0047 27-Nov-06 16-Jan-07 22-Nov-06 24-Jan-07 XX

409 HVAC EDG Composite VFDs (ITS) ILAO N LA BSC RPM RPUH1010 H1010S1 16-Oct-06 17-Jan-07 18-Dec-06 31-Mar-07 XX

410 HVAC EDG Composite VFDs (ITS) ILAO N LA BSC RPM RPUH1010 H1010S2 16-Oct-06 17-Jan-07 18-Dec-06 31-Mar-07 XX

411 HVAC EDG Composite VFDs (ITS) ILAO N LA BSC RPM RPUH1010 H1010S3 16-Oct-06 17-Jan-07 18-Dec-06 24-Apr-07 XX

412 HVAC EDG Composite VFDs (ITS) ILAO N LA BSC RPM RPUH1010 H1010S4 16-Oct-06 17-Jan-07 18-Dec-06 24-Apr-07 XX

413 HVAC EDG Composite VFDs (ITS) ILAO N LA BSC RPM RPUH1010 H1010S5 16-Oct-06 17-Jan-07 18-Dec-06 24-Apr-07 XX

414 HVAC EDG Composite VFDs (ITS) ILAO N LA BSC RPM RPUH1010 H1010S6 16-Oct-06 17-Jan-07 18-Dec-06 24-Apr-07 XX

415 HVAC EDG Composite VFDs (ITS) ILAO N LA BSC RPM RPUH1010 H1010S7 16-Oct-06 17-Jan-07 18-Dec-06 31-Mar-07 XX

416 MH-IHF P&ID Canister Transfer Machine ILA0 Sheet 1 N LA BSC RPM RP5K1405 LCKD1405 18-Sep-06 17-Jan-07 28-Aug-06 23-Feb-07 XX X

417 MH-IHF P&ID Canister Transfer Machine ILA0 Sheet 2 N LA BSC RPM RP5K1405 LCKD1406 18-Sep-06 17-Jan-07 28-Aug-06 23-Feb-07 XX X

418
Receipt Facility Radiation Zone and Contamination Zone 

Drawings
N LA BSC RPM RPJN1055 RFND1055A 17-Nov-06 17-Jan-07 04-Oct-06 30-Jan-07 XX

419
Preclosure Criticality Analysis Process Report. TDR-DS0-NU-

000000 REV 00. 
R LA BSC L&NS LADT0295 NA 15-Jan-07 18-Jan-07 N/A 09-Mar-07 XX

420 Turnout Drifts Ventilation Door & Bulkhead Plan Rev A N LA BSC RPM RP1C0225 P0LD0104 11-Sep-06 19-Jan-07 11-Oct-06 25-Jan-07 XX

421 Turnout Drifts Ventilation Door & Bulkhead Sect & Dets Rev A N LA BSC RPM RP1C0225
P0LD0105 - 

P0LD0106
11-Sep-06 19-Jan-07 11-Oct-06 25-Jan-07 XX

422 Access Mains Invert & Rails Plan Rev A N LA BSC RPM RP1C0335 P0LD0107 11-Sep-06 19-Jan-07 11-Oct-06 25-Jan-07 XX

423 Access Mains Invert & Rails Sections & Details Rev A N LA BSC RPM RP1C0335
P0LD0108 - 

P0LD0109
11-Sep-06 19-Jan-07 11-Sep-06 25-Jan-07 XX

424 SS Fire Protection SOR N LAS BSC RPM RP1W0165 P0WR0010 15-Dec-06 19-Jan-07 12-Dec-06 25-Jan-07 XX
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425 C-TDIP COMPLETE GENERAL CORROSION ABSTRACTION N LA SNL PACT310 N/A N/A 22-Jan-07 N/A 01-Mar-07 XX

426 C-TDIP COMPLETE NO CLADDING N LA SNL PACT330 N/A N/A 22-Jan-07 N/A 09-Mar-07 XX

427 C-TDIP COMPLETE SCC ABSTRACTION N LA SNL PAPM3013 N/A N/A 22-Jan-07 N/A 28-Feb-07 XX

428 MH-RF MEE CTM Maintenance Crane ILA0 N LA BSC RPM RPJK1340 RFKD0120 09-Oct-06 24-Jan-07 15-Sep-06 26-Feb-07 XX X

430 MH-RF MEE Cask Handling Crane ILA0 N LA BSC RPM RPJK1340 RFKD0122 09-Oct-06 24-Jan-07 15-Sep-06 23-Feb-07 XX X

431 MH-RF MEEs 200 Ton Overhead Crane Sheet 2 ILA0 N LA BSC RPM RPJK1340 RFKD0123 09-Oct-06 24-Jan-07 15-Sep-06 23-Feb-07 XX X

432 MH-RF MEE Cask Yoke 1 ILA0 N LA BSC RPM RPJK1340 RFKD0124 09-Oct-06 24-Jan-07 15-Sep-06 05-Mar-07 XX X

433 MH-RF MEE Cask Lifting Yoke 2 ILA0 N LA BSC RPM RPJK1340 RFKD0125 09-Oct-06 24-Jan-07 15-Sep-06 05-Mar-07 XX X

434 MH-RF MEE Impact Limiter Lift Device ILA0 N LA BSC RPM RPJK1340 RFKD0126 09-Oct-06 24-Jan-07 15-Sep-06 08-Mar-07 XX X

435 MH-RF MEE Impact Limiter Lift Beam 2 ILA0 N LA BSC RPM RPJK1340 RFKD0127 09-Oct-06 24-Jan-07 15-Sep-06 08-Mar-07 XX X

436 MH-RF MEE Personnel Barrier Lift Device ILA0 N LA BSC RPM RPJK1340 RFKD0128 09-Oct-06 24-Jan-07 15-Sep-06 08-Mar-07 XX X

437 MH-RF MEE Personnel Barrier Lift Beam 2 ILA0 N LA BSC RPM RPJK1340 RFKD0129 09-Oct-06 24-Jan-07 15-Sep-06 08-Mar-07 XX X

438 MH-RF MEE Cask Tilting Frame ILA0 N LA BSC RPM RPJK1340 RFKD0130 09-Oct-06 24-Jan-07 15-Sep-06 01-Mar-07 XX X

439 MH-RF MEE Cask Rotation Frame 2 ILA0 N LA BSC RPM RPJK1340 RFKD0131 09-Oct-06 24-Jan-07 15-Sep-06 01-Mar-07 XX X

440 MH-RF MEE CTM Canister Grapple ILA0 N LA BSC RPM RPJK1340 RFKD0132 09-Oct-06 24-Jan-07 15-Sep-06 09-Mar-07 XX X

441 MH-RF MEE Canister Grapple 2 ILA0 N LA BSC RPM RPJK1340 RFKD0133 09-Oct-06 24-Jan-07 15-Sep-06 09-Mar-07 XX X

442 MH-RF MEE Lifting & Handling Devices ILA0 1 N LA BSC RPM RPJK1340 RFKD0134 09-Oct-06 24-Jan-07 15-Sep-06 27-Feb-07 XX X

443 MH-RF MEE Lifting & Handling Devices ILA0 2 N LA BSC RPM RPJK1340 RFKD0135 09-Oct-06 24-Jan-07 15-Sep-06 27-Feb-07 XX X

444 MH-RF MEE Lid Bolt Room Crane ILA0 N LA BSC RPM RPJK1340 RFKD0137 09-Oct-06 24-Jan-07 15-Sep-06 24-Feb-07 XX X

445 MH-RF MEE 10 Ton Overhead Crane Sheet 2 ILA0 N LA BSC RPM RPJK1340 RFKD0138 09-Oct-06 24-Jan-07 15-Sep-06 24-Feb-07 XX X

446 Single Line Diagram -480V Load Center 20 N LAS BSC RPM RP5E1200 LCED0021 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06 XX

447 Single Line Diagram -480V MCC 20A N LAS BSC RPM RP5E1200 LCED0022 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06 XX

448 Single Line Diagram -480V MCC 20B N LAS BSC RPM RP5E1200 LCED0023 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06 XX

449 Single Line Diagram -480V MCC 20C N LAS BSC RPM RP5E1200 LCED0024 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06 XX

450 Single Line Diagram -UPS Inverter 20A N LAS BSC RPM RP5E1200 LCED0025 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06 XX

451 Single Line Diagram -UPS Inverter 20B N LAS BSC RPM RP5E1200 LCED0026 21-Nov-06 25-Jan-07 29-Aug-06 23-Oct-06 XX

452 General Arrangement Area Plan N LA BSC RPM RPSP1030 A1PD1001A 22-Nov-06 26-Jan-07 14-Nov-06 29-Mar-07 XX X

453 Preliminary General Arrangements ILA0 N LA BSC RPM RPSP1030 A1PD1002 22-Nov-06 26-Jan-07 14-Nov-06 29-Mar-07 XX X

454 General Arrangement Aging Pad 17L Plan & Section N LA BSC RPM RPSP1030 A1PD1003A 22-Nov-06 26-Jan-07 14-Nov-06 29-Mar-07 XX X

455 Preliminary General Arrangements ILA0 N LA BSC RPM RPSP1030 A1PD1004A 22-Nov-06 26-Jan-07 14-Nov-06 29-Mar-07 XX X

456 Cask Cavity Gas Sampling Calc. N LAS BSC RPM RP5B1120 LCBC1120 23-Aug-06 26-Jan-07 06-Sep-06 19-Mar-07 XX

457 Cask Cavity Gas Sampling BFD N LA BSC RPM RP5B1120 LCBD1120 23-Aug-06 26-Jan-07 06-Sep-06 28-Mar-07 XX

458 IHF Load Analysis N LA BSC RPM RP5L1034 LCLC0002 17-Jul-06 26-Jan-07 17-Jul-06 09-Mar-07 XX

459 C-TDIP COMPLETE WP & DS EARLY FAILURE N LA SNL PACT320 N/A N/A 26-Jan-07 N/A 26-Apr-07 XX

460 Cask Cavity Gas Sampling Calc N LAS BSC RPM RPJB1120 RFBC1120 31-Aug-06 26-Jan-07 06-Sep-06 19-Mar-07 XX

461 Cask Cavity Gas Sampling P&ID N LA BSC RPM RPJB1120 RFBD1120 31-Aug-06 26-Jan-07 06-Sep-06 28-Mar-07 XX

462 Liquid LLW Collection System Calc N LAS BSC RPM RP7B1130 C1BC1130 26-Oct-06 29-Jan-07 04-Dec-06 09-Mar-07 XX

463 Liquid LLW Collection System P&ID N LA BSC RPM RP7B1130 C1BD1130 26-Oct-06 29-Jan-07 04-Dec-06 30-Mar-07 XX

464 Preliminary Concrete Mass Calc N LA BSC RPM RP5L1035 LCLC0004 28-Aug-06 29-Jan-07 28-Aug-06 15-Mar-07 XX

465 Preliminary Concrete Soil Calc N LA BSC RPM RP5L1035 LCLC0005 28-Aug-06 29-Jan-07 21-Sep-06 15-Mar-07 XX

466 Preliminary Concrete Transfer Area Calc N LA BSC RPM RP5L1035 LCLC0006 28-Aug-06 29-Jan-07 01-Nov-06 31-Mar-07 XX

467 Preliminary Concrete Foundation Calc N LA BSC RPM RP5L1035 LCLC0007 28-Aug-06 29-Jan-07 01-Nov-06 31-Mar-07 XX

468 Preliminary Concrete Calculations 5 N LA BSC RPM RP5L1035 LCLC0008 28-Aug-06 29-Jan-07 28-Aug-06 31-Mar-07 XX

469 DECISION PAPER on PC PARAMETERS N LAS SNL PCTP0182 N/A N/A 29-Jan-07 28-Jan-07 XX

470 COMPLETE TWP for TSPA FY07-08 ACTIVITIES N LAS SNL PAD211S N/A N/A 30-Jan-07 N/A 26-Jan-07 XX

471 SS Layout Calculation R LAS BSC RPM RP1A0360AA P0AC0002 19-Dec-05 30-Jan-07 19-Dec-05 15-Nov-06 XX

472 SS Layout Drawing - 4 Panels R LAS BSC RPM RP1A0360AA P0AD0006 19-Dec-05 30-Jan-07 19-Dec-05 29-Jan-07 XX

473 SS Layout Drawing - Panel 1 R LAS BSC RPM RP1A0360AA P0AD0007 19-Dec-05 30-Jan-07 19-Dec-05 29-Jan-07 XX

474 SS Layout Drawing - Panel 2 R LAS BSC RPM RP1A0360AA P0AD0008 19-Dec-05 30-Jan-07 19-Dec-05 29-Jan-07 XX

475 SS Layout Drawing - Panel 3 R LAS BSC RPM RP1A0360AA P0AD0009 19-Dec-05 30-Jan-07 19-Dec-05 29-Jan-07 XX

476 SS Layout Drawing - Panel 4 R LAS BSC RPM RP1A0360AA P0AD0010 19-Dec-05 30-Jan-07 19-Dec-05 29-Jan-07 XX

477 Thermal Calc of a 12 WP Drift Segment using TADS N LAS BSC RPM RPWP0006 W2DC0016 29-Sep-06 30-Jan-07 06-Oct-2005 11/1/2006 XX

478 DI Water System P&IDs R LA BSC RPM RPQM6203 WSMD0002 28-Nov-06 30-Jan-07 N/A 21-Mar-07 XX

479
Process and Instrument Diagrams for Transport and 

Emplacement Vehicle
N LA BSC RPM RP6K5080 HTKD0104 30-Oct-06 31-Jan-07 01-Dec-06 31-Jan-07 XX

480 TWP for PERFORMANCE CONFIRMATION ACTIVITIES N LAS SNL PA409S N/A N/A 31-Jan-07 30-Jan-07 XX

481 TWP for SITE PERFORMANCE COMPLETE N LAS SNL PAD849S N/A N/A 31-Jan-07 21-Dec-06 XX

482 ConOps - Deliverable (AP-7.5Q) Review Process R LAS BSC RPM RP1A0322 P0AR0020 04-Jan-07 31-Jan-07 N/A 5-Mar-07 XX

483 Software Validation & Verification for VNETPC N LAS BSC RPM RP1H0420 P0HR0003 21-Feb-06 31-Jan-07 21-Feb-06 10-Oct-06 XX

484 N. Perimet Secur - Conceptual Layouts IFLA N LAS BSC RPM RPZQ0599 SEQT0310 29-Nov-06 31-Jan-07 19-Dec-06 29-Jan-07 XX

485 Modification of WPLoad to Accommodate TADs R LAS BSC RPM RPWP0016 W2DC0017 09-Jun-06 01-Feb-07 09-Jun-06 1-Nov-06 XX

486 Naval Waste Package Configuration Drawings R LA BSC RPM RPWP0225
W2DD0005 - 

W2DD0010
03-Aug-06 01-Feb-07 25-Sep-06 20-Nov-06 XX

487 TAD Bearing Waste Package Configuration Drawings N LA BSC RPM RPWP0225
W2DD0011 - 

W2DD0013
03-Aug-06 01-Feb-07 25-Sep-06 20-Nov-06 XX

488
HLW/DOE SNF Codisposal Waste Package Configuration 

Drawings
R LA BSC RPM RPWP0225

W2DD0014,

W2DD0059 - 

W2DD0063

03-Aug-06 01-Feb-07 25-Sep-06 5-Feb-07 XX

489 2-MCO/2-DLHW Waste Package Configuration Drawings R LA BSC RPM RPWP0225

W2DD0064,

W2DD0065,

W2DD0066

03-Aug-06 01-Feb-07 25-Sep-06 5-Feb-07 XX

490
WHF Response Spectra Analysis (Combined w/Struc Analysis 

Calc - WFLC0008)
N LA BSC RPM RPHL1015 WFLC0015 01-Dec-06 02-Feb-07 01-Dec-06 26-Mar-07 XX

491 PRELIMINARY EQUIPMENT MODEL ILA0 N LAS BSC RPM RP5P1000 LCPO1004 15-May-06 05-Feb-07 15-May-06 28-Mar-07 XX

493 ConOps - Prepare Final Deliverable N LAS BSC RPM RP1A0326 P0AR0021 01-Feb-07 06-Feb-07 N/A 12-Mar-07 XX

494 C-TDIP COMPLETE CSNF/TAD DAMAGE N LA SNL PACT340 N/A N/A 07-Feb-07 N/A 18-May-07 XX
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495 Subsurface Concept of Operations. 800-30R-MGR0-00500-000. N LA BSC RPM RP1A0328 P0AR0022 07-Feb-07 07-Feb-07 N/A 29-Mar-07 XX

496 MH-RF MEE Cask Trolley Sheet 1 ILA0 N LA BSC RPM RPJK1335 RFKD0113 10-Oct-06 08-Feb-07 16-Aug-06 16-Jan-07 XX X

497 MH-RF MEE Cask Trolley Sheet 2 ILA0 N LA BSC RPM RPJK1335 RFKD0114 10-Oct-06 08-Feb-07 16-Aug-06 16-Jan-07 XX X

498 MH-RF MEE  Canister Transfer Machine Sheet 1 ILA0 N LA BSC RPM RPJK1335 RFKD0115 10-Oct-06 08-Feb-07 16-Aug-06 17-Nov-06 XX X

499 MH-RF MEE  Canister Transfer Machine Sheet 2 ILA0 N LA BSC RPM RPJK1335 RFKD0116 10-Oct-06 08-Feb-07 16-Aug-06 17-Nov-06 XX X

500 MH CRCF P&IDs Cask Trolley ILA0 N LA BSC RPM RP7K1480 C1KD1435 11-Oct-06 09-Feb-07 N/A 01-Mar-07 XX X

502 CRCF Structural Tier 1 Steel Design Interior Steel N LA BSC RPM RP7L1020 C1LC0022 09-Oct-06 09-Feb-07 07-Aug-06 24-Mar-07 XX

503 MH CRCF,  P&IDs, Canister Transfer Machine ILA0, Sheet 1 N LA BSC RPM RP7K1405 C1KD1405 11-Oct-06 12-Feb-07 05-Sep-06 23-Feb-07 XX X

504 MH CRCF,  P&IDs, Canister Transfer Machine ILA0, Sheet 2 N LA BSC RPM RP7K1405 C1KD1406 11-Oct-06 12-Feb-07 05-Sep-06 23-Feb-07 XX X

505 MH CRCF,  P&IDs, Canister Transfer Machine ILA0, Sheet 3 N LA BSC RPM RP7K1405 C1KD1407 11-Oct-06 12-Feb-07 05-Sep-06 23-Feb-07 XX X

507 Transport and Emplacement Vehicle ITS Study N LA BSC RPM RP6K5030 HTKT0107 13-Dec-06 14-Feb-07 01-Nov-06 15-Feb-07 XX

508 TEV SOR - IFLA N LAS BSC RPM RP6K5060 HTKT0109 13-Dec-06 14-Feb-07 06-Dec-06 27-Feb-07 XX

509 Potable Water System P&ID N LA BSC RPM RP7M1430 C1MD1430 14-Nov-06 15-Feb-07 N/A 24-Mar-07 XX

510 Fire Scr.Calc IFPE N LAS BSC RPM RP5W1032 LCWC1032 19-Jan-07 15-Feb-07 N/A 30-Mar-07 XX

511 DELIVER TWP FOR POST-CLOSURE WP MODELING & TESTING N LAS SNL PADM0070 N/A N/A 15-Feb-07 N/A 15-Feb-07 XX

512 C-TDIP COMPLETE TH & DAMAGE TO EBS N LA SNL PAMM1028 N/A N/A 15-Feb-07 N/A 11-May-07 XX

513 C-TDIP COMPLETE DC W/O FLOURIDE N LA SNL PACT260 N/A N/A 16-Feb-07 N/A 23-Mar-07 XX

514 COMPLETE MOX & LABS GLASS AMR R LA SNL PAD832S N/A N/A 16-Feb-07 N/A 15-Feb-07 XX

515 PMA TSPA Appendix - Complete Updated Cladding Credit N LA SNL PAPM3163 N/A N/A 16-Feb-07 N/A 18-Apr-07 XX

516 Mech Support BOP Load List for Electrical N LAS BSC RPM RPCM2043 PDMX0002 22-Jan-07 16-Feb-07 11-Dec-06 01-Mar-07 XX

517 CRCF Diaphragm Design Calculation 1 N LA BSC RPM RP7L1035 C1LC0023 04-Dec-06 20-Feb-07 06-Dec-06 20-Mar-07 XX

518 CRCF Diaphragm Design Calculation 2 N LA BSC RPM RP7L1035 C1LC0024 04-Dec-06 20-Feb-07 06-Dec-06 20-Mar-07 XX

519 CRCF Shear Wall  Design Calculation 1 N LA BSC RPM RP7L1050 C1LC0025 04-Dec-06 20-Feb-07 06-Dec-06 01-Mar-07 XX

520 CRCF Shear Wall Design Calculation 2 N LA BSC RPM RP7L1050 C1LC0026 04-Dec-06 20-Feb-07 06-Dec-06 01-Mar-07 XX

521 C-TDIP COMPLETE FEHM MODEL N LA SNL PACT076 N/A N/A 20-Feb-07 N/A 27-Apr-07 XX

523 MH CRCF,  P&IDs Cask Trolley ILA0, Sheet 1 N LA BSC RPM RP7K1480 C1KD1480 11-Oct-06 23-Feb-07 11-Oct-06 01-Mar-07 XX X

526 COMPLETE RADIONUCLIDE SCREEN AMR R LA SNL PAD830S N/A N/A 23-Feb-07 N/A 20-Mar-07 XX

527 COMPLETE THERMAL TEST MEASUREMENT REPORT N LAS SNL PAD848S N/A N/A 23-Feb-07 N/A 22-Feb-07 XX

528 WHF Tornado Missile Calculation N LA BSC RPM RPHL1030 WFLC0014 20-Sep-06 23-Feb-07 12-Sep-06 28-Mar-07 XX

529 PRELIMINARY EQUIPMENT MODEL ILA0 N LAS BSC RPM RPHP1000 WFPO1003 12-Apr-06 23-Feb-07 12-Apr-06 30-Mar-07 XX

530
Preliminary Steel Design Calculation (Combined w/Structural 

Model for Analysis - LCLC0001)
N LA BSC RPM RP5L1110 LCLC0009 15-Jan-07 26-Feb-07 06-Nov-06 29-Mar-07 XX

532 C-TDIP COMPLETE WF/IN-DRIFT COLLOIDS N LA SNL PAFM03407 N/A N/A 26-Feb-07 N/A 10-May-07 XX

533 Characterization of Eruptive Processes R LA SNL PAD732S Note 2 N/A 26-Feb-07 N/A 26-Feb-07 X XX

535 C-TDIP COMPLETE DRIFT SEEPAGE N LA SNL PACT170 N/A N/A 27-Feb-07 N/A 09-Apr-07 XX

536 C-TDIP COMPLETE THERMAL LOADING/INVENTORY N LA SNL PAFM04018 NA N/A 27-Feb-07 19-Apr-07 X XX

537 CCCF Sections and Details IFLA N LA BSC RPM RPYL5714 CCLD0021 03-Jan-07 28-Feb-07 13-Feb-07 XX

538 Complete C-TDIP EBS Radionuclide Transport Abstraction N LA SNL PACD001j12 N/A N/A 28-Feb-07 13-Apr-07 XX

539
Postclosure Modeling and Analyses Design Parameters  TDR-

MGR-MD-000037 REV 00. 
R LA BSC L&NS N/A NA 15-Jul-06 28-Feb-07 15-Jul-06 21-May-07 XX

540 Site - Shielding Requirements - Rev A N LA BSC RPM RPZN6095 PDNC6095 02-Oct-06 28-Feb-07 08-Nov-06 28-Feb-07 XX

541 WHF TAD Drawing and Inerting P&ID sheet 1 N LA BSC RPM RPHB1110 WFBD1110 31-Aug-06 28-Feb-07 18-Jul-06 30-Mar-07 XX

542 WHF TAD Drawing and Inerting P&ID sheet 2 N LA BSC RPM RPHB1110 WFBD1111 31-Aug-06 28-Feb-07 18-Jul-06 30-Mar-07 XX

543 FHA - ILA0 N LA BSC RPM RP7W2005 C1WC2005 29-Nov-06 01-Mar-07 N/A 30-Mar-07 XX X

544 EMMS - Revise EMMS Func Block Diag IFLA R LA BSC RPM RPQJ3352 CAJD0004 04-Jan-07 01-Mar-07 N/A 22-Feb-07 XX

545 RRMS - Revise RRMS Funct. Blk Diag IFLA R LA BSC RPM RPQJ3401 CAJD0005 04-Jan-07 01-Mar-07 N/A 22-Feb-07 XX

546 EDF Fire Hazard Analysis N LA BSC RPM RPUW3475 DGWC3475 30-Oct-06 01-Mar-07 N/A 29-Mar-07 XX X

547 MH-IHF P&IDs Loadout Equipment ILA0 sheet 1 N LA BSC RPM RP5K1410 LCKD1410 30-Oct-06 01-Mar-07 10-Nov-06 14-Feb-07 XX X

548 MH-IHF P&IDs Loadout Equipment ILA0 sheet 2 N LA BSC RPM RP5K1410 LCKD1411 30-Oct-06 01-Mar-07 10-Nov-06 14-Feb-07 XX X

549 MH-IHF P&IDs Loadout Equipment ILA0 sheet 3 N LA BSC RPM RP5K1410 LCKD1412 30-Oct-06 01-Mar-07 10-Nov-06 14-Feb-07 XX X

550 Potable Water System P&ID - Sheet 1 N LAS BSC RPM RP5M1420 LCMD1421 06-Nov-06 01-Mar-07 22-Jan-07 24-Mar-07 XX

551 Potable Water System P&ID - Sheet 2 N LAS BSC RPM RP5M1420 LCMD1422 06-Nov-06 01-Mar-07 22-Jan-07 24-Mar-07 XX

552 C-TDIP COMPLETE PARTICLE TRACKING N LA SNL PACT110 N/A N/A 01-Mar-07 N/A 27-Apr-07 XX

553

Finalized Prelim Shielding/Dose Rate Calcs Note: These are 

MCNP Computer runs.  The results are documented in 

RP7N1060.

N LA BSC RPM RPJN1515 RFNC1515A 29-Nov-06 01-Mar-07 N/A 22-Mar-07 XX

554 CRCF Preliminary Throughput Analysis N LA BSC RPM RP7S0100 C1SC1000 07-Jun-06 30-Oct-06 07-Jun-06 02-Feb-07 XX

555 Preliminary Throughput Analysis - IHF N LA BSC RPM RP5S1000 LCSC1000 22-May-06 02-Oct-06 04-May-06 14-Aug-06 XX

556 COMPLETE IDPS AMR R LA SNL PAD845S N/A N/A 02-Mar-07 N/A 02-Mar-07 XX

557 C-TDIP COMPLETE CONV/COND N LA SNL PAEB0105 N/A N/A 02-Mar-07 N/A 20-Apr-07 XX

558 MH-WHF MEE Pool Filter Crane N LA BSC RPM RPHK2340 WFKD134E 15-Sep-06 02-Mar-07 28-Aug-06 14-Mar-07 XX

559 MH-WHF MEE Cask Yoke 1 N LA BSC RPM RPHK2340 WFKD134F 15-Sep-06 02-Mar-07 28-Aug-06 05-Mar-07 XX

560 MH-WHF MEE Cask Yoke 2 N LA BSC RPM RPHK2340 WFKD134H 15-Sep-06 02-Mar-07 28-Aug-06 05-Mar-07 XX

561 MH-WHF MEE BWR Lifting Grapple N LA BSC RPM RPHK2340 WFKD134M 15-Sep-06 02-Mar-07 28-Aug-06 14-Feb-07 XX

562 MH-WHF MEE PWR Lifting Grapple N LA BSC RPM RPHK2340 WFKD135L 15-Sep-06 02-Mar-07 28-Aug-06 14-Feb-07 XX

563 Canister Receipt and Closure Facility Worker Dose Assessment N LA BSC RPM RP7N1090 C1NC1090 08-Jan-07 05-Mar-07 N/A 29-Mar-07 XX

564 C-TDIP COMPLETE KDs & CORRELATION N LA SNL PAUZ341G N/A N/A 05-Mar-07 N/A 13-Apr-07 XX

565 RF Concrete Diaphragm Design N LA BSC RPM RPJL1035 RFLC0007 16-Jan-07 05-Mar-07 16-Jan-07 23-Mar-07 XX

566 RF Tier 1 Foundation Stability and Design N LA BSC RPM RPJL1045 RFLC0009 16-Jan-07 05-Mar-07 28-Jan-07 28-Mar-07 XX

567 RF Shear Wall Design N LA BSC RPM RPJL1050 RFLC0010 16-Jan-07 05-Mar-07 16-Jan-07 22-Mar-07 XX

568 C-TDIP COMPLETE FLOW FIELDS N LA SNL PACT008 N/A N/A 06-Mar-07 N/A 09-Apr-07 XX

569 C-TDIP COMPLETE DS FRAGILITY N LA SNL PACT350 N/A N/A 06-Mar-07 N/A 18-May-07 XX

570 C-TDIP COMPLETE ASHPLUME N LA SNL PACT390 N/A N/A 06-Mar-07 N/A 02-Apr-07 XX

571 C-TDIP COMPLETE P&CE N LA SNL PACT200 N/A N/A 07-Mar-07 N/A 03-Apr-07 XX
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572 MH-IHF P&IDs Cask Handling Crane ILA0 sheet 1 N LA BSC RPM RP5K1440 LCKD1440 06-Nov-06 08-Mar-07 N/A 02-Mar-07 XX X

573 MH-IHF P&IDs Cask Handling Crane ILA0 sheet 2 N LA BSC RPM RP5K1440 LCKD1441 06-Nov-06 08-Mar-07 N/A 02-Mar-07 XX X

574 MH-IHF P&IDs Cask Yoke ILA0 N LA BSC RPM RP5K1440 LCKD1442 06-Nov-06 08-Mar-07 N/A 15-Mar-07 XX X

575 MH-IHF WP Pallet Yoke ILA0 N LA BSC RPM RP5K1440 LCKD1443 06-Nov-06 08-Mar-07 N/A 15-Mar-07 XX X

576 MH-IHF P&IDs  Canister Transfer Machine ILA0 sheet 1 N LA BSC RPM RP5K1440 LCKD1444 06-Nov-06 08-Mar-07 N/A 23-Feb-07 XX X

577 MH-IHF P&IDs  Canister Transfer Machine ILA0 sheet 2 N LA BSC RPM RP5K1440 LCKD1445 06-Nov-06 08-Mar-07 N/A 23-Feb-07 XX X

578 MH-IHF P&IDs WP Closure Room Crane ILA0 Sheet 1 N LA BSC RPM RP5K1440 LCKD1446 06-Nov-06 08-Mar-07 N/A 15-Mar-07 XX X

579 MH-IHF P&IDs WP Closure Room Crane ILA0 Sheet 2 N LA BSC RPM RP5K1440 LCKD1447 06-Nov-06 08-Mar-07 N/A 15-Mar-07 XX X

580 MH-IHF P&IDs WP Handling Crane ILA0 sheet 1 N LA BSC RPM RP5K1440 LCKD1448 06-Nov-06 08-Mar-07 N/A 02-Mar-07 XX X

581 MH-IHF P&IDs WP Handling Crane ILA0 sheet 2 N LA BSC RPM RP5K1440 LCKD1449 06-Nov-06 08-Mar-07 N/A 02-Mar-07 XX X

582 C-TDIP COMPLETE DC WITH FLOURIDE N LA SNL PACT270 N/A N/A 08-Mar-07 N/A 23-Mar-07 XX

583 C-TDIP COMPLETE OF WPS HIT EXTRUSIVE N LA SNL PACT407 N/A N/A 08-Mar-07 N/A 19-Apr-07 XX

584
Bounding Characteristics of Credible Rockfalls of Preclosure 

Period.
R LA BSC L&NS LAP1007 NA 15-Jun-06 08-Mar-07 24-Apr-06 29-Mar-07 XX

585 Fire Suppression Calculation-ILAO N LAS BSC RPM RP5W1060 LCWD1060 21-Dec-06 09-Mar-07 N/A 09-Mar-07 XX X

586 Fire Suppression P&ID Sheet 1- ILA0 N LAS BSC RPM RP5W1060 LCWD1061 21-Dec-06 09-Mar-07 N/A 24-Mar-07 XX X

587 Fire Suppression P&ID Sheet 2- ILA0 N LAS BSC RPM RP5W1060 LCWD1062 21-Dec-06 09-Mar-07 N/A 24-Mar-07 XX X

588 Fire Suppression P&ID Sheet 3- ILA0 N LAS BSC RPM RP5W1060 LCWD1063 21-Dec-06 09-Mar-07 N/A 24-Mar-07 XX X

589 MHDR for STC (for TADs) N LA BSC RPM RPHK1030 WFKR1030 15-Mar-07 27-Jun-07 02-Jan-07 XX

590 MHDR for Site Transporter (for TADs) N LA BSC RPM RPHK1120 WFKR1120 15-Mar-07 27-Jun-07 XX

591
MHDR for Ancillary Equipment (for TADs) - Workscope is 

covered under MHDR for ITS Cranes - RP7K1140 N
LA BSC RPM RP7K1140 C1KR1140 30-Oct-06 10-May-07 05-Feb-07 XX

592 C-TDIP COMPLETE SCALED FLOW FIELDS N LA SNL PACT220 N/A N/A 12-Mar-07 N/A 30-Apr-07 XX

593 C-TDIP COMPLETE IPC ABSTRACTION N LAS SNL PAF03104 N/A N/A 12-Mar-07 N/A 30-Apr-07 XX

594 C-TDIP COMPLETE DIFFUSION COEFFICIENTS N LA SNL PAUZ341c N/A N/A 12-Mar-07 N/A 13-Apr-07 XX

595 PRELIMINARY EQUIPMENT MODEL ILA0 N LAS BSC RPM RPJP1000 RFPO1004 13-Feb-06 12-Mar-07 27-Mar-06 29-Mar-07 XX

596 WHF - Pool Water Treatment Collection Calc N LAS BSC RPM RPHB1150 WFBC1150 31-Aug-06 12-Mar-07 31-Aug-06 29-Mar-07 XX

597 WHF - Pool Water Treatment Collection P&ID N LA BSC RPM RPHB1150 WFBD1450 31-Aug-06 12-Mar-07 31-Aug-06 29-Mar-07 XX

598 C-TDIP COMPLETE FAR/REDISTRIBUTION N LA SNL PACT400 N/A N/A 13-Mar-07 N/A 30-Apr-07 XX

599 Transport and Emplacement Vehicle MEE N LA BSC RPM RP6K5020 HTKD0103 16-Oct-06 15-Mar-07 16-Oct-06 12-Mar-07 XX

600 MH-IHF P&IDs  WP Trolley ILA0 sheet 1 N LA BSC RPM RP5K1475 LCKD1475 13-Nov-06 15-Mar-07 08-Nov-06 14-Feb-07 XX X

601 MH-IHF P&IDs  WP Trolley ILA0 sheet 2 N LA BSC RPM RP5K1475 LCKD1476 13-Nov-06 15-Mar-07 08-Nov-06 14-Feb-07 XX X

602 MH-IHF P&IDs  WP Trolley ILA0 sheet 3 N LA BSC RPM RP5K1475 LCKD1477 13-Nov-06 15-Mar-07 08-Nov-06 14-Feb-07 XX X

603 MH-IHF P&IDs  WP Trolley ILA0 sheet 4 N LA BSC RPM RP5K1475 LCKD1478 13-Nov-06 15-Mar-07 08-Nov-06 14-Feb-07 XX X

604 C-TDIP COMPLETE PARAMETERS N LA SNL PACT096 N/A N/A 15-Mar-07 N/A 27-Apr-07 XX

605
Preclosure Seismic Design Methodology for a Geologic 

Repository at Yucca Mountain. TDR-WHS-MD-000004 REV 01. 
R LA BSC RPM PAD64190 NA 6-Mar-07 15-Mar-07 N/A 30-Nov-06 XX

606 MH-WHF MEE FHM Grapple Staging Rack ILA0 N LA BSC RPM RPHK2355 WFKD235A 13-Nov-06 15-Mar-07 N/A 06-Mar-07 XX X

607 MH-WHF MEE SNF Staging Rack ILA0 N LA BSC RPM RPHK2355 WFKD235B 13-Nov-06 15-Mar-07 12-Jan-07 25-Jan-07 XX X

608 MH-WHF MEE DPC Transfer Station ILA0 N LA BSC RPM RPHK2355 WFKD235C 13-Nov-06 15-Mar-07 N/A 12-Mar-07 XX X

609 MH-WHF MEE STC/TAD Transfer Station ILA0 N LA BSC RPM RPHK2355 WFKD235D 13-Nov-06 15-Mar-07 N/A 13-Mar-07 XX X

610 MH-WHF MEE Rail Cask Transfer Station ILA0 N LA BSC RPM RPHK2355 WFKD235E 13-Nov-06 15-Mar-07 N/A 13-Mar-07 XX X

611 MH-WHF MEE Truck Cask Transfer Station ILA0 N LA BSC RPM RPHK2355 WFKD235F 13-Nov-06 15-Mar-07 N/A 13-Mar-07 XX X

612 MH-WHF MEE Deep Remediation Station ILA0 N LA BSC RPM RPHK2355 WFKD235G 13-Nov-06 15-Mar-07 N/A 12-Mar-07 XX X

613 MH-WHF MEE Long Reach Adapter ILA0 N LA BSC RPM RPHK2355 WFKD235W 13-Nov-06 15-Mar-07 N/A 19-Mar-07 XX X

614 MH-WHF MEE Long Reach Adapter Stand ILA0 N LA BSC RPM RPHK2355 WFKD235X 13-Nov-06 15-Mar-07 N/A 19-Mar-07 XX X

615 MH-WHF MEE Wash Lance ILA0 N LA BSC RPM RPHK2355 WFKD235Y 13-Nov-06 15-Mar-07 N/A 01-Mar-07 XX X

616 MH-WHF MEE DPC Cutting Sheet 1 ILA0 N LA BSC RPM RPHK2370 WFKD2370 14-Nov-06 16-Mar-07 11-Dec-06 08-Mar-07 XX

617 MH-WHF MEE DPC Cutting Sheet 2 ILA0 N LA BSC RPM RPHK2370 WFKD2371 14-Nov-06 16-Mar-07 11-Dec-06 08-Mar-07 XX

618 MH-WHF MEE DPC Cutting Sheet 3 ILA0 N LA BSC RPM RPHK2370 WFKD2372 14-Nov-06 16-Mar-07 11-Dec-06 08-Mar-07 XX

619
Wet Handling Facility - 

Service Gas Systems Calculation
N LAS BSC RPM RPHM1180 WFMC1180 30-Jun-06 16-Mar-07 30-Jun-06 22-Mar-07 XX

620 HFM ( Hydrogeologic Framework Model) R LA SNL PAD820S Note 2 #N/A 19-Mar-07 N/A 05-Apr-07 X XX

621
Evaluation of up to 177 deg. temperature effects on non-

emplacement openings
R LAS BSC RPM RP1G0155 P0GR0004 02-Oct-06 19-Mar-07 23-Oct-06 27-Mar-07 XX

622 Emplacement Drift Steel Invert Structural Drawings N LA BSC RPM RP1C1115 P0LD0110 25-Jan-07 19-Mar-07 N/A 27-Mar-07 XX

623 Preliminary Raceway Model IFPE N LAS BSC RPM RPJP1015 RFPO1002A 11-Oct-06 19-Mar-07 01-Nov-06 29-Mar-07 XX

624 Preliminary Piping Model IFPE N LAS BSC RPM RPJP1040 RFPO1003A 23-Oct-06 19-Mar-07 14-Nov-06 29-Mar-07 XX

625 Stress Corrosion Cracking AMR R LA SNL PAD319S S30502 02-Oct-06 19-Mar-07 2-Oct-06 25-May-07 X XX

626 C-TDIP COMPLETE OF WPS HIT INTRUSIVE N LA SNL PACT411 N/A N/A 21-Mar-07 N/A 19-Apr-07 XX

627 DCS - Revise DCMIS Funct. Block Diag IFLA R LA BSC RPM RPQJ3481 CAJD0001 20-Nov-06 22-Mar-07 20-Nov-06 22-Feb-07 XX

628 DCS - Revise DCMIS Funct. Block Diag IFLA R LA BSC RPM RPQJ3481 CAJD0002 20-Nov-06 22-Mar-07 20-Nov-06 22-Feb-07 XX

629 C-TDIP COMPLETE PROBABILITY WEIGHTING N LA SNL PACT020 N/A N/A 22-Mar-07 N/A 09-Apr-07 XX

630 Service Gases Calculation Input N LAS BSC RPM RP5M1180 LCMC1180 02-Jan-07 23-Mar-07 23-Aug-06 22-Mar-07 XX

631 C-TDIP COMPLETE POST - 10K WEIGHTED FLOW FIELDS N LA SNL PACT050 N/A N/A 23-Mar-07 N/A 09-Apr-07 XX

632 C-TDIP COMPLETE PERCOLATION N LA SNL PACT420 N/A N/A 23-Mar-07 N/A 09-Apr-07 XX

633 Turnout Drifts Ventilation Door & Bulkhead Plan Rev B N LA BSC RPM RP1C0228 P0LD0133 16-Feb-07 23-Mar-07 N/A 27-Mar-07 XX

634 C-TDIP COMPLETE UZ&SZ BINNING N LA SNL PACT086 N/A N/A 26-Mar-07 N/A 27-Apr-07 XX

635 Receipt Facility Fire Screening Calc. N LAS BSC RPM RPJW1035 RFWC1035 22-Nov-06 26-Mar-07 07-Nov-06 30-Mar-07 XX X

636 General Purpose Air P&ID - Sheet 1 N LAS BSC RPM RP5M1410 LCMD1411 02-Jan-07 27-Mar-07 N/A 28-Mar-07 XX

637 General Purpose Air P&ID - Sheet 2 N LAS BSC RPM RP5M1410 LCMD1412 02-Jan-07 27-Mar-07 N/A 28-Mar-07 XX

638 Instrument Air P&ID N LAS BSC RPM RP5M1460 LCMD1460 02-Jan-07 27-Mar-07 N/A 28-Mar-07 XX

639 Preliminary Raceway Model IFPE N LAS BSC RPM RP5P1015 LCPO1003 14-Dec-06 27-Mar-07 N/A 28-Mar-07 XX

640 Preliminary Piping Model IFPE N LAS BSC RPM RP5P1040 LCPO1004A 02-Jan-07 27-Mar-07 N/A 28-Mar-07 XX

641 C-TDIP COMPLETE BREAKTHROUGH CURVES N LA SNL PACT120 N/A N/A 27-Mar-07 N/A 04-Apr-07 XX

642 Comm. Sys. - Revise Functional Block Diag IFLA R LA BSC RPM RPQJ4007 CAJD0003 03-Jan-07 28-Mar-07 N/A 22-Feb-07 XX
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643 Gen Purpose & Instrument Air Sys Calc N LAS BSC RPM RPJM1110 RFMC1110 28-Nov-06 28-Mar-07 N/A 24-Mar-07 XX

644 DI & Potable Water System Calc N LAS BSC RPM RPJM1120 RFMC1120 03-Jan-07 28-Mar-07 10-Nov-06 12-Mar-07 XX

645 Develop Potable Water System Prelim Load Calculation N LAS BSC RPM RPQM6263 WSMC0005 31-Jan-07 28-Mar-07 04-Dec-06 29-Mar-07 XX

646 Develop Potable Water System Prelim Equipment Sizing N LAS BSC RPM RPQM6263 WSMC0006 31-Jan-07 28-Mar-07 04-Dec-06 29-Mar-07 XX

647 MH-WHF MEE  Canister Transfer Machine ILA0 N LA BSC RPM RPHK1305 WFKD1305 04-Jan-07 29-Mar-07 05-Sep-06 17-Nov-06 XX X

648 MH-WHF P&ID Fuel Handling Machine Sheet 1 ILA0 N LA BSC RPM RPHK1460 WFKD1460 29-Nov-06 29-Mar-07 04-Dec-06 12-Mar-07 XX X

649 MH-WHF P&ID Fuel Handling Machine Sheet 2 ILA0 N LA BSC RPM RPHK1460 WFKD1461 29-Nov-06 29-Mar-07 04-Dec-06 12-Mar-07 XX X

650 C-TDIP COMPLETE DHLW DAMAGE N LA SNL PACT360 N/A N/A 30-Mar-07 N/A 18-May-07 XX

651 C-TDIP COMPLETE SEISMIC ABSTRACTION N LA SNL PACT370 N/A N/A 30-Mar-07 N/A 18-May-07 XX

652 COMPLETE QUANTIFICATION of THERMODYNAMIC DATA N LAS SNL PAD844S N/A N/A 30-Mar-07 XX

654 SUBMIT ELECTROCHEMICAL TESTING DATA to TDMS N LAS SNL PAPT1130 N/A N/A 30-Mar-07 XX

655 Receive Preliminary PMA TSPA Appendix DTN FEEDS N/A LAS SNL PATS300M10 N/A N/A 30-Mar-07 N/A 13-Apr-07 XX

656 PC DEPARTMENT STRATEGY N LAS SNL PCTP0005 N/A N/A 30-Mar-07 N/A 15-Feb-07 XX

657 TAD Long Waste Package Configuration Drawings N LA BSC RPM RPWP0265 W2DD0067 02-Feb-07 30-Mar-07 N/A 21-Feb-07 XX

658 C-TDIP COMPLETE GROUND WATER BDCFS N LA SNL PAB4009 N/A N/A 02-Apr-07 N/A 23-Mar-07 XX

659 C-TDIP COMPLETE GROUND WATER PERF N LA SNL PAB4014 N/A N/A 02-Apr-07 N/A 23-Mar-07 XX

660 C-TDIP COMPLETE VOLCANIC & INHALATION N LA SNL PAB4019 N/A N/A 02-Apr-07 N/A 23-Mar-07 XX

661 Emplacement Drift Steel Invert Structural Calculation N LA BSC RPM RP1C1110 P0LD0105 04-Jan-07 02-Apr-07 N/A 23-Mar-07 XX

662 Wet Handling Facility - Potable Water System P&ID N LAS BSC RPM RPHM1420 WFMD1420 28-Nov-06 02-Apr-07 N/A 24-Mar-07 XX

663 Potable Water P&ID N LAS BSC RPM RPHM1420 WFMD1421 28-Nov-06 02-Apr-07 N/A 24-Mar-07 XX

664 DI Water system P&ID N LAS BSC RPM RPHM1420 WFMD1422 28-Nov-06 02-Apr-07 05-Mar-07 10-May-07 XX

665 Preliminary Raceway Model IFPE N LAS BSC RPM RPHP1015 WFPO1002A 11-Dec-06 02-Apr-07 11-Dec-06 16-Apr-07 XX

666 MH-CRCF, Cask Handling Yoke MEE N LA BSC RPM RP7K1340 C1KD0601 11-Jul-06 03-Apr-07 17-Jul-06 05-Mar-07 XX

667 SUBMIT WP OUTER BARRIER AMR R LA SNL PAD317S N/A N/A 05-Apr-07 XX

668 Ground support drawings for emplacement drifts  N LAS BSC RPM RP1G0605 P0GD7164 18-May-06 05-Apr-07 N/A 10-May-07 XX

669 Welding End Effector R LA BSC RPM RPKBWP210 See Note 1 13-Nov-06 06-Apr-07 N/A 01-Mar-07 XX

670 Waste Package Closure Weld R LA BSC RPM RPKBWP210 See Note 1 13-Nov-06 06-Apr-07 N/A 06-Mar-07 XX

671
Simplified Waste Package Closure System Operational Flow 

Diagram
R LA BSC RPM RPKBWP210 See Note 1 13-Nov-06 06-Apr-07 N/A 16-Apr-07 XX

672 MH-WHF MEE Personnel Access Doors Sheet 1 ILA0 N LA BSC RPM RPHK2320 WFKD232A 02-Oct-06 06-Apr-07 20-Sep-06 12-Dec-06 XX

673 MH-WHF MEE Shield Doors Sheet 1 ILA0 N LA BSC RPM RPHK2320 WFKD232C 02-Oct-06 06-Apr-07 20-Sep-06 12-Dec-06 XX

674 MH-WHF MEE Preparation Stations Sheet 1 ILA0 N LA BSC RPM RPHK2320 WFKD232E 02-Oct-06 06-Apr-07 20-Sep-06 15-Mar-07 XX

675 MH-WHF MEE Preparation Stations Sheet 2 ILA0 N LA BSC RPM RPHK2320 WFKD232F 02-Oct-06 06-Apr-07 20-Sep-06 15-Mar-07 XX

676 MH-WHF MEE Decontamination Pit Cover ILA0 N LA BSC RPM RPHK2320 WFKD232G 02-Oct-06 06-Apr-07 20-Sep-06 26-Mar-07 XX

677 MH-WHF MEE Crush Pads ILA0 N LA BSC RPM RPHK2320 WFKD232H 02-Oct-06 06-Apr-07 20-Sep-06 17-Apr-07 XX

678 MH-WHF MEE DPC Cutting Gate ILA0 N LA BSC RPM RPHK2320 WFKD232J 02-Oct-06 06-Apr-07 20-Sep-06 15-Feb-07 XX

679 MH-WHF MEE Lid Adapters ILA0 N LA BSC RPM RPHK2320 WFKD232K 02-Oct-06 06-Apr-07 20-Sep-06 24-May-07 XX

680 MH-WHF MEE Shield Gates ILA0 N LA BSC RPM RPHK2320 WFKD232L 02-Oct-06 06-Apr-07 20-Sep-06 19-Dec-06 XX

681 C-TDIP COMPLETE 1-D TRANSPORT MODEL N LA SNL PACT130 N/A N/A 09-Apr-07 N/A 01-May-07 XX

682 RECEIVE TDIPS - COMPLIANCE N/A LAS SNL PATS300MC N/A N/A 09-Apr-07 N/A 18-May-07 XX

683 WHF Diaghram Design 1 N LA BSC RPM RPHL1035 WFLC0011 15-Jan-07 09-Apr-07 11-Jan-07 09-May-07 XX

684 WHF Diaghram Design 2 N LA BSC RPM RPHL1035 WFLC0012 15-Jan-07 09-Apr-07 11-Jan-07 09-May-07 XX

685 WHF Diaghram Design 3 N LA BSC RPM RPHL1035 WFLC0013 15-Jan-07 09-Apr-07 11-Jan-07 09-May-07 XX

686 Preliminary HVAC Model ILPE N LAS BSC RPM RPJP1005 RFPO1001A 21-Nov-06 10-Apr-07 17-Jul-06 31-May-07 XX

687 Single Line Diagram - 480V Load Center 06 N LAS BSC RPM RP3E1200 LWED0021 15-Mar-07 11-Apr-07 N/A 19-Apr-07 XX X

688 Single Line Diagram - 480V MCC 06A N LAS BSC RPM RP3E1200 LWED0022 15-Mar-07 11-Apr-07 N/A 19-Apr-07 XX X

689 Single Line Diagram - 480V MCC 06B N LAS BSC RPM RP3E1200 LWED0023 15-Mar-07 11-Apr-07 N/A 19-Apr-07 XX X

690 Single Line Diagram - UPS Inverter 06 N LAS BSC RPM RP3E1200 LWED0024 15-Mar-07 11-Apr-07 N/A 19-Apr-07 XX X

691 Preliminary Equipment Model IFPE N LAS BSC RPM RP3P1000 LWPO1001 15-Mar-07 11-Apr-07 XX

692 Preliminary Piping Model IFPE N LAS BSC RPM RP3P1040 LWPO1004 29-Mar-07 11-Apr-07 XX

693 HVAC V&IDs (ITS) ILAO N LA BSC RPM RPUH1025 H1025S1 18-Jan-07 12-Apr-07 22-Nov-06 04-Jun-07 XX

694 HVAC V&IDs (ITS) ILAO N LA BSC RPM RPUH1025 H1025S2 18-Jan-07 12-Apr-07 22-Nov-06 04-Jun-07 XX

695 HVAC V&IDs (ITS) ILAO N LA BSC RPM RPUH1025 H1025S3 18-Jan-07 12-Apr-07 22-Nov-06 04-Jun-07 XX

696 Drip Shield Gantry Mechanical Equipment Envelope N LA BSC RPM RP6K1432 HTKD0114 16-Mar-07 12-Apr-07 14-Mar-07 10-May-07 XX

697 SUBMIT EARLY FAILURE PREP AMR R LA SNL PAD446S N/A N/A 12-Apr-07 XX

698 Ground support dwgs - ventilation shafts & raise N LAS BSC RPM RP1G0615 P0GD7167 18-May-06 12-Apr-07 N/A 10-May-07 XX

699 Subsurface Worker Dose Assessment N LAS BSC RPM RP1N0625 P0NC0625 13-Dec-06 13-Apr-07 13-Dec-06 XX

700 Building Infiltration N LA BSC RPM RPHH130 WFHC1301 14-Dec-06 13-Apr-07 01-Jun-06 25-May-07 XX X

701 Confinement Zoning N LA BSC RPM RPHH130 WFHC1302 14-Dec-06 13-Apr-07 01-Jun-06 20-Feb-07 XX X

702 Pressure drop N LA BSC RPM RPHH130 WFHC1303 14-Dec-06 13-Apr-07 01-Jun-06 03-May-07 XX X

703 Equip. Sizing N LA BSC RPM RPHH130 WFHC1304 14-Dec-06 13-Apr-07 01-Jun-06 28-May-07 XX X

704 ITS Elec/battery Room Calc N LA BSC RPM RPHH130 WFHC1305 14-Dec-06 13-Apr-07 01-Jun-06 31-May-07 XX X

705 Confinement ITS Exhaust N LA BSC RPM RPHH026 WFHD1028 19-Dec-06 13-Apr-07 27-Nov-06 04-Jun-07 XX X

706 Elec. Room ITS Cooling N LA BSC RPM RPHH026 WFHD1029 19-Dec-06 13-Apr-07 27-Nov-06 04-Jun-07 XX X

707 Subsurface Thermal Off-Normal N LA BSC RPM RPWP0056 W2DC0102 01-Dec-06 16-Apr-07 N/A 12-Mar-07 XX

708 COMPLETE SZ IN-SITU TESTING AMR R LA SNL PAD822S N/A N/A 16-Apr-07 N/A 6-Jun-07 XX

710 Sensitivity Studies of Waste Stream Arrival TAD Canisters N LA BSC RPM RPWP0018 W2DC0036 08-Jan-07 17-Apr-07 2-Apr-07 X XX

711 MH-WHF P&ID STC Transfer Trolley ILA0 N LA BSC RPM RPHK2435 WFKD2435 18-Dec-06 17-Apr-07 N/A 02-Mar-07 XX

712 MH-WHF P&ID Receipt Platforms ILA0 N LA BSC RPM RPHK2435 WFKD2436 18-Dec-06 17-Apr-07 26-Apr-07 24-May-07 XX

713 VFD ITS Transfer Area Confinement Zones N LA BSC RPM RPJH1060 RFHD0003 17-Nov-06 18-Apr-07 05-Sep-06 04-Jun-07 XX X

714 VFD ITS C1 Elect MCC and Battery Rms N LA BSC RPM RPJH1060 RFHD0004 17-Nov-06 18-Apr-07 05-Sep-06 XX X

715 Chilled Water System Load Calc N LAS BSC RPM RPJM1140 RFMC1141 17-Nov-06 18-Apr-07 22-Jan-07 28-May-07 XX

716 Chilled Water Equipment Sizing N LAS BSC RPM RPJM1140 RFMC1142 17-Nov-06 18-Apr-07 20-Feb-07 28-May-07 XX

717 Hot Water System Load Calc N LAS BSC RPM RPJM1150 RFMC1151 17-Nov-06 18-Apr-07 22-Jan-07 29-May-07 XX

718 Hot Water Equipment Sizing N LAS BSC RPM RPJM1150 RFMC1152 17-Nov-06 18-Apr-07 XX
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719 Transport and Emplacement Vehicle Gap Analysis N LA BSC RPM RP6K5040 HTKT0110 23-Feb-07 19-Apr-07 01-Nov-06 6-Mar-07 XX

721 Building Infiltration N LAS BSC RPM RP5H1150A LCHC1150 21-Nov-06 20-Apr-07 17-Oct-06 25-May-07 XX X

722 Heat/Cool Load - C1 N LAS BSC RPM RP5H1150A LCHC1152 21-Nov-06 20-Apr-07 17-Oct-06 31-May-07 XX X

723 Heat/Cool Load - C2 N LAS BSC RPM RP5H1150A LCHC1154 21-Nov-06 20-Apr-07 17-Oct-06 31-May-07 XX X

724 Pressure drop -C1 N LAS BSC RPM RP5H1150A LCHC1156 21-Nov-06 20-Apr-07 17-Oct-06 11-May-07 XX X

725 Pressure drop - C2 N LAS BSC RPM RP5H1150A LCHC1158 21-Nov-06 20-Apr-07 17-Oct-06 25-May-07 XX X

726 Equip. Sizing N LAS BSC RPM RP5H1150A LCHC1160 21-Nov-06 20-Apr-07 17-Oct-06 31-May-07 XX X

727 Fire Alarm & Detection Calculation N LAS BSC RPM RP5W1055 LCWD1055 21-Dec-06 20-Apr-07 N/A 24-Mar-07 XX

728 Fire Alarm &Detection P&ID Sheet 1-ILA0 N LA BSC RPM RP5W1055 LCWD1056 21-Dec-06 20-Apr-07 N/A 24-Mar-07 XX

729 Fire Alarm & Detection P&ID Sheet 2- IFPE N LA BSC RPM RP5W1055 LCWD1057 21-Dec-06 20-Apr-07 N/A 24-Mar-07 XX

730 Fire Alarm & Detection P&ID Sheet 3- IFPE N LA BSC RPM RP5W1055 LCWD1058 21-Dec-06 20-Apr-07 N/A 24-Mar-07 XX

731 COMPLETE SZ SITE SCALE FLOW MODEL AMR R LA SNL PAD821S N/A N/A 20-Apr-07 XX

732 Preliminary HVAC Model IFPE N LAS BSC RPM RP5P1005 LCPO1002 06-Feb-07 23-Apr-07 08-Sep-06 XX

733 MH-IHF P&ID Cask Bay Shield Door ILA0 N LA BSC RPM RP5K1420 LCKD1420 02-Jan-07 24-Apr-07 N/A 15-Mar-07 XX X

734 MH-IHF P&ID WP Loading to WP Closure Shield Door ILA0 N LA BSC RPM RP5K1420 LCKD1421 02-Jan-07 24-Apr-07 N/A 15-Mar-07 XX X

735 MH-IHF P&ID WP Closure to WP Loadout Shield Door ILA0 N LA BSC RPM RP5K1420 LCKD1422 02-Jan-07 24-Apr-07 N/A 15-Mar-07 XX X

736 MH-IHF P&ID WP Loadout Exterior Shield Door ILA0 N LA BSC RPM RP5K1420 LCKD1423 02-Jan-07 24-Apr-07 N/A 15-Mar-07 XX X

737 MH-IHF P&ID Transfer Shielded Hatches ILA0 N LA BSC RPM RP5K1420 LCKD1424 02-Jan-07 24-Apr-07 N/A 15-Mar-07 XX X

738 MH-IHF P&ID Miscellaneous Equipment ILA0 Sheet 1 N LA BSC RPM RP5K1420 LCKD1426 02-Jan-07 24-Apr-07 N/A 25-Apr-07 XX

739 MH-IHF P&ID Miscellaneous Equipment ILA0 Sheet 2 N LA BSC RPM RP5K1420 LCKD1427 02-Jan-07 24-Apr-07 04-Apr-07 15-May-07 XX

740 MH-WHF MEE TAD Closure Sheet 1 ILA0 N LA BSC RPM RPHK2365 WFKD2365 15-Dec-06 24-Apr-07 11-Dec-06 09-Mar-07 XX

741 MH-WHF MEE TAD Closure Sheet 2 ILA0 N LA BSC RPM RPHK2365 WFKD2366 15-Dec-06 24-Apr-07 11-Dec-06 09-Mar-07 XX

742 MH-WHF MEE TAD Closure Sheet 3 ILA0 N LA BSC RPM RPHK2365 WFKD2367 15-Dec-06 24-Apr-07 11-Dec-06 09-Mar-07 XX

743
Throughput TAD Closure Analysis (Scope of Work Covered by 

WFSC1000)
N LA BSC RPM RPHS009 WFSC0009 04-Jan-07 24-Apr-07 N/A 28-Mar-07 XX

745 IHF In Structure Response Spectra N LAS BSC RPM RP5L1140 LCLC0016 27-Feb-07 25-Apr-07 27-Feb-07 XX

746 RECEIVE PRELIMINARY C-TDIP DTN FEEDS N/A LAS SNL PATS300M N/A N/A 25-Apr-07 N/A 13-Apr-07 XX

747 PRELIMINARY TSPA FEED to NAVY N/A LAS SNL PATSNAVY1 N/A N/A 25-Apr-07 N/A 25-Apr-07 XX

748 EDF Fire Suppression System P&ID -Sheet #1 - ILA0 N LA BSC RPM RPUW3455 DGWD3455 02-Mar-07 26-Apr-07 N/A 22-May-07 XX

749 EDF Fire Suppression System P&ID -Sheet #2 - ILA0 N LA BSC RPM RPUW3455 DGWD3455A 02-Mar-07 26-Apr-07 N/A 22-May-07 XX

750 EDF Fire Alarm & Detection P&ID - Sheet #1 - ILA0 N LA BSC RPM RPUW3495 DGWD3455B 02-Mar-07 26-Apr-07 26-Feb-07 22-May-07 XX

751 EDF Fire Alarm & Detection P&ID - Sheet #2 - ILA0 N LA BSC RPM RPUW3495 DGWD3455C 02-Mar-07 26-Apr-07 26-Feb-07 22-May-07 XX

753 Cask Recpt Secur- Conceptual Layouts IFLA N LAS BSC RPM RPZQ0501 SEQT0210 05-Mar-07 27-Apr-07 19-Dec-06 29-Jan-07 XX

754 Construction Strategy Report. 800-30R-MGR0-00100-000-001. R LA BSC RPM RPCM006
CONSTRUCTION

(Not in EPPR)
15-Jan-07 30-Apr-07 N/A 25-Apr-07 XX

755 WHF Foundation Design 1 N LA BSC RPM RPHL1045 WFLC0016 01-Dec-06 30-Apr-07 08-Jan-07 31-May-07 XX

756 WHF Foundation Design 2 N LA BSC RPM RPHL1045 WFLC0017 01-Dec-06 30-Apr-07 08-Jan-07 XX

757 Gen Purpose &Instrument Air Calc N LAS BSC RPM RP7M1110 C1MC1110 06-Feb-07 01-May-07 23-Aug-06 24-Mar-07 XX

759
Geologic Repository Operations Area—Radiation Zone 

Classifications.
N LA BSC RPM RPZN6050 PDNK6050 01-Mar-07 01-May-07 N/A 24-May-07 XX

760 Ventilation Air Calc N LA BSC RPM RPUH1035 H1035C1 07-Feb-07 02-May-07 18-Dec-06 XX

761 Heating and Cooling Load Calc N LA BSC RPM RPUH1035 H1035C2 07-Feb-07 02-May-07 18-Dec-06 XX

762 Equipment and Cooling Load Calc N LA BSC RPM RPUH1035 H1035C3 07-Feb-07 02-May-07 18-Dec-06 XX

763 Pressure Drop Calc N LA BSC RPM RPUH1035 H1035C1 - C3 07-Feb-07 02-May-07 18-Dec-06 XX

764 Refrigerant Calc/Analysis N LA BSC RPM RPUH1035 H1035C1 - C3 07-Feb-07 02-May-07 18-Dec-06 XX

765
MODEL FOR THE MGMT OF THE RELATIVE RISKS OF 

IDENTIFIED VULNERABILITIES
N LAS SNL PAD202S N/A N/A 02-May-07 N/A 02-May-07 XX

766 Transport and Emplacement Vehicle Design Development Plan N LA BSC RPM RP6K5050 HTKT0111 09-Mar-07 03-May-07 N/A 15-Mar-07 XX

767
Strategies for Recovery after an Event Sequence to the Waste 

Package Transport and Emplacement Vehicle
N LA BSC RPM RP6K5055 HTKT0112 09-Mar-07 03-May-07 01-Dec-06 30-May-07 XX

768
Initial Handling Facility Radiation Zone and Contamination Zone 

Drawings
N LA BSC RPM RP5N1505 N/A 08-Feb-07 03-May-07 N/A 24-May-07 XX

769 General Arrangement Legend and General Notes N LA BSC RPM RP5P1030 LCPD1001 07-Mar-07 04-May-07 26-Mar-07 23-May-07 XX X

770 General Arrangement Ground Floor Plan and Section A N LA BSC RPM RP5P1030 LCPD1002 07-Mar-07 04-May-07 N/A 19-Apr-07 XX X

771 General Arrangement Ground Floor Plan and Section B N LA BSC RPM RP5P1030 LCPD1003 07-Mar-07 04-May-07 26-Mar-07 23-May-07 XX X

772 General Arrangement Roof Plan and Section C N LA BSC RPM RP5P1030 LCPD1004 07-Mar-07 04-May-07 26-Mar-07 23-May-07 XX X

773 PMA TSPA Appendix -  COMPLETE DRIFT SEEPAGE N LA SNL PAPT030 N/A N/A 04-May-07 N/A 31-May-07 XX

774 PMA TSPA Appendix -  COMPLETE LOWER REDOX N LA SNL PACT280 N/A N/A 04-May-07 N/A 31-May-07 XX

775 DIKE / DRIFT AMR APPROVED R LA SNL PAD729S N/A N/A 04-May-07 XX

776 CALIBRATED UZ PROPERTIES AMR R LA SNL PAD806S N/A N/A 04-May-07 N/A 24-May-07 XX

778 PMA TSPA Appendix - P COMPLETE IN-PACKAGE EVAPORATION N LAS SNL PAF03108 N/A N/A 04-May-07 N/A 31-May-07 XX

780 CCCF - HVAC Prelim Composite VFDs N LAS BSC RPM RPYH4376 CCHD0001 05-Feb-07 07-May-07 14-Dec-06 23-May-07 XX

781 WHF Tier 1 Structural Steel Slab Support N LA BSC RPM RPHL1110 WFLC0043 15-Jan-07 07-May-07 18-Dec-06 10-May-07 XX

782 WHF Tier 1 Structural Steel Calcs 2 N LA BSC RPM RPHL1110 WFLC0044 15-Jan-07 07-May-07 02-Jan-07 30-May-07 XX

783 WNNRF - Facility Layout Study IFLA N LAS BSC RPM RPBAK1207 WHKD0002 01-Mar-07 09-May-07 21-Feb-07 XX

784 Develop Potable Water Sys. - Prelim. P&IDs R LA BSC RPM RPQM6207 WSMD0005 29-Mar-07 09-May-07 11-Dec-06 25-Apr-07 XX

785
MHDR for ITS Cranes (includes MHDR for Ancillary Equipment - 

RPHK1220)
N LA BSC RPM RP7K1140 C1KR1140 30-Oct-06 10-May-07 05-Feb-07 10-May-07 XX

786 MHDR for  Special Lifting Devices N LA BSC RPM RP7K1140 C1KR1140 30-Oct-06 10-May-07 05-Feb-07 XX

787
Concepts for Waste Retrieval and Alternate Storage of 

Radioactive Waste. 800-30R-HER0-00100-000-002.B33
R LA BSC RPM RP6K5230 ERKR0126 13-Apr-07 10-May-07 13-Apr-07 15-May-07 XX X

789 Initial Handling Facility Worker Dose Assessment N LA BSC RPM RP5N1517 LCNC1517 08-Feb-07 10-May-07 5-Feb-07 24-May-07 XX

790 Confinement Zoning Calc (C2) ITS N LA BSC RPM RP7H1125 C1HC0001A 11-Aug-06 11-May-07 07-Aug-06 20-Feb-07 XX

791 Bldg Air Leakage/Ventilation Calc (C2) ITS N LA BSC RPM RP7H1125 C1HC0002A 11-Aug-06 11-May-07 07-Aug-06 25-May-07 XX

792 Pressure Drop Calc (C2) ITS N LA BSC RPM RP7H1125 C1HC0003A 11-Aug-06 11-May-07 07-Aug-06 18-May-07 XX
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793 Equipment Sizing Calc (C2) ITS N LA BSC RPM RP7H1125 C1HC0004A 11-Aug-06 11-May-07 07-Aug-06 31-May-07 XX

794 Heating and Cooling Load Calc (C2) Non-ITS N LAS BSC RPM RP7H1125 C1HC0007 11-Aug-06 11-May-07 07-Aug-06 31-May-07 XX

795 Pressure Drop Calc (C2) Non-ITS N LAS BSC RPM RP7H1125 C1HC0008 11-Aug-06 11-May-07 07-Aug-06 31-May-07 XX

796 Equipment Sizing Calc (C2) Non-ITS N LAS BSC RPM RP7H1125 C1HC0009 11-Aug-06 11-May-07 07-Aug-06 XX

797
Canister Receipt and Closure Facility Radiation Zone and 

Contamination Zone Drawings
N LA BSC RPM RP7N1070 C1ND1070 19-Mar-07 11-May-07 26-Mar-07 24-May-07 X XX

798 General Arrangement Legend and General Notes N LA BSC RPM RP7P1030 C1PD1001A 21-Feb-07 11-May-07 05-Feb-07 17-May-07 XX X

799 General Arrangement Ground Floor Plan N LA BSC RPM RP7P1030 C1PD1002 21-Feb-07 11-May-07 05-Feb-07 17-May-07 XX X

800 General Arrangement Second Floor Plan N LA BSC RPM RP7P1030 C1PD1003 21-Feb-07 11-May-07 05-Feb-07 17-May-07 XX X

801 General Arrangement Third Floor Plan N LA BSC RPM RP7P1030 C1PD1004 21-Feb-07 11-May-07 05-Feb-07 17-May-07 XX X

802 General Arrangement Roof Plan N LA BSC RPM RP7P1030 C1PD1005 21-Feb-07 11-May-07 05-Feb-07 17-May-07 XX X

803 General Arrangement Sections A and B N LA BSC RPM RP7P1030 C1PD1006 21-Feb-07 11-May-07 05-Feb-07 17-May-07 XX X

804 General Arrangement Sections C and D N LA BSC RPM RP7P1030 C1PD1007 21-Feb-07 11-May-07 05-Feb-07 17-May-07 XX X

805 General Arrangement Sections E and F N LA BSC RPM RP7P1030 C1PD1008 21-Feb-07 11-May-07 05-Feb-07 17-May-07 XX X

806 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1009 21-Feb-07 11-May-07 05-Feb-07 17-May-07 XX X

807 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1010 21-Feb-07 11-May-07 05-Feb-07 17-May-07 XX X

808 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1011 21-Feb-07 11-May-07 05-Feb-07 17-May-07 XX X

809 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1012 21-Feb-07 11-May-07 05-Feb-07 17-May-07 XX X

810 Preliminary General Arrangements ILA0 N LA BSC RPM RP7P1030 C1PD1013 21-Feb-07 11-May-07 05-Feb-07 17-May-07 XX X

811
Drip Shield Emplacement Gantry Concept. ANL-XCS-ME-000002 

REV 00. 
R LA BSC RPM RP6K5250 ERKR0127 16-Apr-07 11-May-07 20-Feb-07 15-May-07 XX

812 C2 Composite VFD N LA BSC RPM RP5H1420 LCHD1420 14-Mar-07 11-May-07 26-Feb-07 XX X

813 C1 Composite VFD N LA BSC RPM RP5H1420 LCHD1422 14-Mar-07 11-May-07 26-Feb-07 XX X

814 Turnout Drifts Invert & Rails Plan Rev A N LA BSC RPM RP1C0235 P0LD0019 05-Feb-07 14-May-07 5-Feb-07 24-May-07 XX

815 Turnout Drifts Invert & Rails Sections & Details Rev A N LA BSC RPM RP1C0235
P0LD0126 - 

P0LD0127
05-Feb-07 14-May-07 N/A 24-May-07 XX

816 RF Tier1 Structural Steel Design Calculation 1 N LA BSC RPM RPJL1020 RFLC0005 16-Jan-07 14-May-07 16-Jan-07 10-May-07 XX

817 RF Tier1 Structural Steel Design Calculation 2 N LA BSC RPM RPJL1020 RFLC0006 16-Jan-07 14-May-07 26-Mar-07 29-May-07 XX

818 MH-AGING MEE Site Transporter ILA0 N LA BSC RPM RPSK1390 A1KD1390 02-Jan-07 15-May-07 30-Nov-06 21-May-07 XX

819 MH-AGING MEE Cask Tractor ILA0 N LA BSC RPM RPSK1390 A1KD1391 02-Jan-07 15-May-07 N/A 02-May-07 XX

820 MH-AGING MEE Horizontal Transfer Trailer ILA0 N LA BSC RPM RPSK1390 A1KD1392 02-Jan-07 15-May-07 30-Nov-06 17-May-07 XX

821 MH-AGING MEE Mobile Crane ILA0 N LA BSC RPM RPSK1390 A1KD1393 02-Jan-07 15-May-07 N/A 02-May-07 XX

822 MH-AGING MEE Mobile Platform ILA0 N LA BSC RPM RPSK1390 A1KD1394 02-Jan-07 15-May-07 N/A 02-May-07 XX

823 MH MHDR Surface Aging Equipment ILA0 N LA BSC RPM RPSK1110 A1KR1110 23-Jan-07 15-May-07 15-Feb-07 31-May-07 XX

824 MHDR for Shielded Transfer Casks N LA BSC RPM RPSK1110 See Note 5 23-Jan-07 15-May-07 XX

825 MHDR for the Site Transporter N LA BSC RPM RPSK1110 See Note 5 23-Jan-07 15-May-07 XX

826 Preliminary HVAC Model IFPE N LAS BSC RPM RP3P1005 LWPO1002 26-Apr-07 16-May-07 XX

827 Preliminary Raceway Model IFPE N LAS BSC RPM RP3P1015 LWPO1003 26-Apr-07 16-May-07 XX

828 Turnout Drifts Invert & Rails Calc Rev A N LA BSC RPM RP1C0230 P0LC0043 19-Dec-05 16-May-07 19-Dec-05 06-Dec-06 XX

829 COMPLETE INFILTRATION AND CLIMATE AMR R LA SNL PAD804S N/A N/A 17-May-07 N/A 24-May-07 XX

830 I&C EDG Logic Sketches (ITS) ILAO N LA BSC RPM RPUJ1014 J1014S1 23-Apr-07 18-May-07 05-Mar-07 31-May-07 XX

831 WHF Shear Wall Design 1 N LA BSC RPM RPHL1050 WFLC0018 26-Feb-07 18-May-07 20-Feb-07 24-May-07 XX

832 WHF Shear Wall Design 2 N LA BSC RPM RPHL1050 WFLC0019 26-Feb-07 18-May-07 20-Feb-07 24-May-07 XX

833 WHF Shear Wall Design 3 N LA BSC RPM RPHL1050 WFLC0020 26-Feb-07 18-May-07 20-Feb-07 24-May-07 XX

834
Mechanical Assessment of the Degraded TAD and Degraded Drip 

Shield in Response to Vibratory Ground Motion
N LA SNL PAD637S N/A N/A 21-May-07 X XX

835 COMPLETE IN-PKG CHEM AMR R LA SNL PA0831 N/A N/A 21-May-07 XX

836
PMA TSPA Appendix -  COMPLETE COLLOID 

DIVERSITY/REDUCING MODEL
N LA SNL PAPT020 N/A N/A 21-May-07 N/A 31-May-07 XX

837 Seismic Consequence Abstraction AMR MDL-WIS-PA-000003 R LA SNL PAD63700 S30818 15-May-07 21-May-07 X XX

838 SUBMIT HIC (Hydrogen Induced Cracking) AMR R LA SNL PAD006S N/A N/A 23-May-07 XX

839 DELIVER PROBABILITY OF FILLING WP REPORT N LAS SNL PAD106S N/A N/A 23-May-07 N/A 01-Jun-07 XX

840 GROA Airbourne Dispersion Factor Calculation N LA BSC L&NS LAPS1256A Note 2 19-Apr-07 23-May-07 XX

841 ALARA Design Review for the LA Design of the GROA. N LAS BSC RPM RPZN6120 PDNA6120 01-Mar-07 23-May-07 N/A 24-May-07 XX

843 Confinement Zoning Calc N LA BSC RPM RPJH1045 RFHC0001A 17-Nov-06 23-May-07 25-Sep-06 20-Feb-07 XX X

844 Bldg Air Leakage/Ventilation Calc N LA BSC RPM RPJH1045 RFHC0002A 17-Nov-06 23-May-07 25-Sep-06 09-May-07 XX X

845 Equipment Sizing Calc N LA BSC RPM RPJH1045 RFHC0003A 17-Nov-06 23-May-07 25-Sep-06 01-Jun-07 XX X

846 Pressure Drop Calc N LA BSC RPM RPJH1045 RFHC0004A 17-Nov-06 23-May-07 25-Sep-06 25-May-07 XX X

847 Combined Clg/Htg Load, Equipment Sizing and Press Drop Calc N LA BSC RPM RPJH1045 RFHC0005A 17-Nov-06 23-May-07 25-Sep-06 XX X

848 Raw Water Sys. - Preliminary Calculations N LAS BSC RPM RPQM6234 WSMS0011 29-Mar-07 23-May-07 N/A 18-May-07 XX

849 MHDR for  the Cask Trolleys N LA BSC RPM RP7K1180 C1KR1180 30-Oct-06 24-May-07 28-Aug-06 XX

850
Drip Shield and Waste Package Emplacement Pallet Design 

Report. 000-00C-SSE0-00100-000-00A. 
R LA BSC RPM RPGB0205 DSDC0001 02-Oct-06 24-May-07 29-Aug-06 XX

851
Committed Materials for Emplacement Drift Pallets and Drip 

Shields. 800-P1C-SS00-00100-000-00A. 
R LA BSC RPM RPGB0205 DSDC0002 02-Oct-06 24-May-07 29-Aug-06 30-Apr-07 XX

852
Design and Engineering, Interlocking Drip Shield Configuration. 

000-M00-SSE0-00103-000-00A.
R LA BSC RPM RPGB0215 DSDD0016 02-Mar-07 24-May-07 N/A 9-Apr-07 XX

853
Design and Engineering, Interlocking Drip Shield Configuration. 

000-M00-SSE0-00101-000-00B.
R LA BSC RPM RPGB0215 DSDD0014 02-Mar-07 24-May-07 N/A 9-Apr-07 XX

854
Design and Engineering, Interlocking Drip Shield Configuration. 

000-M00-SSE0-00102-000-00B.
R LA BSC RPM RPGB0215 DSDD0015 02-Mar-07 24-May-07 N/A 9-Apr-07 XX

855
Drip Shield Fabrication Specification. 000-3SS-SSE0-00100-000-

00A.
R LA BSC RPM RPGB0225 DSDS0001 02-Mar-07 24-May-07 N/A 27-Feb-07 XX
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856 I&C TEV ITS Logic Sketches - IFLA N LA BSC RPM RP6J1014
ERJD0003 - 

ERJD0010
01-Feb-07 24-May-07 XX

857 CRCF BDBGM Response Spectra Analysis N LA BSC RPM RP7L0610 C1LC0011 16-Apr-07 25-May-07 XX

858 HEMF - Develop Functions & Features P2 N LAS BSC RPM RPZQ9160AA HFQT0010B 16-Apr-07 25-May-07 N/A 10-May-07 XX

859 DELIVER PLAN FOR Long Term Corrosion Test Facility LTCTF N LAS SNL PAD102S N/A N/A 25-May-07 N/A 25-May-07 XX

860 FINAL TSPA FEED to NAVY N/A LAS SNL PATSNAVY2 N/A N/A 25-May-07 N/A 24-May-07 XX

861 COMPLETE DRIFT SCALE THC AMR R LA SNL PAD808S Note 2 #N/A 25-May-07 X XX

862 Access Mains 25' Dia Iso Bkhd & Airlock Door Calc Rev A N LAS BSC RPM RP1C0340 P0LC0008 26-Mar-07 25-May-07 28-Mar-07 31-May-07 XX

863 RF BDBGM Soil Spring Calculation N LA BSC RPM RPJL1052 RFLC0011A 06-Mar-07 29-May-07 XX

864 RF Outline Drawing 1 N LA BSC RPM RPJL1025 RFLD0001 03-Apr-07 29-May-07 03-Apr-07 29-May-07 XX

865 RF Outline Drawing 2 N LA BSC RPM RPJL1025 RFLD0002 03-Apr-07 29-May-07 03-Apr-07 29-May-07 XX

866 RF Outline Drawing 3 N LA BSC RPM RPJL1025 RFLD0003 03-Apr-07 29-May-07 03-Apr-07 29-May-07 XX

867 RF Outline Drawing 4 N LA BSC RPM RPJL1025 RFLD0004 03-Apr-07 29-May-07 03-Apr-07 29-May-07 XX

868 Service Gases Calculation N LAS BSC RPM RP7M1181 C1MC1181 06-Feb-07 30-May-07 23-Aug-06 22-Mar-07 XX

869 Fire Hazard Analysis N LAS BSC RPM RPHW1010 WFWC1010 10-Apr-07 30-May-07 02-Apr-07 23-May-07 XX X

870 MH CRCF,  P&IDs,  WP Transfer Trolley ILA0 N LA BSC RPM RP7K1410 C1KD1410 05-Dec-06 31-May-07 10-Nov-06 14-Feb-07 XX X

871 MH CRCF,  P&IDs,  WP Transfer Trolley Docking Station ILA0 N LA BSC RPM RP7K1410 C1KD1411 05-Dec-06 31-May-07 10-Nov-06 14-Feb-07 XX X

872 MH Develop EDG MEEs Lifting & Handling N LA BSC RPM RPUK1340 K1340D1 03-May-07 31-May-07 04-Dec-06 30-May-07 XX

873 COMPLETE EBS Radionuclide Transport Abstraction AMR R LA SNL PAD001 N/A N/A 31-May-07 XX

874 COMPLETE SITE SCALE TRANSPORT MODEL AMR R LA SNL PAD823S N/A N/A 31-May-07 XX

875 RECEIVE TDIPS - PMA N/A LAS SNL PATS300MP N/A N/A 31-May-07 N/A 31-May-07 XX

876 VFD Non-ITS C1 Support and Offices N LA BSC RPM RPJH1055 RFHD0001 10-Jan-07 31-May-07 26-Feb-07 XX

877 VFD Non-ITS C1 HVAC and Mech Eq Rms N LA BSC RPM RPJH1055 RFHD0002 10-Jan-07 31-May-07 26-Feb-07 XX

878 YMP Concept of Nuclear Operations N LA BSC RPM See Note 3 See Note 2 04-Dec-06 31-May-07 XX

879 Draft TSPA Volume 1: Chapters 1-6 R LA SNL PATS2001 N/A N/A 01-Jun-07 02-Oct-06 XX

880 General Arrangement Legend and General Notes N LA BSC RPM RPHP1030 WFPD1001A 26-Feb-07 01-Jun-07 XX X

881 General Arrangement Ground Floor Plan N LA BSC RPM RPHP1030 WFPD1002 26-Feb-07 01-Jun-07 XX X

882 General Arrangement Second Floor Plan N LA BSC RPM RPHP1030 WFPD1003 26-Feb-07 01-Jun-07 XX X

883 General Arrangement Third Floor Plan N LA BSC RPM RPHP1030 WFPD1004 26-Feb-07 01-Jun-07 XX X

884 General Arrangement Roof Plan N LA BSC RPM RPHP1030 WFPD1005 26-Feb-07 01-Jun-07 XX X

885 General Arrangement Sections A and B N LA BSC RPM RPHP1030 WFPD1006 26-Feb-07 01-Jun-07 XX X

886 General Arrangement Sections C and D N LA BSC RPM RPHP1030 WFPD1007 26-Feb-07 01-Jun-07 XX X

887 Preliminary General Arrangements ILA0 N LA BSC RPM RPHP1030 WFPD1008 26-Feb-07 01-Jun-07 XX X

888 Preliminary General Arrangements ILA0 N LA BSC RPM RPHP1030 WFPD1009 26-Feb-07 01-Jun-07 XX X

889 Preliminary General Arrangements ILA0 N LA BSC RPM RPHP1030 WFPD1010 26-Feb-07 01-Jun-07 XX X

890 Preliminary General Arrangements ILA0 N LA BSC RPM RPHP1030 WFPD1011 26-Feb-07 01-Jun-07 XX X

891 Preliminary General Arrangements ILA0 N LA BSC RPM RPHP1030 WFPD1012 26-Feb-07 01-Jun-07 XX X

892 Preliminary General Arrangements ILA0 N LA BSC RPM RPHP1030 WFPD1013 26-Feb-07 01-Jun-07 XX X

893 MH-RF P&IDs Cask Trolley Sheet 1 ILA0 N LA BSC RPM RPJK1435 RFKD0165 09-Feb-07 04-Jun-07 11-Oct-06 01-Mar-07 XX X

894 MH-RF P&IDs Cask Trolley Sheet 2 ILA0 N LA BSC RPM RPJK1435 RFKD0166 09-Feb-07 04-Jun-07 11-Oct-06 01-Mar-07 XX X

895 MH-RF P&IDs  Canister Transfer Machine Sheet 1 ILA0 N LA BSC RPM RPJK1435 RFKD0167 09-Feb-07 04-Jun-07 11-Oct-06 23-Feb-07 XX

896 MH-RF P&IDs  Canister Transfer Machine Sheet 2 ILA0 N LA BSC RPM RPJK1435 RFKD0168 09-Feb-07 04-Jun-07 11-Oct-06 23-Feb-07 XX

897 General Arrangement Legend and General Notes N LA BSC RPM RPJP1030 RFPD1001A 13-Mar-07 05-Jun-07 XX X

898 General Arrangement Ground Floor Plan N LA BSC RPM RPJP1030 RFPD1002A 13-Mar-07 05-Jun-07 XX X

899 General Arrangement Second Floor Plan N LA BSC RPM RPJP1030 RFPD1003A 13-Mar-07 05-Jun-07 XX X

900 General Arrangement Third Floor Plan N LA BSC RPM RPJP1030 RFPD1004A 13-Mar-07 05-Jun-07 XX X

901 General Arrangement Roof Plan N LA BSC RPM RPJP1030 RFPD1005A 13-Mar-07 05-Jun-07 XX X

902 General Arrangement Sections A and B N LA BSC RPM RPJP1030 RFPD1006A 13-Mar-07 05-Jun-07 XX X

903 General Arrangement Sections C and D N LA BSC RPM RPJP1030 RFPD1007A 13-Mar-07 05-Jun-07 XX X

904 General Arrangement Sections E and F N LA BSC RPM RPJP1030 RFPD1008A 13-Mar-07 05-Jun-07 XX X

905 Preliminary General Arrangements ILA0 N LA BSC RPM RPJP1030 RFPD1009A 13-Mar-07 05-Jun-07 XX X

906 Preliminary General Arrangements ILA0 N LA BSC RPM RPJP1030 RFPD1010A 13-Mar-07 05-Jun-07 XX X

908 Single Line Diagram -480V Load Center 20 N LA BSC RPM RP5E1020 LCED0003 11-Apr-07 06-Jun-07 03-Apr-07 29-May-07 XX X

909 Single Line Diagram -480V MCC 20A N LA BSC RPM RP5E1020 LCED0004 11-Apr-07 06-Jun-07 03-Apr-07 29-May-07 XX X

910 Single Line Diagram -480V MCC 20B N LA BSC RPM RP5E1020 LCED0005 11-Apr-07 06-Jun-07 03-Apr-07 29-May-07 XX X

911 Single Line Diagram -480V MCC 20C N LA BSC RPM RP5E1020 LCED0006 11-Apr-07 06-Jun-07 03-Apr-07 29-May-07 XX X

912 Single Line Diagram -UPS Inverter 20A N LA BSC RPM RP5E1020 LCED0007 11-Apr-07 06-Jun-07 03-Apr-07 29-May-07 XX X

913 Single Line Diagram -UPS Inverter 20B N LA BSC RPM RP5E1020 LCED0008 11-Apr-07 06-Jun-07 03-Apr-07 29-May-07 XX X

914 MH-RF P&IDs Miscellaneous Equipment ILA0 Sheet 1 N LA BSC RPM RPJK1420 RFKD0160 13-Feb-07 06-Jun-07 08-Jan-07 XX

915 MH-RF P&IDs Miscellaneous Equipment ILA0 Sheet 2 N LA BSC RPM RPJK1420 RFKD0161 13-Feb-07 06-Jun-07 02-Jan-07 XX

916 MH-RF P&IDs Miscellaneous Equipment ILA0 Sheet 3 N LA BSC RPM RPJK1420 RFKD0162 13-Feb-07 06-Jun-07 N/A 15-Mar-07 XX

917 MH-RF P&IDs Miscellaneous Equipment ILA0 Sheet 4 N LA BSC RPM RPJK1420 RFKD0163 13-Feb-07 06-Jun-07 N/A 15-Mar-07 XX

918 DRIFT SEEPAGE INPUT TO TSPA AMR N LA SNL PAD807S10 N/A N/A 11-Jun-07 XX

919 Exhaust Main Shielding N LA BSC RPM RP1N0120 P0NC0120 23-Jan-07 11-Jun-07 29-Jan-07 XX

920 MH-WHF P&ID DPC Cutting Sheet 1 ILA0 N LA BSC RPM RPHK1470 WFKD1470 19-Mar-07 11-Jun-07 27-Feb-07 05-Jun-07 XX X

921 MH-WHF P&ID DPC Cutting Sheet 2 ILA0 N LA BSC RPM RPHK1470 WFKD1471 19-Mar-07 11-Jun-07 27-Feb-07 05-Jun-07 XX X

922 MH-WHF P&ID DPC Cutting Sheet 3 ILA0 N LA BSC RPM RPHK1470 WFKD1472 19-Mar-07 11-Jun-07 26-Feb-07 05-Jun-07 XX X

923 Gen Purp & Instr Air Systms Calc N LAS BSC RPM RPHM1110 WFMC1110 19-Mar-07 11-Jun-07 N/A 24-Mar-07 XX

924 Service Gas Sys P&IDs N LAS BSC RPM RPHM1480 WFMD1480A 19-Mar-07 11-Jun-07 N/A 29-May-07 XX

925
Subsurface Fire Exposure Calculation. 800-00C-PF00-00100-000-

00A.
R LA BSC RPM RP1W0160 P0WC0010 22-Jan-07 12-Jun-07 7-Feb-07 X XX

926
Low-Level Waste Facility Radiation Zone and Contamination 

Zone Drawings
N LA BSC RPM RP3N1000 LWND1000 05-Apr-07 14-Jun-07 5-Apr-07 X XX

927 Preliminary General Arrangements ILA0 N LA BSC RPM RP3P1030 LWPD1001 17-May-07 14-Jun-07 XX X
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928 Preliminary General Arrangements ILA0 N LA BSC RPM RP3P1030 LWPD1002 17-May-07 14-Jun-07 XX X

929 Preliminary General Arrangements ILA0 N LA BSC RPM RP3P1030 LWPD1003 17-May-07 14-Jun-07 XX X

930 Digtl Con Sys-Interface to ITS Control Sys Diag IFLA R LA BSC RPM RPQJ3505 CAJD0014 23-Mar-07 15-Jun-07 23-Mar-07 XX

931 SEIS PRLIMINARY DRAFT N LAS SNL PACD320 N/A N/A 15-Jun-07 XX

932 TITANIUM HIC DATA for FEPs N LAS SNL PAPT1160 N/A N/A 15-Jun-07 XX

933
Wet Handling Facility Radiation Zone and Contamination Zone 

Drawings
N LA BSC RPM RPHN4000 WFND4000 23-Mar-07 15-Jun-07 26-Mar-07 X XX

934 CCCF - HVAC Preliminary V&IDs N LAS BSC RPM RPYH4395 CCHD0003 20-Mar-07 19-Jun-07 XX

935 RF - Radiation & Contamination Zone DWGS ILA0 N LA BSC RPM RPJN1510 RFND1510 24-Apr-07 19-Jun-07 XX

936 Receipt Facility Fire Hazard Analysis N LA BSC RPM RPJW1010 RFWC1010 27-Mar-07 19-Jun-07 02-Apr-07 XX X

937 PRELIMINARY PIPING MODEL ILA0 N LAS BSC RPM RPUP1040 P1040G1 23-May-07 20-Jun-07 XX

938 Develop Site Underground Fire Water Loop P&IDs N LA BSC RPM RPZW8220 FWWD0007 03-Jan-07 21-Jun-07 24-Oct-06 15-Mar-07 XX

939 Develop Site Underground Fire Water Loop Dwgs N LA BSC RPM RPZW8220 FWWD0008 03-Jan-07 21-Jun-07 24-Oct-06 15-Mar-07 XX

941 DI Water System P&ID N LAS BSC RPM RPJM1122 RFMD1122 29-Mar-07 21-Jun-07 N/A 24-Mar-07 XX

942 Potable Water System P&ID N LAS BSC RPM RPJM1122 RFMD1123 29-Mar-07 21-Jun-07 N/A 24-Mar-07 XX

943 Fire Alarm & Detection Calculation N LAS BSC RPM RP7W2010 C1WC2010 02-Mar-07 22-Jun-07 XX

944 Fire Suppression Calculation N LAS BSC RPM RP7W2015 C1WC2015 02-Mar-07 22-Jun-07 N/A 09-Mar-07 XX X

945 Fire Alarm & Detection P&ID Sht 1 - ILA0 N LA BSC RPM RP7W2010 C1WD2011 02-Mar-07 22-Jun-07 XX

946 Fire Alarm & Detection P&ID Sht 2 - ILA0 N LA BSC RPM RP7W2010 C1WD2012 02-Mar-07 22-Jun-07 XX

947 Fire Alarm & Detection P&ID Sht 3 - ILA0 N LA BSC RPM RP7W2010 C1WD2013 02-Mar-07 22-Jun-07 XX

948 Fire Alarm & Detection P&ID Sht 4 - ILA0 N LA BSC RPM RP7W2010 C1WD2014 02-Mar-07 22-Jun-07 XX

949 Fire Suppression P&ID Sht 1 - ILA0 N LA BSC RPM RP7W2015 C1WD2016 02-Mar-07 22-Jun-07 XX X

950 Fire Suppression P&ID Sht 2 - ILA0 N LA BSC RPM RP7W2015 C1WD2017 02-Mar-07 22-Jun-07 XX X

951 Fire Suppression P&ID Sht 3 - ILA0 N LA BSC RPM RP7W2015 C1WD2018 02-Mar-07 22-Jun-07 XX X

952 Fire Suppression P&ID Sht 4 - ILA0 N LA BSC RPM RP7W2015 C1WD2019 02-Mar-07 22-Jun-07 XX X

953 MH-RF P&IDs 10 Ton Overhead Crane Sheet 1 ILA0 N LA BSC RPM RPJK1440 RFKD0175 09-Mar-07 22-Jun-07 N/A 16-Mar-07 XX X

954 MH-RF P&IDs 10 Ton Overhead Crane Sheet 2 ILA0 N LA BSC RPM RPJK1440 RFKD0176 09-Mar-07 22-Jun-07 09-Jan-07 16-Mar-07 XX X

955 MH-RF P&IDs 200 Ton Overhead Crane Sheet 1 ILA0 N LA BSC RPM RPJK1440 RFKD0177 09-Mar-07 22-Jun-07 N/A 02-Mar-07 XX X

956 MH-RF P&IDs 200 Ton Overhead Crane Sheet 2 ILA0 N LA BSC RPM RPJK1440 RFKD0178 09-Mar-07 22-Jun-07 N/A 02-Mar-07 XX X

957 MH-RF P&ID Cask Lifting Yoke 1 ILA0 N LA BSC RPM RPJK1440 RFKD0179 09-Mar-07 22-Jun-07 N/A 15-Mar-07 XX X

958 MH-RF P&ID Cask Lifting Yoke 2 ILA0 N LA BSC RPM RPJK1440 RFKD0180 09-Mar-07 22-Jun-07 N/A 15-Mar-07 XX X

959 MH-RF P&IDs 15 Ton Overhead Crane Sheet 1 ILA0 N LA BSC RPM RPJK1440 RFKD0181 09-Mar-07 22-Jun-07 09-Jan-07 16-Mar-07 XX X

960 MH-RF P&IDs 15 Ton Overhead Crane Sheet 2 ILA0 N LA BSC RPM RPJK1440 RFKD0182 09-Mar-07 22-Jun-07 09-Jan-07 16-Mar-07 XX X

962 C1 Composite VFD N LA BSC RPM RPHH025 WFHD1025 18-Jan-07 22-Jun-07 26-Feb-07 XX

963 C2 Composite VFD - 1 N LA BSC RPM RPHH025 WFHD1026 18-Jan-07 22-Jun-07 26-Feb-07 XX

964 C2 Composite VFD - 2 N LA BSC RPM RPHH025 WFHD1027 18-Jan-07 22-Jun-07 26-Feb-07 XX

965 Develop GP Air Systems Prelim Calcs N LAS BSC RPM RPQM6148 AGMC0007 30-Apr-07 25-Jun-07 XX

968 PRELIMINARY EQUIPMENT MODEL ILA0 N LAS BSC RPM RPUP1000 P1000G1 22-Mar-07 25-Jun-07 20-Jul-06 XX

969

Waste Package Component Design Methodology Report. 000-

30R-WIS0-00100-000-002. Las Vegas, Nevada: Bechtel SAIC 

Company. ACC: ENG.20040713.0003.

R LA BSC L&NS RPWB2015 W2DC0072A 02-Oct-06 25-Jun-07 02-Oct-06 XX

970 MH-WHF P&ID 200-Ton Overhead Crane Sheet 1 ILA0 N LA BSC RPM RPHK1440 WFKD144A 05-Mar-07 25-Jun-07 N/A 02-Mar-07 XX X

971 MH-WHF P&ID 200-Ton Overhead Crane Sheet 2 ILA0 N LA BSC RPM RPHK1440 WFKD144B 05-Mar-07 25-Jun-07 N/A 02-Mar-07 XX X

972 MH-WHF P&ID 20-Ton Semi-gantry Crane Sheet 1 ILA0 N LA BSC RPM RPHK1440 WFKD144C 05-Mar-07 25-Jun-07 09-Jan-07 24-May-07 XX X

973 MH-WHF P&ID 10-Ton Pool Crane Sheet 1 ILA0 N LA BSC RPM RPHK1440 WFKD144E 05-Mar-07 25-Jun-07 N/A 26-Mar-07 XX X

974 MH-WHF P&ID 10-Ton Maintenance Crane Sheet 1 ILA0 N LA BSC RPM RPHK1440 WFKD144G 05-Mar-07 25-Jun-07 09-Jan-07 16-Mar-07 XX X

975 MH-WHF P&ID Filter Handling Crane Sheet 1 ILA0 N LA BSC RPM RPHK1440 WFKD144J 05-Mar-07 25-Jun-07 09-Jan-07 26-Mar-07 XX X

976 MH-WHF P&ID Truck Cask Handling Yoke ILA0 N LA BSC RPM RPHK1440 WFKD144L 05-Mar-07 25-Jun-07 N/A 15-Mar-07 XX X

977 MH-WHF P&ID Truck Cask Pool Handling Yoke ILA0 N LA BSC RPM RPHK1440 WFKD144M 05-Mar-07 25-Jun-07 24-Jan-07 XX X

978 MH-WHF P&ID Cask Handling Yoke ILA0 N LA BSC RPM RPHK1440 WFKD144N 05-Mar-07 25-Jun-07 N/A 15-Mar-07 XX X

979 MH-WHF P&ID Cask Pool Handling Yoke ILA0 N LA BSC RPM RPHK1440 WFKD144P 05-Mar-07 25-Jun-07 24-Jan-07 XX X

980 MH-WHF P&ID Lid Grapple Sheet 1 ILA0 N LA BSC RPM RPHK1440 WFKD144Q 05-Mar-07 25-Jun-07 09-Jan-07 XX X

981 MH-WHF P&ID PWR Lifting Grapple ILA0 N LA BSC RPM RPHK1440 WFKD144S 05-Mar-07 25-Jun-07 N/A 16-Apr-07 XX X

982 MH-WHF P&ID BWR Lifting Grapple ILA0 N LA BSC RPM RPHK1440 WFKD144T 05-Mar-07 25-Jun-07 05-Mar-07 16-Apr-07 XX X

983 Diesel Generator Facility - Fuel Oil System Calculation R LA BSC RPM RPUM1190 M1190C1 12-Mar-07 27-Jun-07 01-Aug-06 XX

984 FAR AMR COMPLETE N LA SNL PAD611S N/A N/A 27-Jun-07 XX

985
Ground Support Materials and Concrete Inverts—Committed and 

Non-Committed. 800-K0C-WIS0-00100-000-00E. 
R LA BSC RPM RP1G0625 P0GC0750 10-Apr-07 28-Jun-07 16-Jan-07 XX

986 Ground Support Maintenance Plan. 800-30R-WIS0-00100-000-00A R LA BSC RPM RP1G0490 P0GR7002 10-Apr-07 28-Jun-07 10-Apr-07 XX X

987
PERFORMANCE CONFIRMATION TEST PLAN for SEISMICITY 

MONITORING
N LAS SNL PAD003S N/A N/A 29-Jun-07 XX

988
U.S. Department of Energy Spent Nuclear Fuel Canister 

Survivability 000-PSA-WHS0-00100-000-000 Rev 00
R LA 

BSC L&NS / 

INEL
LAPS8806A10 NA 26-Jan-07 30-Jun-07 XX

989 Heating & Cooling Load & Equip Sizing Calc, Elect Rm ITS N LA BSC RPM RP7H1135 C1HC0012A 19-Oct-06 02-Jul-07 16-Apr-07 XX

990 Heating and Cooling Load Calc (C1) Non-ITS N LAS BSC RPM RP7H1135 C1HC0015A 19-Oct-06 02-Jul-07 02-Jan-07 XX

991 Pressure Drop Calc (C1) Non-ITS N LAS BSC RPM RP7H1135 C1HC0016 19-Oct-06 02-Jul-07 07-Mar-07 XX

992 Chilled Water Load Calc N LAS BSC RPM RP7M1140 C1MC1141 09-Apr-07 02-Jul-07 22-Jan-07 XX

993 Chilled Water Equipment sizing N LAS BSC RPM RP7M1140 C1MC1142 09-Apr-07 02-Jul-07 XX

994 Hot Water Load Calc N LAS BSC RPM RP7M1150 C1MC1151 09-Apr-07 02-Jul-07 XX

995 Hot Water Equipment sizing N LAS BSC RPM RP7M1150 C1MC1152 09-Apr-07 02-Jul-07 XX

996
Repository Subsurface Construction Methodology. 800-KMR-

MGR0-00100-000-000.
R LA BSC RPM RPCM007

CONSTRUCTION

(Not in EPPR)
26-Feb-07 02-Jul-07 XX

997
Waste Package Transporter Shielding Design Calculation. 000-

00C-HE00-00100-000-00A (TEV)
R LA BSC RPM RP6N3124 ERNC3124 23-Feb-07 02-Jul-07 XX

998 TEV Shielding Calculation N LA BSC RPM RP6N3124 ERNC3124 23-Feb-07 02-Jul-07 X XX
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999 WHF Revise Model for 10-4 N LA BSC RPM RPHL1012 WFLC0005 21-May-07 02-Jul-07 XX

1000 WHF Concrete Outline Drawings 1 N LA BSC RPM RPHL1025 WFLD0001 21-May-07 02-Jul-07 XX

1001 WHF Concrete Outline Drawings 2 N LA BSC RPM RPHL1025 WFLD0002 21-May-07 02-Jul-07 XX

1002 WHF Concrete Outline Drawings 3 N LA BSC RPM RPHL1025 WFLD0003 21-May-07 02-Jul-07 XX

1003 WHF Concrete Outline Drawings 4 N LA BSC RPM RPHL1025 WFLD0004 21-May-07 02-Jul-07 XX

1004 General Purpose Air P&ID N LA BSC RPM RP7M1410 C1MD1410 02-May-07 05-Jul-07 N/A 28-Mar-07 XX

1005 Preliminary CRCF Shielding/Dose Rate Calculation N LA BSC RPM RP7N1060 C1NC1060 09-May-07 05-Jul-07 20-Apr-07 XX

1006 Preliminary WHF Shielding/Dose Rate Calculations N LA BSC RPM RPHN100C WFNC0100 25-Apr-07 05-Jul-07 XX

1007 Single Line Diagram - 480V Load Center 06 N LA BSC RPM RP3E1020 LWED0001 24-May-07 06-Jul-07 XX X

1008 Single Line Diagram - 480V MCC 06A N LA BSC RPM RP3E1020 LWED0002 24-May-07 06-Jul-07 XX X

1009 Single Line Diagram - 480V MCC 06B N LA BSC RPM RP3E1020 LWED0003 24-May-07 06-Jul-07 XX X

1010 Single Line Diagram - UPS Inverter 06 N LA BSC RPM RP3E1020 LWED0004 24-May-07 06-Jul-07 XX X

1011 Liquid LLW Collection & Disp Calc N LAS BSC RPM RPHB1130 WFBC1130 01-Mar-07 06-Jul-07 N/A 09-Mar-07 XX

1012
Initial Handling Facility As Low As Is Reasonably Achievable 

Design Review and Analysis
N LA BSC RPM RP5N1025 LCNR1025 11-May-07 09-Jul-07 XX

1013 Receipt Facility Worker Dose Assessment N LA BSC RPM RPJN1520 RFNC1520 11-May-07 09-Jul-07 XX

1014 Access Mains 25' Dia Iso Bkhd & Airlock Door Plan Rev A N LAS BSC RPM RP1C0345 P0LD0025 30-Apr-07 10-Jul-07 XX

1015 Access Mains 25' Dia Iso Bkhd & Airlock Door Sect & Dets Rev A N LAS BSC RPM RP1C0345 P0LD0130 30-Apr-07 10-Jul-07 XX

1016 Access Mains 25' Dia Iso Bkhd & Airlock Door Sect & Dets Rev A N LAS BSC RPM RP1C0345 P0LD0131 30-Apr-07 10-Jul-07 XX

1018 MH-AGING P&ID Surface Aging ILA0 N LA BSC RPM RPSK1490 A1KD1490 16-May-07 12-Jul-07 27-Mar-07 23-May-07 XX

1019 Ventilation Calcs Pnl 1 Update R LA BSC RPM RP1H0605 P0HC0018 01-Nov-06 12-Jul-07 16-Oct-06 1/18/2007 XX

1020 Natural Ventilation Pressure Calculation R LA BSC RPM RP1H0605 P0HC0019 01-Nov-06 12-Jul-07 16-Oct-06 XX

1021
Emplacement Ventilation System Design Calculation. 800-KMC-

VUE0-00100-000-00A.
R LA BSC RPM RP1H0605 P0HC0020 01-Nov-06 12-Jul-07 16-Oct-06 24-Apr-07 XX

1022
Isolation Bulkhead and Airlock Calculation. 800-M0C-VU00-00200-

000-00A.
R LA BSC RPM RP1H0605 P0HC0021 01-Nov-06 12-Jul-07 16-Oct-06 XX

1023 Panel 1 Ventilation Interface and Airflow General Arrangement N LA BSC RPM RP1H0615 P0HD0114 01-Nov-06 12-Jul-07 16-Oct-06 XX

1024 Chilled/Hot Water Load Calc N LAS BSC RPM RPHM1140 WFMC1141 14-Dec-06 12-Jul-07 22-Jan-07 XX

1025 Chilled/Hot Water Equipment sizing N LAS BSC RPM RPHM1140 WFMC1142 14-Dec-06 12-Jul-07 XX

1026 Chilled/Hot Water Press Loss Calc N LAS BSC RPM RPHM1140 WFMC1143 14-Dec-06 12-Jul-07 XX

1027 Site Electrical Load Summary Calculation R LAS BSC RPM RPQE2405 PDEC006 08-Mar-07 13-Jul-07 01-Dec-06 XX

1028 Instrument Air system P&ID N LAS BSC RPM RPJM1460 RFMD1460 29-Mar-07 13-Jul-07 N/A 28-Mar-07 XX

1029 Digtl Con Sys - Revise DCMIS Arch. Diag IFLA R LA BSC RPM RPQJ3483 CAJD0006 23-Mar-07 16-Jul-07 23-Mar-07 XX

1030 Shafts Preliminary Design Calculation N LA BSC RPM RP1A0605 P0AC0016 13-Nov-06 17-Jul-07 13-Nov-06 XX

1031
Access Mains and Ramps Preliminary Design Calculation. 800-

KMC-TUN0-00100-000-00A.
R LA BSC RPM RP1A0605 P0AC0018 13-Nov-06 17-Jul-07 13-Nov-06 XX

1032
Emplacement Drift Operations Configuration. 800-KMC-SSE0-

00100-000-00B.
R LA BSC RPM RP1A0605 P0AC0019 13-Nov-06 17-Jul-07 13-Nov-06 XX

1033 Turnout Drift Update Calculation N LA BSC RPM RP1A0605 P0AC0020 13-Nov-06 17-Jul-07 13-Nov-06 XX

1034 Closure and Sealing Calculation. 800-KMC-MGR0-00200-000-00B. R LA BSC RPM RP1A0525 P0AC0021 17-Aug-06 17-Jul-07 17-Aug-06 XX

1035 Layout Update Update N LAS BSC RPM RP1A0605 P0AC0022 13-Nov-06 17-Jul-07 13-Nov-06 XX

1036
Underground Layout Configuration for LA - 800-KMC-SS00-00200-

000-00A
N LA BSC RPM RP1A0605 P0AC0022 13-Nov-06 17-Jul-07 13-Nov-06 XX

1037
Portals Preliminary Design Calculation. 800-KMC-SSD0-00300-

000-00A.
R LA BSC RPM RP1A0605 P0AC0023 13-Nov-06 17-Jul-07 13-Nov-06 XX

1038 Exhaust Main Calculation N LA BSC RPM RP1A0605 P0AC0026 13-Nov-06 17-Jul-07 13-Nov-06 XX

1039
Performance Confirmation Facilities Preliminary Design Analysis.

800-KMC-MGR0-00100-000-00A.
R LA BSC RPM RP1A0605 P0AC0025 13-Nov-06 17-Jul-07 13-Nov-06 XX

1040 Repository Backfill Locations – Details N LA BSC RPM RP1A0525 P0AD0066 17-Aug-06 17-Jul-07 17-Aug-06 XX

1041 Repository Subsurface Backfill Locations N LA BSC RPM RP1A0525 P0AD0067 17-Aug-06 17-Jul-07 17-Aug-06 XX

1042 Subsurface Ventilation & Instrumentation Diagrams N LA BSC RPM RP1H0540 P0HD0016 09-Apr-07 17-Jul-07 5-Mar-07 XX

1043 Portals Design Calculation R LA BSC RPM RP1A0605 P0AC0016 13-Nov-06 17-Jul-07 13-Nov-06 XX

1044
Closure and Sealing Preliminary Design Calculation. 800-KMC-

MGR0-00200-000-00B
R LA BSC RPM RP1A0525 P0AC0021 17-Aug-06 17-Jul-07 17-Aug-06 XX

1045 Underground Layout Configuration for LA R LA BSC RPM RP1A0605 P0AC0022 13-Nov-06 17-Jul-07 13-Nov-06 XX

1046 24' Dia Intake & Exhaust Shaft Collar Plan Rev A N LAS BSC RPM RP1C0415 P0LD0022 08-May-07 18-Jul-07 XX

1047
Subsurface Repository Fire Hazard Analysis. 800-30R-PF00-

00100-000-00A.
R LA BSC RPM RP1W0200 P0WC0030 22-Feb-07 18-Jul-07 X XX

1048 Fire Alarm & Detection Calculation ILAO N LAS BSC RPM RPHW1030 WFWD1030 08-May-07 18-Jul-07 XX X

1049 Fire Alarm & Detection P&ID - ILAO N LA BSC RPM RPHW1030 WFWD1031 08-May-07 18-Jul-07 XX X

1050
Rockfall Impact on Waste Package Transporter Shield. 800-K0C-

SSD0-00100-000-00A.
R LA BSC RPM RP6K1660 HTKC0101 16-Mar-07 19-Jul-07 XX

1051 V&ID C2 Cooling system N LA BSC RPM RP5H1140 LCHD1140 25-Apr-07 19-Jul-07 XX

1052 V&ID C2 Exhaust System N LA BSC RPM RP5H1140 LCHD1142 25-Apr-07 19-Jul-07 XX

1053 V&ID C2 Air Distribution N LA BSC RPM RP5H1140 LCHD1144 25-Apr-07 19-Jul-07 XX

1054 C1 V&ID - sheet 1 N LA BSC RPM RP5H1140 LCHD1146 25-Apr-07 19-Jul-07 XX

1055 C1 V&ID - sheet 2 N LA BSC RPM RP5H1140 LCHD1148 25-Apr-07 19-Jul-07 XX

1056
Dose Rate Calculation for Emplacement Drift Turnout 

Configurations. 800-00C-WIS0-00200-000-00A.
R LA BSC RPM RP1N0110 P0NC0110 02-Mar-07 19-Jul-07 7-Mar-07 XX

1057 Turnout Main Access Shielding N LA BSC RPM RP1N0110 P0NC0110 02-Mar-07 19-Jul-07 7-Mar-07 XX

1058 TAD Waste Package Surface and Transport Thermal Analysis N LA BSC RPM RPWB2025 W2DC0001 03-Jul-06 19-Jul-07 01-Nov-06 XX

1059 TAD Waste Package Subsurface Thermal Analysis N LA BSC RPM RPWB2025 W2DC0002 03-Jul-06 19-Jul-07 01-Nov-06 9-Apr-07 XX
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1060 5 PACK WP SURF & TRANS R LAS BSC RPM RPWB2025 W2DC0003 03-Jul-06 19-Jul-07 01-Nov-06 XX

1061 5 PACK WP SUBSURFACE R LAS BSC RPM RPWB2025 W2DC0004 03-Jul-06 19-Jul-07 01-Nov-06 15-May-07 XX

1062 MH Aging Overpack Specification (for DPCs) N LAS BSC RPM RPSK1695 A1KS1695 01-Mar-07 20-Jul-07 07-Mar-07 XX

1063 Composite VFD Support Rms (C1) Non-ITS N LA BSC RPM RP7H1000 C1HD0007 13-Nov-06 20-Jul-07 02-Jan-07 XX

1064 Composite VFD Operations Rms (C1) Non-ITS N LA BSC RPM RP7H1000 C1HD0008 13-Nov-06 20-Jul-07 02-Jan-07 XX

1065 CCCF - Structural Design Rev B N LAS BSC RPM RPYL5720 CCLC0003 28-Nov-06 20-Jul-07 05-Feb-07 XX

1066 Revised FEPs - All Sections Approved N LA SNL PAD150 Note 2 #N/A 20-Jul-07 X XX

1067 General Purpose Air System P&ID N LAS BSC RPM RPJM1410 RFMD1410 29-Mar-07 20-Jul-07 N/A 28-Mar-07 XX

1068 Raw Water Sys.- Preliminary P&IDs IFLA N LAS BSC RPM RPQM6241 WSMS0012 24-May-07 20-Jul-07 XX

1069 MHDR for the Canister Transfer Machine N LA BSC RPM RP7K1105 C1KR1105 30-Oct-06 23-Jul-07 16-Oct-06 XX

1070 PRELIMINARY HVAC MODEL ILA0 N LAS BSC RPM RPUP1005 P1005G1 26-Jun-07 24-Jul-07 XX

1071 PRELIMINARY RACEWAY MODEL ILA0 N LAS BSC RPM RPUP1015 P1015G1 26-Jun-07 24-Jul-07 XX

1072 WASTE PACKAGE SEISMIC CALC COMPLETE N LAS SNL PAD63625 N/A N/A 24-Jul-07 XX

1073
Commercial SNF Accident Release Fractions. 000-00C-MGR0-

01700-000-000.
R LA BSC L&NS LAPS1516AB NA 25-May-07 24-Jul-07 XX

1075 PCSA All Surface Facilities Airborne Rel Wrkr Dose calc R LA BSC RPM RPHN1210 WFNC1210 06-Jun-07 25-Jul-07 X XX

1076 MHDR for Fuel Handling Machine N LA BSC RPM RPHK2160 WFKR2160 02-Nov-06 26-Jul-07 05-Feb-07 XX

1077 MHDR TAD Closure Equipment N LA BSC RPM RPHK2165 WFKR2165 02-Nov-06 26-Jul-07 08-Jan-07 XX

1078 HVAC EDG Composite VFDs (Non-ITS) ILAO N LA BSC RPM RPUH1030 H1030S1 15-Jun-07 27-Jul-07 08-Dec-06 XX

1079 HVAC EDG Composite VFDs (Non-ITS) ILAO N LA BSC RPM RPUH1030 H1030S2 15-Jun-07 27-Jul-07 08-Dec-06 XX

1080 HVAC EDG Composite VFDs (Non-ITS) ILAO N LA BSC RPM RPUH1030 H1030S3 15-Jun-07 27-Jul-07 08-Dec-06 XX

1081 HVAC EDG Composite VFDs (Non-ITS) ILAO N LA BSC RPM RPUH1030 H1030S4 15-Jun-07 27-Jul-07 08-Dec-06 XX

1082 HVAC EDG Composite VFDs (Non-ITS) ILAO N LA BSC RPM RPUH1030 H1030S5 15-Jun-07 27-Jul-07 08-Dec-06 XX

1083 HVAC EDG Composite VFDs (Non-ITS) ILAO N LA BSC RPM RPUH1030 H1030S6 15-Jun-07 27-Jul-07 08-Dec-06 XX

1084 HVAC EDG Composite VFDs (Non-ITS) ILAO N LA BSC RPM RPUH1030 H1030S7 15-Jun-07 27-Jul-07 08-Dec-06 XX

1085 Heating and Cooling Load Calc N LAS BSC RPM RPUH1015 H1015C1 03-May-07 27-Jul-07 09-Mar-07 XX

1086 Equipment Sizing Calc N LAS BSC RPM RPUH1015 H1015C2 03-May-07 27-Jul-07 09-Mar-07 XX

1087 Pressure Drop Calc N LAS BSC RPM RPUH1015 H1015C3 03-May-07 27-Jul-07 09-Mar-07 XX

1088 NUMBER of WASTE PACKAGES HIT AMR APPROVED R LA SNL PAD730S N/A N/A 27-Jul-07 XX
1089 IHF - Radiation & Contamination Zone DWGS ILA0 N LA BSC RPM RP5N1510 LCND1510 04-May-07 30-Jul-07 XX

1090 Finalized Prelim Shielding/Dose Rate Calcs N LA

BSC RPM: 

IHF, WHF, 

CRCF

RP5N1515

RPHN100C

RPTN1060

LCNC1515

WFNC0100

C1NC1060

4-Jun-07           25-

Apr-07           9-

May-07

30-Jul-07             5-

Jul-07

5-Jul-07

XX

1091 Revise Naval WP Analyses (1Calc) - Horizontal Drop w/ Pallet R LAS BSC RPM RPWB0245 W2DC0019 14-Mar-06 31-Jul-07 20-Jun-06 XX

1092 Revise Naval WP Analyses (1Calc) - Horizontal Drop R LAS BSC RPM RPWB0245 W2DC0020 14-Mar-06 31-Jul-07 20-Jun-06 XX

1093
Revise Naval WP Analyses (1Calc) - 10 degree Oblique Drop w/ 

Slap Down
R LAS BSC RPM RPWB0245 W2DC0021 14-Mar-06 31-Jul-07 20-Jun-06 XX

1094
Revise Naval WP Analyses (1Calc) - Stress Classification w/ 

Pallet
R LAS BSC RPM RPWB0245 W2DC0103 14-Mar-06 31-Jul-07 20-Jun-06 XX

1095 Revise Naval WP Analyses (1Calc) - Vertical Drop R LAS BSC RPM RPWB0245 W2DC0023 14-Mar-06 31-Jul-07 20-Jun-06 XX

1096
Degraded Emplacement Pallet Static. 000-00C-TEP0-00200-000-

00A.
R LA BSC RPM RPWB0245 W2DC0100 14-Mar-06 31-Jul-07 20-Jun-06 XX

1097 MH-WHF P&ID Personnel Access Doors Sheet 1 ILA0 N LA BSC RPM RPHK2420 WFKD242A 09-Apr-07 31-Jul-07 XX

1098 MH-WHF P&ID Personnel Access Doors Sheet 2 ILA0 N LA BSC RPM RPHK2420 WFKD242B 09-Apr-07 31-Jul-07 XX

1099 MH-WHF P&ID Shield Doors Sheet 1 ILA0 N LA BSC RPM RPHK2420 WFKD242C 09-Apr-07 31-Jul-07 01-Feb-07 XX

1100 MH-WHF P&ID Shield Doors Sheet 2 ILA0 N LA BSC RPM RPHK2420 WFKD242D 09-Apr-07 31-Jul-07 01-Feb-07 XX

1101 MH-WHF P&ID Preparation Stations Sheet 1 ILA0 N LA BSC RPM RPHK2420 WFKD242E 09-Apr-07 31-Jul-07 21-Mar-07 XX

1102 MH-WHF P&ID Preparation Stations Sheet 2 ILA0 N LA BSC RPM RPHK2420 WFKD242F 09-Apr-07 31-Jul-07 21-Mar-07 XX

1103 MH-WHF P&ID Decontamination Pit Cover ILA0 N LA BSC RPM RPHK2420 WFKD242G 09-Apr-07 31-Jul-07 XX

1104 MH-WHF P&ID DPC Cutting Gate ILA0 N LA BSC RPM RPHK2420 WFKD242H 09-Apr-07 31-Jul-07 XX

1105 MH-WHF P&ID Lid Adapters ILA0 N LA BSC RPM RPHK2420 WFKD242J 09-Apr-07 31-Jul-07 XX

1106 MH-WHF P&ID Shield Gates ILA0 N LA BSC RPM RPHK2420 WFKD242K 09-Apr-07 31-Jul-07 01-Feb-07 XX

1107 Instrument Air P&ID N LA BSC RPM RP7M1460 C1MD1460 31-May-07 02-Aug-07 N/A 28-Mar-07 XX

1108 Subsurface Layout Drawings Update - 4 Panels N LA BSC RPM RP1A0610 P0AD0060 01-Nov-06 02-Aug-07 01-Nov-06 XX

1109 Subsurface Layout Drawings Update - Panel 1 N LA BSC RPM RP1A0610 P0AD0061 01-Nov-06 02-Aug-07 01-Nov-06 XX

1110
Repository Subsurface Waste Emplacement Transporter Routes 

(1 of 2)
N LA BSC RPM RP1A0610 P0AD0062 01-Nov-06 02-Aug-07 01-Nov-06 XX

1111
Repository Subsurface Waste Emplacement Transporter Routes 

(2 of 2)
N LA BSC RPM RP1A0610 P0AD0063 01-Nov-06 02-Aug-07 01-Nov-06 XX

1112 Subsurface Layout Drawings Update - Panel 2 N LA BSC RPM RP1A0610 P0AD0064 01-Nov-06 02-Aug-07 01-Nov-06 XX

1113 Mining Drawings Panel 3 Update N LA BSC RPM RP1A0610 P0AD0070 01-Nov-06 02-Aug-07 01-Nov-06 XX

1114 Mining Drawings Panel 4 Update N LA BSC RPM RP1A0610 P0AD0071 01-Nov-06 02-Aug-07 01-Nov-06 XX

1115 Wet Handling Facility Worker Dose Assessment N LA BSC RPM RPHN4004 WFNC4004 23-May-07 02-Aug-07 XX

1116 ENE ALARA Design Review & Analysis - ILA0 N LA BSC RPM RP1N5610 P0NR5610 06-Apr-07 03-Aug-07 6-Apr-07 XX

1117

Formal ALARA Design Review for the LA Design of the 

Subsurface Facility and the Emplacement Facility. 800-30V-HPRA-

00100-000-00A

N LA BSC RPM RP1N5610 P0NR5610 06-Apr-07 03-Aug-07 6-Apr-07 XX

1118 FEP DATABASE REPORT N LA SNL PAD444S N/A N/A 06-Aug-07 X XX

1119 PC Observation Drift Ventilation Dwg. R LAS BSC RPM RP1H0550 P0HD0112 16-Jan-07 06-Aug-07 01-Nov-06 XX

1120 RF BDBGM Response Spectra Analysis N LAS BSC RPM RPJL1062 RFLC0013 25-Jun-07 06-Aug-07 XX

1121 Develop Site Prelim, FHA R LA BSC RPM RPQW8105 FWWA0005 14-May-07 07-Aug-07 XX

1122 MHDR for DPC Cutting Equipment N LA BSC RPM RPHK2170 WFKR2170 14-Nov-06 07-Aug-07 05-Feb-07 XX

1123 General Purpose Air system P&ID N LAS BSC RPM RPHM1410 WFMD1410 12-Jun-07 07-Aug-07 N/A 28-Mar-07 XX

1124 Preliminary HVAC Model IFPE N LAS BSC RPM RPHP1005 WFPO1001 23-Apr-07 07-Aug-07 01-Dec-06 XX

1125 UZ FLOW MODELS AMR R LA SNL PAD800S N/A N/A 08-Aug-07 XX

1126 WP Fire Calcs TAD N LAS BSC RPM RPWB3080 W2DC0033 03-Apr-07 08-Aug-07 N/A 15-Feb-07 XX
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1127 MH CRCF,  P&IDs, Cask Handling Crane, ILA0 N LA BSC RPM RP7K1440 C1KD1440 18-Apr-07 09-Aug-07 N/A 02-Mar-07 XX X

1128 MH CRCF,  P&IDs, CTM Maintenance Crane, ILA0 N LA BSC RPM RP7K1440 C1KD1441 18-Apr-07 09-Aug-07 09-Jan-07 16-Mar-07 XX X

1129 MH CRCF,  P&IDs, WP Closure Cell Crane, ILA0 N LA BSC RPM RP7K1440 C1KD1442 18-Apr-07 09-Aug-07 N/A 15-Mar-07 XX X

1130 MH CRCF,  P&IDs, Closure Support Crane, ILA0 N LA BSC RPM RP7K1440 C1KD1443 18-Apr-07 09-Aug-07 09-Jan-07 24-Mar-07 XX X

1131 MH CRCF,  P&IDs, Closure Support Crane, ILA0 N LA BSC RPM RP7K1440 C1KD1444 18-Apr-07 09-Aug-07 09-Jan-07 24-Mar-07 XX X

1132 MH CRCF,  P&IDs, WP Handling Crane, ILA0 N LA BSC RPM RP7K1440 C1KD1445 18-Apr-07 09-Aug-07 N/A 02-Mar-07 XX X

1133 MH CRCF,  P&IDs, Cask Yoke, ILA0 N LA BSC RPM RP7K1440 C1KD1446 18-Apr-07 09-Aug-07 N/A 15-Mar-07 XX X

1134 MH CRCF,  P&IDs, Cask Tilting Machine, ILA0 N LA BSC RPM RP7K1440 C1KD1447 18-Apr-07 09-Aug-07 XX X

1135 MH CRCF,  P&IDs, Canister Grapple, Type I, ILA0 N LA BSC RPM RP7K1440 C1KD1448 18-Apr-07 09-Aug-07 N/A 23-Feb-07 XX X

1136 MH CRCF,  P&IDs, Canister Grapple, Type II, ILA0 N LA BSC RPM RP7K1440 C1KD1449 18-Apr-07 09-Aug-07 03-Jan-07 XX X

1137 MH CRCF,  P&IDs, Canister Grapple, Type III, ILA0 N LA BSC RPM RP7K1440 C1KD1450 18-Apr-07 09-Aug-07 03-Jan-07 XX X

1138 MH CRCF,  P&IDs, Canister Grapple, Type IV, ILA0 N LA BSC RPM RP7K1440 C1KD1451 18-Apr-07 09-Aug-07 03-Jan-07 XX X

1139 MH CRCF,  P&IDs, Canister Grapple, Type V, ILA0 N LA BSC RPM RP7K1440 C1KD1452 18-Apr-07 09-Aug-07 03-Jan-07 XX X

1140 MH CRCF,  P&IDs, Canister Grapple, Type VI, ILA0 N LA BSC RPM RP7K1440 C1KD1453 18-Apr-07 09-Aug-07 03-Jan-07 XX X

1141 MH CRCF,  P&IDs, WP Pallet Yoke, ILA0 N LA BSC RPM RP7K1440 C1KD1454 18-Apr-07 09-Aug-07 N/A 15-Mar-07 XX X

1142 COMPLETE CONV & COND AMR R LA SNL PAD842S N/A N/A 10-Aug-07 XX

1143 Chilled Water System P&ID - Sheet 1 N LAS BSC RPM RPJM1440 RFMD1441 19-Apr-07 10-Aug-07 XX

1144 Chilled Water System P&ID - Sheet 2 N LAS BSC RPM RPJM1440 RFMD1442 19-Apr-07 10-Aug-07 XX

1145 Hot Water System P&ID - Sheet 1 N LAS BSC RPM RPJM1450 RFMD1451 19-Apr-07 10-Aug-07 XX

1146 Hot Water System P&ID - Sheet 2 N LAS BSC RPM RPJM1450 RFMD1452 19-Apr-07 10-Aug-07 XX

1147 TEV Equipment Dose Calculation N LAS BSC RPM RP6N3134 ERNC3134 20-Apr-07 13-Aug-07 XX

1148 Equipment Qualification Emplacement & Retrieval Equipment N LA BSC RPM RP6N6430 HTKT0105 11-May-07 13-Aug-07 12-Dec-06 XX

1149 Develop Plant - CHW/HW Prep SAR Sketch IFLA R LA BSC RPM RPZM4396 UFMD0007 31-Jul-07 13-Aug-07 XX

1150 Service Gases P&ID N LAS BSC RPM RP5M1480 LCMD1480 26-Mar-07 14-Aug-07 N/A 29-May-07 XX

1152 SEIS FINAL DRAFT N LAS SNL PACD330 N/A N/A 16-Aug-07 XX

1153 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 L7022C1 03-May-07 17-Aug-07 23-Mar-07 XX

1154 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 L7022C10 03-May-07 17-Aug-07 23-Mar-07 XX

1155 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 L7022C2 03-May-07 17-Aug-07 23-Mar-07 XX

1156 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 L7022C3 03-May-07 17-Aug-07 23-Mar-07 XX

1157 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 L7022C4 03-May-07 17-Aug-07 23-Mar-07 XX

1158 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 L7022C5 03-May-07 17-Aug-07 23-Mar-07 XX

1159 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 L7022C6 03-May-07 17-Aug-07 23-Mar-07 XX

1160 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 L7022C7 03-May-07 17-Aug-07 23-Mar-07 XX

1161 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 L7022C8 03-May-07 17-Aug-07 23-Mar-07 XX

1162 EDGF - Preliminary Structural Steel Calculation N LA BSC RPM RPUL7022 L7022C9 03-May-07 17-Aug-07 23-Mar-07 XX

1163 CONCEPTUAL DESIGN REPORT FOR NEXT GENERATION PA N LAS SNL PAD070 N/A N/A 17-Aug-07 XX

1164 Wet Handling Facility Criticality Safety Calculation N LA BSC L&NS LADT0255 NA 15-Aug-07 17-Aug-07 XX

1165
Aging Facility Criticality Safety Calculations. 170-00C-HA00-

00100-000-00C.
R LA BSC L&NS LADT0345 NA 14-Aug-07 17-Aug-07 XX

1166 IHF Structural Fragility   N LAS BSC RPM RP5L1011 CLLC1003 26-Jun-07 20-Aug-07 XX

1167 Develop GP Air Systems Prelim P&IDs N LA BSC RPM RPQM6155 AGMD0001 26-Jun-07 21-Aug-07 XX

1169 Preliminary General Arrangements ILA0 N LA BSC RPM RPUP1030 P1030GD1 25-Jul-07 21-Aug-07 XX X

1170 Preliminary General Arrangements ILA0 N LA BSC RPM RPUP1030 P1030GD1 25-Jul-07 21-Aug-07 XX X

1171 Preliminary General Arrangements ILA0 N LA BSC RPM RPUP1030 P1030GD1 25-Jul-07 21-Aug-07 XX X

1172 Thermal Analysis of Drift Collapse N LAS BSC RPM RPWB3994 W2DC0099 17-Apr-07 22-Aug-07 15-Feb-07 XX

1173 Develop Service Gas Systems - Preliminary Calcs N LAS BSC RPM RPQM6174 AGMC0001 31-May-07 23-Aug-07 XX

1174 Argon Gas P&ID N LA BSC RPM RP7M1482 C1MD1482 31-May-07 23-Aug-07 N/A 31-May-07 XX

1175 Helium Gas P&ID N LA BSC RPM RP7M1483 C1MD1482A 31-May-07 23-Aug-07 N/A 31-May-07 XX

1176 COMPLETE PARTICLE TRACKING DOCUMENTATION FOR TSPA N LA SNL PAD803S10 N/A N/A 23-Aug-07 XX

1177 Fire Hazard Analysis - ILA0 N LA BSC RPM RPHW288 WFWC2880 31-May-07 23-Aug-07 XX

1178 COMPLETE WF DISSOLVED CONCENTRATIONS AMR R LA SNL PAD833S N/A N/A 24-Aug-07 XX

1179 COMPLETE WF/IN-DRIFT COLLOID AMR N LA SNL PAD834S N/A N/A 24-Aug-07 XX
1180 Site Elect. - Main Single Line Diag IFLA R LA BSC RPM RPQE2298 PDED009 01-Jun-07 24-Aug-07 04-Dec-06 XX
1181 TEV Mechanical Handling Design Report N LA BSC RPM RP6K5110 HTKT0114 04-May-07 27-Aug-07 23-Mar-07 XX

1182 Develop Plant System Load Calculation N LAS BSC RPM RPZM4353 UFMC0001 04-May-07 27-Aug-07 03-Jan-07 XX

1183 Chilled Water System P&ID - Sheet 1 N LA BSC RPM RP7M1440 C1MD1441 03-Jul-07 28-Aug-07 XX

1184 Chilled Water System P&ID - Sheet 2 N LA BSC RPM RP7M1440 C1MD1442 03-Jul-07 28-Aug-07 XX

1185 Hot Water System P&ID - Sheet 1 N LA BSC RPM RP7M1450 C1MD1451 03-Jul-07 28-Aug-07 XX

1186 Hot Water System P&ID - Sheet 2 N LA BSC RPM RP7M1450 C1MD1452 03-Jul-07 28-Aug-07 XX

1187 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 L7023C1 05-Jun-07 28-Aug-07 27-Nov-06 XX

1188 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 L7023C10 05-Jun-07 28-Aug-07 27-Nov-06 XX

1189 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 L7023C11 05-Jun-07 28-Aug-07 27-Nov-06 XX

1190 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 L7023C12 05-Jun-07 28-Aug-07 27-Nov-06 XX

1191 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 L7023C13 05-Jun-07 28-Aug-07 27-Nov-06 XX

1192 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 L7023C14 05-Jun-07 28-Aug-07 27-Nov-06 XX

1193 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 L7023C15 05-Jun-07 28-Aug-07 27-Nov-06 XX

1194 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 L7023C2 05-Jun-07 28-Aug-07 27-Nov-06 XX

1195 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 L7023C3 05-Jun-07 28-Aug-07 27-Nov-06 XX

1196 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 L7023C4 05-Jun-07 28-Aug-07 27-Nov-06 XX

1197 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 L7023C5 05-Jun-07 28-Aug-07 27-Nov-06 XX

1198 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 L7023C6 05-Jun-07 28-Aug-07 27-Nov-06 XX

1199 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 L7023C7 05-Jun-07 28-Aug-07 27-Nov-06 XX

1200 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 L7023C8 05-Jun-07 28-Aug-07 27-Nov-06 XX

1201 EDGF - Preliminary Concrete Calculation N LA BSC RPM RPUL7023 L7023C9 05-Jun-07 28-Aug-07 27-Nov-06 XX
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1202
Initial Handling Facility, Canister Receipt and Closure Facility 

and Receipt Facility Criticality Safety Calculation
N LA BSC L&NS LADT0245 NA 23-Aug-07 29-Aug-07 XX

1203 Multiscale Thermohydrologic Model. ANL-EBS-MD-000049 R LA SNL PAD841S Note 2 #N/A 30-Aug-07 X X XX

1204
Preclosure Consequence Analyses for License Application. 000-

00C-MGR0-00900-000-00C.
R LA BSC RPM LAPS1290 PSA 12-Nov-07 30-Nov-07 X XX

1205 V&ID Ldg/Unldg Area Exhaust System - Train A (C2/C3) ITS, Sht 1 N LA BSC RPM RP7H1255 C1HD0011A 21-Nov-06 31-Aug-07 05-Sep-06 XX

1206 V&ID Ldg/Unldg Area Exhaust System - Train A (C2/C3) ITS, Sht 1 N LAS BSC RPM RP7H1255 C1HD0011A 21-Nov-06 31-Aug-07 05-Sep-06 XX

1207 V&ID Ldg/Unldg/WP Positioning Air Distribution (C2/C3) ITS N LA BSC RPM RP7H1255 C1HD0015 21-Nov-06 31-Aug-07 05-Sep-06 XX X

1208 V&ID Elect Room Supply+Air Distr, Train A (C2) ITS N LA BSC RPM RP7H1255 C1HD0021A 21-Nov-06 31-Aug-07 05-Sep-06 XX X

1209 LLW Structural Design Calculation 1 N LA BSC RPM RP3L1040 LWLC0001 10-May-07 31-Aug-07 XX

1210 LLW Structural Design Calculation 2 N LA BSC RPM RP3L1040 LWLC0002 10-May-07 31-Aug-07 XX

1211
PERFORMANCE CONFIRMATION TEST PLAN for PRECIPITATION

MONITORING
N LAS SNL PAD002S N/A N/A 31-Aug-07 XX

1212 DELIVER SENSITIVITY DEGRAD ANALYSIS CONCEPTUAL TAD N LAS SNL PAD300S N/A N/A 31-Aug-07 XX

1213 ITS/Non-ITS Interaction Report N LA BSC L&NS LAPS4050 NA 20-Aug-07 31-Aug-07 XX

1214

Postclosure Nuclear Safety Design Basis Document: Features, 

Events and Processes Control Parameters and Proposed 

Technical Specifications Candidates. TDR-MGR-MD-000040 

R LA SNL PAD902S NA NA 31-Aug-07 X XX X

1215 EBS P&CE (Physical and Chemical Environment ) AMR R LA SNL PAD846S Note 2 #N/A 31-Aug-07 X XX

1216 Heating and Cooling Load Calc (C2) N LAS BSC RPM RPJH1115 RFHC0006A 17-Nov-06 31-Aug-07 06-Nov-06 XX

1217 Equipment Sizing Calc (C2) N LAS BSC RPM RPJH1115 RFHC0007 17-Nov-06 31-Aug-07 06-Nov-06 XX

1218 Pressure Drop Calc (C2) N LAS BSC RPM RPJH1115 RFHC0008 17-Nov-06 31-Aug-07 06-Nov-06 31-May-07 XX

1219 Heating and Cooling Load Calc (C1) N LAS BSC RPM RPJH1115 RFHC0009 17-Nov-06 31-Aug-07 06-Nov-06 31-May-07 XX

1220 Equipment Sizing Calc (C1) N LAS BSC RPM RPJH1115 RFHC0010 17-Nov-06 31-Aug-07 06-Nov-06 XX

1221 Pressure Drop Calc (C1) N LAS BSC RPM RPJH1115 RFHC0011 17-Nov-06 31-Aug-07 06-Nov-06 29-May-07 XX

1222
TWP for WP DEGRAD and EXTERNAL ACCUM REPORT 

COMPLETE
N LAS SNL PAD214S N/A N/A 04-Sep-07 N/A 19-Dec-06 XX

1223
Ground Control for Emplacement Drifts . 800-K0C-SSE0-00100-

000-00A.
R LA BSC RPM RP1G0605 P0GC0710 13-Dec-06 04-Sep-07 01-Dec-06 16-Apr-07 XX

1224
Scoping Analysis on Sensitivity and Uncertainty of Emplacement 

Drift Stability. 800-K0C-TEG0-00600-000-000. 
R LA BSC RPM RP1G0605 P0GC0740 13-Dec-06 04-Sep-07 01-Dec-06 XX

1225 Study: Ground support behavior under 10-6 MAPE GM N LAS BSC RPM RP1G0605 P0GC0761 13-Dec-06 04-Sep-07 01-Dec-06 XX

1226 ITS Elec/Battery Room HVAC N LA BSC RPM RPHH094 WFHD1095 16-Apr-07 05-Sep-07 XX X

1227 ITS Air Distribution/Cascading N LA BSC RPM RPHH094 WFHD1096 16-Apr-07 05-Sep-07 XX X

1228 Exhaust System N LA BSC RPM RPHH094 WFHD1097 16-Apr-07 05-Sep-07 XX X

1229 Stack Monitoring N LA BSC RPM RPHH094 WFHD1098 16-Apr-07 05-Sep-07 XX X

1230 COMPLETE BIOSPHERE MODEL AMR R LA SNL PAD860S N/A N/A 07-Sep-07 XX

1231
Frequency Analysis of Aircraft Hazards for License Application. 

000-00C-WHS0-00200-000-00D.
R LA BSC L&NS LAPCAC110 Note 2 08-Aug-07 07-Sep-07 X XX X

1232 Site Elect - UPS Single Line IFLA N LA BSC RPM RPQE2139 PDED003 30-Jul-07 10-Sep-07 XX

1233 IHF Crane Fragility evaluation N LAS BSC RPM RP5L1160 CLLC1006 18-Jul-07 11-Sep-07 XX

1234 Rock Fall on Waste Packages. 000-00C-MGR0-01400-000-00A. N LA BSC RPM RPWB4210 W2DC0039 20-Nov-06 11-Sep-07 30-Aug-06 XX X

1239
Underground Layout Configuration. 800-P0C-MGR0-00100-000-

00E
R LA BSC RPM RP1A0605 P0AC0022 25-Oct-06 14-Sep-07 19-Mar-07 XX

1241 Composite VFD Supply & Exhaust (C2) ITS & Non-ITS N LA BSC RPM RP7H1010 C1HD0001A 10-Oct-06 17-Sep-07 05-Sep-06 XX

1242 Composite VFD Electrical - Train A&B (C2) ITS N LA BSC RPM RP7H1010 C1HD0002A 10-Oct-06 17-Sep-07 05-Sep-06 XX

1243 Composite VFD Elect and Mech Eq Rms (C2) Non-ITS N LA BSC RPM RP7H1010 C1HD0003 10-Oct-06 17-Sep-07 05-Sep-06 XX

1245 Design Analysis for the YMP Communications System. R LA BSC RPM RPQJ4022 CAJC0001 29-Mar-07 17-Sep-07 X XX

1246 Geologic Repository Operations Area North Portal Site Plan. R LA BSC RPM RPCC1650 SPCD0026 29-Mar-07 17-Sep-07 29-Mar-07 XX X

1247
Receipt Facility As Low As Is Reasonably Achievable Design 

Review and Analysis
N LA BSC RPM RPJN1525 RFNR1525 24-Jul-07 18-Sep-07 XX

1249 WP Assembly Drawings N LAS BSC RPM RPWB2127 W2DD0030 02-Apr-07 19-Sep-07 2-Apr-07 29-May-07 XX

1250 WP Assembly Drawings N LAS BSC RPM RPWB2127 W2DD0031 02-Apr-07 19-Sep-07 2-Apr-07 29-May-07 XX

1251 WP Assembly Drawings N LAS BSC RPM RPWB2127 W2DD0032 02-Apr-07 19-Sep-07 2-Apr-07 29-May-07 XX

1277 Preclosure Criticality Screening Analysis N LA BSC L&NS LADT0445 NA 17-Sep-07 20-Sep-07 XX

1278
Subsurface Facility Radiation Zone Classification. 800-U00-AKRP-

00101-000-00C
N LA BSC RPM RP1N1031 P0ND1031 03-Apr-07 20-Sep-07 3-Apr-07 X XX

1280 TAD Waste Package Design Report N LA BSC RPM RPWP0220 W2DC0030 15-May-07 20-Sep-07 N/A XX X

1281 HLW/DOE SNF Codisposal Waste Package Design Report R LA BSC RPM RPWP0255 W2DC0031 15-May-07 20-Sep-07 N/A XX

1283 Naval Waste Package Design Report R LA BSC RPM RPWB0255 W2DR0002 15-May-07 20-Sep-07 XX

1284 Single Line Diagram - Normal Power N LA BSC RPM RP7E1020 C1ED0005 01-Feb-07 21-Sep-07 05-Mar-07 XX X

1285 Single Line Diagram - 480 V MCC 01A N LA BSC RPM RP7E1020 C1ED0006 01-Feb-07 21-Sep-07 05-Mar-07 XX X

1286 Single Line Diagram - 480 V MCC 01B N LA BSC RPM RP7E1020 C1ED0007 01-Feb-07 21-Sep-07 05-Mar-07 XX X

1287 Single Line Diagram - 480 V MCC 01C N LA BSC RPM RP7E1020 C1ED0008 01-Feb-07 21-Sep-07 05-Mar-07 XX X

1288 Single Line Diagram - 480 V MCC 01D N LA BSC RPM RP7E1020 C1ED0009 01-Feb-07 21-Sep-07 05-Mar-07 XX X

1289 Single Line Diagram - Normal UPS Inverter N LA BSC RPM RP7E1020 C1ED0010 01-Feb-07 21-Sep-07 05-Mar-07 XX X

1290 Single Line Diagram - 480 V MCC ITS A N LA BSC RPM RP7E1020 C1ED0011 01-Feb-07 21-Sep-07 05-Mar-07 XX X

1291 Single Line Diagram - 480 V MCC ITS B N LA BSC RPM RP7E1020 C1ED0012 01-Feb-07 21-Sep-07 05-Mar-07 XX X

1292 Single Line Diagram - 480 V UPS Inverter ITS A N LA BSC RPM RP7E1020 C1ED0013 01-Feb-07 21-Sep-07 05-Mar-07 XX X

1293 Single Line Diagram - 480 V UPS Inverter ITS B N LA BSC RPM RP7E1020 C1ED0014 01-Feb-07 21-Sep-07 05-Mar-07 XX X

1295 Engineering Study LA 1 Rev Con Ops N LAS BSC RPM RP1A0570 P0AR0010 31-Jan-07 21-Sep-07 05-Dec-06 XX

1296 HVAC V&IDs (Non-ITS) ILAO N LA BSC RPM RPUH1020 H1020D1 30-Jul-07 24-Sep-07 08-Dec-06 XX

LA Product Baseline as of 6-8-07.xls

Page 20 of 25

June 8, 2007



No. Title / Product ID

C=

Completed

N = New

R = To Be 

Revised

LA = 

Referenc

ed

LAS = 

Supportin

g

Responsible

Organizatio

n

P3 Activity ID EPPR ID
Planned

Start Date

Planned

Finish Date

Actual

Start Date

Actual

Finish Date

Group #1

Surface

Design

Group #2

Subsurface

Design and 

Waste

Package

Group #3

Preclosure

Safety Analysis 

and Criticality

Group #4

Postclosure Analysis 

and Activities

Group #5

Programmatic

LA PRODUCT BASELINE 

1297 HVAC V&IDs (Non-ITS) ILAO N LA BSC RPM RPUH1020 H1020D2 30-Jul-07 24-Sep-07 08-Dec-06 XX

1298 HVAC V&IDs (Non-ITS) ILAO N LA BSC RPM RPUH1020 H1020D3 30-Jul-07 24-Sep-07 08-Dec-06 XX

1299 Single Line Diagram - Normal Power N LA BSC RPM RPJE1020 RFED0005 01-Jun-07 24-Sep-07 27-Mar-07 XX X

1300 Single Line Diagram - 480 V MCC 05A N LA BSC RPM RPJE1020 RFED0006 01-Jun-07 24-Sep-07 27-Mar-07 XX X

1301 Single Line Diagram - 480 V MCC 05B N LA BSC RPM RPJE1020 RFED0007 01-Jun-07 24-Sep-07 27-Mar-07 XX X

1302 Single Line Diagram - Normal UPS Inverter N LA BSC RPM RPJE1020 RFED0008 01-Jun-07 24-Sep-07 27-Mar-07 XX X

1303 Single Line Diagram - 480 V MCC ITS A N LA BSC RPM RPJE1020 RFED0009 01-Jun-07 24-Sep-07 27-Mar-07 XX X

1304 Single Line Diagram - 480 V MCC ITS B N LA BSC RPM RPJE1020 RFED0010 01-Jun-07 24-Sep-07 27-Mar-07 XX X

1305 Single Line Diagram - 480 V UPS Inverter ITS A N LA BSC RPM RPJE1020 RFED0011 01-Jun-07 24-Sep-07 27-Mar-07 XX X

1306 Single Line Diagram - 480 V UPS Inverter ITS B N LA BSC RPM RPJE1020 RFED0012 01-Jun-07 24-Sep-07 27-Mar-07 XX X

1307 CCCF - Fire Hazards Analysis - IFLA N LA BSC RPM RPYW8700 CCWA0001 04-Jun-07 25-Sep-07 02-Apr-07 XX

1308 TEV ALARA Review Preliminary (ENE) N LAS BSC RPM RP6N1910 ERNR1910 03-Jul-07 25-Sep-07 XX

1309 CRCF Structural Fragility 1 N LAS BSC RPM RP7L1011 C1LC0016 05-Jun-07 26-Sep-07 XX

1310 CRCF Structural Fragility 2 N LAS BSC RPM RP7L1011 C1LC0017 05-Jun-07 26-Sep-07 XX

1311 CRCF Structural Fragility 3 N LAS BSC RPM RP7L1011 C1LC0018 05-Jun-07 26-Sep-07 XX

1312 CRCF Structural Fragility 4 N LAS BSC RPM RP7L1011 C1LC0019 05-Jun-07 26-Sep-07 XX

1313 CRCF Structural Fragility 5 N LAS BSC RPM RP7L1011 C1LC0020 05-Jun-07 26-Sep-07 XX

1315 CRCF Crane Fragility Calculation 1 N LAS BSC RPM RP7L1160 C1LC0056 25-Jul-07 26-Sep-07 XX

1316 CRCF Crane Fragility Calculation 2 N LAS BSC RPM RP7L1160 C1LC0058 25-Jul-07 26-Sep-07 XX

1317 Cask Cooling Calc N LAS BSC RPM RPHB1170 WFBC1170 12-Jun-07 26-Sep-07 XX

1318 Cavity Gas Sampling P&ID R LA BSC RPM RPHB1120 WFBD1120 12-Jun-07 26-Sep-07 N/A 28-Mar-07 XX

1319 Cask Decon P&ID N LA BSC RPM RPHB1160 WFBD1160 12-Jun-07 26-Sep-07 N/A 10-May-07 XX

1320 WHF BDBGM Response Spectra N LA BSC RPM RPHL1014 WFLC0006 15-Aug-07 26-Sep-07 XX

1321
COMPLETE SZ FLOW & TRANSPORT DOCUMENTATION FOR 

TSPA
R LA SNL PAD825S N/A N/A 27-Sep-07 XX

1322 RECEIVE FINAL AMR FEEDS N/A LAS SNL PATS302M N/A N/A 27-Sep-07 XX

1323 COMPLETE THERMAL ENVELOPE STUDY N LA SNL PAD104S Note 2 #N/A 27-Sep-07 X X XX

1325 DELIVER IMPACT ASSESSMENT REPORT N LAS SNL PAD060 N/A N/A 28-Sep-07 XX

1326 COMPLETE SPPE for REPOSITORY N LAS SNL PAD847S N/A N/A 28-Sep-07 XX

1327 Draft TSPA Volume 2: Chapters 7 R LA SNL PATS2002 N/A N/A 28-Sep-07 XX

1328 Draft TSPA Volume 3: Chapters 8-9 & Appendices R LA SNL PATS2003 N/A N/A 28-Sep-07 XX

1329 PROVIDE TSPA-NAVY SOURCE-TERM COMPARISON to NAVY N/A LAS SNL PATSNAVY3 N/A N/A 28-Sep-07 XX

1330
WHITE PAPER ASSESSMENT of SITE CHARACTERIZATION 

ACTIVITIES
N LAS SNL PCTP0015 N/A N/A 28-Sep-07 XX

1331 Draft Standard Practices Procedure Plan N LA BSC L&NS S&SPMMS4010H N/A 10-Jan-07 17-Sep-07 10-Jan-07 XX

1332 Draft Material Control & Accounting Plan N LA BSC L&NS S&SPMMS2010H N/A 10-Jan-07 28-Sep-07 10-Jan-07 XX

1333 Draft Physical Protection Plan N LA BSC L&NS S&SPMMS1010H N/A 10-Jan-07 12-Oct-07 10-Jan-07 XX

1334 Draft Contingency and Response Plan N LA BSC L&NS S&SPMMS1030H N/A 10-Jan-07 30-Oct-07 10-Jan-07 XX

1335 Draft Training and Qualification Plan N LA BSC L&NS S&SPMMS1020H N/A 10-Jan-07 31-Aug-07 10-Jan-07 XX

1336 ALARA Design Guide. 000-3DG-HPRA-00200-000-000 R LA BSC RPM RPMY3240 N/A 02-Oct-06 28-Sep-07 02-Oct-06 XX

1337
DATABASE OF RISKS & RELATED MITIGATION PLANS FOR 

IDENTIFIED VULNERABILITIES
N LAS SNL PAD204S N/A N/A 28-Sep-07 XX

1338 SUBMIT DUST DELIQUESCENCE SCREENING AMR R LA SNL PAD840S Note 2 #N/A 28-Sep-07 X XX

1339 Shaft Liner Design. 860-KMC-SSD0-00100-000-00B. R LA BSC RPM RP1G0615 P0GC0720 10-Apr-07 28-Sep-07 XX

1340
Ground Control for Non-Emplacement Drifts . 800-KMC-SSD0-

00700-000-00A.
R LA BSC RPM RP1G0615 P0GC0730 10-Apr-07 28-Sep-07 19-Mar-07 XX

1341 Revised Calc - Estimate of rockfall in non-emplacement openings N LA BSC RPM RP1G0615 P0GC0770 10-Apr-07 28-Sep-07 15-Jan-07 XX

1342 General Airflow Arrangement N LA BSC RPM RP1H0560 P0HD0012 27-Apr-06 28-Sep-07 01-May-06 15-Feb-07 XX

1343 Low-Level Waste Facility Worker Dose Assessment N LA BSC RPM RP3N1010 LWNC1010 06-Aug-07 01-Oct-07 XX

1344
HEPA Filter Plenums, Exhaust Fans & Tertiary Confinement 

Zones
N LA BSC RPM RPJH1140 RFHD0008 22-Feb-07 01-Oct-07 XX X

1345 C1 MCC and Battery Rm Trains A & B N LA BSC RPM RPJH1140 RFHD0009 22-Feb-07 01-Oct-07 XX X

1346 C1 AHU #1 & AHU #2 N LA BSC RPM RPJH1140 RFHD0010A 22-Feb-07 01-Oct-07 XX

1347 C2 Recirc. Cooling - 1 N LA BSC RPM RPHH090 WFHD1090 25-Jun-07 02-Oct-07 XX

1348 C2 Recirc. Cooling - 2 N LA BSC RPM RPHH090 WFHD1091 25-Jun-07 02-Oct-07 XX

1349 C2 - Air Distribution N LA BSC RPM RPHH090 WFHD1092 25-Jun-07 02-Oct-07 XX

1350 C1 - HVAC Diagram - 1 N LA BSC RPM RPHH090 WFHD1093 25-Jun-07 02-Oct-07 XX

1351 C1 - HVAC Diagram - 2 N LA BSC RPM RPHH090 WFHD1094 25-Jun-07 02-Oct-07 XX

1352 Receipt Facility/System Reliability Analysis Report N LA BSC L&NS LAPS4270 NA 21-Sep-07 04-Oct-07 XX

1353
Basis of Design for the TAD Canister–Based Repository Design 

Concept. 000-3DR-MGR0-00300-000-000. 
R LA BSC RPM RP7S0250 C1ZR5030 12-Oct-06 05-Oct-07 25-Oct-06 XX X

1354 MHDR for Waste Package Loadout ITS Equipment N LA BSC RPM RP5K1175 LCKR1175 18-Dec-06 05-Oct-07 02-Jan-07 XX

1355 Prepare Throughput Analysis ILA0 N LA BSC RPM RPHS1280 WFKR5040 14-Jun-07 05-Oct-07 XX

1356 Chilled Water System P&ID - Sht. 1 N LAS BSC RPM RPHM1440 WFMD1441 13-Jul-07 05-Oct-07 XX

1357 Chilled Water System P&ID - Sht. 2 N LAS BSC RPM RPHM1440 WFMD1442 13-Jul-07 05-Oct-07 XX

1358 Hot  Water System P&ID - Sht. 1 N LAS BSC RPM RPHM1440 WFMD1445 13-Jul-07 05-Oct-07 XX

1359 Hot Water System P&ID - Sht. 2 N LAS BSC RPM RPHM1440 WFMD1446 13-Jul-07 05-Oct-07 XX

1360  Instrument Air System P&ID N LAS BSC RPM RPHM1460 WFMD1460 12-Jun-07 05-Oct-07 N/A 28-Mar-07 XX

1361 Preliminary Piping Model IFPE N LAS BSC RPM RPHP1040 WFPO1003A 06-Jun-07 05-Oct-07 11-Dec-06 31-May-07 XX

1362 Fire Suppression Calculation IFPE N LAS BSC RPM RPHW1020 WFWD1020A 19-Jul-07 08-Oct-07 N/A 09-Mar-07 XX

1363 Fire Suppression P&ID - IFPE N LA BSC RPM RPHW1020 WFWD1021 19-Jul-07 08-Oct-07 XX

1364 Nitrogen Gas P&ID N LA BSC RPM RP7M1481 C1MD1481 18-Jul-07 10-Oct-07 N/A 31-May-07 XX
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1365 Fire Alarm & Detection Calculation N LAS BSC RPM RP5W1050 LCWD1050 18-Jul-07 10-Oct-07 XX

1366 Fire Suppression Calculation-IFPE N LAS BSC RPM RP5W1065 LCWD1065 18-Jul-07 10-Oct-07 N/A 09-Mar-07 XX

1367 COMPLETE SA IMPACT ANALYSIS REPORT For INFIL N LA SNL PAD805S N/A N/A 10-Oct-07 XX

1368 Receipt Facility Event Sequence and Quantification Report N LA BSC L&NS LAPS4170 NA 28-Sep-07 11-Oct-07 XX

1369 Subsurface Facility Shielding Requirements N LA BSC RPM RP1N1020 P0NC1020 12-Jun-07 11-Oct-07 XX

1370 Receipt Facility Fire Alarm & Detection P&ID - Sheet #1 - ILA0 N LA BSC RPM RPJW1055 RFWD1055 20-Jun-07 11-Oct-07 XX

1371 Receipt Facility Fire Alarm & Detection P&ID - Sheet #2 - ILA0 N LA BSC RPM RPJW1055 RFWD1055A 20-Jun-07 11-Oct-07 XX

1372 Receipt Facility Fire Alarm & Detection P&ID - Sheet #3 - ILA0 N LA BSC RPM RPJW1055 RFWD1055B 20-Jun-07 11-Oct-07 XX

1373 Receipt Facility Fire Suppression System P&ID - Sheet #1- ILA0 N LA BSC RPM RPJW1060 RFWD1060 20-Jun-07 11-Oct-07 XX

1374 Receipt Facility Fire Suppression System P&ID - Sheet #2- ILA0 N LA BSC RPM RPJW1060 RFWD1060A 20-Jun-07 11-Oct-07 XX

1375 Receipt Facility Fire Suppression System P&ID - Sheet #2- ILA0 N LA BSC RPM RPJW1060 RFWD1060B 20-Jun-07 11-Oct-07 XX

1376 I&C ITS Logic Sketches IHF-1 ILA0 N LA BSC RPM RP5J1014 LCJD0001 25-Apr-07 12-Oct-07 XX X

1377 I&C ITS Logic Sketches IHF-2 ILA0 N LA BSC RPM RP5J1014 LCJD0002 25-Apr-07 12-Oct-07 XX X

1378 I&C ITS Logic Sketches IHF-3 ILA0 N LA BSC RPM RP5J1014 LCJD0003 25-Apr-07 12-Oct-07 XX X

1379 I&C ITS Logic Sketches IHF-4 ILA0 N LA BSC RPM RP5J1014 LCJD0004 25-Apr-07 12-Oct-07 XX X

1380 I&C ITS Logic Sketches IHF-5 ILA0 N LA BSC RPM RP5J1014 LCJD0005 25-Apr-07 12-Oct-07 XX X

1381 I&C ITS Logic Sketches IHF-6 ILA0 N LA BSC RPM RP5J1014 LCJD0006 25-Apr-07 12-Oct-07 XX X

1382 I&C ITS Logic Sketches IHF-7 ILA0 N LA BSC RPM RP5J1014 LCJD0007 25-Apr-07 12-Oct-07 XX X

1383 I&C ITS Logic Sketches IHF-8 ILA0 N LA BSC RPM RP5J1014 LCJD0008 25-Apr-07 12-Oct-07 XX X

1384 I&C ITS Logic Sketches IHF-9 ILA0 N LA BSC RPM RP5J1014 LCJD0009 25-Apr-07 12-Oct-07 XX X

1385 I&C ITS Logic Sketches IHF-10 ILA0 N LA BSC RPM RP5J1014 LCJD0010 25-Apr-07 12-Oct-07 XX X

1386 I&C ITS Logic Sketches IHF-11 ILA0 N LA BSC RPM RP5J1014 LCJD0011 25-Apr-07 12-Oct-07 XX X

1387 I&C ITS Logic Sketches IHF-12 ILA0 N LA BSC RPM RP5J1014 LCJD0012 25-Apr-07 12-Oct-07 XX X

1388 I&C ITS Logic Sketches IHF-13 ILA0 N LA BSC RPM RP5J1014 LCJD0013 25-Apr-07 12-Oct-07 XX X

1389 I&C ITS Logic Sketches IHF-14 ILA0 N LA BSC RPM RP5J1014 LCJD0014 25-Apr-07 12-Oct-07 XX X

1390 I&C ITS Logic Sketches IHF-15 ILA0 N LA BSC RPM RP5J1014 LCJD0015 25-Apr-07 12-Oct-07 XX X

1391 I&C ITS Logic Sketches IHF-16 ILA0 N LA BSC RPM RP5J1014 LCJD0016 25-Apr-07 12-Oct-07 XX X

1392 I&C ITS Logic Sketches IHF-17 ILA0 N LA BSC RPM RP5J1014 LCJD0017 25-Apr-07 12-Oct-07 XX X

1393 I&C ITS Logic Sketches IHF-18 ILA0 N LA BSC RPM RP5J1014 LCJD0018 25-Apr-07 12-Oct-07 XX X

1394 I&C ITS Logic Sketches IHF-19 ILA0 N LA BSC RPM RP5J1014 LCJD0019 25-Apr-07 12-Oct-07 XX X

1395 I&C ITS Logic Sketches IHF-20 ILA0 N LA BSC RPM RP5J1014 LCJD0020 25-Apr-07 12-Oct-07 XX X

1396
Wet Handling Facility As Low As Is Reasonably Achievable 

Design Review and Analysis
N LA BSC RPM RPHN4008 WFNR4008 06-Jul-07 12-Oct-07 XX

1398 SUBMIT INTERIM GEOTECH REPORT to TDMS N LAS SNL PAGT0302 N/A N/A 15-Oct-07 X XX

1399 Overall Site Plan IFLA R LA BSC RPM RPCC1007 SPCD0008 26-Apr-07 15-Oct-07 XX

1400 PCSA Extr All Surf Fac Wrkr Dose Calc R LA BSC RPM RPHN1200 WFNC1200 13-Aug-07 15-Oct-07 X XX

1401 Wet Handling Facility/System Reliability Analysis Report N LA BSC L&NS LAPS4420 NA 03-Oct-07 16-Oct-07 XX

1402
Intrasite Operations and Balance of Plant Facility/System 

Reliability Analysis Report
N LA BSC L&NS LAPS4870 NA 03-Oct-07 16-Oct-07 XX

1403 Ground Motion Input Report R LA BSC RPM PAD70140A Note 2 11-Dec-06 16-Oct-07 16-Nov-06 XX

1404 Single Line Diagram - 480V MCC 04A N LA BSC RPM RPHE1020 WFED0007A 08-Jun-07 16-Oct-07 09-Apr-07 XX X

1405 Single Line Diagram - 480V MCC 04B N LA BSC RPM RPHE1020 WFED0008A 08-Jun-07 16-Oct-07 09-Apr-07 XX X

1406 Single Line Diagram - 480V MCC 04C N LA BSC RPM RPHE1020 WFED0009A 08-Jun-07 16-Oct-07 09-Apr-07 XX X

1407 Single Line Diagram - 480V MCC 04D N LA BSC RPM RPHE1020 WFED0010A 08-Jun-07 16-Oct-07 09-Apr-07 XX X

1408 Single Line Diagram - UPS Inverter 04A N LA BSC RPM RPHE1020 WFED0011 08-Jun-07 16-Oct-07 09-Apr-07 XX X

1409 Single Line Diagram - UPS Inverter 04B N LA BSC RPM RPHE1020 WFED0012 08-Jun-07 16-Oct-07 09-Apr-07 XX X

1410 Single Line Diagram - 480V Emerg. MCC A4 (Train A) N LA BSC RPM RPHE1020 WFED0013 08-Jun-07 16-Oct-07 09-Apr-07 XX X

1411 Single Line Diagram - 480V Emerg. MCC B4 (Train B) N LA BSC RPM RPHE1020 WFED0014 08-Jun-07 16-Oct-07 09-Apr-07 XX X

1412 Single Line Diagram - Emergency UPS Inverter A4 (Train A) N LA BSC RPM RPHE1020 WFED0015 08-Jun-07 16-Oct-07 09-Apr-07 XX X

1413 Single Line Diagram - Emergency UPS Inverter B4 (Train B) N LA BSC RPM RPHE1020 WFED0016 08-Jun-07 16-Oct-07 09-Apr-07 XX X

1414 MH-WHF P&IDs  Canister Transfer M/C Sheet 1 ILA0 N LA BSC RPM RPHK1405 WFKD1405 21-Aug-07 16-Oct-07 05-Sep-06 23-Feb-07 XX X

1415 MH-WHF P&IDs  Canister Transfer M/C Sheet 2 ILA0 N LA BSC RPM RPHK1405 WFKD1406 21-Aug-07 16-Oct-07 05-Sep-06 23-Feb-07 XX X

1416 Neutron Activation of Committed/Non-Committed Materials R LA BSC RPM RP1N0635 P0NC0635 12-Jun-07 17-Oct-07 XX

1417 RF Crane Fragility Evaluation N LAS BSC RPM RPJL1077 RFLC0030 22-Aug-07 17-Oct-07 XX

1418 Develop Service Gas Systems - Preliminary P&IDs N LA BSC RPM RPQM6175 AGMD0002 24-Aug-07 19-Oct-07 XX

1419 V&ID Loadout - Supply AHU (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0026 04-Jan-07 19-Oct-07 XX

1420 V&ID Loadout Area, Air Distribution (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0028 04-Jan-07 19-Oct-07 XX

1421
V&ID North & South Weld Closure Area - Supply AHU (C2) Non-

ITS, Sht 1
N LA BSC RPM RP7H1250 C1HD0031 04-Jan-07 19-Oct-07 XX

1422
V&ID North & South WP Closure Area, Air Distribution (C2) Non-

ITS
N LA BSC RPM RP7H1250 C1HD0035 04-Jan-07 19-Oct-07 XX

1423 V&ID Transfer Area - Supply AHU (C2) Non-ITS, Sht 1 N LA BSC RPM RP7H1250 C1HD0037A 04-Jan-07 19-Oct-07 XX

1424 V&ID Transfer Area, Air Distribution (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0041A 04-Jan-07 19-Oct-07 XX

1425 V&ID Prep Area - Supply AHU (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0043 04-Jan-07 19-Oct-07 XX

1426 V&ID Prep Area, Air Distribution (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0045A 04-Jan-07 19-Oct-07 XX

1427 V&ID North-Half Ldg/Undg Clg, Supply AHU (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0047 04-Jan-07 19-Oct-07 XX

1428 V&ID Ldg/UnLdg area Clg Air Distribution (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0051 04-Jan-07 19-Oct-07 XX

1429 V&ID Mech Rooms North, Supply AHU (C2) Non-ITS, Sht 1 N LA BSC RPM RP7H1250 C1HD0053A 04-Jan-07 19-Oct-07 XX

1430 V&ID Mech Rooms North Air Distri (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0057A 04-Jan-07 19-Oct-07 XX

1431 V&ID Mech Rooms South, Supply AHU (C2) Non-ITS, Sht 1 N LA BSC RPM RP7H1250 C1HD0060A 04-Jan-07 19-Oct-07 XX

1432 V&ID Mech Rooms South  Air Distr (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0064 04-Jan-07 19-Oct-07 XX
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1433 V&ID Support Rms, Supply AHU + Air Distr (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0067 04-Jan-07 19-Oct-07 XX

1434 V&ID Elect & Battery Rms, Supply AHU + Air Distr (C2) Non-ITS N LA BSC RPM RP7H1250 C1HD0070A 04-Jan-07 19-Oct-07 XX

1435 V&ID Exhaust Air Stack N LA BSC RPM RP7H1250 C1HD0075A 04-Jan-07 19-Oct-07 XX

1436 V&ID Support Rooms, Supply AHU/RF+Air Distr (C1) Non-ITS N LA BSC RPM RP7H1258 C1HD0081 04-Jan-07 19-Oct-07 XX

1437 V&ID Operations Rms, Supply AHU/RF+Air Distr (C1) Non-ITS N LA BSC RPM RP7H1258 C1HD0085 04-Jan-07 19-Oct-07 XX

1438 I&C ITS Logic Sketches CRCF-1 ILA0 N LA BSC RPM RP7J1014 C1JD0001 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1439 I&C ITS Logic Sketches CRCF-2 ILA0 N LA BSC RPM RP7J1014 C1JD0002 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1440 I&C ITS Logic Sketches CRCF-3 ILA0 N LA BSC RPM RP7J1014 C1JD0003 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1441 I&C ITS Logic Sketches CRCF-4 ILA0 N LA BSC RPM RP7J1014 C1JD0004 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1442 I&C ITS Logic Sketches CRCF-5 ILA0 N LA BSC RPM RP7J1014 C1JD0005 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1443 I&C ITS Logic Sketches CRCF-6 ILA0 N LA BSC RPM RP7J1014 C1JD0006 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1444 I&C ITS Logic Sketches CRCF-7 ILA0 N LA BSC RPM RP7J1014 C1JD0007 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1445 I&C ITS Logic Sketches CRCF-8 ILA0 N LA BSC RPM RP7J1014 C1JD0008 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1446 I&C ITS Logic Sketches CRCF-9 ILA0 N LA BSC RPM RP7J1014 C1JD0009 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1447 I&C ITS Logic Sketches CRCF-10 ILA0 N LA BSC RPM RP7J1014 C1JD0010 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1448 I&C ITS Logic Sketches CRCF-11 ILA0 N LA BSC RPM RP7J1014 C1JD0011 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1449 I&C ITS Logic Sketches CRCF-12 ILA0 N LA BSC RPM RP7J1014 C1JD0012 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1450 I&C ITS Logic Sketches CRCF-13 ILA0 N LA BSC RPM RP7J1014 C1JD0013 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1451 I&C ITS Logic Sketches CRCF-14 ILA0 N LA BSC RPM RP7J1014 C1JD0014 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1452 I&C ITS Logic Sketches CRCF-15 ILA0 N LA BSC RPM RP7J1014 C1JD0015 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1453 I&C ITS Logic Sketches CRCF-16 ILA0 N LA BSC RPM RP7J1014 C1JD0016 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1454 I&C ITS Logic Sketches CRCF-17 ILA0 N LA BSC RPM RP7J1014 C1JD0017 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1455 I&C ITS Logic Sketches CRCF-18 ILA0 N LA BSC RPM RP7J1014 C1JD0018 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1456 I&C ITS Logic Sketches CRCF-19 ILA0 N LA BSC RPM RP7J1014 C1JD0019 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1457 I&C ITS Logic Sketches CRCF-20 ILA0 N LA BSC RPM RP7J1014 C1JD0020 05-Feb-07 19-Oct-07 05-Feb-07 XX X

1458 I&C ITS Logic Sketches WHF-1 ILA0 N LA BSC RPM RPHJ1014 WFJD0001 02-May-07 19-Oct-07 01-Mar-07 XX X

1459 I&C ITS Logic Sketches WHF-2 ILA0 N LA BSC RPM RPHJ1014 WFJD0002 02-May-07 19-Oct-07 01-Mar-07 XX X

1460 I&C ITS Logic Sketches WHF-3 ILA0 N LA BSC RPM RPHJ1014 WFJD0003 02-May-07 19-Oct-07 01-Mar-07 XX X

1461 I&C ITS Logic Sketches WHF-4 ILA0 N LA BSC RPM RPHJ1014 WFJD0004 02-May-07 19-Oct-07 01-Mar-07 XX X

1462 I&C ITS Logic Sketches WHF-5 ILA0 N LA BSC RPM RPHJ1014 WFJD0005 02-May-07 19-Oct-07 01-Mar-07 XX X

1463 I&C ITS Logic Sketches WHF-6 ILA0 N LA BSC RPM RPHJ1014 WFJD0006 02-May-07 19-Oct-07 01-Mar-07 XX X

1464 I&C ITS Logic Sketches WHF-7 ILA0 N LA BSC RPM RPHJ1014 WFJD0007 02-May-07 19-Oct-07 01-Mar-07 XX X

1465 I&C ITS Logic Sketches WHF-8 ILA0 N LA BSC RPM RPHJ1014 WFJD0008 02-May-07 19-Oct-07 01-Mar-07 XX X

1466 I&C ITS Logic Sketches WHF-9 ILA0 N LA BSC RPM RPHJ1014 WFJD0009 02-May-07 19-Oct-07 01-Mar-07 XX X

1467 I&C ITS Logic Sketches WHF-10 ILA0 N LA BSC RPM RPHJ1014 WFJD0010 02-May-07 19-Oct-07 01-Mar-07 XX X

1468 I&C ITS Logic Sketches WHF-11 ILA0 N LA BSC RPM RPHJ1014 WFJD0011 02-May-07 19-Oct-07 XX X

1469 I&C ITS Logic Sketches WHF-12 ILA0 N LA BSC RPM RPHJ1014 WFJD0012 02-May-07 19-Oct-07 XX X

1470 I&C ITS Logic Sketches WHF-13 ILA0 N LA BSC RPM RPHJ1014 WFJD0013 02-May-07 19-Oct-07 XX X

1471 I&C ITS Logic Sketches WHF-14 ILA0 N LA BSC RPM RPHJ1014 WFJD0014 02-May-07 19-Oct-07 XX X

1472 I&C ITS Logic Sketches WHF-15 ILA0 N LA BSC RPM RPHJ1014 WFJD0015 02-May-07 19-Oct-07 XX X

1473 I&C ITS Logic Sketches WHF-16 ILA0 N LA BSC RPM RPHJ1014 WFJD0016 02-May-07 19-Oct-07 XX X

1474 I&C ITS Logic Sketches WHF-17 ILA0 N LA BSC RPM RPHJ1014 WFJD0017 02-May-07 19-Oct-07 XX X

1475 I&C ITS Logic Sketches WHF-18 ILA0 N LA BSC RPM RPHJ1014 WFJD0018 02-May-07 19-Oct-07 XX X

1476 I&C ITS Logic Sketches WHF-19 ILA0 N LA BSC RPM RPHJ1014 WFJD0019 02-May-07 19-Oct-07 XX X

1477 I&C ITS Logic Sketches WHF-20 ILA0 N LA BSC RPM RPHJ1014 WFJD0020 02-May-07 19-Oct-07 XX X

1478 MH-WHF P&ID TAD Closure Sheet 1 ILA0 N LA BSC RPM RPHK2465 WFKD2465 17-Aug-07 19-Oct-07 XX

1479 MH-WHF P&ID TAD Closure Sheet 2 ILA0 N LA BSC RPM RPHK2465 WFKD2466 17-Aug-07 19-Oct-07 XX

1480 MH-WHF P&ID TAD Closure Sheet 3 ILA0 N LA BSC RPM RPHK2465 WFKD2467 17-Aug-07 19-Oct-07 XX

1481 C2 Supply AHU, HEPA Filter and Exhaust Fan N LA BSC RPM RPJH1135 RFHD0005 07-Feb-07 22-Oct-07 XX

1482 C1 Support and Offices, Supply AHU N LA BSC RPM RPJH1135 RFHD0006 07-Feb-07 22-Oct-07 XX

1483 C1 HVAC and Mech Equip Rms, Supply AHU N LA BSC RPM RPJH1135 RFHD0007 07-Feb-07 22-Oct-07 XX

1484 Wet Handling Facility Event Sequence and Quantification Report N LA BSC L&NS LAPS4320 NA 10-Oct-07 23-Oct-07 XX

1485
Subsurface Operations Facility/System Reliability Analysis 

Report
N LA BSC L&NS LAPS4720 NA 10-Oct-07 23-Oct-07 XX

1486 Intrasite Operations Event Sequence and Quantification Report N LA BSC L&NS LAPS4770 NA 10-Oct-07 23-Oct-07 XX

1487
Overall Monitored Geologic Repository Site Layout. 000-C00-

MGR0-00101-000-00C.
R LA BSC RPM RPCC1650 SPCD0026 (BOP) 04-May-07 23-Oct-07 XX

1489 SCREENING ANALYSIS of CRITICALITY FEPs N LAS SNL PAD222S N/A N/A 26-Oct-07 XX

1490 DELIVER PROBABILITY POSTCLOSURE CRITICALITY N LAS SNL SCD1050 N/A N/A 26-Oct-07 XX

1491 DELIVER SENSITIVITY ACCUM ANALYSIS CONCEPTUAL TAD N LAS SNL SCD1350 N/A N/A 26-Oct-07 XX

1492 DELIVER LOADING CURVE SENSITIVITY CONCEPTUAL TAD N LAS SNL SCD1550 N/A N/A 26-Oct-07 XX

1493 Initial Handling Facility/System Reliability Analysis Report N LA BSC L&NS LAPS4120 NA 15-Oct-07 26-Oct-07 XX

1494 Site Elect. - System Logic Diag. Rev B IFLA N LA BSC RPM RPQE2296 PDED008 29-Jun-07 29-Oct-07 07-Mar-07 XX

1495 I&C ITS Logic Sketches RF-1 ILA0 N LA BSC RPM RPJJ1014 RFJD0001 22-Jun-07 29-Oct-07 XX X

1496 I&C ITS Logic Sketches RF-2 ILA0 N LA BSC RPM RPJJ1014 RFJD0002 22-Jun-07 29-Oct-07 XX X

1497 I&C ITS Logic Sketches RF-3 ILA0 N LA BSC RPM RPJJ1014 RFJD0003 22-Jun-07 29-Oct-07 XX X

1498 I&C ITS Logic Sketches RF-4 ILA0 N LA BSC RPM RPJJ1014 RFJD0004 22-Jun-07 29-Oct-07 XX X

1499 I&C ITS Logic Sketches RF-5 ILA0 N LA BSC RPM RPJJ1014 RFJD0005 22-Jun-07 29-Oct-07 XX X

1500 I&C ITS Logic Sketches RF-6 ILA0 N LA BSC RPM RPJJ1014 RFJD0006 22-Jun-07 29-Oct-07 XX X

1501 I&C ITS Logic Sketches RF-7 ILA0 N LA BSC RPM RPJJ1014 RFJD0007 22-Jun-07 29-Oct-07 XX X

1502 I&C ITS Logic Sketches RF-8 ILA0 N LA BSC RPM RPJJ1014 RFJD0008 22-Jun-07 29-Oct-07 XX X

1503 I&C ITS Logic Sketches RF-9 ILA0 N LA BSC RPM RPJJ1014 RFJD0009 22-Jun-07 29-Oct-07 XX X
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1504 I&C ITS Logic Sketches RF-10 ILA0 N LA BSC RPM RPJJ1014 RFJD0010 22-Jun-07 29-Oct-07 XX X

1505 I&C ITS Logic Sketches RF-11 ILA0 N LA BSC RPM RPJJ1014 RFJD0011 22-Jun-07 29-Oct-07 XX X

1506 I&C ITS Logic Sketches RF-12 ILA0 N LA BSC RPM RPJJ1014 RFJD0012 22-Jun-07 29-Oct-07 XX X

1507 I&C ITS Logic Sketches RF-13 ILA0 N LA BSC RPM RPJJ1014 RFJD0013 22-Jun-07 29-Oct-07 XX X

1508 I&C ITS Logic Sketches RF-14 ILA0 N LA BSC RPM RPJJ1014 RFJD0014 22-Jun-07 29-Oct-07 XX X

1509 I&C ITS Logic Sketches RF-15 ILA0 N LA BSC RPM RPJJ1014 RFJD0015 22-Jun-07 29-Oct-07 XX X

1510
Subsurface Operations Event Sequence and Quantification 

Report
N LA BSC L&NS LAPS4620 NA 17-Oct-07 30-Oct-07 XX

1511 MHDR for Shield Doors N LA BSC RPM RP5K1120 LCKR1120 02-Jan-07 31-Oct-07 17-Jan-07 XX

1512 MHDR for Shield Windows N LA BSC RPM RP5K1120 LCKR1120 02-Jan-07 31-Oct-07 17-Jan-07 XX

1514
Subsurface Construction and Emplacement Ventilation. 800-P0C-

MGR0-00200-000-00B.
R LA BSC RPM RP1H0210 P0HC0025 16-Jan-07 07-Nov-07 01-Nov-06 XX

1515 Panel 1 Construction Vent Sequencing Calc N LAS BSC RPM RP1H0210 P0HC0027 16-Jan-07 07-Nov-07 01-Nov-06 XX

1516 Other Hazards Report N LA BSC L&NS LAPS4010 NA 29-Oct-07 09-Nov-07 X XX

1517 WHF Crane Fragility Calculation N LAS BSC RPM RPHL1092 WFLC0042 08-Aug-07 09-Nov-07 XX

1518
Initial Handling Facility Event Sequence and Quantification 

Report
N LA BSC L&NS LAPS3260 NA 30-Oct-07 13-Nov-07 XX

1519 RF Structural Fragility Calculation 1 N LAS BSC RPM RPJL1072 RFLC0026 28-Aug-07 13-Nov-07 XX

1520 RF Structural Fragility Calculation 2 N LAS BSC RPM RPJL1072 RFLC0027 28-Aug-07 13-Nov-07 XX

1521 TWP for COUPLED TH&C FLUID DYNAMICS N LA SNL PAD850S N/A N/A 16-Nov-07 XX

1522 WHF Structural Fragility Calculation 1 N LAS BSC RPM RPHL1085 WFLC0037 08-Aug-07 16-Nov-07 XX

1523 WHF Structural Fragility Calculation 2 N LAS BSC RPM RPHL1085 WFLC0038 08-Aug-07 16-Nov-07 XX

1524 WHF Structural Fragility Calculation 3 N LAS BSC RPM RPHL1085 WFLC0039 08-Aug-07 16-Nov-07 XX

1525 WHF Structural Fragility Calculation 4 N LAS BSC RPM RPHL1085 WFLC0040 08-Aug-07 16-Nov-07 XX

1526 Site Elect. - Elec Equip Sizing Calcs Rev B N LAS BSC RPM RPQE2302 PDEC005 05-Apr-07 19-Nov-07 07-Mar-07 XX

1527 CCCF -Fire Alarm & Detect P&ID - IFLA N LA BSC RPM RPYW8715 CCWD0001 26-Sep-07 20-Nov-07 18-Apr-07 18-May-07 XX

1528 Develop Plant -  CHW/HW Preliminary P&ID N LAS BSC RPM RPZM4355 UFMD0004 04-Jun-07 20-Nov-07 XX

1529 Develop Plant HW Misc Equipment Sizing Calculations N LAS BSC RPM RPZM4355 UFMD0005 04-Jun-07 20-Nov-07 XX

1530 Site - Worker Dose Assessment - Rev B N LA BSC RPM RPZN6090 PDNR6090 11-Jun-07 21-Nov-07 16-Apr-07 XX

1531
Canister Receipt and Closure Facility/System Reliability Analysis 

Report
N LA BSC L&NS LAPS4570 NA 12-Nov-07 27-Nov-07 XX

1534 Operational Safety Requirements Report N LA BSC L&NS LAPS4090 N/A 15-Nov-07 30-Nov-07 XX

1535 Q-List. 000-30R-MGR0-00500-000-002. R LA BSC L&NS LAPS1160C NA 15-Nov-07 30-Nov-07 XX X

1537
Canister Receipt and Closure Facility Event Sequence and 

Quantification Report
N LA BSC L&NS LAPS4470 NA 15-Nov-07 30-Nov-07 XX

1538
Nuclear Safety Design Bases for License Application. 000-30R-

MGR0-00400-000-002.
R LA BSC L&NS LAPS1100C See Note 2 15-Nov-07 30-Nov-07 X XX X

1539 CCCF - Fire Suppression Coverage Figure  - IFLA N LA BSC RPM RPYW8720 CCWD0002 10-Oct-07 30-Nov-07 N/A 15-Mar-07 XX

1540 COMPLETE TSPA-LA AMR R LA SNL PAD203 N/A N/A 03-Dec-07 XX

1541
RF Event Sequence and Quantification Report update for 

structure and crane fragility analyses
N LA BSC L&NS LAPS3440 N/A 14-Nov-07 31-Jan-08 XX

1542
WHF Event Sequence and Quantification Report update for 

structure and crane fragility analyses
N LA BSC L&NS LAPS3570 N/A 19-Nov-07 04-Feb-08 XX

1543

CRCF, IHF,RF, &WHF Port Slide Gate Mechanical Equipment 

Evelope

DWG. 000-MJ0-H000-00301-000-00A

C LA BSC RPM RP5K1320 LCKD1324 19-Jul-06 22-Dec-06 12-Jul-06 19-Dec-06 XX

1544

Canister Receipt and Closure Facility TAD Slide Gate Mechanical 

Equipment Envelope

060-MJ0-H000-00201-000-00A

C LA BSC RPM RP5K1320 LCKD1324 19-Jul-06 22-Dec-06 12-Jul-06 19-Dec-06 XX

1545

Canister Receipt and Closure Facility DOE Canister Slide Gate 

Mechanical Equipment Envelope

060-MJ0-H000-00301-000-00A

C LA BSC RPM RP5K1320 LCKD1324 19-Jul-06 22-Dec-06 12-Jul-06 19-Dec-06 XX

1546 Revised Criticality FEPs Section Approved N LA SNL PAFEP096 N/A N/A 01-Nov-07 N/A XX

1547
Complete PMA TSPA Appendix - EBS Radionuclide Transport 

Abstraction
N LA SNL PACD370 N/A N/A 31-May-07 N/A 31-May-07 XX

1548 Complete PMA TSPA Appendix -  Colloid Diversity Model N LA SNL PAPT010 N/A N/A 14-May-07 N/A 31-May-07 XX

1549 Complete Drift Scale THC Sensitivity AMR R LA SNL PAD808S10 N/A N/A 03-Aug-07 N/A XX

1550 Approve WF/Inventory Allocation Documentation in TSPA N LA SNL PAFM04050 N/A N/A 30-May-07 N/A XX

1551 C-TDIP Complete PVHA N LA SNL PACT430 N/A N/A 20-Mar-07 N/A 28-Mar-07 XX

1552 PMA TSPA Appendix -  Limited Intrusion N LA SNL PAMM1185 N/A N/A 04-May-07 N/A 31-May-07 XX

1553 Deliver Drift Degradation TWP N LA SNL PAD1015 N/A N/A 13-Feb-07 N/A 09-Feb-07 XX

1554 Deliver TWP for Borated SS Testing N LA SNL SCD20 N/A N/A 05-Feb-07 N/A 01-Feb-07 XX

1555 Deliver KEFF of WPS in Magma Calculation N LA SNL SCD1450 N/A N/A 02-Jul-07 N/A XX

1556 Deliver range of Applicability of Benchmark Experiments N LA SNL SCD1850 N/A N/A 28-Sep-07 N/A XX

1561 Draft Management and Transition Plan N LAS BSC L&NS S&SPMMS3010D N/A 10-Jan-07 28-Sep-07 10-Jan-07 XX

1562 Draft Fitness for Duty Program Plan N LAS BSC L&NS S&SPMMS3020H N/A 10-Jan-07 28-Sep-07 10-Jan-07 XX

1563
MEE for the 3 Ton remote Handling System (RHS) in the WP 

Closure Room
N LAS BSC RPM RPKBMH233 See Note 1 N/A 23-Mar-07 N/A 22-Mar-07

XX

1564 Drwaing of the Controlled Work Envelope for the Robotic arms N LAS BSC RPM RPKBRS158 See Note 1 N/A 23-Mar-07 N/A 22-Mar-07
XX

1565
Equipment Qualification Design Basis Values Developed from 

the Preclosure Safety Analysis
N LA BSC RPM RP7N2010 C1NR2010 1-Dec-06 16-May-07 13-Dec-06 15-May-07

XX

1566 Properties of Ventilation Air entering Emplacement Drifts N LAS BSC RPM RP1H0315 P0HR0001 4-Dec-06 6-Apr-07 4-Dec-06 05-Mar-07 XX

1567 TBM Ventilation and Fire Hazard Study N LAS BSC RPM RP1H0325 P0HR0002 9-Apr-07 14-Sep-07 09-Apr-07 XX

1568 Turnout Drifts Ventilation Door & Bulkhead Plan Rev B N LA BSC RPM RP1C0228 P0LD0132 16-Feb-07 23-Mar-07 N/A 27-Mar-07 XX

1569 Stress Classification - Drop Emplacement Pallet R LAS BSC RPM RPWB3225 W2DC0046 2-Oct-06 28-Sep-07 05-Oct-06 16-Feb-07 XX
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1570
Revise Naval WP Analyses (1Calc) - Stress Classification w/ 

Pallet
R LAS BSC RPM RPWB3225 W2DC0047 2-Oct-06 28-Sep-07 05-Oct-06

XX

1571 CCCF - HVAC Prelim Composite VFDs N LAS BSC RPM RPYH4376 CCHD0002 05-Feb-07 07-May-07 11-Jan-07 23-May-07 XX

1572 CCCF - HVAC Preliminary V&IDs N LAS BSC RPM RPYH4395 CCHD0004 20-Mar-07 19-Jun-07 XX

1573 EDGFTrain A Electrical Equipment Layout N LA BSC RPM RPUE1015 E1015S1 19-Jan-07 08-Dec-06 31-May-07 XX

1574 EDGFTrain B Electrical Equipment Layout N LA BSC RPM RPUE1015 E1015S2 19-Jan-07 08-Dec-06 31-May-07 XX

1575 EDGF Train A Single Line Diagrams N LA BSC RPM RPUE1020 E1020S1 10-Aug-07 08-Dec-06 XX

1576 EDGF Train B Single Line Diagrams N LA BSC RPM RPUE1020 E1020S2 10-Aug-07 08-Dec-06 XX

1577 EDGF HVAC Composite VFD (ITS) ILAO SH 2 N LA BSC RPM RPUH1010 H1010S8 17-Jan-07 18-Dec-06 31-Mar-07 XX

1578 HVAC V&IDs Calc (ITS) ILAO N LA BSC RPM RPUH1025 H1025C4 12-Apr-07 22-Nov-06 XX

1579 EDGF HVAC Load Calc (ITS) ILAO N LA BSC RPM RPUH1035 H1035C1 02-May-07 18-Dec-06 XX

1580 EDGF HVAC Layout (ITS) ILAO N LA BSC RPM RPUH1045 H1045D1 02-May-07 08-Dec-06 XX

1581 EDGF Seismic Analysis N LA BSC RPM RPUL7005 L7005C1 11-May-07 18-Dec-06 31-May-07 XX

1582 EDGF Soils Springs and Damper Ratios N LA BSC RPM RPUL7006 L7006C1 17-Jan-07 N/A 03-May-07 XX

1583 EDGF Response Sprectra Analysis N LA BSC RPM RPUL7009 L7009R1A 02-Mar-07 18-Dec-06 31-May-07 XX

1584 In-Structure Response Spectra N LA BSC RPM RPUL7009 L7009R1B 02-Mar-07 18-Dec-06 31-May-07 XX

1585 EDGF Stability Analysis Calculation N LA BSC RPM RPUL7010 L7010C1 10-Jul-07 XX

1586 ME SYS Potable Water P&ID ILAO N LA BSC RPM RPUM1500 M1500A1 18-Apr-07 18-Dec-06 XX

1587 Potable Water Sys P&IDs (Non-ITS) ILAO N LA BSC RPM RPUM1500 M1500S1 18-Apr-07 18-Dec-06 XX

1588 WHF - TAD Drying and Inerting Calc N LAS BSC RPM RPHB1110 WFBC1110 28-Feb-07 N/A 31-Mar-07 XX

1589 Cavity Gas Sampling Calc N LAS BSC RPM RPHB1120 WFBC1120 26-Sep-07 26-Feb-07 XX

1590 WHF - Pool Water treatment Collection Calc N LAS BSC RPM RPHB1150 WFBC1150 12-Mar-07 31-Aug-06 XX

1591 Liquid LLW Collection and Disp P&ID N LA BSC RPM RPHB1130 WFBD1130 06-Jul-07 XX

1592
YMP to Provide FEP Information for NNPP to Develop TSD 

Section 2.2.1.4.2
N LAS SNL PATSNAVY7 N/A N/A 05-Mar-07 N/A 6/6/2007 XX

1593 Public Atmospheric Dispersion Factor Calculation R LA BSC L&NS LAPSA101AA N/A 22-Mar-06 03-Apr-07 13-Mar-06 29-Mar-07 XX

1594 Complete Receipt Final Design Feeds N LAS SNL TBD N/A N/A 10-May-07 N/A 16-May-07 XX

1595 Complete Design TDIPS N LAS SNL PAMS0110 N/A N/A 31-May-07 XX

1596 Complete Design Impact Analyses N LAS SNL TBD N/A N/A 31-Aug-07 XX

1598 Draft Emergency Plan N LAS BSC L&NS LAEP1090 N/A 01-Mar-07 03-Dec-07 01-Mar-07 XX

1599 External Events Sequence Analysis N LA BSC L&NS TBD N/A 15-Jun-07 31-Aug-07 XX

NOTES / KEY:

 - Gaps in the numbering sequence (first column) are the result of products removed from the LA Product Baseline subsequent to January 12, 2007.

 - Items not completed by the "Planned Finish Date" with a blank in the "Actual Finish Date" field are late.

 - Some products contain a reference to numbered notes (e.g., Note 4 for Item #129 or Note 2 for Item #167).  The meaning of these notes is not provided (or required) in this version of the LA Product Baseline.

 - Some completed products have "Complete" entered in the date fields and other completed products have dates entered in the date fields.  Generally, the items with "Complete" entered in the date fields 

     were products that were already finished when the LA Product Baseline list was created in January 2007.  If date information was readily available, the date information has been provided.

 -  EPPR ID = Engineering Progress and Performance Report ID, used to track design engineering documents.  This field has "N/A" indicated for DOE, Navy, and SNL products.

 -  XX = the primary SAR section Group that the products supports.

 -  X = the secondary SAR section Group that the products supports.
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