UNITED STATES
NUCLEAR REGULATORY COMIMISSION
WASHINGTON, D.C. 26555-0001

September 24, 2007

Budhi Sagar, President

Center for Nuclear Waste
Regulatory Analyses

6220 Culebra Road

PO Drawer 28510

San Antonio, TX 78228-0510

Subject: Modification No. 6 to Task Order No. 10 Under Contract NRC-02-04-014
Dear Dr. Sagar:

The purpose of this modification is to extend the expiration date of the period of
performance of the subject task order from September 30, 2007, to December 31, 2007 at
no additional cost or obligation to the Government.

A summary of obligations for this task order from award date through the date of this
action is given below:

FY06 Obligation Amount: $ 92,289
FY07 Obligation Amount: 49,842

Cumulative Total: $142,131
This modification does not obligate funds.

The issuance of this task order modification does not change any terms or conditions of
the contract.

Please indicate your acceptance of this modification by having an official authorized to
bind your organization execute three (3) copies of this document in the space provided
and return two (2) copies to the U.S. Nuclear Regulatory Commission, Attn: Barbara
Meehan, ADM/DC/CMB3, Mail Stop T712, Washington, DC 20555. You should retain the
third copy for your records.
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If you have any questions regarding this modification, please contact the undersigned on

301-415-6512.

Sincerely,

Accepted:

/_,\/
Pl

Barbara Meehan, Contracting Officer
Contract Management Branch No. 3
Division of Contracts

Office of Administration

Name R. B. Kalmbach

Executive Director, Contracts

Title

October 10, 2007

Date



